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Section 1. Definitions 

Adverse System Impact shall mean the negative effects due to technical or operational 
limits on conductors or equipment being exceeded that may compromise the safety and 
reliability of the electric system. 

Affected System shall mean an electric system other than the Transmission Provider's 
Transmission System that may be affected by the proposed interconnection. 

Affected System Operator shall mean the entity that operates an Affected System. 

Affiliate shall mean, with respect to a corporation, partnership or other entity, each such 
other corporation, partnership or other entity that directly or indirectly, through one or more 
intermediaries, controls, is controlled by, or is under common control with, such corporation, 
partnership or other entity. 

Ancillary Services shall mean those services that are necessary to support the 
transmission of capacity and energy from resources to loads while maintaining reliable operation 
of the Transmission Provider's Transmission System in accordance with Good Utility Practice. 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, 
state and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or 
judicial or administrative orders, permits and other duly authorized actions of any Governmental 
Authority. 

Applicable Reliability Council shall mean the reliability council applicable to the 
Transmission System to which the Generating Facility is directly interconnected. 

Applicable Reliability Standards shall mean the requirements and guidelines of NERC, 
the Applicable Reliability Council, and the Control Area of the Transmission System to which the 
Generating Facility is directly interconnected. 

Base Case shall mean the base case power flow, short circuit, and stability data bases used 
for the Interconnection Studies by the Transmission Provider or Interconnection Customer. 

Breach shall mean the failure of a Party to perform or observe any material term or 
condition of the Standard Large Generator Interconnection Agreement. 

Breaching Party shall mean a Party that is in Breach of the Standard Large Generator 
Interconnection Agreement. 

Business Day shall mean Monday through Friday, excluding Federal Holidays. 

Calendar Day shall mean any day including Saturday, Sunday or a Federal Holiday. 

Clustering shall mean the process whereby a group of Interconnection Requests is studied 
together, instead of serially, for the purpose of conducting the Interconnection System Impact 
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Study. 

Commercial Operation shall mean the status of a Generating Facility that has 
commenced generating electricity for sale, excluding electricity generated during Trial Operation. 

Commercial Operation Date of a unit shall mean the date on which the Generating 
Facility commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to 
the Standard Large Generator Interconnection Agreement. 

Confidential Information shall mean any confidential, proprietary or trade secret 
information of a plan, specification, pattern, procedure, design, device, list, concept, policy or 
compilation relating to the present or planned business of a Party, which is designated as 
confidential by the Party supplying the information, whether conveyed orally, electronically, in 
writing, through inspection, or otherwise. 

Contingent Facilities shall mean those unbuilt Interconnection Facilities and Network 
Upgrades upon which the Interconnection Request’s costs, timing, and study findings are 
dependent, and if delayed or not built, could cause a need for restudiesre-studies of the 
Interconnection Request or a reassessment of the Interconnection Facilities and/or Network 
Upgrades and/or costs and timing. 

Control Area shall mean an electrical system or systems bounded by interconnection 
metering and telemetry, capable of controlling generation to maintain its interchange schedule 
with other Control Areas and contributing to frequency regulation of the interconnection. A 
Control Area must be certified by an Applicable Reliability Council. 

Default shall mean the failure of a Breaching Party to cure its Breach in accordance with 
Article 17 of the Standard Large Generator Interconnection Agreement. 

Dispute Resolution shall mean the procedure for resolution of a dispute between the 
Parties in which they will first attempt to resolve the dispute on an informal basis. 

Distribution System shall mean the Transmission Provider's facilities and equipment used 
to transmit electricity to ultimate usage points such as homes and industries directly from nearby 
generators or from interchanges with higher voltage transmission networks which transport bulk 
power over longer distances. The voltage levels at which distribution systems operate differ 
among areas. 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider's Distribution System at or beyond the Point of Interconnection to facilitate 
interconnection of the Generating Facility and render the transmission service necessary to effect 
Interconnection Customer's wholesale sale of electricity in interstate commerce. Distribution 
Upgrades do not include Interconnection Facilities. 

Effective Date shall mean the date on which the Standard Large Generator 
Interconnection Agreement becomes effective upon execution by the Parties. 
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Emergency Condition shall mean a condition or situation: (1) that in the judgment of the 
Party making the claim is imminently likely to endanger life or property; or (2) that, in the case of 
a Transmission Provider, is imminently likely (as determined in a non-discriminatory manner) to 
cause a material adverse effect on the security of, or damage to Transmission Provider's 
Transmission System, Transmission Provider's Interconnection Facilities or the electric systems of 
others to which the Transmission Provider's Transmission System is directly connected; or (3) 
that, in the case of Interconnection Customer, is imminently likely (as determined in a non- 
discriminatory manner) to cause a material adverse effect on the security of, or damage to, the 
Generating Facility or Interconnection Customer's Interconnection Facilities. System restoration 
and black start shall be considered Emergency Conditions; provided that Interconnection 
Customer is not obligated by the Standard Large Generator Interconnection Agreement to possess 
black start capability. 

Energy Resource Interconnection Service shall mean an Interconnection Service that 
allows the Interconnection Customer to connect its Generating Facility to the Transmission 
Provider's Transmission System to be eligible to deliver the Generating Facility's electric output 
using the existing firm or nonfirm capacity of the Transmission Provider's Transmission System 
on an as available basis. Energy Resource Interconnection Service in and of itself does not convey 
transmission service. 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes 
the Transmission Provider to begin engineering and procurement of long lead-time items 
necessary for the establishment of the interconnection in order to advance the implementation of 
the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 791a et 
seq. 

FERC shall mean the Federal Energy Regulatory Commission (Commission) or its 
successor. 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, 
war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or 
equipment, any order, regulation or restriction imposed by governmental, military or lawfully 
established civilian authorities, or any other cause beyond a Party's control. A Force Majeure 
event does not include acts of negligence or intentional wrongdoing by the Party claiming Force 
Majeure. 

Generating Facility shall mean Interconnection Customer's device for the production 
and/or storage for later injection of electricity identified in the Interconnection Request, but shall 
not include the Interconnection Customer's Interconnection Facilities. 
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Generating Facility Capacity shall mean the net capacity of the Generating Facility and 
the aggregate net capacity of the Generating Facility where it includes multiple energy production 
devices. 

Generating Facility Repower shall mean modification to an Existing Generating Facility 
to replace only a portion of its equipment. 

Generating Facility Replacement shall mean replacement of one or more generating 
units and/or storage devices at the Existing Generating Facility with one or more new generating 
units or storage devices at the same electrical Point of Interconnection as the generating units 
and/or storage devices that is/are being decommissioned and electrically disconnected. 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or 
approved by a significant portion of the electric industry during the relevant time period, or any of 
the practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and 
expedition. Good Utility Practice is not intended to be limited to the optimum practice, method, or 
act to the exclusion of all others, but rather to be acceptable practices, methods, or acts generally 
accepted in the region. 

Governmental Authority shall mean any federal, state, local or other governmental 
regulatory or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over the Parties, their respective facilities, or the respective services they provide, and 
exercising or entitled to exercise any administrative, executive, police, or taxing authority or 
power; provided, however, that such term does not include Interconnection Customer, 
Transmission Provider, or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of "hazardous substances," "hazardous wastes," "hazardous materials," 
"hazardous constituents," "restricted hazardous materials," "extremely hazardous substances," 
"toxic substances," "radioactive substances," "contaminants," "pollutants," "toxic pollutants" or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 

Initial Synchronization Date shall mean the date upon which the Generating Facility is 
initially synchronized and upon which Trial Operation begins. 

In-Service Date shall mean the date upon which the Interconnection Customer reasonably 
expects it will be ready to begin use of the Transmission Provider's Interconnection Facilities to 
obtain back feed power. 

Interconnection Customer shall mean any entity, including the Transmission Provider, 
Transmission Owner or any of the Affiliates or subsidiaries of either, that proposes to interconnect 
its Generating Facility with the Transmission Provider's Transmission System. 
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Interconnection Customer's Interconnection Facilities shall mean all facilities and 
equipment, as identified in Appendix A of the Standard Large Generator Interconnection 
Agreement, that are located between the Generating Facility and the Point of Change of 
Ownership, including any modification, addition, or upgrades to such facilities and equipment 
necessary to physically and electrically interconnect the Generating Facility to the Transmission 
Provider's Transmission System. Interconnection Customer's Interconnection Facilities are sole 
use facilities. 

Interconnection Facilities shall mean the Transmission Provider's Interconnection 
Facilities and the Interconnection Customer's Interconnection Facilities. Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating Facility and 
the Point of Interconnection, including any modification, additions or upgrades that are necessary 
to physically and electrically interconnect the Generating Facility to the Transmission Provider's 
Transmission System. Interconnection Facilities are sole use facilities and shall not include 
Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades. 

Interconnection Facilities Study shall mean a study conducted by the Transmission 
Provider or a third party consultant for the Interconnection Customer to determine a list of 
facilities (including Transmission Provider's Interconnection Facilities and Network Upgrades as 
identified in the Interconnection System Impact Study), the cost of those facilities, and the time 
required to interconnect the Generating Facility with the Transmission Provider's Transmission 
System. The scope of the study is defined in Section 8 of the Standard Large Generator 
Interconnection Procedures. 

Interconnection Facilities Study Agreement shall mean the form of agreement contained 
in Appendix 4 of the Standard Large Generator Interconnection Procedures for conducting the 
Interconnection Facilities Study. 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system 
impact and cost of interconnecting the Generating Facility to the Transmission Provider's 
Transmission System, the scope of which is described in Section 6 of the Standard Large 
Generator Interconnection Procedures. 

Interconnection Feasibility Study Agreement shall mean the form of agreement 
contained in Appendix 2 of the Standard Large Generator Interconnection Procedures for 
conducting the Interconnection Feasibility Study. 

Interconnection Request shall mean an Interconnection Customer's request, in the form 
of Appendix 1 to the Standard Large Generator Interconnection Procedures, in accordance with 
the Tariff, to interconnect a new Generating Facility, or to increase the capacity of, or make a 
Material Modification to the operating characteristics of, an existing Generating Facility that is 
interconnected with the Transmission Provider's Transmission System. 

Interconnection Service shall mean the service provided by the Transmission Provider 
associated with interconnecting the Interconnection Customer's Generating Facility to the 
Transmission Provider's Transmission System and enabling it to receive electric energy and 
capacity from the Generating Facility at the Point of Interconnection, pursuant to the terms of the 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

228 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

Standard Large Generator Interconnection Agreement and, if applicable, the Transmission 
Provider's Tariff. 

Interconnection Study shall mean any of the following studies: the Interconnection 
Feasibility Study, the Interconnection System Impact Study, and the Interconnection Facilities 
Study described in the Standard Large Generator Interconnection Procedures. 

Interconnection System Impact Study shall mean an engineering study that evaluates the 
impact of the proposed interconnection on the safety and reliability of Transmission Provider's 
Transmission System and, if applicable, an Affected System. The study shall identify and detail 
the system impacts that would result if the Generating Facility were interconnected without 
project modifications or system modifications, focusing on the Adverse System Impacts identified 
in the Interconnection Feasibility Study, or to study potential impacts, including but not limited to 
those identified in the Scoping Meeting as described in the Standard Large Generator 
Interconnection Procedures. 

Interconnection System Impact Study Agreement shall mean the form of agreement 
contained in Appendix 3 of the Standard Large Generator Interconnection Procedures for 
conducting the Interconnection System Impact Study. 

IRS shall mean the Internal Revenue Service. 

Joint Operating Committee shall be a group made up of representatives from 
Interconnection Customers and the Transmission Provider to coordinate operating and technical 
considerations of Interconnection Service. 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW. 

Loss shall mean any and all losses relating to injury to or death of any person or damage to 
property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties, arising out of or resulting from the other Party's performance, or 
non-performance of its obligations under the Standard Large Generator Interconnection 
Agreement on behalf of the indemnifying Party, except in cases of gross negligence or intentional 
wrongdoing by the indemnifying Party.  

Material Modification shall mean those modifications that have a material impact on the 
cost or timing of any Interconnection Request with a later queue priority date. 

Metering Equipment shall mean all metering equipment installed or to be installed at the 
Generating Facility pursuant to the Standard Large Generator Interconnection Agreement at the 
metering points, including but not limited to instrument transformers, MWh-meters, data 
acquisition equipment, transducers, remote terminal unit, communications equipment, phone lines, 
and fiber optics. 

NERC shall mean the North American Electric Reliability Council or its successor 
organization. 
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Network Resource shall mean any designated generating resource owned, purchased, or 
leased by a Network Customer under the Network Integration Transmission Service Tariff. 
Network Resources do not include any resource, or any portion thereof, that is committed for sale 
to third parties or otherwise cannot be called upon to meet the Network Customer's Network Load 
on a non-interruptible basis. 

Network Resource Interconnection Service shall mean an Interconnection Service that 
allows the Interconnection Customer to integrate its Large Generating Facility with the 
Transmission Provider's Transmission System (1) in a manner comparable to that in which the 
Transmission Provider integrates its generating facilities to serve native load customers; or (2) in 
an RTO or ISO with market based congestion management, in the same manner as all other 
Network Resources. Network Resource Interconnection Service in and of itself does not convey 
transmission service. 

Network Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider's Transmission System required at or beyond the point at which the 
Interconnection Facilities connect to the Transmission Provider's Transmission System to 
accommodate the interconnection of the Large Generating Facility to the Transmission Provider's 
Transmission System. 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with the Standard Large Generator Interconnection Agreement or its performance. 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Interconnection Customer in the Optional Interconnection Study Agreement. 

Optional Interconnection Study Agreement shall mean the form of agreement contained 
in Appendix 5 of the Standard Large Generator Interconnection Procedures for conducting the 
Optional Interconnection Study. 

Party or Parties shall mean Transmission Provider, Transmission Owner, Interconnection 
Customer or any combination of the above.  

Permissible Technological Advancement shall mean any new, upgraded, updated, or 
modified technological advancement proposed by an Interconnection Customer for incorporation 
in the design, construction, or operation of generation facilities that will not change the electrical 
characteristics of the Interconnection Request and will not require extensive studies to determine 
whether such a proposed change constitutes a Material Modification. Such permissible changes 
may include advancements to turbines, inverters, plant supervisory controls, or other technological 
advancements to equipment that will provide cost efficiency and/or electrical performance 
benefits, or, may affect a generating facility’s ability to provide ancillary services. However, such 
Permissible Technological Advancements do not include any additions to or change in the 
generation technology or fuel type. For all Permissible Technological Advancements, 
Interconnection Customer must demonstrate that the proposed incorporation of the technological 
advancement would result in electrical performance that is equal to or better than the electrical 
performance expected with the technology originally proposed with the Interconnection 
Customer’s Interconnection Request. 
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Point of Change of Ownership shall mean the point, as set forth in Appendix A to the 
Standard Large Generator Interconnection Agreement, where the Interconnection Customer's 
Interconnection Facilities connect to the Transmission Provider's Interconnection Facilities. 

Point of Interconnection shall mean the point, as set forth in Appendix A to the Standard 
Large Generator Interconnection Agreement, where the Interconnection Facilities connect to the 
Transmission Provider's Transmission System. 

Provisional Interconnection Service shall mean interconnection serviceInterconnection 
Service provided by Transmission Provider associated with interconnecting the Interconnection 
Customer’s Generating Facility to Transmission Provider’s Transmission System and enabling 
that Transmission System to receive electric energy and capacity from the Generating Facility at 
the Point of Interconnection, pursuant to the terms of the Provisional Large Generator 
Interconnection Agreement and, if applicable, the Tariff. 

Provisional Large Generator Interconnection Agreement shall mean the 
interconnection agreement for Provisional Interconnection Service established between 
Transmission Provider and/or the Transmission Owner and the Interconnection Customer. This 
agreement shall take the form of the Large Generator Interconnection Agreement, modified for 
provisional purposes. 

Queue Position shall mean the order of a valid Interconnection Request, relative to all 
other pending valid Interconnection Requests, that is established based upon the date and time of 
receipt of the valid Interconnection Request by the Transmission Provider. 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken 
by a Party under the Standard Large Generator Interconnection Agreement, efforts that are timely 
and consistent with Good Utility Practice and are otherwise substantially equivalent to those a 
Party would use to protect its own interests. 

Scoping Meeting shall mean the meeting between representatives of the Interconnection 
Customer and Transmission Provider conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier 
study evaluations that would be reasonably expected to impact such interconnection options, to 
analyze such information, and to determine the potential feasible Points of Interconnection. 

Site Control shall mean documentation reasonably demonstrating: (1) ownership of, a 
leasehold interest in, or a right to develop a site for the purpose of constructing the Generating 
Facility; (2) an option to purchase or acquire a leasehold site for such purpose; or (3) an 
exclusivity or other business relationship between Interconnection Customer and the entity having 
the right to sell, lease or grant Interconnection Customer the right to possess or occupy a site for 
such purpose. 

Small Generating Facility shall mean a Generating Facility that has a Generating Facility 
Capacity of no more than 20 MW. 

Stand Alone Network Upgrades shall mean Network Upgrades that anare not part of an 
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Affected System that Interconnection Customer may construct without affecting day-to-day 
operations of the Transmission System during their construction. Both the Transmission Provider 
and the Interconnection Customer must agree as to what constitutes Stand Alone Network 
Upgrades and identify them in Appendix A to the Standard Large Generator Interconnection 
Agreement. If Transmission Provider and Interconnection Customer disagree about whether a 
particular Network Upgrade is a Stand Alone Network Upgrade, Transmission Provider must 
provide Interconnection Customer a written technical explanation outlining why Transmission 
Provider does not consider the Network Upgrade to be a Stand Alone Network Upgrade within 15 
days of its determination. 

Standard Large Generator Interconnection Agreement (LGIA) shall mean the form of 
interconnection agreement applicable to an Interconnection Request pertaining to a Large 
Generating Facility that is included in the Transmission Provider's Tariff. 

Standard Large Generator Interconnection Procedures (LGIP) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that are included in the Transmission Provider's Tariff. 

Surplus Interconnection Customer shall mean an entity that proposes to utilize or 
transfer Surplus Interconnection Service in accordance with Section 3.3 of these procedures. 

Surplus Interconnection Service shall mean any unneeded portion of Interconnection 
Service established in a Large Generator Interconnection Agreement, such that if Surplus 
Interconnection Service is utilized, the total amount of Interconnection Service at the Point of 
Interconnection would remain the same. 

Surplus Interconnection Service Request shall mean a Surplus Interconnection 
Customer’s request, in accordance with Section 3.3 of the LGIP, to utilize or transfer Surplus 
Interconnection Service at an existing Point of Interconnection.   

Surplus Scoping Meeting shall mean the meeting between representatives of the Surplus 
Interconnection Customer and Transmission Provider conducted for the purpose of discussing the 
Surplus Interconnection Service Request and exchanging information. 

System Protection Facilities shall mean the equipment, including necessary protection 
signal communications equipment, required to protect (1) the Transmission Provider's 
Transmission System from faults or other electrical disturbances occurring at the Generating 
Facility and (2) the Generating Facility from faults or other electrical system disturbances 
occurring on the Transmission Provider's Transmission System or on other delivery systems or 
other generating systems to which the Transmission Provider's Transmission System is directly 
connected. 

Tariff shall mean the Transmission Provider's Tariff through which open access 
transmission service and Interconnection Service are offered, as amended or supplemented from 
time to time, or any successor tariff. 

Transmission Owner shall mean an entity that owns, leases or otherwise possesses an 
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interest in the portion of the Transmission System at the Point of Interconnection and may be a 
Party to the Standard Large Generator Interconnection Agreement to the extent necessary. 

Transmission Provider shall mean the public utility (or its designated agent) that owns, 
controls, or operates transmission or distribution facilities used for the transmission of electricity 
in interstate commerce and provides transmission service under the Tariff. The term Transmission 
Provider should be read to include the Transmission Owner when the Transmission Owner is 
separate from the Transmission Provider. 

Transmission Provider's Interconnection Facilities shall mean all facilities and 
equipment owned, controlled, or operated by the Transmission Provider from the Point of Change 
of Ownership to the Point of Interconnection as identified in Appendix A to the Standard Large 
Generator Interconnection Agreement, including any modifications, additions or upgrades to such 
facilities and equipment. Transmission Provider's Interconnection Facilities are sole use facilities 
and shall not include Distribution Upgrades, Stand Alone Network Upgrades or Network 
Upgrades. 

Transmission System shall mean the facilities owned, controlled or operated by the 
Transmission Provider or Transmission Owner that are used to provide transmission service under 
the Tariff. 

Trial Operation shall mean the period during which Interconnection Customer is engaged 
in on-site test operations and commissioning of the Generating Facility prior to Commercial 
Operation. 

 
Section 2.  Scope and Application  

 
2.1 Application of Standard Large Generator Interconnection Procedures 

Sections 2 through 13 apply to processing an Interconnection Request pertaining 
to a Large Generating Facility. 
 

2.2 Comparability 
 Transmission Provider shall receive, process and analyze all Interconnection 
Requests in a timely manner as set forth in this LGIP. Transmission Provider 
will use the same Reasonable Efforts in processing and analyzing 
Interconnection Requests from all Interconnection Customers, whether the 
Generating Facilities are owned by Transmission Provider, its subsidiaries or 
Affiliates or others. 
 

2.3 Base Case Data 
Transmission Provider shall maintain base power flow, short circuit and stability 
databases, including all underlying assumptions, and contingency list on either its 
OASIS site or a password-protected website, subject to confidentiality provisions 
in LGIP Section 13.1. In addition, Transmission Provider shall maintain network 
models and underlying assumptions on either its OASIS site or a password- 
protected website. Such network models and underlying assumptions should 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

233 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

reasonably represent those used during the most recent interconnection study and 
be representative of current system conditions. If Transmission Provider posts 
this information on a password-protected website, a link to the information must 
be provided on Transmission Provider’s OASIS site. Transmission Provider is 
permitted to require that Interconnection Customers, OASIS site users and 
password-protected website users sign a confidentiality agreement before the 
release of commercially sensitive information or Critical Energy Infrastructure 
Information in the Base Case data. Transmission Provider reserves the right to 
withhold Critical Energy Infrastructure Information if the disclosure of such 
information would waive protections against public disclosure pursuant to 16 
U.S.C. § 824o-1 as may be amended or replaced from time to time, or violate 
reliability standards prohibiting disclosure adopted pursuant to 16 U.S.C. § 824o. 
as may be amended or replaced from time to time. Such databases and lists, 
hereinafter referred to as Base Cases, shall include all (1) generation projects and 
(2) transmission projects, including merchant transmission projects that are 
proposed for the Transmission System for which a transmission expansion plan has 
been submitted and approved by the applicable authority. 

 
2.4 No Applicability to Transmission Service 

Nothing in this LGIP shall constitute a request for transmission service or confer 
upon an Interconnection Customer any right to receive transmission service. 
 

2.5 Energy Imbalance Market Interconnection Customer shall have a continuing 
duty to comply with Attachment Q of the Tariff as applicable.  

 
Section 3. Interconnection Requests 

 
3.1 General  

An Interconnection Customer shall submit to Transmission Provider an 
Interconnection Request in the form of Appendix 1 to this LGIP and a 
refundable deposit of $10,000. Transmission Provider shall apply the deposit 
toward the cost of an Interconnection Feasibility Study. Interconnection 
Customer shall submit a separate Interconnection Request for each site and may 
submit multiple Interconnection Requests for a single site. Interconnection 
Customer must submit a deposit with each Interconnection Request even when 
more than one request is submitted for a single site. An Interconnection Request 
to evaluate one site at two different voltage levels shall be treated as two 
Interconnection Requests.Request.  
 
At Interconnection Customer's option, Transmission Provider and Interconnection 
Customer will identify alternative Point(s) of Interconnection and configurations 
at the Scoping Meeting to evaluate in this process and attempt to eliminate 
alternatives in a reasonable fashion given resources and information available. 
 Interconnection Customer will select the definitive Point(s) of Interconnection 
to be studied no later than the execution of the Interconnection Feasibility Study 
Agreement. 
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Transmission Provider shall have a process in place to consider requests for 
Interconnection Service below the Generating Facility Capacity. These requests 
for Interconnection Service shall be studied at the level of Interconnection 
Service requested for purposes of Interconnection Facilities, Network Upgrades, 
and associated costs, but may be subject to other studies at the full Generating 
Facility Capacity to ensure safety and reliability of the system, with the study 
costs borne by the Interconnection Customer.Interconnection Customer. If after 
the additional studies are complete, Transmission Provider determines that 
additional Network Upgrade are necessary, then Transmission Provider must: 
(1) specify which additional Network Upgrade costs are based on which studies; 
and (2) provide a detailed explanation of why the additional Network Upgrades 
are necessary. Any Interconnection Facility and/or Network Upgrade costs 
required for safety and reliability also would be borne by the Interconnection 
Customer. Interconnection Customers may be subject to additional control 
technologies as well as testing and validation of those technologies consistent 
with Article 6 of the LGIA. The necessary control technologies and protection 
systems as well as any potential penalties for exceeding the level of 
Interconnection Service established in the executed LGIA, shall be established 
in Appendix C of that executed LGIA. 
 

3.2 Identification of Types of Interconnection Service 
At the time the Interconnection Request is submitted, Interconnection Customer 
must request either Energy Resource Interconnection Service or Network 
Resource Interconnection Service, as described; provided, however, any 
Interconnection Customer requesting Network Resource Interconnection 
Service may also request that it be concurrently studied for Energy Resource 
Interconnection Service, up to the point when an Interconnection Facility Study 
Agreement is executed. Interconnection Customer may then elect to proceed 
with Network Resource Interconnection Service or to proceed under a lower 
level of interconnection service to the extent that only certain upgrades will be 
completed. 
 
3.2.1 Energy Resource Interconnection Service 

 
3.2.1.1 The Product. Energy Resource Interconnection Service 

allows Interconnection Customer to connect the Large 
Generating Facility to the Transmission System and be 
eligible to deliver the Large Generating Facility's output 
using the existing firm or non-firm capacity of the 
Transmission System on an "as available" basis. Energy 
Resource Interconnection Service does not in and of itself 
convey any right to deliver electricity to any specific 
customer or Point of Delivery. 
 

3.2.1.2 The Study. The study consists of short circuit/fault duty, 
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steady state (thermal and voltage) and stability analyses. 
The short circuit/fault duty analysis would identify direct 
Interconnection Facilities required and the Network 
Upgrades necessary to address short circuit issues 
associated with the Interconnection Facilities. The stability 
and steady state studies would identify necessary upgrades 
to allow full output of the proposed Large Generating 
Facility and would also identify the maximum allowed 
output, at the time the study is performed, of the 
interconnecting Large Generating Facility without 
requiring additional Network Upgrades. 

 
3.2.2 Network Resource Interconnection Service 

 
3.2.2.1 The Product. Transmission Provider must conduct the 

necessary studies and construct the Network Upgrades 
needed to integrate the Large Generating Facility (1) in a 
manner comparable to that in which Transmission Provider 
integrates its generating facilities to serve native load 
customers; or (2) in an ISO or RTO with market based 
congestion management, in the same manner as Network 
Resources. Network Resource Interconnection Service 
Allows Interconnection Customer 'sCustomer's Large 
Generating Facility to be designated as a Network 
Resource, up to the Large Generating Facility's full output, 
on the same basis as existing Network Resources 
interconnected to Transmission Provider's Transmission 
System, and to be studied as a Network Resource on the 
assumption that such a designation will occur. 
 

3.2.2.2 The Study. The Interconnection Study for Network 
Resource Interconnection Service shall assure that 
Interconnection Customer's Large Generating Facility 
meets the requirements for Network Resource 
Interconnection Service and as a general matter, that such 
Large Generating Facility's interconnection is also studied 
with Transmission Provider's Transmission System at peak 
load, under a variety of severely stressed conditions, to 
determine whether, with the Large Generating Facility at 
full output, the aggregate of generation in the local area 
can be delivered to the aggregate of load on Transmission 
Provider's Transmission System, consistent with 
Transmission Provider's reliability criteria and procedures. 
This approach assumes that some portion of existing 
Network Resources isare displaced by the output of 
Interconnection Customer's Large Generating Facility. 
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Network Resource Interconnection Service in and of itself 
does not convey any right to deliver electricity to any 
specific customer or Point of Delivery. The Transmission 
Provider may also study the Transmission System under 
non-peak load conditions. However, upon request by the 
Interconnection Customer, the Transmission Provider must 
explain in writing to the Interconnection Customer why the 
study of non-peak load conditions is required for reliability 
purposes. 
 

3.3 Utilization of Surplus Interconnection Service (Intentionally omitted). 
Transmission Provider must provide a process that allows an existing 
Interconnection Customer (Interconnection Customer whose Generating 
Facility is already interconnected to Transmission Provider’s Transmission 
System) to utilize or transfer Surplus Interconnection Service at an existing 
Point of Interconnection. The existing Interconnection Customer or one of its 
affiliates shall have priority to utilize Surplus Interconnection Service. If the 
existing Interconnection Customer or one of its affiliates does not exercise 
its priority, then that service may be made available to other potential 
Surplus Interconnection Customers that are not affiliated with the existing 
Interconnection Customer. 

 
3.3.1 Surplus Interconnection Service Requests (Intentionally omitted).  

 
3.1.23.1.1 (Intentionally omitted).  

 
3.3.23.1.1 Deficiencies in Interconnection Request 

An Interconnection Request will not be considered to be a valid request 
until all items in Section 3.4.1 have been received by Transmission 
Provider. If an Interconnection Request fails to meet the requirements set 
forth in Section 3.4.1, Transmission Provider shall notify Interconnection 
Customer within five (5) Business Days of receipt of the initial 
Interconnection Request of the reasons for such failure and that the 
Interconnection Request does not constitute a valid request. 
 
Interconnection Customer shall provide Transmission Provider the 
additional requested information needed to constitute a valid request 
within ten (10) Business Days after receipt of such notice. Failure by 
Interconnection Customer to comply with this Section 3.3.3 shall be 
treated in accordance with Section 3.7. 

 
A Surplus Interconnection Service request may be made by the existing 
Interconnection Customer or one of its affiliates. Surplus Interconnection 
Service requests also may be made by a non-affiliate. Transmission 
Provider shall provide a process for Surplus Interconnection Service. 
Studies for Surplus Interconnection Service shall consist of reactive power, 
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short circuit/fault duty, stability analyses, and any other appropriate studies. 
Steady-state (thermal/voltage) analyses may be performed as necessary to 
ensure that all required reliability conditions are studied. If the Surplus 
Interconnection Service was not studied under off-peak conditions, off-peak 
steady state analyses shall be performed to the required level necessary to 
demonstrate reliable operation of the Surplus Interconnection Service. If the 
original System Impact Study is not available for the Surplus 
Interconnection Service, both off-peak and peak analysis may need to be 
performed for the existing Generating Facility associated with the request 
for Surplus Interconnection Service. The reactive power, short circuit/fault 
duty, stability, and steady-state analyses for Surplus Interconnection 
Service will identify any additional Interconnection Facilities and/or 
Network Upgrades necessary 

 
3.3.2 No Applicability to Transmission Service  

 Nothing in this Section shall constitute a request for transmission service or 
confer upon a Surplus Interconnection Customer any right to receive 
transmission service. 
 

3.3.3 Initiating a Surplus Interconnection Service Request 
Surplus Interconnection Customer identified in 3.3 must first submit, in 
writing to Transmission Provider, a Surplus Request. A valid request will 
consist of the following:  
 
(A) a cover letter stating: (i) the identity of Surplus Interconnection 

Customer; (ii) the existing Point of Interconnection that Surplus 
Interconnection Customer proposes to use for Surplus Interconnection 
Service, (iii) the identity of the existing Interconnection Customer, 
(iv) if Surplus Interconnection Customer is any entity other than the 
existing Interconnection Customer, Surplus Interconnection 
Customer’s affiliation, if any, to the existing Interconnection 
Customer; (v) the amount of Surplus Interconnection Service Surplus 
Interconnection Customer seeks to use, and (vi) the expected In-
Service Date of the Surplus Interconnection generating facility; 
 

(B) (i) a deposit of $10,000, (ii) demonstration of Site Control or a posting 
of an additional deposit of $10,000. Such deposits shall be applied 
toward any Surplus Interconnection Studies pursuant to the Surplus 
Interconnection Service Request. If Surplus Interconnection Customer 
demonstrates Site Control within the cure period specified in Section 
3.3.6 after submitting its Surplus Interconnection Service Request, the 
additional deposit shall be refundable; otherwise, all such deposit(s), 
additional and initial, become non- refundable; 

 
(C) Modeling data (in a format acceptable to Transmission Provider) and 

project one line diagram for the Surplus Interconnection Service 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

238 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

Request. 
 

(D) A letter of intent, signed by the existing Interconnection Customer, 
indicating: (i) the existing Interconnection Customer’s intent to allow 
a specified portion of its Interconnection Service to be used by 
Surplus Interconnection Customer; (ii) the specified amount of 
Surplus Interconnection Service that the existing Interconnection 
Customer is making available; (iii) the date when the Surplus 
Interconnection Service will be available; (iv) the conditions under 
which such Surplus Interconnection Service may be used; and (v) the 
letter must also include a statement that the existing Interconnection 
Customer is waiving its priority right, on behalf of itself and any 
affiliate to utilize the Surplus Interconnection Service, only if Surplus 
Interconnection Customer is any entity other than the existing 
Interconnection Customer or an affiliate of the existing 
Interconnection Customer.  

 
3.3.4 Acknowledgement of the Surplus Interconnection Service Request 

Transmission Provider shall acknowledge receipt of the Surplus 
Interconnection Service Request within five (5) Business Days of receipt of 
the request and attach a copy of the received Surplus Interconnection 
Service Request to the acknowledgement.  
 

3.3.5 Surplus Interconnection Service Queue  
Following Transmission Provider’s receipt of a completed Surplus 
Interconnection Service Request, Transmission Provider will process such 
requests on an expedited basis and separately from other requests pending 
in its interconnection queue. To do so, however, Surplus Interconnection 
Customer shall timely provide, to Transmission Provider, such other 
information as Transmission Provider may reasonably request. 
 

3.3.6 Deficiencies in the Surplus Interconnection Service Request 
If Surplus Interconnection Customer fails to provide a completed 
Surplus Interconnection request to Transmission Provider, Transmission 
Provider will notify Surplus Interconnection Customer of the deficiencies 
and Surplus Interconnection Customer will have 15 Business Days, from 
the date on the Notice, to cure any deficiencies. Failure to timely cure all 
deficiencies will result in a deemed withdrawal of the Surplus 
Interconnection Service Request. 
 

3.3.7   Surplus Interconnection Service Scoping Meeting 
Within ten (10) Business Days after receipt ofTransmission Provider 
receives a valid Surplus Interconnection Service Request, Transmission 
Provider shall establish a date agreeable to Interconnection Customer for 
theSurplus Scoping Meeting, and such date. The date must be agreeable to 
Surplus Interconnection Customer and, if applicable, the existing 
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Interconnection Customer. The date shall be no later than thirty (30) 
Calendar Days from receipt of the valid Surplus Interconnection Service 
Request, unless otherwise mutually agreed upon by the PartiesSurplus 
Interconnection Customer or the existing Interconnection Customer, if 
applicable. 
 
The purpose of the Scoping Meeting shall be to discuss alternative 
interconnection options, to exchange information including any 
transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to determine the 
potential feasible Points of Interconnection. Transmission Provider and 
Interconnection Customer will bring to the meeting such technical data, 
including, but not limited to: (i) general facility loadings, (ii) general 
instability issues, (iii) general short circuit issues, (iv) general voltage 
issues, and (v) general reliability issues as may be reasonably required to 
accomplish the purpose of the meeting. Transmission Provider and 
Interconnection Customer will also bring to the meeting personnel and 
other resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting. On the basis of the 
meeting, Interconnection Customer shall designate its Point of 
Interconnection, pursuant to Section 6.1, and one or more available 
alternative Point(s) of Interconnection. The duration of the meeting shall 
be sufficient to accomplish its purpose. 

 
3.3.23.1.1 Environmental Study Agreement 

The purpose of the Surplus Scoping Meeting shall be to discuss the Surplus 
Interconnection Service that the existing Interconnection Customer is 
making available at such Point of Interconnection, and to exchange 
information including any studies and transmission data that would 
reasonably be expected to impact such interconnection. Surplus Scoping 
Meeting attendees will bring to the meeting any studies that may have been 
performed for the existing Interconnection Customer, any existing LGIA, 
and such technical data, including, but not limited to: (i) general facility 
loadings, (ii) general instability issues, (iii) general short circuit issues, (iv) 
general voltage issues, and (v) general reliability issues as may be 
reasonably required to accomplish the purpose of the meeting. Meeting 
attendees will also bring to the meeting personnel and other resources as 
may be reasonably required to accomplish the purpose of the meeting in the 
time allocated for it. On the basis of the meeting, Surplus Interconnection 
Customer shall provide to Transmission Provider its preferred plan of 
service for its use of Surplus Interconnection Service. 
 

3.3.8 Environmental Study Agreement 
As soon as practicable, Transmission Provider shall tender to Surplus 
Interconnection Customer an environmental study agreement authorizing 
Transmission Provider, at Surplus Interconnection Customer’s expense, to 
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perform environmental review of the proposed surplus interconnection, 
including review under the National Environmental Policy Act (NEPA), 
and setting forth Surplus Interconnection Customer’s responsibilities in 
connection with such environmental review. Surplus Interconnection 
Customer shall execute and return the environmental study agreement 
within 30 Calendar Days of receipt or its Surplus Interconnection Service 
Request shall be deemed withdrawn and the unexpended amount of its 
deposit, if any, shall be returned. 
 

3.3.9 Withdrawal of the Surplus Interconnection Service Request 
Surplus Interconnection Customer may withdraw its Surplus 
Interconnection Service Request at any time by written notice of such 
withdrawal to Transmission Provider. In addition, if Surplus 
Interconnection Customer fails to adhere to all applicable requirements of 
this LGIP, except as provided in Section 13.5 (Disputes), Transmission 
Provider shall deem the Surplus Interconnection Service Request to be 
withdrawn and shall provide written notice to Surplus Interconnection 
Customer of the deemed withdrawal and an explanation of the reasons for 
such deemed withdrawal. Upon receipt of such written notice, Surplus 
Interconnection Customer shall have fifteen (15) Business Days in which to 
either respond with information or actions that cure the deficiency or to 
notify Transmission Provider of its intent to pursue Dispute Resolution. 
 
Withdrawal shall result in the loss of Surplus Interconnection Customer's 
Queue Position. If Surplus Interconnection Customer disputes the 
withdrawal and loss of its Queue Position, then during Dispute Resolution, 
Surplus Interconnection Customer's Surplus Interconnection Service 
Request is eliminated from the queue until such time that the outcome of 
Dispute Resolution would restore its Queue Position. A Surplus 
Interconnection Customer that withdraws or is deemed to have withdrawn 
its Surplus Interconnection Request shall pay to Transmission Provider all 
costs that Transmission Provider prudently incurs with respect to that 
Surplus Interconnection Request prior to Transmission Provider's receipt of 
notice described above. Surplus Interconnection Customer must pay all 
monies due to Transmission Provider before it is allowed to obtain any 
Surplus Interconnection Study data or results. 
  
Transmission Provider shall (i) update the OASIS Surplus Interconnection 
Queue Position posting and (ii) refund to Surplus Interconnection Customer 
any portion of Surplus Interconnection Customer's deposit or study 
payments that exceeds the costs that Transmission Provider has incurred, 
including interest calculated in accordance with section 35.19a(a)(2) of 
FERC's regulations. In the event of such withdrawal, Transmission 
Provider, subject to the confidentiality provisions of Section 13.1, shall 
provide, at Surplus Interconnection Customer's request, all information that 
Transmission Provider developed for any completed study conducted up to 
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the date of withdrawal of the Surplus Interconnection Request. 
 

3.3.10 Surplus Interconnection Service System Impact Study Agreement 
Unless otherwise agreed, following the Surplus Scoping Meeting and 
provided the existing Interconnection Customer’s System Impact Study is 
available, Transmission Provider will determine if the existing System 
Impact Study is sufficient to evaluate the request for Surplus 
Interconnection Service. If the existing System Impact Study is not 
available, or available but insufficient to enable Transmission Provider to 
evaluate the Surplus Interconnection Request, then, Surplus Interconnection 
Customer will be provided a Surplus Interconnection Service System 
Impact Study (Surplus System Impact Study) Agreement similar in form to 
that of Appendix 3 of this LGIP) obligating Surplus Interconnection 
Customer to pay the actual costs of the Surplus System Impact Study. 
 
3.3.10.1 Surplus Interconnection Customer shall execute the 

Surplus System Impact Study Agreement and deliver the 
executed Surplus System Impact Study Agreement to 
Transmission Provider no later than thirty (30) Calendar 
Days after its receipt along with demonstration of Site 
Control, and a $50,000 deposit. If Surplus Interconnection 
Customer does not provide all such technical data when it 
delivers the Surplus System Impact Study Agreement, 
Transmission Provider shall notify Surplus Interconnection 
Customer of the deficiency within five (5) Business Days 
of the receipt of the executed Surplus System Impact Study 
Agreement and Surplus Interconnection Customer shall 
cure the deficiency within ten (10) Business Days of 
receipt of the notice, provided, however, such deficiency 
does not include failure to deliver the executed Surplus 
System Impact Study Agreement or deposit 
 

3.3.10.2 Upon receipt of the executed Surplus System Impact Study 
Agreement and deposit, Transmission Provider shall 
initiate the Surplus System Impact Study. The Surplus 
System Impact Study shall consist of reactive power, short 
circuit/fault duty, stability analyses, harmonic analysis, and 
any other studies deemed appropriate by Transmission 
Provider. As an example, Steady-state (thermal/voltage) 
analyses may be performed as necessary to ensure that all 
required reliability conditions are studied. Transmission 
Provider shall utilize existing studies to the extent 
practicable in performing the Surplus System Impact 
Study. The resulting Surplus System Impact Study report 
will identify any additional Interconnection Facilities and 
findings that would affect eligibility for Surplus 
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Interconnection Service (i.e. the need for Network 
Upgrades). Transmission Provider shall use Reasonable 
Efforts to complete the Surplus System Impact Study and 
issue the report within ninety (90) Calendar Days after the 
receipt of the Surplus Interconnection System Impact 
Study Agreement, all modeling data, and required study 
deposit. At the request of Surplus Interconnection 
Customer or at any time Transmission Provider determines 
that it will not complete the Surplus System Impact Study 
report within the ninety (90) Calendar Days, Transmission 
Provider shall notify Surplus Interconnection Customer 
and provide an estimated completion date and an 
explanation of the reasons why additional time is required. 
 
Within ten (10) Business Days of providing a Surplus 
System Impact Study report to Surplus Interconnection 
Customer, Transmission Provider, existing Interconnection 
Customer and Surplus Interconnection Customer shall 
meet to discuss the results of the Surplus System Impact 
Study. Alternatively, Surplus Interconnection Customer 
may waive this meeting. 

 
3.3.11 Surplus Interconnection Service Facilities Study Agreement 

If any Surplus Interconnection Service Facilities and/or control 
technologies are identified as necessary in the Surplus System Impact Study 
report for the utilization of the Surplus Interconnection Service, 
simultaneously with the delivery of the Surplus System Impact Study report 
to Surplus Interconnection Customer, Transmission Provider shall provide 
to Surplus Interconnection Customer a Surplus Interconnection Service 
Facilities (Surplus Facilities) Study Agreement (similar in form to that of 
Appendix 4 to this LGIP). The Surplus Facilities Study Agreement shall 
provide that Surplus Interconnection Customer shall compensate 
Transmission Provider for the actual cost of the Surplus Facilities Study. 
 
Surplus Interconnection Customer shall execute the Surplus Facilities Study 
Agreement and deliver the executed Surplus Facilities Study Agreement to 
Transmission Provider within thirty (30) Calendar Days after its receipt, 
together with an additional $50,000 deposit to be used in preparation of the 
Surplus Facilities Study and report. 
 
Transmission Provider shall utilize existing studies to the extent practicable 
in performing the Surplus Facilities Study. Transmission Provider shall use 
Reasonable Efforts to complete the Surplus Facilities Study and issue the 
report within one hundred eighty (180) Calendar Days after the receipt of 
the Surplus Facilities Study Agreement and required study deposit, with a 
+/- 10 percent cost estimate contained in the Surplus Facilities Study report. 
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If Transmission Provider is unable to complete the Surplus Facilities Study 
within the time required, it shall notify Surplus Interconnection Customer 
and provide an estimated completion date and an explanation of the reasons 
why additional time is required. 
 
Within ten (10) Business Days of providing a Surplus Facilities Study to 
Surplus Interconnection Customer, Transmission Provider, existing 
Interconnection Customer and Surplus Interconnection Customer shall meet 
to discuss the results of the Surplus Facilities Study. Alternatively, Surplus 
Interconnection Customer may waive this meeting. 

 
3.3.12 Surplus Interconnection Service Agreement  

Within fifteen (15) Business Days after the date on which Transmission 
Provider completes a record of decision under NEPA or other appropriate 
NEPA document, or the parties have completed the negotiation process, 
whichever is later, Transmission Provider will decide whether to Offer a 
final Surplus Interconnection Service Agreement to Surplus Interconnection 
Customer.  
 
If Transmission Provider decides to offer the Surplus Interconnection 
Customer an executable Surplus Interconnection Agreement, Transmission 
Provider will also tender an amended and restated LGIA to the existing 
Interconnection Customer. 
 
Both the Surplus Interconnection Customer and the existing Interconnection 
Customer shall have 30 Business Days or another mutually agreeable 
timeframe to sign and return the Surplus interconnection agreement and the 
amended and restated LGIA respectively. If the Surplus Interconnection 
Customer or the existing Interconnection Customer does not sign their 
respective agreements, the Surplus Interconnection Request shall be 
deemed withdrawn.  
 
After the Surplus interconnection agreement and the amended and restated 
agreements are signed by the Parties, the Surplus Interconnection Service 
shall proceed under the provisions of the Surplus Interconnection 
Agreement.  

 
3.33.4 Valid Interconnection Request 

 
3.3.83.4.8 Initiating an Interconnection Request 

To initiate an Interconnection Request, Interconnection Customer must 
submit all of the following: (i) a $10,000 deposit, (ii) a completed 
application in the form of Appendix 1, and (iii) demonstration of Site 
Control or a posting of an additional deposit of $10,000. Such deposits shall 
be applied toward any Interconnection Studies pursuant to the 
Interconnection Request. If Interconnection Customer demonstrates Site 
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Control within the cure period specified in Section 3.34.3 after submitting 
its Interconnection Request, the additional deposit shall be refundable; 
otherwise, all such deposit(s), additional and initial, become non- 
refundable. 
 
The expected In-Service Date of the new Large Generating Facility or 
increase in capacity of the existing Generating Facility shall be no more 
than the process window for the regional expansion planning period (or in 
the absence of a regional planning process, the process window for 
Transmission Provider's expansion planning period) not to exceed seven 
years from the date the Interconnection Request is received by 
Transmission Provider, unless Interconnection Customer demonstrates that 
engineering, permitting and construction of the new Large Generating 
Facility or increase in capacity of the existing Generating Facility will take 
longer than the regional expansion planning period. The In-Service Date 
may succeed the date the Interconnection Request is received by 
Transmission Provider by a period up to ten years, or longer where 
Interconnection Customer and Transmission Provider agree, such 
agreement not to be unreasonably withheld. 
 

3.3.93.4.9 Acknowledgment of Interconnection Request 
Transmission Provider shall acknowledge receipt of the Interconnection 
Request within five (5) Business Days of receipt of the request and attach 
a copy of the received Interconnection Request to the acknowledgement. 
 

3.4.10 Deficiencies in Interconnection Request 
An Interconnection Request will not be considered to be a valid request 
until all items in Section 3.4.1 have been received by Transmission 
Provider. If an Interconnection Request fails to meet the requirements set 
forth in Section 3.4.1, Transmission Provider shall notify Interconnection 
Customer within five (5) Business Days of receipt of the initial 
Interconnection Request of the reasons for such failure and that the 
Interconnection Request does not constitute a valid request. 
 
Interconnection Customer shall provide Transmission Provider the 
additional requested information needed to constitute a valid request 
within ten (10) Business Days after receipt of such notice. Failure by 
Interconnection Customer to comply with this Section 3.4.3 shall be 
treated in accordance with Section 3. 
 

3.4.11 Scoping Meeting 
Within ten (10) Business Days after receipt of a valid Interconnection 
Request, Transmission Provider shall establish a date agreeable to 
Interconnection Customer for the Scoping Meeting, and such date shall be 
no later than thirty (30) Calendar Days from receipt of the valid 
Interconnection Request, unless otherwise mutually agreed upon by the 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

245 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

Parties. The purpose of the Scoping Meeting shall be to discuss 
alternative interconnection options, to exchange information including 
any transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to determine the 
potential feasible Points of Interconnection. Transmission Provider and 
Interconnection Customer will bring to the meeting such technical data, 
including, but not limited to: (i) general facility loadings, (ii) general 
instability issues, (iii) general short circuit issues, (iv) general voltage 
issues, and (v) general reliability issues as may be reasonably required to 
accomplish the purpose of the meeting. Transmission Provider and 
Interconnection Customer will also bring to the meeting personnel and 
other resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting. On the basis of the 
meeting, Interconnection Customer shall designate its Point of 
Interconnection, pursuant to Section 6.1, and one or more available 
alternative Point(s) of Interconnection. The duration of the meeting shall 
be sufficient to accomplish its purpose. 

 
3.4.12 Environmental Study Agreement 

As soon as practicable, Transmission Provider shall tender to 
Interconnection Customer an environmental study agreement authorizing 
Transmission Provider, at Interconnection Customer’s expense, to 
perform environmental review of the proposed interconnection, 
including review under the National Environmental Policy Act (NEPA), 
and setting forth Interconnection Customer’s responsibilities in 
connection with such environmental review. Interconnection Customer 
shall execute and return the environmental study agreement within 30 
Calendar Days of receipt or its Interconnection Request shall be deemed 
withdrawn and the unexpended amount of its deposit, if any, shall be 
returned. 
 

3.43.5 OASIS Posting  
 
3.4.8 OASIS Posting 

Transmission Provider will maintain on its OASIS a list of all 
Interconnection Requests. The list will identify, for each Interconnection 
Request: (i) the maximum summer and winter megawatt electrical output; 
 (ii) the location by county and state; (iii) the station or transmission line 
or lines where the interconnection will be made; (iv) the projected In-
Service Date; (v) the status of the Interconnection Request, including 
Queue Position; (vi) the type of Interconnection Service being requested; 
and 

3.4.113.5.8  (vii) the availability of any studies related to the Interconnection 
Request; the date of the Interconnection Request; (ix) the type of 
Generating Facility to be constructed (combined cycle, base load or 
combustion turbine and fuel type); and (x) for Interconnection Requests that 
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have not resulted in a completed interconnection, an explanation as to why 
it was not completed. Except in the case of an Affiliate, the list will not 
disclose the identity of Interconnection Customer until Interconnection 
Customer executes an LGIA. Before holding a Scoping Meeting with its 
Affiliate, Transmission Provider shall post on OASIS an advance notice of 
its intent to do so. Transmission Provider shall post to its OASIS site any 
deviations from the study timelines set forth herein.  Interconnection Study 
reports and Optional Interconnection Study reports shall be posted to 
Transmission Provider's OASIS site subsequent to the meeting between 
Interconnection Customer and Transmission Provider to discuss the 
applicable study results. Transmission Provider shall also post any known 
deviations in the Large Generating Facility's In-Service Date. 

 
3.5.9 Requirement to Post Interconnection Study Metrics  

Transmission Provider will maintain on its OASIS or its website summary 
statistics related to processing Interconnection Studies pursuant to 
Interconnection Requests, updated quarterly. If Transmission Provider posts 
this information on its website, a link to the information must be provided 
on Transmission Provider’s OASIS site. For each calendar quarter, 
Transmission Providers must calculate and post the information detailed in 
sections 3.5.2.1 through 3.5.2.4. 

 
3.4.11.13.5.9.1Interconnection Feasibility Studies Processing Time 

 
(A) Number of Interconnection Requests that had 

Interconnection Feasibility Studies completed within 
Transmission Provider’s coordinated region during the 
reporting quarter, 
 

(B) Number of Interconnection Requests that had 
Interconnection Feasibility Studies completed within 
Transmission Provider’s coordinated region during the. 

 
(C) At the end of the reporting quarter, the number of 

active valid Interconnection Requests with ongoing 
incomplete Interconnection Feasibility Studies where 
such Interconnection Requests had executed 
Interconnection Feasibility Study Agreements received 
by Transmission Provider more than forty-five (45) 
Calendar Days before the reporting quarter end, 

 
(D) Mean time (in days), Interconnection Feasibility 

Studies completed within Transmission Provider’s 
coordinated region during the reporting quarter, from 
the date when Transmission Provider received the 
executed Interconnection Feasibility Study Agreement 
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to the date when Transmission Provider provided the 
completed Interconnection Feasibility Study to 
Interconnection Customer, Percentage of 
Interconnection Feasibility Studies exceeding forty-
five (45) Calendar Days to complete this reporting 
quarter, calculated as the sum of 3.5.2.1(B) plus 
3.5.2.1(C) divided by the sum of 3.5.2.1(A) plus 
3.5.2.1(C)). 

 
3.4.11.23.5.9.2Interconnection System Impact Studies Processing 

Time 
 
(A) Number of Interconnection Requests that had 

Interconnection System Impact Studies completed 
within Transmission Provider’s coordinated region 
during the reporting quarter, 
 

(B) Number of Interconnection Requests that had 
Interconnection System Impact Studies completed 
within Transmission Provider’s coordinated region 
during the reporting quarter that were completed more 
than ninety (90) Calendar Days after receipt by 
Transmission Provider of the Interconnection 
Customer’s executed Interconnection System Impact 
Study Agreement, 
 

(C) At the end of the reporting quarter, the number of 
active valid Interconnection Requests with ongoing 
incomplete System Impact Studies where such 
Interconnection Requests had executed Interconnection 
System Impact Study Agreements received by 
Transmission Provider more than ninety (90) Calendar 
Days before the reporting quarter end, 
 

(D)  Mean time (in days), Interconnection System Impact 
Studies completed within Transmission Provider’s 
coordinated region during the reporting quarter, from 
the date when Transmission Provider received the 
executed Interconnection System Impact Study 
Agreement to the date when Transmission Provider 
provided the completed Interconnection System Impact 
Study to the Interconnection Customer, 
 

(E) Percentage of Interconnection System Impact Studies 
exceeding ninety (90) Calendar Days to complete this 
reporting quarter, calculated as the sum of 3.5.2.2(B) 
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plus 3.5.2.2(C) divided by the sum of 3.5.2.2(A) plus 
3.5.2.2(C)). 
 

3.4.11.33.5.9.3Interconnection Facilities Studies Processing Time 
 
(A) Number of Interconnection Requests that had 

Interconnection Facilities Studies that are completed 
within Transmission Provider’s coordinated region 
during the reporting quarter, 
 

(B) Number of Interconnection Requests that had 
Interconnection Facilities Studies that are completed 
within Transmission Provider’s coordinated region 
during the reporting quarter that were completed more 
than ninety (90) Calendar Days, if Interconnection 
Customer requested no more than a +/- 20 percent cost 
estimate contained in the report; or one hundred and 
eighty (180) Calendar Days, if Interconnection 
Customer requests a +/-10 percent cost estimate after 
receipt by Transmission Provider of the 
Interconnection Customer’s executed Interconnection 
Facilities Study Agreement, 

 
(C) At the end of the reporting quarter, the number of 

active valid Interconnection Service requests with 
ongoing incomplete Interconnection Facilities Studies 
where such Interconnection Requests had executed 
Interconnection Facilities Studies Agreement received 
by Transmission Provider more than ninety (90) 
Calendar Days, if Interconnection Customer requested 
no more than a +/- 20 percent cost estimate contained 
in the report; or one hundred eighty (180) Calendar 
Days, if Interconnection Customer requests a +/-10 
percent cost estimate before the reporting quarter end, 

 
(D) Mean time (in days), for Interconnection Facilities 

Studies completed within Transmission Provider’s 
coordinated region during the reporting quarter, 
calculated from the date when Transmission Provider 
received the executed Interconnection Facilities Study 
Agreement to the date when Transmission Provider 
provided the completed Interconnection Facilities 
Study to the Interconnection Customer, 

 
(E) Percentage of delayed Interconnection Facilities 

Studies this reporting quarter, calculated as the sum of 
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3.5.2.3(B) plus 3.5.2.3(C) divided by the sum of 
3.5.2.3(A) plus 3.5.2.3(C)). 

 
3.4.11.43.5.9.4Interconnection Service Requests Withdrawn From 

Interconnection Queue 
 
(A) Number of Interconnection Service requests withdrawn 

from Transmission Provider’s interconnection queue 
during the reporting quarter, 
 

(B) Number of Interconnection Service requests withdrawn 
from Transmission Provider’s interconnection queue 
during the reporting quarter before completion of any 
interconnection studies or execution of any 
interconnection study agreements, 

 
(C) Number of Interconnection Service requests withdrawn 

from Transmission Provider’s interconnection queue 
during the reporting quarter before completion of an 
Interconnection System Impact Study, 

 
(D) Number of Interconnection Service requests withdrawn 

from Transmission Provider’s interconnection queue 
during the reporting quarter before completion of an 
Interconnection Facility Study, 

 
(E) Number of Interconnection Service requests withdrawn 

from Transmission Provider’s interconnection queue 
after execution of a generator interconnection 
agreement, 

 
(F) Mean time (in days), for all withdrawn Interconnection 

Service requests, from the date when the request was 
determined to be valid to when Transmission Provider 
received the request to withdraw from the queue. 

 
3.4.123.5.10 Transmission Provider is required to post on OASIS or its website the 

measures in paragraph 3.5.2.1(A) through paragraph 3.5.2.4(F) for each 
calendar quarter within 30 days of the end of the calendar quarter. 
Transmission Provider will keep the quarterly measures posted on OASIS 
or its website for three calendar years with the first required reporting year 
to be 2017.in the first quarter of 2020. If Transmission Provider retains this 
information on its website, a link to the information must be provided on 
Transmission Provider’s OASIS site. 

 
3.1.2 In the event that any of the values calculated in paragraphs 3.5.2.1(E), 
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3.5.2.2(E) or 3.5.2.3(E) exceeds 25 percent for two consecutive calendar 
quarters, Transmission Provider will have to comply with the measures 
below for the next four consecutive calendar quarters and must continue 
reporting this information until Transmission Provider reports four 
consecutive calendar quarters without the values calculated in 3.5.2.1(E), 

3.4.143.5.11  3.5.2.2 (E) or 3.5.2.3(E) exceeding 25 percent for two consecutive 
calendar quarters: 

 
(i) Transmission Provider shall post on OASIS or its website a report 

describing the reason for each study or group of clustered studies pursuant 
to an Interconnection Request that exceeded its deadline (i.e., 45, 90 or 180 
days) for completion (excluding any allowance for Reasonable Efforts). 
Transmission Provider must describe the reasons for each study delay and 
any steps taken to remedy these specific issues and, if applicable, prevent 
such delays in the future. The report must be posted within 45 days of the 
end of the calendar quarter. 
 

(ii) Transmission Provider shall aggregate the total number of employee- hours 
and third party consultant hours expended towards interconnection studies 
within its coordinated region that quarter and post on OASIS or its website. 
If Transmission Provider posts this information on its website, a link to the 
information must be provided on Transmission Provider’s OASIS site. This 
information is to be posted within 30 days of the end of the calendar 
quarter. 

 
3.53.6 Coordination with Affected Systems 

Transmission Provider will coordinate the conduct of any studies required to 
determine the impact of the Interconnection Request on Affected Systems with 
Affected System Operators and, if possible, include those results (if available) in 
its applicable Interconnection Study within the time frame specified in this LGIP. 
Transmission Provider will include such Affected System Operators in all 
meetings held with Interconnection Customer as required by this LGIP. 
Interconnection Customer will cooperate with Transmission Provider in all 
matters related to the conduct of studies and the determination of modifications 
to Affected Systems. A Transmission Provider which may be an Affected System 
shall cooperate with Transmission Provider with whom interconnection has been 
requested in all matters related to the conduct of studies and the determination of 
modifications to Affected Systems. 

 
3.63.7 Withdrawal 

Interconnection Customer may withdraw its Interconnection Request at any time 
by written notice of such withdrawal to Transmission Provider. In addition, if 
Interconnection Customer fails to adhere to all requirements of this LGIP, except 
as provided in Section 13.5 (Disputes), Transmission Provider shall deem the 
Interconnection Request to be withdrawn and shall provide written notice to 
Interconnection Customer of the deemed withdrawal and an explanation of the 
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reasons for such deemed withdrawal. Upon receipt of such written notice, 
Interconnection Customer shall have fifteen (15) Business Days in which to either 
respond with information or actions that cures the deficiency or to notify 
Transmission Provider of its intent to pursue Dispute Resolution. 

 
Withdrawal shall result in the loss of Interconnection Customer's Queue Position. 
If an Interconnection Customer disputes the withdrawal and loss of its Queue 
Position, then during Dispute Resolution, Interconnection Customer's 
Interconnection Request is eliminated from the queue until such time that the 
outcome of Dispute Resolution would restore its Queue Position. An 
Interconnection Customer that withdraws or is deemed to have withdrawn its 
Interconnection Request shall pay to Transmission Provider all costs that 
Transmission Provider prudently incurs with respect to that Interconnection 
Request prior to Transmission Provider's receipt of notice described above. 
Interconnection Customer must pay all monies due to Transmission Provider 
before it is allowed to obtain any Interconnection Study data or results. 

 
Transmission Provider shall (i) update the OASIS Queue Position posting and (ii) 
refund to Interconnection Customer any portion of Interconnection Customer's 
deposit or study payments that exceeds the costs that Transmission Provider has 
incurred, including interest calculated in accordance with section 35.19a(a)(2) of 
FERC's regulations. In the event of such withdrawal, Transmission Provider, 
subject to the confidentiality provisions of Section 13.1, shall provide, at 
Interconnection Customer's request, all information that Transmission Provider 
developed for any completed study conducted up to the date of withdrawal of the 
Interconnection Request. 

 
3.73.8 Identification of Contingent Facilities (Intentionally omitted.) 

  
3.8.1 In General 
Transmission Provider’s method for identifying the Contingent Facilities to be 
provided to Interconnection Customer at the conclusion of the System Impact 
Study and included in Interconnection Customer’s LGIA is set forth below. The 
method permits the parties to determine why a specific Contingent Facility was 
identified and how it relates to the Interconnection Request. 

 
3.8.2 Baseline Assumptions  
Transmission Provider uses a technical screening process to identify Contingent 
Facilities, which includes starting with the baseline assumption that the following 
are in service: (i) Generating Facilities that are directly interconnected to the 
Transmission System; (ii) Generating Facilities that are interconnected to Affected 
Systems and may have an impact on the Interconnection Request; (iii) Generating 
Facilities that have a pending higher queued Interconnection Request to 
interconnect to the Transmission System and their associated Interconnection 
Facilities and Network Upgrade requirements; (iv) Generating Facilities that have 
no Queue Position, but have executed an interconnection agreement; (v) Pending 
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and granted requests for transmission service and their associated facilities or 
upgrade requirements to the extent they have an impact on the Interconnection 
Request; and (vi) Transmission Provider’s transmission expansion plan 
components, or the transmission expansion plan components of third-party 
transmission providers, to the extent they have an impact on the Interconnection 
Request. 

 
3.8.3 Technical Screening Process 
The technical screening process for identifying Contingent Facilities is comprised 
of the following steps: 

 
(i) Identify Potential Contingent Facilities. Transmission Provider will review 

all applicable Interconnection Study results for higher queued 
Interconnection Requests to identify any unbuilt Interconnection Facilities 
and/or Network Upgrades as potential Contingent Facilities to be evaluated 
pursuant to Steps 2-5 below.  
 

(ii) Remove a Potential Contingent Facility and Perform Applicable 
Contingency Analyses. Transmission Provider will take a potential 
Contingent Facility out of service in its study model and: (a) perform steady 
state, short circuit, voltage stability, and/or transient stability analyses to 
determine if the Transmission System demonstrates acceptable pre- and 
post-contingency system performance, in accordance with current 
Transmission Provider, WECC, NERC, or Reliability Coordinator criteria 
or standards; and (b) document the resulting Transmission System 
performance deficiencies following the analysis in Step 2(a).  
 

(iii) Add the Proposed Generating Facility into Model and Rerun Contingency 
Analyses. Transmission Provider will add the proposed Generating Facility 
into the model after taking the potential Contingent Facility out of service 
as provided in Step 2 above, and: (a) perform the same analysis for the 
added proposed Generating Facility as the analysis outlined in Step 2(a) for 
the removed potential Contingent Facility; and (b) document the resulting 
Transmission System performance deficiencies following the analysis in 
Step 3(a). 
 

(iv) Apply Threshold and Categorize. If the Transmission System performance 
deficiencies observed in Step 3(b) are: (a) exacerbated by one percent (1%) 
or greater than the Transmission System performance deficiencies initially 
observed in Step 2(b), then the potential Contingent Facility that is 
individually evaluated in Step 2 will be deemed a Contingent Facility; or 
(b) exacerbated by less than one percent (1%) than the Transmission 
System performance deficiencies initially observed in Step 2(b) so long as 
the impact allows all equipment to remain below equipment rating, then the 
potential Contingent Facility that is individually evaluated in Step 2 will not 
be deemed a Contingent Facility. 
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(v) Repeat for Each Identified Potential Contingent Facility. Transmission 

Provider will repeat Steps 2-4 for each potential Contingent Facility 
identified in Step 1. 

 
(vi) Per Se Contingent Facilities. Notwithstanding Steps 1-5, an Interconnection 

Facility or Network Upgrade of a higher-queued Interconnection Request 
shall automatically be deemed a Contingent Facility if such Interconnection 
Facility or Network Upgrade would be necessary for the proper functioning 
of the proposed Generating Facility (as defined in Attachment 6 of the 
LGIA). 

3.8.4 The Interconnection System Impact Study report will list Contingent 
Facilities in an appendix, which will include: (a) a description of each 
Contingent Facility; and (b) the Interconnection Request, transmission 
service request or planned project for which the Contingent Facility was 
initially required. This list of Contingent Facilities is subject to updates if a 
System Impact Study is Re-Studied pursuant to Section 7.6. 
 

3.8.5 If requested by Interconnection Customer, and if readily available and not 
commercially sensitive, Transmission Provider will also provide an 
estimate of the costs of and the in-service date for each Contingent Facility, 
which may be subject to later updates if a Contingent Facility’s estimated 
costs and in-service dates change. 

Section 4. Queue Position 
 

4.1 General 
Transmission Provider shall assign a Queue Position based upon the date and time 
of receipt of the valid Interconnection Request; provided that, if the sole reason an 
Interconnection Request is not valid is the lack of required information on the 
application form, and Interconnection Customer provides such information in 
accordance with Section 3.34.3, then Transmission Provider shall assign 
Interconnection Customer a Queue Position based on the date the application 
form was originally filed. Moving a Point of Interconnection shall result in a 
lowering of Queue Position if it is deemed a Material Modification under Section 
4.4.3. 

 
The Queue Position of each Interconnection Request will be used to determine the 
order of performing the Interconnection Studies and determination of cost 
responsibility for the facilities necessary to accommodate the Interconnection 
Request. A higher queued Interconnection Request is one that has been placed 
"earlier" in the queue in relation to another Interconnection Request that is lower 
queued. Transmission Provider may allocate the cost of the common upgrades for 
clustered Interconnection Requests without regard to Queue Position. 
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4.2 Clustering 
At Transmission Provider's option, Interconnection Requests may be studied 
serially or in clusters for the purpose of the Interconnection System Impact Study. 

 
Clustering shall be implemented on the basis of Queue Position. If Transmission 
Provider elects to study Interconnection Requests using Clustering, all 
Interconnection Requests received within a period not to exceed one hundred and 
eighty (180) Calendar Days, hereinafter referred to as the "Queue Cluster 
Window" shall be studied together without regard to the nature of the underlying 
Interconnection Service, whether Energy Resource Interconnection Service or 
Network Resource Interconnection Service. The deadline for completing all 
Interconnection System Impact Studies for which an Interconnection System 
Impact Study Agreement has been executed during a Queue Cluster Window shall 
be in accordance with Section 7.4, for all Interconnection Requests assigned to the 
same Queue Cluster Window. Transmission Provider may study an 
Interconnection Request separately to the extent warranted by Good Utility 
Practice based upon the electrical remoteness of the proposed Large Generating 
Facility. 
 
Clustering Interconnection System Impact Studies shall be conducted in such a 
manner to ensure the efficient implementation of the applicable regional 
transmission expansion plan in light of the Transmission System's capabilities at 
the time of each study. 
 
The Queue Cluster Window shall have a fixed time interval based on fixed annual 
opening and closing dates. Any changes to the established Queue Cluster 
Window interval and opening or closing dates shall be announced with a posting 
on Transmission Provider's OASIS beginning at least one hundred and eighty 
 (180) Calendar Days in advance of the change and continuing thereafter 
through the end date of the first Queue Cluster Window that is to be modified. 

 
4.3 Transferability of Queue Position 

An Interconnection Customer may transfer its Queue Position to another entity 
only if such entity acquires the specific Generating Facility identified in the 
Interconnection Request and the Point of Interconnection does not change. 

 
4.4 Modifications 

Interconnection Customer shall submit to Transmission Provider, in writing, 
modifications to any information provided in the Interconnection Request. 

 
Interconnection Customer shall retain its Queue Position if the modifications are 
in accordance with Sections 4.4.1, 4.4.2 or 4.4.5, or are determined not to be 
Material Modifications pursuant to Section 4.4.3. 

 
Notwithstanding the above, during the course of the Interconnection Studies, 
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either Interconnection Customer or Transmission Provider may identify changes 
to the planned interconnection that may improve the costs and benefits (including 
reliability) of the interconnection, and the ability of the proposed change to 
accommodate the Interconnection Request. To the extent the identified changes 
are acceptable to Transmission Provider and Interconnection Customer, such 
acceptance not to be unreasonably withheld, Transmission Provider shall modify 
the Point of Interconnection and/or configuration in accordance with such changes 
and proceed with any re-studies necessary to do so in accordance with Section 
6.4, Section 7.6 and Section 8.5 as applicable and Interconnection Customer shall 
retain its Queue Position. 

 
4.4.1 Prior to the return of the executed Interconnection System Impact Study 

Agreement to Transmission Provider, modifications permitted under this 
Section shall include specifically: (a) a decrease of up to 60 percent of 
electrical output (MW) of the proposed project, through either (1) a 
decrease in plant size or (2) a decrease in Interconnection Service level 
(consistent with the process described in Section 3.1) accomplished by 
applying Transmission Provider-approved injection-limiting equipment; 
(b) modifying the technical parameters associated with the Large 
Generating Facility technology or the Large Generating Facility step-up 
transformer impedance characteristics; and (c) modifying the 
interconnection configuration. For plant increases, the incremental 
increase in plant output will go to the end of the queue for the purposes 
of cost allocation and study analysis. 

 
4.4.2 Prior to the return of the executed Interconnection FacilityFacilities 

Study Agreement to the Transmission Provider, the modifications 
permitted under this Section shall include specifically: (a) additional 
15 percent decrease of electrical output of the proposed project 
through either (1) a decrease in plant size (MW) or (2) a decrease in 
Interconnection Service level (consistent with the process described in 
Section 3.1) accomplished by applying Transmission Provider-
approved injection-limiting equipment; (b) Large Generating Facility 
technical parameters associated with modifications to Large 
Generating Facility technology and transformer impedances; provided, 
however, the incremental costs associated with those modifications are 
the responsibility of the requesting Interconnection Customer; and (c) 
a Permissible Technological Advancement for the Large Generating 
Facility after the submission of the Interconnection Request. Section 
4.4.6 specifies a separate technological change procedure including 
the requisite information and process that will be followed to assess 
whether Interconnection Customer’s proposed technological 
advancement under Section 4.4.2(c) is a Material Modification. 
Section 1 contains a definition of Permissible Technological 
Advancement.   
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4.4.3 Prior to making any modification other than those specifically permitted 
by Sections 4.4.1, 4.4.2, and 4.4.5, Interconnection Customer may first 
request that Transmission Provider evaluate whether such modification is 
a Material Modification. In response to Interconnection Customer's 
request, Transmission Provider shall evaluate the proposed modifications 
prior to making them and inform Interconnection Customer in writing of 
whether the modifications would constitute a Material Modification. Any 
change to the Point of Interconnection, except those deemed acceptable 
under Sections 4.4.1, 6.1, 7.2 or so allowed elsewhere, shall constitute a 
Material Modification. Interconnection Customer may then withdraw the 
proposed modification or proceed with a new Interconnection Request for 
such modification. 

 
4.4.4 Upon receipt of Interconnection Customer's request for modification 

permitted under this Section 4.4, Transmission Provider shall commence 
and perform any necessary additional studies as soon as practicable, but in 
no event shall Transmission Provider commence such studies later than 
thirty (30) Calendar Days after receiving notice of Interconnection 
Customer's request. Any additional studies resulting from such 
modification shall be done at Interconnection Customer's cost. 

 
4.4.5 Extensions of less than three (3) cumulative years in the Commercial 

Operation Date of the Large Generating Facility to which the 
Interconnection Request relates are not material and should be handled 
through construction sequencing. 

 
4.4.6 Technological Change Procedure  

 
At any time prior to the return of the executed Interconnection Facility 
Study Agreement to Transmission Provider, Interconnection Customer 
may request a modification under this Section 4.4.6, for incorporation 
of a technological advancement into its generating facility. To timely 
perfect that request, Interconnection Customer shall submit the 
following to Transmission Provider:  
 
(1) A written technological advancement request, specifying the 

change in technology Interconnection Customer seeks to 
incorporate into its Interconnection Request;  
 

(2) A $10,000 deposit;  
 

(3) Any analysis Interconnection Customer has that demonstrates how 
incorporation of the proposed technological advancement would 
(i) result in electrical performance that is equal to or better than the 
electrical performance expected prior to the technological change, 
and (ii) not cause any reliability concerns; and,  
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(4) To the extent applicable, updated modeling data in PowerWorld or 

GE PSLF format, or in such other format as Transmission Provider 
may agree to accept. 

 
Once the technological advancement request, deposit, and additional 
data are received by Transmission Provider, Transmission Provider is 
to evaluate whether the technological advancement is a Material 
Modification or whether further study is necessary to complete the 
analysis of whether the technological advancement is a Material 
Modification. If Transmission Provider determines that the proposed 
technological advancement is permissible, then no study will be 
necessary, the proposed advancement will not be considered a 
Material Modification, and Interconnection Customer’s deposit will be 
refunded.  
 
Should further studies be required, Transmission Provider’s studies 
may include steady-state, reactive power, short circuit/fault duty, 
stability analyses, and any other appropriate studies that Transmission 
Provider deems necessary to determine whether the technological 
advancement results in electrical performance that is equal to or better 
than the electrical performance expected prior to the technology 
change, and whether such technological advancement causes any 
reliability concerns. In addition, Transmission Provider’s studies may 
include any additional environmental studies that Transmission 
Provider deems necessary to comply with NEPA and other 
environmental laws. Transmission Provider shall use Reasonable 
Efforts to complete the assessment within thirty (30) days after 
Transmission Provider receives a perfected request for incorporation 
of the technological advancement that includes the deposit and the 
data outlined above. At the conclusion of the study, Transmission 
Provider is to provide an accounting of its costs to Interconnection 
Customer and either refund any overage or invoice Interconnection 
Customer for any shortage of costs that exceed the deposit amount.  

 
If the Transmission Provider’s assessment determines that the change 
is a Permissible Technological Advancement, Transmission Provider 
shall notify Interconnection Customer and the Permissible 
Technological Advancement shall be incorporated without the loss of 
Interconnection Customer’s queue position. If, however, Transmission 
Provider cannot accommodate the proposed technological 
advancement without triggering the Material Modification provision 
of this LGIP, Transmission Provider is to tender a report with the 
results of the steady-state analyses, reactive power capabilities, short 
circuit/fault duty impacts, stability analyses, and any other studies that 
were completed, including an explanation of why the technological 
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advancement is deemed a Material Modification. Once notified, 
Interconnection Customer may choose whether to abandon the 
proposed modification or proceed and lose its queue position 

Section 5. Procedures for Interconnection Requests Submitted Prior to Effective Date 
of Standard Large Generator Interconnection Procedures 

 
5.1 Queue Position for Pending Requests 

 
5.1.1 Any Interconnection Customer assigned a Queue Position prior to the 

effective date of this LGIP shall retain that Queue Position. 
 

5.1.1.1 If an Interconnection Study Agreement has not been 
executed as of the effective date of this LGIP, then such 
Interconnection Study, and any subsequent Interconnection 
Studies, shall be processed in accordance with this LGIP. 

 
5.1.1.2 If an Interconnection Study Agreement has been executed 

prior to the effective date of this LGIP, such 
Interconnection Study shall be completed in accordance 
with the terms of such agreement. With respect to any 
remaining studies for which an Interconnection Customer 
has not signed an Interconnection Study Agreement prior to 
the effective date of the LGIP, Transmission Provider must 
offer Interconnection Customer the option of either 
continuing under Transmission Provider's existing 
interconnection study process or going forward with the 
completion of the necessary Interconnection Studies (for 
which it does not have a signed Interconnection Studies 
Agreement) in accordance with this LGIP. 

 
5.1.1.3 If an LGIA has been executed by the Parties before the 

effective date of the LGIP, then the LGIA would be 
grandfathered. 

 
5.1.2 Transition Period 

To the extent necessary, Transmission Provider and Interconnection 
Customers with an outstanding request (i.e., an Interconnection Request 
for which an LGIA has not been executed as of the effective date of this 
LGIP) shall transition to this LGIP within a reasonable period of time not 
to exceed sixty (60) Calendar Days. The use of the term "outstanding 
request" herein shall mean any Interconnection Request, on the effective 
date of this LGIP: (i) that has been submitted but not yet accepted by 
Transmission Provider; (ii) where the related interconnection agreement 
has not yet been executed, (iii) where the relevant Interconnection Study 
Agreements have not yet been executed, or (iv) where any of the relevant 
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Interconnection Studies are in process but not yet completed. Any 
Interconnection Customer with an outstanding request as of the effective 
date of this LGIP may request a reasonable extension of any deadline, 
otherwise applicable, if necessary to avoid undue hardship or prejudice to 
its Interconnection Request. A reasonable extension shall be granted by 
Transmission Provider to the extent consistent with the intent and 
process provided for under this LGIP. 

 
5.2 New Transmission Provider 

If Transmission Provider transfers control of its Transmission System to a 
successor Transmission Provider during the period when an Interconnection 
Request is pending, the original Transmission Provider shall transfer to the 
successor Transmission Provider any amount of the deposit or payment with 
interest thereon that exceeds the cost that it incurred to evaluate the request for 
interconnection. Any difference between such net amount and the deposit or 
payment required by this LGIP shall be paid by or refunded to the Interconnection 
Customer, as appropriate. The original Transmission Provider shall coordinate 
with the successor Transmission Provider to complete any Interconnection Study, 
as appropriate, that the original Transmission Provider has begun but has not 
completed. If Transmission Provider has tendered a draft LGIA to 
Interconnection Customer but Interconnection Customer has not executed the 
LGIA, unless otherwise provided, Interconnection Customer must complete 
negotiations with the successor Transmission Provider. 

 
Section 6. Interconnection Feasibility Study 

 
6.1 Interconnection Feasibility Study Agreement 

Simultaneously with the acknowledgement of a valid Interconnection Request 
Transmission Provider shall provide to Interconnection Customer an 
Interconnection Feasibility Study Agreement in the form of Appendix 2. The 
Interconnection Feasibility Study Agreement shall specify that Interconnection 
Customer is responsible for the actual cost of the Interconnection Feasibility 
Study. Within five (5) Business Days following the Scoping Meeting 
Interconnection Customer shall specify for inclusion in the attachment to the 
Interconnection Feasibility Study Agreement the Point(s) of Interconnection and 
any reasonable alternative Point(s) of Interconnection. Within five (5) Business 
Days following Transmission Provider's receipt of such designation, Transmission 
Provider shall tender to Interconnection Customer the Interconnection Feasibility 
Study Agreement signed by Transmission Provider, which includes a good faith 
estimate of the cost for completing the Interconnection Feasibility Study. 
Interconnection Customer shall execute and deliver to Transmission Provider the 
Interconnection Feasibility Study Agreement along with a $10,000 deposit no 
later than thirty (30) Calendar Days after its receipt.  
On or before the return of the executed Interconnection Feasibility Study 
Agreement to Transmission Provider, Interconnection Customer shall provide the 
technical data called for in Appendix 1, Attachment A. 
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If the Interconnection Feasibility Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting, a substitute Point of Interconnection 
identified by either Interconnection Customer or Transmission Provider, and 
acceptable to the other, such acceptance not to be unreasonably withheld, will be 
substituted for the designated Point of Interconnection specified above without 
loss of Queue Position, and Re-studies shall be completed pursuant to Section 6.4 
as applicable. For the purpose of this Section 6.1, if Transmission Provider and 
Interconnection 

 
Customer cannot agree on the substituted Point of Interconnection, then 
Interconnection Customer may direct that one of the alternatives as specified in 
the Interconnection Feasibility Study Agreement, as specified pursuant to Section 
3.34.4, shall be the substitute. 

 
If Interconnection Customer and Transmission Provider agree to forgo the 
Interconnection Feasibility Study, Transmission Provider will initiate an 
Interconnection System Impact Study under Section 7 of this LGIP and apply the 
$10,000 deposit towards the Interconnection System Impact Study. 

 
6.2 Scope of Interconnection Feasibility Study 

The Interconnection Feasibility Study shall preliminarily evaluate the feasibility 
of the proposed interconnection to the Transmission System. 

 
The Interconnection Feasibility Study will consider the Base Case as well as all 
generating facilities (and with respect to (iii), any identified Network Upgrades) 
that, on the date the Interconnection Feasibility Study is commenced: (i) are 
directly interconnected to the Transmission System; (ii) are interconnected to 
Affected Systems and may have an impact on the Interconnection Request; (iii) 
have a pending higher queued Interconnection Request to interconnect to the 
Transmission System; and (iv) have no Queue Position but have executed an 
LGIA. The Interconnection Feasibility Study will consist of a power flow and 
short circuit analysis. The Interconnection Feasibility Study will provide a list of 
facilities and a non-binding good faith estimate of cost responsibility and a non- 
binding good faith estimated time to construct. 

 
6.3 Interconnection Feasibility Study Procedures 

Transmission Provider shall utilize existing studies to the extent practicable when 
it performs the study. Transmission Provider shall use Reasonable Efforts to 
complete the Interconnection Feasibility Study no later than forty-five (45) 
Calendar Days after Transmission Provider receives the fully executed 
Interconnection Feasibility Study Agreement. At the request of Interconnection 
Customer or at any time Transmission Provider determines that it will not meet 
the required time frame for completing the Interconnection Feasibility Study, 
Transmission Provider shall notify Interconnection Customer as to the schedule 
status of the Interconnection Feasibility Study. If Transmission Provider is unable 
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to complete the Interconnection Feasibility Study within that time period, it shall 
notify Interconnection Customer and provide an estimated completion date with 
an explanation of the reasons why additional time is required. Upon request, 
Transmission Provider shall provide Interconnection Customer supporting 
documentation, workpaperswork papers and relevant power flow, short circuit 
and stability databases for the Interconnection Feasibility Study, subject to 
confidentiality arrangements consistent with Section 13.1. 

 
Transmission Provider shall study the interconnection requestInterconnection 
Request at the level of service requested by the Interconnection Customer, 
unless otherwise required to study the full Generating Facility Capacity due to 
safety or reliability concerns. 

 
6.3.1 Meeting with Transmission Provider 

Within ten (10) Business Days of providing an Interconnection Feasibility 
Study report to Interconnection Customer, Transmission Provider and 
Interconnection Customer shall meet to discuss the results of the 
Interconnection Feasibility Study. 

 
6.4 Re-Study 

If Re-Study of the Interconnection Feasibility Study is required due to a higher 
queued project dropping out of the queue, or a modification of a higher queued 
project subject to Section 4.4, or re-designation of the Point of Interconnection 
pursuant to Section 6.1 Transmission Provider shall notify Interconnection 
Customer in writing. Such Re-Study shall take not longer than forty-five (45) 
Calendar Days from the date of the notice. Any cost of Re-Study shall be borne 
by the Interconnection Customer being re-studied. 

 
Section 7. Interconnection System Impact Study 

 
7.1 Interconnection System Impact Study Agreement 

Unless otherwise agreed, pursuant to the Scoping Meeting provided in Section 
3.34.4, simultaneously with the delivery of the Interconnection Feasibility Study 
to Interconnection Customer, Transmission Provider shall provide to 
Interconnection Customer an Interconnection System Impact Study Agreement in 
the form of Appendix 3 to this LGIP. The Interconnection System Impact Study 
Agreement shall provide that Interconnection Customer shall compensate 
Transmission Provider for the actual cost of the Interconnection System Impact 
Study. Within three (3) Business Days following the Interconnection Feasibility 
Study results meeting, Transmission Provider shall provide to Interconnection 
Customer a non-binding good faith estimate of the cost and timeframe for 
completing the Interconnection System Impact Study. 

 
7.2 Execution of Interconnection System Impact Study Agreement 

Interconnection Customer shall execute the Interconnection System Impact Study 
Agreement and deliver the executed Interconnection System Impact Study 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

262 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

Agreement to Transmission Provider no later than thirty (30) Calendar Days after 
its receipt along with demonstration of Site Control, and a $50,000 deposit. 

 
If Interconnection Customer does not provide all such technical data when it 
delivers the Interconnection System Impact Study Agreement, Transmission 
Provider shall notify Interconnection Customer of the deficiency within five (5) 
Business Days of the receipt of the executed Interconnection System Impact 
Study Agreement and Interconnection Customer shall cure the deficiency within 
ten (10) Business Days of receipt of the notice, provided, however, such 
deficiency does not include failure to deliver the executed Interconnection System 
Impact Study Agreement or deposit. 

 
If the Interconnection System Impact Study uncovers any unexpected result(s) not 
contemplated during the Scoping Meeting and the Interconnection Feasibility 
Study, a substitute Point of Interconnection identified by either Interconnection 
Customer or Transmission Provider, and acceptable to the other, such acceptance 
not to be unreasonably withheld, will be substituted for the designated Point of 
Interconnection specified above without loss of Queue Position, and restudies 
shall be completed pursuant to Section 7.6 as applicable. For the purpose of this 
Section 7.2, if Transmission Provider and Interconnection Customer cannot agree 
on the substituted Point of Interconnection, then Interconnection Customer may 
direct that one of the alternatives as specified in the Interconnection Feasibility 
Study Agreement, as specified pursuant to Section 3.34.4, shall be the substitute. 

 
7.3 Scope of Interconnection System Impact Study 

The Interconnection System Impact Study shall evaluate the impact of the 
proposed interconnection on the reliability of the Transmission System. The 
Interconnection System Impact Study will consider the Base Case as well as all 
generating facilities (and with respect to (iii) below, any identified Network 
Upgrades associated with such higher queued interconnection) that, on the date 
the Interconnection System Impact Study is commenced: (i) are directly 
interconnected to the Transmission System; (ii) are interconnected to Affected 
Systems and may have an impact on the Interconnection Request; (iii) have a 
pending higher queued Interconnection Request to interconnect to the 
Transmission System; and (iv) have no Queue Position but have executed an 
LGIA.  
The Interconnection System Impact Study will consist of a short circuit analysis, a 
stability analysis, and a power flow analysis. The Interconnection System Impact 
Study will state the assumptions upon which it is based; state the results of the 
analyses; and provide the requirements or potential impediments to providing the 
requested interconnection serviceInterconnection Service, including a preliminary 
indication of the cost and length of time that would be necessary to correct any 
problems identified in those analyses and implement the interconnection. For 
purposes of determining necessary Interconnection Facilities and Network 
Upgrades, the System Impact Study shall consider the level of Interconnection 
Service requested by the Interconnection Customer, unless otherwise required to 
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study the full Generating Facility Capacity due to safety or reliability concerns. 
The Interconnection System Impact Study will provide a list of facilities that are 
required as a result of the Interconnection Request and a non-binding good faith 
estimate of cost responsibility and a non-binding good faith estimated time to 
construct. 

 
7.4 Interconnection System Impact Study Procedures 

Transmission Provider shall coordinate the Interconnection System Impact Study 
with any Affected System that is affected by the Interconnection Request pursuant 
to Section 3.6 above. Transmission Provider shall utilize existing studies to the 
extent practicable when it performs the study. Transmission Provider shall use 
Reasonable Efforts to complete the Interconnection System Impact Study within 
ninety (90) Calendar Days after the receipt of the Interconnection System Impact 
Study Agreement or notification to proceed, study payment, and technical data. If 
Transmission Provider uses Clustering, Transmission Provider shall use 
Reasonable Efforts to deliver a completed Interconnection System Impact Study 
within ninety (90) Calendar Days after the close of the Queue Cluster Window. 

 
At the request of Interconnection Customer or at any time Transmission Provider 
determines that it will not meet the required time frame for completing the 
Interconnection System Impact Study, Transmission Provider shall notify 
Interconnection Customer as to the schedule status of the Interconnection System 
Impact Study. If Transmission Provider is unable to complete the Interconnection 
System Impact Study within the time period, it shall notify Interconnection 
Customer and provide an estimated completion date with an explanation of the 
reasons why additional time is required. Upon request, Transmission Provider 
shall provide Interconnection Customer all supporting documentation, 
workpaperswork papers and relevant pre-Interconnection Request and post-
Interconnection Request power flow, short circuit and stability databases for the 
Interconnection System Impact Study, subject to confidentiality arrangements 
consistent with Section 13.1.  

7.67.5 Meeting with Transmission Provider 
Within ten (10) Business Days of providing an Interconnection System Impact 
Study report to Interconnection Customer, Transmission Provider and 
Interconnection Customer shall meet to discuss the results of the Interconnection 
System Impact Study. 

 
7.77.6 Re-Study 

If Re-Study of the Interconnection System Impact Study is required due to a 
higher queued project dropping out of the queue, or a modification of a higher 
queued project subject to Section 4.4, or re-designation of the Point of 
Interconnection pursuant to Section 7.2 Transmission Provider shall notify 
Interconnection Customer in writing. Such Re-Study shall take no longer than 
sixty (60) Calendar Days from the date of notice. Any cost of Re-Study shall be 
borne by the Interconnection Customer being re-studied. 
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Section 8. Interconnection Facilities Study 
 

8.1 Interconnection Facilities Study Agreement 
Simultaneously with the delivery of the Interconnection System Impact Study to 
Interconnection Customer, Transmission Provider shall provide to Interconnection 
Customer an Interconnection Facilities Study Agreement in the form of Appendix 
4 to this LGIP. The Interconnection Facilities Study Agreement shall provide that 
Interconnection Customer shall compensate Transmission Provider for the actual 
cost of the Interconnection Facilities Study. Within three (3) Business Days 
following the Interconnection System Impact Study results meeting, Transmission 
Provider shall provide to Interconnection Customer a non-binding good faith 
estimate of the cost and timeframe for completing the Interconnection Facilities 
Study. Interconnection Customer shall execute the Interconnection Facilities 
Study Agreement and deliver the executed Interconnection Facilities Study 
Agreement to Transmission Provider within thirty (30) Calendar Days after its 
receipt, together with the required technical data and the greater of $100,000 or 
Interconnection Customer's portion of the estimated monthly cost of conducting 
the Interconnection Facilities Study. 

 
8.1.1 Transmission Provider shall invoice Interconnection Customer on a 

monthly basis for the work to be conducted on the Interconnection 
Facilities Study each month. Interconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice. 
Transmission Provider shall continue to hold the amounts on deposit until 
settlement of the final invoice. 

 
8.2 Scope of Interconnection Facilities Study 

The Interconnection Facilities Study shall specify and estimate the cost of the 
equipment, engineering, procurement and construction work needed to implement 
the conclusions of the Interconnection System Impact Study in accordance with 
Good Utility Practice to physically and electrically connect the Interconnection 
Facility to the Transmission System. The Interconnection Facilities Study shall 
also identify the electrical switching configuration of the connection equipment, 
including, without limitation: the transformer, switchgear, meters, and other 
station equipment; the nature and estimated cost of any Transmission Provider's 
Interconnection Facilities and Network Upgrades necessary to accomplish the 
interconnection; and an estimate of the time required to complete the construction 
and installation of such facilities. The Facilities Study will also identify any 
potential control equipment for requests for Interconnection Service that are 
lower than the Generating Facility Capacity. 

 
8.3 Interconnection Facilities Study Procedures 

Transmission Provider shall coordinate the Interconnection Facilities Study with 
any Affected System pursuant to Section 3.6 above. Transmission Provider shall 
utilize existing studies to the extent practicable in performing the Interconnection 
Facilities Study. Transmission Provider shall use Reasonable Efforts to complete 
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the study and issue a draft Interconnection Facilities Study report to 
Interconnection Customer within the following number of days after receipt of an 
executed Interconnection Facilities Study Agreement: ninety (90) Calendar Days, 
with no more than a +/- 20 percent cost estimate contained in the report; or one 
hundred eighty (180) Calendar Days, if Interconnection Customer requests a +/- 
10 percent cost estimate. 

 
At the request of Interconnection Customer or at any time Transmission Provider 
determines that it will not meet the required time frame for completing the 
Interconnection Facilities Study, Transmission Provider shall notify 
Interconnection Customer as to the schedule status of the Interconnection 
Facilities Study. If Transmission Provider is unable to complete the 
Interconnection Facilities Study and issue a draft Interconnection Facilities Study 
report within the time required, it shall notify Interconnection Customer and 
provide an estimated completion date and an explanation of the reasons why 
additional time is required. 

 
Interconnection Customer may, within thirty (30) Calendar Days after receipt of 
the draft report, provide written comments to Transmission Provider, which 
Transmission Provider shall include in the final report. Transmission Provider 
shall issue the final Interconnection Facilities Study report within fifteen (15) 
Business Days of receiving Interconnection Customer's comments or promptly 
upon receiving Interconnection Customer's statement that it will not provide 
comments. Transmission Provider may reasonably extend such fifteen-day period 
upon notice to Interconnection Customer if Interconnection Customer's comments 
require Transmission Provider to perform additional analyses or make other 
significant modifications prior to the issuance of the final Interconnection 
Facilities Report. Upon request, Transmission Provider shall provide 
Interconnection Customer supporting documentation, workpaperswork papers, 
and databases or data developed in the preparation of the Interconnection 
Facilities Study, subject to confidentiality arrangements consistent with Section 
13.1. 

 
8.4 Meeting with Transmission Provider 

Within ten (10) Business Days of providing a draft Interconnection Facilities 
Study report to Interconnection Customer, Transmission Provider and 
Interconnection Customer shall meet to discuss the results of the Interconnection 
Facilities Study. 

 
8.5 Re-Study 

If Re-Study of the Interconnection Facilities Study is required due to a higher 
queued project dropping out of the queue or a modification of a higher queued 
project pursuant to Section 4.4, Transmission Provider shall so notify 
Interconnection Customer in writing. Such Re-Study shall take no longer than 
sixty (60) Calendar Days from the date of notice. Any cost of Re-Study shall be 
borne by the Interconnection Customer being re-studied. 
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Section 9. Engineering & Procurement ('E&P') Agreement 

 
Prior to executing an LGIA, an Interconnection Customer may, in order to 
advance the implementation of its interconnection, request and Transmission 
Provider shall offer the Interconnection Customer, an E&P Agreement that 
authorizes Transmission Provider to begin engineering and procurement of long 
lead-time items necessary for the establishment of the interconnection. However, 
Transmission Provider shall not be obligated to offer an E&P Agreement if 
Interconnection Customer is in Dispute Resolution as a result of an allegation that 
Interconnection Customer has failed to meet any milestones or comply with any 
prerequisites specified in other parts of the LGIP. The E&P Agreement is an 
optional procedure and it will not alter the Interconnection Customer's Queue 
Position or In-Service Date. The E&P Agreement shall provide for 
Interconnection Customer to pay the cost of all activities authorized by 
Interconnection Customer and to make advance payments or provide other 
satisfactory security for such costs. 

 
Interconnection Customer shall pay the cost of such authorized activities and any 
cancellation costs for equipment that is already ordered for its interconnection, 
which cannot be mitigated as hereafter described, whether or not such items or 
equipment later become unnecessary. If Interconnection Customer withdraws its 
application for interconnection or either Party terminates the E&P Agreement, to 
the extent the equipment ordered can be canceled under reasonable terms, 
Interconnection Customer shall be obligated to pay the associated cancellation 
costs. To the extent that the equipment cannot be reasonably canceled, 
Transmission Provider may elect: (i) to take title to the equipment, in which 
event Transmission Provider shall refund Interconnection Customer any amounts 
paid by Interconnection Customer for such equipment and shall pay the cost of 
delivery of such equipment, or (ii) to transfer title to and deliver such equipment 
to Interconnection Customer, in which event Interconnection Customer shall pay 
any unpaid balance and cost of delivery of such equipment. 

 
Section 10. Optional Interconnection Study 

 
10.1 Optional Interconnection Study Agreement 

On or after the date when Interconnection Customer receives Interconnection 
System Impact Study results, Interconnection Customer may request, and 
Transmission Provider shall perform a reasonable number of Optional Studies. 
The request shall describe the assumptions that Interconnection Customer wishes 
Transmission Provider to study within the scope described in Section 10.2. 
Within five (5) Business Days after receipt of a request for an Optional 
Interconnection Study, Transmission Provider shall provide to Interconnection 
Customer an Optional Interconnection Study Agreement in the form of 
Appendix 5. 
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The Optional Interconnection Study Agreement shall: (i) specify the technical 
data that Interconnection Customer must provide for each phase of the Optional 
Interconnection Study, (ii) specify Interconnection Customer's assumptions as to 
which Interconnection Requests with earlier queue priority dates will be excluded 
from the Optional Interconnection Study case and assumptions as to the type of 
interconnection service for Interconnection Requests remaining in the Optional 
Interconnection Study case, and (iii) Transmission Provider's estimate of the cost 
of the Optional Interconnection Study. To the extent known by Transmission 
Provider, such estimate shall include any costs expected to be incurred by any 
Affected System whose participation is necessary to complete the Optional 
Interconnection Study. Notwithstanding the above, Transmission Provider shall 
not be required as a result of an Optional Interconnection Study request to 
conduct any additional Interconnection Studies with respect to any other 
Interconnection Request. 

 
Interconnection Customer shall execute the Optional Interconnection Study 
Agreement within ten (10) Business Days of receipt and deliver the Optional 
Interconnection Study Agreement, the technical data and a $10,000 deposit to 
Transmission Provider. 

 
10.2 Scope of Optional Interconnection Study 

 
The Optional Interconnection Study will consist of a sensitivity analysis based on 
the assumptions specified by Interconnection Customer in the Optional 
Interconnection Study Agreement. The Optional Interconnection Study will also 
identify Transmission Provider's Interconnection Facilities and the Network 
Upgrades, and the estimated cost thereof, that may be required to provide 
Interconnection Service based upon the results of the Optional Interconnection 
Study. The Optional Interconnection Study shall be performed solely for 
informational purposes. Transmission Provider shall use Reasonable Efforts to 
coordinate the study with any Affected Systems that may be affected by the types 
of Interconnection Services that are being studied. Transmission Provider shall 
utilize existing studies to the extent practicable in conducting the Optional 
Interconnection Study. 

 
10.3 Optional Interconnection Study Procedures 

The executed Optional Interconnection Study Agreement, the prepayment, and 
technical and other data called for therein must be provided to Transmission 
Provider within ten (10) Business Days of Interconnection Customer receipt of 
the Optional Interconnection Study Agreement. Transmission Provider shall use 
Reasonable Efforts to complete the Optional Interconnection Study within a 
mutually agreed upon time period specified within the Optional Interconnection 
Study Agreement. If Transmission Provider is unable to complete the Optional 
Interconnection Study within such time period, it shall notify Interconnection 
Customer and provide an estimated completion date and an explanation of the 
reasons why additional time is required. Any difference between the study 
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payment and the actual cost of the study shall be paid to Transmission Provider or 
refunded to Interconnection Customer, as appropriate. Upon request, 
Transmission Provider shall provide Interconnection Customer supporting 
documentation and workpaperswork papers and databases or data developed in 
the preparation of the Optional Interconnection Study, subject to confidentiality 
arrangements consistent with Section 13.1. 

 
Section 11. Standard Large Generator Interconnection Agreement (LGIA) 

 
11.1 Tender 

Interconnection Customer shall tender comments on the draft Interconnection 
Facilities Study Report within thirty (30) Calendar Days of receipt of the report. 
Within thirty (30) Calendar Days after the comments are submitted, or as 
otherwise agreed by the Parties, Transmission Provider shallmay tender a draft 
LGIA, together with draft appendices completed to the extent practicable. The 
draft LGIA shall be in the form of Transmission Provider's standard form LGIA, 
which is in Appendix 6. Interconnection Customer shall execute and return the 
completed draft appendices within thirty 
(30) Calendar Days. 

 
11.2 Negotiation 

Notwithstanding Section 11.1, at the request of Interconnection Customer 
Transmission Provider shall begin negotiations with Interconnection Customer 
concerning the appendices to the LGIA at any time after Interconnection 
Customer executes the Interconnection Facilities Study Agreement. The 
Transmission Provider will decide whether to offer a final LGIA after it 
completes a record of decision under NEPA, or other appropriate NEPA 
document, concerning the interconnection of the Large Generating Facility. 
Transmission Provider and Interconnection Customer shall negotiate 
concerning any disputed provisions of the appendices to the draft LGIA for 
not more than sixty (60) Calendar Days after tender of the final 
Interconnection Facilities Study Report. If Interconnection Customer 
determines that negotiations are at an impasse, it may request termination of 
the negotiations at any time after tender of the draft LGIA pursuant to Section 
11.1 or initiate Dispute Resolution procedures pursuant to Section 13.5. If 
Interconnection Customer requests termination of the negotiations, but within 
sixty (60) Calendar Days thereafter fails to request either the filing of the 
unexecuted LGIA or initiate Dispute Resolution, it shall be deemed to have 
withdrawn its Interconnection Request. Unless otherwise agreed by the 
Parties, if Interconnection Customer has not executed the LGIA, requested 
filing of an unexecuted LGIA, or initiated Dispute Resolution procedures 
pursuant to Section 13.5 within sixty (60) Calendar Days of tender of draft 
LGIA, it shall be deemed to have withdrawn its Interconnection Request. If 
Transmission Provider decides to offer a final LGIA, Transmission Provider 
shall provide to Interconnection Customer a final LGIA within fifteen (15) 
Business Days after the date on which i) the Transmission Provider has 
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completed the record of decision or other NEPA document; or ii) the Parties 
have completed the negotiation process, whichever is later. 

 
11.3 Execution 

Within fifteen (15) Business Days after receipt of the final LGIA, Interconnection 
Customer shall provide Transmission Provider (A) reasonable evidence of 
continued Site Control or (B) posting of $250,000, non-refundable additional 
security, which shall be applied toward future construction costs. At the same 
time, Interconnection Customer also shall provide reasonable evidence that one or 
more of the following milestones in the development of the Large Generating 
Facility, at Interconnection Customer election, has been achieved: (i) the 
execution of a contract for the supply or transportation of fuel to the Large 
Generating Facility; (ii) the execution of a contract for the supply of cooling water 
to the Large Generating Facility; (iii) execution of a contract for the engineering 
for, procurement of major equipment for, or construction of, the Large Generating 
Facility; (iv) execution of a contract for the sale of electric energy or capacity 
from the Large Generating Facility; or (v) application for an air, water, or land use 
permit. 

 
Interconnection Customer shall execute two originals of the tendered LGIA and 
return them to Transmission Provider. 

 
11.511.4 Commencement of Interconnection Activities 

If Interconnection Customer executes the final LGIA, Transmission Provider and 
Interconnection Customer shall perform their respective obligations in accordance 
with the terms of the LGIA. 

 
Section 12. Construction of Transmission Provider's Interconnection Facilities and 

Network Upgrades 
 

12.1 Schedule 
Transmission Provider and Interconnection Customer shall negotiate in good faith 
concerning a schedule for the construction of Transmission Provider's 
Interconnection Facilities and the Network Upgrades. 

 
12.2 Construction Sequencing 

 
12.2.1 General 

In general, the In-Service Date of an Interconnection Customers 
seeking interconnection to the Transmission System will determine 
the sequence of construction of Network Upgrades. 

 
12.2.2 Advance Construction of Network Upgrades that are an 

Obligation of an Entity other than Interconnection Customer 
An Interconnection Customer with an LGIA, in order to maintain 
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its In-Service Date, may request that Transmission Provider 
advance to the extent necessary the completion of Network 
Upgrades that: (i) were assumed in the Interconnection Studies for 
such Interconnection Customer, (ii) are necessary to support such 
In-Service Date, and (iii) would otherwise not be completed, 
pursuant to a contractual obligation of an entity other than 
Interconnection Customer that is seeking interconnection to the 
Transmission System, in time to support such In-Service Date. 
Upon such request, Transmission Provider will use Reasonable 
Efforts to advance the construction of such Network Upgrades to 
accommodate such request; provided that Interconnection 
Customer commits to pay Transmission Provider: (i) any 
associated expediting costs and (ii) the cost of such Network 
Upgrades. 

 
Transmission Provider will refund to Interconnection Customer 
both the expediting costs and the cost of Network Upgrades, in 
accordance with Article 11.4 of the LGIA. Consequently, the 
entity with a contractual obligation to construct such Network 
Upgrades shall be obligated to pay only that portion of the costs of 
the Network Upgrades that Transmission Provider has not 
refunded to Interconnection Customer. Payment by that entity 
shall be due on the date that it would have been due had there 
been no request for advance construction. Transmission Provider 
shall forward to Interconnection Customer the amount paid by the 
entity with a contractual obligation to construct the Network 
Upgrades as payment in full for the outstanding balance owed to 
Interconnection Customer. Transmission Provider then shall 
refund to that entity the amount that it paid for the Network 
Upgrades, in accordance with Article 11.4 of the LGIA. 

 
12.2.3 Advancing Construction of Network Upgrades that are Part of 

an Expansion Plan of the Transmission Provider 
An Interconnection Customer with an LGIA, in order to maintain 
its In-Service Date, may request that Transmission Provider 
advance to the extent necessary the completion of Network 
Upgrades that: (i) are necessary to support such In-Service Date 
and (ii) would otherwise not be completed, pursuant to an 
expansion plan of Transmission Provider, in time to support such 
In-Service Date. Upon such request, Transmission Provider will 
use Reasonable Efforts to advance the construction of such 
Network Upgrades to accommodate such request; provided that 
Interconnection Customer commits to pay Transmission Provider 
any associated expediting costs. Interconnection Customer shall 
be entitled to transmission credits, if any, for any expediting costs 
paid. 
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12.2.4 Amended Interconnection System Impact Study 

An Interconnection System Impact Study will be amended to 
determine the facilities necessary to support the requested In- 
Service Date. This amended study will include those transmission 
and Large Generating Facilities that are expected to be in service 
on or before the requested In-Service Date. 

 
Section 13. Miscellaneous 

 
13.1 Confidentiality 

Confidential Information shall include, without limitation, all information relating 
to a Party's technology, research and development, business affairs, and pricing, 
and any information supplied by either of the Parties to the other prior to the 
execution of an LGIA. 

 
Information is Confidential Information only if it is clearly designated or marked 
in writing as confidential on the face of the document, or, if the information is 
conveyed orally or by inspection, if the Party providing the information orally 
informs the Party receiving the information that the information is confidential. 

 
If requested by either Party, the other Party shall provide in writing, the basis for 
asserting that the information referred to in this Article warrants confidential 
treatment, and the requesting Party may disclose such writing to the appropriate 
Governmental Authority. Each Party shall be responsible for the costs associated 
with affording confidential treatment to its information. 

 
13.1.1 Scope 

Confidential Information shall not include information that the 
receiving Party can demonstrate: (1) is generally available to the 
public other than as a result of a disclosure by the receiving Party; 
(2) was in the lawful possession of the receiving Party on a non- 
confidential basis before receiving it from the disclosing Party; (3) 
was supplied to the receiving Party without restriction by a third 
party, who, to the knowledge of the receiving Party after due 
inquiry, was under no obligation to the disclosing Party to keep 
such information confidential; (4) was independently developed by 
the receiving Party without reference to Confidential Information 
of the disclosing Party; (5) is, or becomes, publicly known, 
through no wrongful act or omission of the receiving Party or 
Breach of the LGIA; or (6) is required, in accordance with Section 
13.1.6, Order of Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law or 
subpoena, or is necessary in any legal proceeding establishing 
rights and obligations under the 
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LGIA. Information designated as Confidential Information will no 
longer be deemed confidential if the Party that designated the 
information as confidential notifies the other Party that it no longer 
is confidential. 

 
13.1.2 Release of Confidential Information 

Neither Party shall release or disclose Confidential Information to 
any other person, except to its Affiliates (limited by the Standards 
of Conduct requirements), employees, consultants, or to parties 
who may be or considering providing financing to or equity 
participation with Interconnection Customer, or to potential 
purchasers or assignees of Interconnection Customer, on a need-to- 
know basis in connection with these procedures, unless such 
person has first been advised of the confidentiality provisions of 
this Section 13.1 and has agreed to comply with such provisions. 
Notwithstanding the foregoing, a Party providing Confidential 
Information to any person shall remain primarily responsible for any 
release of Confidential Information in contravention of this Section 
13.1. 

 
13.1.3 Rights 

Each Party retains all rights, title, and interest in the Confidential 
Information that each Party discloses to the other Party. The 
disclosure by each Party to the other Party of Confidential 
Information shall not be deemed a waiver by either Party or any 
other person or entity of the right to protect the Confidential 
Information from public disclosure. 

 
13.1.4 No Warranties 

By providing Confidential Information, neither Party makes any 
warranties or representations as to its accuracy or completeness. In 
addition, by supplying Confidential Information, neither Party 
obligates itself to provide any particular information or 
Confidential Information to the other Party nor to enter into any 
further agreements or proceed with any other relationship or joint 
venture. 

 
13.1.5 Standard of Care 

Each Party shall use at least the same standard of care to protect 
Confidential Information it receives as it uses to protect its own 
Confidential Information from unauthorized disclosure, publication 
or dissemination. Each Party may use Confidential Information 
solely to fulfill its obligations to the other Party under these 
procedures or its regulatory requirements. 

 
13.1.6 Order of Disclosure 
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If a court or a Government Authority or entity with the right, 
power, and apparent authority to do so requests or requires either 
Party, by subpoena, oral deposition, interrogatories, requests for 
production of documents, administrative order, or otherwise, to 
disclose Confidential Information, that Party shall provide the 
other Party with prompt notice of such request(s) or requirement(s) 
so that the other Party may seek an appropriate protective order or 
waive compliance with the terms of the LGIA. Notwithstanding 
the absence of a protective order or waiver, the Party may disclose 
such Confidential Information which, in the opinion of its counsel, 
the Party is legally compelled to disclose. Each Party will use 
Reasonable Efforts to obtain reliable assurance that confidential 
treatment will be accorded any Confidential Information so 
furnished. 

 
13.1.813.1.7 Remedies 

The Parties agree that monetary damages would be inadequate to 
compensate a Party for the other Party's Breach of its obligations 
under this Section 13.1. Each Party accordingly agrees that the 
other Party shall be entitled to equitable relief, by way of 
injunction or otherwise, if the first Party Breaches or threatens to 
Breach its obligations under this Section 13.1, which equitable 
relief shall be granted without bond or proof of damages, and the 
receiving Party shall not plead in defense that there would be an 
adequate remedy at law. Such remedy shall not be deemed an 
exclusive remedy for the Breach of this Section 13.1, but shall be 
in addition to all other remedies available at law or in equity. The 
Parties further acknowledge and agree that the covenants contained 
herein are necessary for the protection of legitimate business 
interests and are reasonable in scope. No Party, however, shall be 
liable for indirect, incidental, or consequential or punitive damages 
of any nature or kind resulting from or arising in connection with 
this Section 13.1. 

 
13.1.913.1.8 Disclosure to FERC, its Staff, or a State 

Notwithstanding anything in this Section 13.1 to the contrary, and 
pursuant to 18 CFR section 1b.20, if FERC or its staff, during the 
course of an investigation or otherwise, requests information from 
one of the Parties that is otherwise required to be maintained in 
confidence pursuant to the LGIP, the Party shall provide the 
requested information to FERC or its staff, within the time 
provided for in the request for information. In providing the 
information to FERC or its staff, the Party must, consistent with 18 
CFR section 388.112, request that the information be treated as 
confidential and non-public by FERC and its staff and that the 
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information be withheld from public disclosure. Parties are 
prohibited from notifying the other Party prior to the release of the 
Confidential Information to FERC or its staff. The Party shall 
notify the other Party to the LGIA when it is notified by FERC or 
its staff that a request to release Confidential Information has been 
received by FERC, at which time either of the Parties may respond 
before such information would be made public, pursuant to 18 
CFR section 388.112. Requests from a state regulatory body 
conducting a confidential investigation shall be treated in a similar 
manner, consistent with applicable state rules and regulations. 

 
12.0.0.0 Subject to the exception in Section 13.1.8, any 
information that a Party claims is competitively sensitive, 
commercial or financial information ("Confidential Information") 

13.1.1113.1.9  shall not be disclosed by the other Party to any person not 
employed or retained by the other Party, except to the extent 
disclosure is (i) required by law; (ii) reasonably deemed by the 
disclosing Party to be required to be disclosed in connection with 
a dispute between or among the Parties, or the defense of 
litigation or dispute; (iii) otherwise permitted by consent of the 
other Party, such consent not to be unreasonably withheld; or (iv) 
necessary to fulfill its obligations under this LGIP or as a 
transmission service provider or a Control Area operator 
including disclosing the Confidential Information to an RTO or 
ISO or to a subregional, regional or national reliability 
organization or planning group. The Party asserting 
confidentiality shall notify the other Party in writing of the 
information it claims is confidential. Prior to any disclosures of 
the other Party's Confidential Information under this 
subparagraph, or if any third party or Governmental Authority 
makes any request or demand for any of the information 
described in this subparagraph, the disclosing Party agrees to 
promptly notify the other Party in writing and agrees to assert 
confidentiality and cooperate with the other Party in seeking to 
protect the Confidential Information from public disclosure by 
confidentiality agreement, protective order or other reasonable 
measures. 

 
13.1.1213.1.10 This provision shall not apply to any information that was or is 

hereafter in the public domain (except as a result of a Breach of 
this provision). 

 
13.1.1313.1.11 Transmission Provider shall, at Interconnection Customer's 

election, destroy, in a confidential manner, or return the 
Confidential Information provided at the time of Confidential 
Information is no longer needed. 
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13.2 Delegation of Responsibility 

Transmission Provider may use the services of subcontractors as it deems 
appropriate to perform its obligations under this LGIP. Transmission Provider 
shall remain primarily liable to Interconnection Customer for the performance of 
such subcontractors and compliance with its obligations of this LGIP. The 
subcontractor shall keep all information provided confidential and shall use such 
information solely for the performance of such obligation for which it was 
provided and no other purpose. 

 
13.3 Obligation for Study Costs 

Transmission Provider shall charge and Interconnection Customer shall pay the 
actual costs of the Interconnection Studies. Any difference between the study 
deposit and the actual cost of the applicable Interconnection Study shall be paid 
by or refunded, except as otherwise provided herein, to Interconnection 
Customer or offset against the cost of any future Interconnection Studies 
associated with the applicable Interconnection Request prior to beginning of 
any such future Interconnection Studies. Any invoices for Interconnection 
Studies shall include a detailed and itemized accounting of the cost of each 
Interconnection Study. Interconnection Customer shall pay any such 
undisputed costs within thirty (30) Calendar Days of receipt of an invoice 
therefor. Transmission Provider shall not be obligated to perform or continue to 
perform any studies unless Interconnection Customer has paid all undisputed 
amounts in compliance herewith. 

 
13.4 Third Parties Conducting Studies 

If (i) at the time of the signing of an Interconnection Study Agreement there is 
disagreement as to the estimated time to complete an Interconnection Study, 
(ii) Interconnection Customer receives notice pursuant to Sections 6.3, 7.4 or 8.3 
that Transmission Provider will not complete an Interconnection Study within the 
applicable timeframe for such Interconnection Study, or (iii) Interconnection 
Customer receives neither the Interconnection Study nor a notice under 
Sections 6.3, 7.4 or 8.3 within the applicable timeframe for such Interconnection 
Study, then Interconnection Customer may require Transmission Provider to 
utilize a third party consultant reasonably acceptable to Interconnection Customer 
and Transmission Provider to perform such Interconnection Study under the 
direction of Transmission Provider. At other times, Transmission Provider may 
also utilize a third party consultant to perform such Interconnection Study, either 
in response to a general request of Interconnection Customer, or on its own 
volition. 

 
In all cases, use of a third party consultant shall be in accord with Article 26 of the 
LGIA (Subcontractors) and limited to situations where Transmission Provider 
determines that doing so will help maintain or accelerate the study process for 
Interconnection Customer's pending Interconnection Request and not interfere 
with Transmission Provider's progress on Interconnection Studies for other 
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pending Interconnection Requests. In cases where Interconnection Customer 
requests use of a third party consultant to perform such Interconnection Study, 
Interconnection Customer and Transmission Provider shall negotiate all of the 
pertinent terms and conditions, including reimbursement arrangements and the 
estimated study completion date and study review deadline. Transmission 
Provider shall convey all work papers, data bases, study results and all other 
supporting documentation prepared to date with respect to the Interconnection 
Request as soon as soon as practicable upon Interconnection Customer's request 
subject to the confidentiality provision in Section 13.1. In any case, such third 
party contract may be entered into with either Interconnection Customer or 
Transmission Provider at Transmission Provider's discretion. In the case of 
(i) Interconnection Customer maintains its right to submit a claim to Dispute 
Resolution to recover the costs of such third party study. Such third party 
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(v)(iii)  consultant shall be required to comply with this LGIP, Article 
26 of the LGIA (Subcontractors), and the relevant Tariff procedures and 
protocols as would apply if Transmission Provider were to conduct the 
Interconnection Study and shall use the information provided to it solely for 
purposes of performing such services and for no other purposes. 
Transmission Provider shall cooperate with such third party consultant and 
Interconnection Customer to complete and issue the Interconnection Study in 
the shortest reasonable time. 

 
13.5 Disputes 

 
13.5.1 Submission 

In the event either Party has a dispute, or asserts a claim, that arises 
out of or in connection with the LGIA, the LGIP, or their 
performance, such Party (the "disputing Party") shall provide the 
other Party with written notice of the dispute or claim ("Notice of 
Dispute"). Such dispute or claim shall be referred to a designated 
senior representative of each Party for resolution on an informal 
basis as promptly as practicable after receipt of the Notice of 
Dispute by the other Party. In the event the designated 
representatives are unable to resolve the claim or dispute through 
unassisted or assisted negotiations within thirty (30) Calendar Days 
of the other Party's receipt of the Notice of Dispute, such claim or 
dispute may, upon mutual agreement of the Parties, be submitted to 
arbitration and resolved in accordance with the arbitration 
procedures set forth below. In the event the Parties do not agree to 
submit such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity or at 
law consistent with the terms of this LGIA. 

 
13.5.2 External Arbitration Procedures 

Any arbitration initiated under these procedures shall be conducted 
before a single neutral arbitrator appointed by the Parties. If the 
Parties fail to agree upon a single arbitrator within ten (10) 
Calendar Days of the submission of the dispute to arbitration, each 
Party shall choose one arbitrator who shall sit on a three-member 
arbitration panel. The two arbitrators so chosen shall within 
twenty (20) Calendar Days select a third arbitrator to chair the 
arbitration panel. In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric 
transmission and bulk power issues, and shall not have any current 
or past substantial business or financial relationships with any 
party to the arbitration (except prior arbitration). The arbitrator(s) 
shall provide each of the Parties an opportunity to be heard and, 
except as otherwise provided herein, shall conduct the arbitration 
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 in accordance with the Commercial Arbitration Rules of the 
American Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, however, in 
the event of a conflict between the Arbitration Rules and the terms 
of this Section 13, the terms of this Section 13 shall prevail. 

 
13.5.3 Arbitration Decisions 

Unless otherwise agreed by the Parties, the arbitrator(s) shall 
render a decision within ninety (90) Calendar Days of appointment 
and shall notify the Parties in writing of such decision and the 
reasons therefor. The arbitrator(s) shall be authorized only to 
interpret and apply the provisions of the LGIA and LGIP and shall 
have no power to modify or change any provision of the LGIA and 
LGIP in any manner.  The decision of the arbitrator(s) shall be 
final and binding upon the Parties, and judgment on the award may 
be entered in any court having jurisdiction. The decision of the 
arbitrator(s) may be appealed solely on the grounds that the 
conduct of the arbitrator(s), or the decision itself, violated the 
standards set forth in the Federal Arbitration Act or the 
Administrative Dispute Resolution Act. 

 
13.5.4 Costs 

Each Party shall be responsible for its own costs incurred during 
the arbitration process and for the following costs, if applicable: 
(1) the cost of the arbitrator chosen by the Party to sit on the three 
member panel and one half of the cost of the third arbitrator 
chosen; or (2) one half the cost of the single arbitrator jointly 
chosen by the Parties. 

 
13.5.5 Non-Binding Dispute Resolution Procedures 

If a Party has submitted a Notice of Dispute pursuant to Section 
13.5.1, and the Parties are unable to resolve the claim or dispute 
through unassisted or assisted negotiations within the thirty (30) 
Calendar Days provided in that Section, and the Parties cannot 
reach mutual agreement to pursue the Section 13.5 arbitration 
process, a Party may request that Transmission Provider engage in 
Non-binding Dispute Resolution pursuant to this Section by 
providing written notice to Transmission Provider (“Request for 
Non-binding Dispute Resolution”). Conversely, either Party may 
file a Request for Non-binding Dispute Resolution pursuant to this 
Section without first seeking mutual agreement to pursue the 
Section 13.5 arbitration process. The process in Section 13.5.5 
shall serve as an alternative to, and not a replacement of, the 
Section 13.5 arbitration process. Pursuant to this process, a 
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transmission provider Transmission Provider must promptly, 
after receipt of the Request for Non-binding Dispute Resolution, 
appoint a neutral decision- maker that is an independent 
subcontractor that shall not have any current or past substantial 
business or financial relationships with either Party. Unless 
otherwise agreed by the Parties, the decision- maker shall render 
a decision within sixty (60) Calendar Days of appointment and 
shall notify the Parties in writing of such decision and reasons 
therefore. This decision-maker shall be authorized only to 
interpret and apply the provisions of the LGIP and LGIA, 
except for those related to NEPA and other environmental laws. 
In addition, this decision maker shall have no power to modify 
or change any provision of the LGIP and LGIA in any manner. 
The result reached in this process is not binding, but, unless 
otherwise agreed, the Parties may cite the record and decision in 
the non- binding dispute resolution process in future dispute 
resolution processes, including in a Section 13.5 arbitration. 
Each Party shall be responsible for its own costs incurred during 
the process and the cost of the decision-maker shall be divided 
equally among each Party to the dispute. 

 
13.6 Local Furnishing Bonds 

 
13.6.1 Transmission Providers That Own Facilities Financed by 

Local Furnishing Bonds 
This provision is applicable only to a Transmission Provider that 
has financed facilities for the local furnishing of electric energy 
with tax-exempt bonds, as described in Section 142(f) of the 
Internal Revenue Code ("local furnishing bonds"). 
Notwithstanding any other provision of this LGIA and LGIP, 
Transmission Provider shall not be required to provide 
Interconnection Service to Interconnection Customer pursuant to 
this LGIA and LGIP if the provision of such Transmission Service 
would jeopardize the tax-exempt status of any local furnishing 
bond(s) used to finance Transmission Provider’s facilities that 
would be used in providing such Interconnection Service. 

 
13.6.2 Alternative Procedures for Requesting Interconnection Service 

If Transmission Provider determines that the provision of 
Interconnection Service requested by Interconnection Customer 
would jeopardize the tax-exempt status of any local furnishing 
bond(s) used to finance its facilities that would be used in 
providing such Interconnection Service, it shall advise the 
Interconnection Customer within thirty (30) daysCalendar Days of 
receipt of the Interconnection Request. 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

280 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

 
Interconnection Customer thereafter may renew its request for 
interconnection using the process specified in Article 5.2(ii) of the 
Transmission Provider’s OATTTariff. 

 
14.1 Repower and Replacement of Existing Generating Facilities 
 Under Review.  
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APPENDIX 1 to LGIP 

INTERCONNECTION REQUEST FOR A 
LARGE GENERATING FACILITY 

 
1. The undersigned Interconnection Customer submits this request to interconnect its Large 

Generating Facility with Transmission Provider's Transmission System pursuant to a 
Tariff. 

 
2. This Interconnection Request is for (check one): 

    A proposed new Large Generating Facility. 
    An increase in the generating capacity or a Material Modification of an existing 

Generating Facility. 
 

3. The type of interconnection service requested (check one): 
    Energy Resource Interconnection Service 
    Network Resource Interconnection Service 

 
4.    Check here only if Interconnection Customer requesting Network Resource 

Interconnection Service also seeks to have its Generating Facility studied for Energy 
Resource Interconnection Service 

 
5. Interconnection Customer provides the following information: 

 
a. Address or location or the proposed new Large Generating Facility site (to the 

extent known) or, in the case of an existing Generating Facility, the name and 
specific location of the existing Generating Facility; 

 
b. Maximum summer at  degrees C and winter at  degrees C megawatt 

electrical output of the proposed new Large Generating Facility or the amount of 
megawatt increase in the generating capacity of an existing Generating Facility; 

 
c. General description of the equipment configuration; 

 
d. Commercial Operation Date (Day, Month, and Year); 

 
e. Name, address, telephone number, and e-mail address of Interconnection 

Customer's contact person; 
 

f. Approximate location of the proposed Point of Interconnection (optional); and 
 

g. Interconnection Customer Data (set forth in Attachment A); and 
 

h. Primary frequency response operating range for electric storage resources.  
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h.i. Requested capacity (in MW) of Interconnection Service (if lower than the 
Generating Facility Capacity. 

 
7.6. Applicable deposit amount as specified in the LGIP. 

 
8.7. Evidence of Site Control as specified in the LGIP (check one) 

   Is attached to this Interconnection Request 
   Will be provided at a later date in accordance with this LGIP 

 
9.8. This Interconnection Request shall be submitted to the representative indicated below: 

[To be completed by Transmission Provider] 

10.9. Representative of Interconnection Customer to contact: 

[To be completed by Interconnection Customer] 

11.10. This Interconnection Request is submitted by: 
 

Name of Interconnection Customer:    
 

By (signature):    
 

Name (type or print):    
 

Title:    
 

Date:    
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Attachment A to Appendix 1 
Interconnection Request 

 
LARGE GENERATING FACILITY DATA 

UNIT RATINGS 

kVA   °F   Voltage  

Power Factor     

Speed (RPM)   Connection (e.g. Wye) _   

Short Circuit Ratio   Frequency, Hertz    

Stator Amperes at Rated kVA    Field Volts    

Max Turbine MW  °F      

 
COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 

 
Inertia Constant, H =   kW sec/kVA 

Moment-of-Inertia, WR2 =    lb. ft.2 

 
REACTANCE DATA (PER UNIT-RATED KVA) 

 
 
Synchronous – saturated 

DIRECT AXIS 
Xdv    

QUADRATURE AXIS 
Xqv    

Synchronous – unsaturated Xdi    Xqi    
Transient – saturated X'dv    X'qv    
Transient – unsaturated X'di    X'qi    
Subtransient – saturated X"dv    X"qv    
Subtransient – unsaturated 

Negative Sequence – saturated 

X"di    

X2v    

X"qi    

Negative Sequence – unsaturated 

Zero Sequence – saturated 

X2i    

X0v    

 

Zero Sequence – unsaturated 

Leakage Reactance 

X0i    

Xlm    
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FIELD TIME CONSTANT DATA (SEC) 

 
Open Circuit T'do    T'qo    
Three-Phase Short Circuit Transient T'd3  

   
T'q  

   
Line to Line Short Circuit Transient 

Line to Neutral Short Circuit Transient 

Short Circuit Subtransient 

T'd2
 
T'd1 

T"d 

 
   

 
 
 

   

 
 

T"q 

 
 
 
 

   

Open Circuit Subtransient T"do  
   T"qo  

   
 

ARMATURE TIME CONSTANT DATA (SEC) 
 

Three Phase Short Circuit Ta3    

Line to Line Short Circuit Ta2    

Line to Neutral Short Circuit Ta1    
 

NOTE: If requested information is not applicable, indicate by marking "N/A." 
 

MW CAPABILITY AND PLANT CONFIGURATION 
LARGE GENERATING FACILITY DATA 

 
ARMATURE WINDING RESISTANCE DATA (PER UNIT) 

 
Positive 

Negative 

R1 

R2 
   

 
   

Zero R0  
   

 
 

Rotor Short Time Thermal Capacity I2
2t =  _ 

Field Current at Rated kVA, Armature Voltage and PF =  amps 

Field Current at Rated kVA and Armature Voltage, 0 PF =   amps 

Three Phase Armature Winding Capacitance = microfarad 

Field Winding Resistance =  ohms  °C 

Armature Winding Resistance (Per Phase) =  ohms  °C 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

285 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

 
CURVES 

 
Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves. 
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 

 
 

GENERATOR STEP-UP TRANSFORMER DATA RATINGS 
 

Capacity Self-cooled/ 
Maximum Nameplate 

  /  kVA 
 

Voltage Ratio(Generator Side/System side/Tertiary) 
  /  / kV 

 
Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
  /  /   

 
Fixed Taps Available    

 
Present Tap Setting    

 
 

IMPEDANCE 
 

Positive Z1 (on self-cooled kVA rating)  %  X/R 

Zero Z0 (on self-cooled kVA rating)  %  X/R 

 
EXCITATION SYSTEM DATA 

 
Identify appropriate IEEE model block diagram of excitation system and power system stabilizer 
(PSS) for computer representation in power system stability simulations and the corresponding 
excitation system and PSS constants for use in the model. 

 
 

GOVERNOR SYSTEM DATA 
 

Identify appropriate IEEE model block diagram of governor system for computer representation 
in power system stability simulations and the corresponding governor system constants for use in 
the model. 
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WIND GENERATORS 

Number of generators to be interconnected pursuant to this Interconnection Request: 
 

 
 

Elevation:     Single Phase   Three Phase 

Inverter manufacturer, model name, number, and version: 
  

 
List of adjustable setpoints for the protective equipment or software: 

 

 
 

Note: A completed General Electric Company Power Systems Load Flow (PSLF) data sheet or 
other compatible formats, such as IEEE and PTI power flow models, must be supplied with the 
Interconnection Request. If other data sheets are more appropriate to the proposed device, then 
they shall be provided and discussed at Scoping Meeting. 

 
INDUCTION GENERATORS 

(*) Field Volts:    
(*) Field Amperes:    
(*) Motoring Power (kW):     
(*) Neutral Grounding Resistor (If Applicable): _    
(*) I2

2t or K (Heating Time Constant):    
(*) Rotor Resistance:    
(*) Stator Resistance:     
(*) Stator Reactance:      
(*) Rotor Reactance:     
(*) Magnetizing Reactance:      
(*) Short Circuit Reactance:       
(*) Exciting Current:     
(*) Temperature Rise:        
(*) Frame Size:    
(*) Design Letter:    
(*) Reactive Power Required In Vars (No Load):    
(*) Reactive Power Required In Vars (Full Load):     
(*) Total Rotating Inertia, H:  Per Unit on KVA Base 
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Note: Please consult Transmission Provider prior to submitting the Interconnection Request to 
determine if the information designated by (*) is required. 
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APPENDIX 2 to LGIP 

INTERCONNECTION FEASIBILITY STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this  day of   , 20       
by and between  , a    organized and existing 
under the laws of the State of   , ("Interconnection Customer,") and the U.S. 
Department of Energy, acting by and through the Bonneville Power Administration 
("Transmission Provider "). Interconnection Customer and Transmission Provider each may be 
referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating 

Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; and 

 
WHEREAS, Interconnection Customer desires to interconnect the Large Generating 

Facility with the Transmission System; and 
 

WHEREAS, Interconnection Customer has requested Transmission Provider to perform 
an Interconnection Feasibility Study to assess the feasibility of interconnecting the proposed 
Large Generating Facility to the Transmission System, and of any Affected Systems; 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 

herein the Parties agreed as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider's LGIP. 

 
2.0 Interconnection Customer elects and Transmission Provider shall cause to be 

performed an Interconnection Feasibility Study consistent with Section 6.0 of this 
LGIP in accordance with the Tariff. 

 
3.0 The scope of the Interconnection Feasibility Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 

4.0 The Interconnection Feasibility Study shall be based on the technical information 
provided by Interconnection Customer in the Interconnection Request, as may be 
modified as the result of the Scoping Meeting. Transmission Provider reserves 
the right to request additional technical information from Interconnection 
Customer as may reasonably become necessary consistent with Good Utility 
Practice during the course of the Interconnection Feasibility Study and as 
designated in accordance with Section 3.34.4 of the LGIP. If, after the 
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designation of the Point of Interconnection pursuant to Section 3.34.4 of the 
LGIP, Interconnection Customer modifies its Interconnection Request pursuant 
to Section 4.4, the time to complete the Interconnection Feasibility Study may be 
extended. 

 
5.0 The Interconnection Feasibility Study report shall provide the following 

information: 
 

- preliminary identification of any circuit breaker short circuit capability 
limits exceeded as a result of the interconnection; 

 
- preliminary identification of any thermal overload or voltage limit 

violations resulting from the interconnection; and 
 

- preliminary description and non-bonding estimated cost of facilities 
required to interconnect the Large Generating Facility to the Transmission 
System and to address the identified short circuit and power flow issues. 

 
6.0 In addition to the $10,000 deposit required by article 3.1 of the LGIP, 

Interconnection Customer shall provide a deposit of $10,000 for the performance 
of the Interconnection Feasibility Study. 

 
Upon receipt of the Interconnection Feasibility Study Transmission Provider shall 
charge and Interconnection Customer shall pay the actual costs of the 
Interconnection Feasibility Study. 

 
Any difference between the deposit and the actual cost of the study shall be paid 
by or refunded to Interconnection Customer, as appropriate. 

 
7.0 Miscellaneous. The Interconnection Feasibility Study Agreement shall include 

standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party. All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 



TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff 
Pre-Decisional. For Discussion Purposes Only.  

290 

Bonneville Power Administration Open Access Transmission Tariff 
 

 

 
IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 

by their duly authorized officers or agents on the day and year first above written. This Agreement 
may be executed by electronic signature and delivered electronically. 

 
 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
(INTERCONNECTION CUSTOMER NAME) UNITED STATES OF AMERICA 

Department of Energy 
Bonneville Power Administration 

 
By:   By:  
     
     
Title:   Title: Transmission Account Executive 

 
 
 

[Insert name of Interconnection Customer] 
 
 

By:    
 

Title:      
 

Date:    
If opting out of the electronic signature: 
 
 
By:  
  
Name:  

(Print/Type) 
Title:  
  
Date:  
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Attachment A to Appendix 2 
Interconnection Feasibility 
Study Agreement 

 
 

ASSUMPTIONS USED IN CONDUCTING THE 
INTERCONNECTION FEASIBILITY STUDY 

 
 

The Interconnection Feasibility Study will be based upon the information set forth in the 
Interconnection Request and agreed upon in the Scoping Meeting held on 
  : 

 
 

Designation of Point of Interconnection and configuration to be studied. 
Designation of alternative Point(s) of Interconnection and configuration. 

 
[Above assumptions to be completed by Interconnection Customer and other assumptions 

to be provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 3 to LGIP 

INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this  day of   , 20       
by and between  , a    organized and existing 
under the laws of the State of   , ("Interconnection Customer,") and the U.S. 
Department of Energy, acting by and through the Bonneville Power Administration, 
("Transmission Provider "). Interconnection Customer and Transmission Provider each may be 
referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating 

Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; and 

 
WHEREAS, Interconnection Customer desires to interconnect the Large Generating 

Facility with the Transmission System; 
 

WHEREAS, Transmission Provider has completed an Interconnection Feasibility Study 
(the "Feasibility Study") and provided the results of said study to Interconnection Customer 
(This recital to be omitted if Transmission Provider does not require the Interconnection 
Feasibility Study.); and 

 
WHEREAS, Interconnection Customer has requested Transmission Provider to perform 

an Interconnection System Impact Study to assess the impact of interconnecting the Large 
Generating Facility to the Transmission System, and of any Affected Systems; 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 

herein the Parties agreed as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider's LGIP. 

 
2.0 Interconnection Customer elects and Transmission Provider shall cause to be 

performed an Interconnection System Impact Study consistent with Section 7.0 of 
this LGIP in accordance with the Tariff. 

 
3.0 The scope of the Interconnection System Impact Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 

4.0 The Interconnection System Impact Study will be based upon the results of the 
Interconnection Feasibility Study and the technical information provided by 
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Interconnection Customer in the Interconnection Request, subject to any 
modifications in accordance with Section 4.4 of the LGIP. Transmission Provider 
reserves the right to request additional technical information from Interconnection 
Customer as may reasonably become necessary consistent with Good Utility 
Practice during the course of the Interconnection CustomerCustomer’s System 
Impact Study. If Interconnection Customer modifies its designated Point of 
Interconnection, Interconnection Request, or the technical information provided 
therein is modified, the time to complete the Interconnection System Impact 
Study may be extended. 

 
5.0 The Interconnection System Impact Study report shall provide the following 

information: 
 

- identification of any circuit breaker short circuit capability limits exceeded 
as a result of the interconnection; 

 
- identification of any thermal overload or voltage limit violations resulting 

from the interconnection; 
 

- identification of any instability or inadequately damped response to 
system disturbances resulting from the interconnection and 

 
- description and non-binding, good faith estimated cost of facilities 

required to interconnect the Large Generating Facility to the Transmission 
System and to address the identified short circuit, instability, and power 
flow issues. 

 
6.0 Interconnection Customer shall provide a deposit of $50,000 for the performance 

of the Interconnection System Impact Study. Transmission Provider's good faith 
estimate for the time of completion of the Interconnection System Impact Study is 
[insert date]. 

 
Upon receipt of the Interconnection System Impact Study, Transmission Provider 
shall charge and Interconnection Customer shall pay the actual costs of the 
Interconnection System Impact Study. 

 
Any difference between the deposit and the actual cost of the study shall be paid 
by or refunded to Interconnection Customer, as appropriate. 

 
7.0 Miscellaneous. The Interconnection System Impact Study Agreement shall 

include standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, that are consistent with regional practices, Applicable Laws and 
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Regulations and the organizational nature of each Party. All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA.] 

 
 

IN WITNESS THEREOFWHEREOF, the Parties have caused this Agreement to be 
duly executed by their duly authorized officers or agents on the day and year first above written. 
This Agreement may be executed by electronic signature and delivered electronically. 

 
 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
(INTERCONNECTION CUSTOMER NAME) UNITED STATES OF AMERICA 

Department of Energy 
Bonneville Power Administration 

 
By:  

  
 By:  

  
     
     
Title:  

  
 Title:  

 
Transmission Account Executive 

Date:    Date:    
 
 
 

[Insert name of Interconnection Customer] 
 
 

By:    
 

Title:      
 

Date:    
If opting out of the electronic signature: 
 
 
By:  
  
Name:  

(Print/Type) 
Title:  
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Date:  
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Attachment A To Appendix 3 

Interconnection System Impact 
Study Agreement 

 
 

ASSUMPTIONS USED IN CONDUCTING THE 
INTERCONNECTION SYSTEM IMPACT STUDY 

 
 

The Interconnection System Impact Study will be based upon the results of the 
Interconnection Feasibility Study, subject to any modifications in accordance with Section 4.4 of 
the LGIP, and the following assumptions: 

 
Designation of Point of Interconnection and configuration to be studied. 
Designation of alternative Point(s) of Interconnection and configuration. 

 
 

[Above assumptions to be completed by Interconnection Customer and other assumptions 
to be provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 4 to LGIP 

INTERCONNECTION FACILITIES STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this  day of   , 20       
by and between  , a    organized and existing 
under the laws of the State of   , ("Interconnection Customer,") and the U.S. 
Department of Energy, acting by and through the Bonneville Power Administration, 
("Transmission Provider "). Interconnection Customer and Transmission Provider each may be 
referred to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating 

Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; and 

 
WHEREAS, Interconnection Customer desires to interconnect the Large Generating 

Facility with the Transmission System; 
 

WHEREAS, Transmission Provider has completed an Interconnection System Impact 
Study (the "System Impact Study") and provided the results of said study to Interconnection 
Customer; and 

 
WHEREAS, Interconnection Customer has requested Transmission Provider to perform 

an Interconnection Facilities Study to specify and estimate the cost of the equipment, 
engineering, procurement and construction work needed to implement the conclusions of the 
Interconnection System Impact Study in accordance with Good Utility Practice to physically and 
electrically connect the Large Generating Facility to the Transmission System. 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 

herein the Parties agreed as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider's LGIP. 

 
2.0 Interconnection Customer elects and Transmission Provider shall cause an 

Interconnection Facilities Study consistent with Section 8.0 of this LGIP to be 
performed in accordance with the Tariff. 

 
3.0 The scope of the Interconnection Facilities Study shall be subject to the 

assumptions set forth in Attachment A and the data provided in Attachment B to 
this Agreement. 
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4.0 The Interconnection Facilities Study report (i) shall provide a description, 

estimated cost of (consistent with Attachment A), schedule for required facilities 
to interconnect the Large Generating Facility to the Transmission System and (ii) 
shall address the short circuit, instability, and power flow issues identified in the 
Interconnection System Impact Study. 

 
5.0 Interconnection Customer shall provide a deposit of $100,000 for the performance 

of the Interconnection Facilities Study. The time for completion of the 
Interconnection Facilities Study is specified in Attachment A. 

 
Transmission Provider shall invoice Interconnection Customer on a monthly basis 
for the work to be conducted on the Interconnection Facilities Study each month. 
Interconnection Customer shall pay invoiced amounts within thirty (30) Calendar 
Days of receipt of invoice. Transmission Provider shall continue to hold the 
amounts on deposit until settlement of the final invoice. 

 
6.0 Miscellaneous. The Interconnection Facility Study Agreement shall include 

standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party. All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 

 
 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 
by their duly authorized officers or agents on the day and year first above written. This Agreement 
may be executed by electronic signature and delivered electronically. 

 
[Insert name of Transmission Provider or Transmission Owner, if applicable] 

 
By:    By:    

 

Title:   Title:    
 

Date:    Date:    
 

[Insert name of Interconnection Customer] 
 

By:    
 

Title:      
 

Date:    
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(INTERCONNECTION CUSTOMER NAME) UNITED STATES OF AMERICA 
Department of Energy 
Bonneville Power Administration 

 
By:   By:  
     
     
Title:   Title: Transmission Account Executive 

 
If opting out of the electronic signature: 
 
 
By:  
  
Name:  

(Print/Type) 
Title:  
  
Date:  
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Attachment A To Appendix 4 

Interconnection Facilities 
Study Agreement 

 
INTERCONNECTION CUSTOMER SCHEDULE ELECTION FOR CONDUCTING 

THE INTERCONNECTION FACILITIES STUDY 
 
 

Transmission Provider shall use Reasonable Efforts to complete the study and issue a 
draft Interconnection Facilities Study report to Interconnection Customer within the following 
number of days after of receipt of an executed copy of this Interconnection Facilities Study 
Agreement: 

 
 

- ninety (90) Calendar Days with no more than a +/- 20 percent cost estimate 
contained in the report, or 

 
- one hundred eighty (180) Calendar Days with no more than a +/- 10 

 
- percent cost estimate contained in the report. 

 
- 

 
INTERCONNECTION CUSTOMER CONTACTS 
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Attachment B to Appendix 4 

Interconnection Facilities 
Study Agreement 

 
 

DATA FORM TO BE PROVIDED BY INTERCONNECTION CUSTOMER WITH THE 
INTERCONNECTION FACILITIES STUDY AGREEMENT 

 
Provide location plan and simplified one-line diagram of the plant and station facilities. For 
staged projects, please indicate future generation, transmission circuits, etc. 

 
One set of metering is required for each generation connection to the new ring bus or existing 
Transmission Provider station. Number of generation connections: 

 
On the one line diagram indicate the generation capacity attached at each metering location. 
(Maximum load on CT/PT) 

 
On the one line diagram indicate the location of auxiliary power. (Minimum load on CT/PT) 
Amps 

 
Will an alternate source of auxiliary power be available during CT/PT maintenance? 
  Yes   No 

 
Will a transfer bus on the generation side of the metering require that each meter set be designed 
for the total plant generation?   Yes   No (Please indicate on one line 
diagram). 

 
What type of control system or PLC will be located at Interconnection Customer's Large 
Generating Facility? 

 

 
 

What protocol does the control system or PLC use? 
 

 
 

Please provide a 7.5-minute quadrangle of the site. Sketch the plant, station, transmission line, 
and property line. 

 
Physical dimensions of the proposed interconnection station: 
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Bus length from generation to interconnection station: 
 

 
Line length from interconnection station to Transmission Provider's transmission line. 
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Tower number observed in the field. (Painted on tower leg)*    

 
Number of third party easements required for transmission lines*: 

 

 
 

* To be completed in coordination with Transmission Provider. 

Is the Large Generating Facility in the Transmission Provider's service area? 

  Yes   No Local provider:    
 

Please provide proposed schedule dates: 
 

Begin Construction Date:    
 

Generator step-up transformer Date:  
receives back feed power 

 
Generation Testing Date:    

 
Commercial Operation Date:    
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APPENDIX 5 to LGIP 

OPTIONAL INTERCONNECTION STUDY AGREEMENT 
 
 

THIS AGREEMENT is made and entered into this  day of  , 20       
by and between  , a 
   organized and existing under the laws of the State of 
   , ("Interconnection Customer,") and the U.S. Department of Energy, acting 
by and through the Bonneville Power Administration, ("Transmission Provider "). 

 Interconnection Customer and Transmission Provider each may be referred to as a 
"Party," or collectively as the "Parties." 

 
RECITALS 

 
WHEREAS, Interconnection Customer is proposing to develop a Large Generating 

Facility or generating capacity addition to an existing Generating Facility consistent with the 
Interconnection Request submitted by Interconnection Customer dated  ; 

 
WHEREAS, Interconnection Customer is proposing to establish an interconnection with 

the Transmission System; and 
 

WHEREAS, Interconnection Customer has submitted to Transmission Provider an 
Interconnection Request; and 

 
WHEREAS, on or after the date when Interconnection Customer receives the 

Interconnection System Impact Study results, Interconnection Customer has further requested 
that Transmission Provider prepare an Optional Interconnection Study; 

 
NOW, THEREFORE, in consideration of and subject to the mutual covenants contained 

herein the Parties agree as follows: 
 

1.0 When used in this Agreement, with initial capitalization, the terms specified shall 
have the meanings indicated in Transmission Provider's LGIP. 

 
2.0 Interconnection Customer elects and Transmission Provider shall cause an 

Optional Interconnection Study consistent with Section 10.0 of this LGIP to be 
performed in accordance with the Tariff. 

 
3.0 The scope of the Optional Interconnection Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 

4.0 The Optional Interconnection Study shall be performed solely for informational 
purposes. 
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5.0 The Optional Interconnection Study report shall provide a sensitivity analysis 

based on the assumptions specified by Interconnection Customer in Attachment A 
to this Agreement.  The Optional Interconnection Study will identify 
Transmission Provider's Interconnection Facilities and the Network Upgrades, 
and the estimated cost thereof, that may be required to provide transmission 
service or interconnection service based upon the assumptions specified by 
Interconnection Customer in Attachment A. 

 
6.0 Interconnection Customer shall provide a deposit of $10,000 for the performance 

of the Optional Interconnection Study. Transmission Provider's good faith 
estimate for the time of completion of the Optional Interconnection Study is 
[insert date]. 

 
Upon receipt of the Optional Interconnection Study, Transmission Provider shall 
charge and Interconnection Customer shall pay the actual costs of the Optional 
Study. 

 
Any difference between the initial payment and the actual cost of the study shall 
be paid by or refunded to Interconnection Customer, as appropriate. 

 
7.0 Miscellaneous. The Optional Interconnection Study Agreement shall include 

standard miscellaneous terms including, but not limited to, indemnities, 
representations, disclaimers, warranties, governing law, amendment, execution, 
waiver, enforceability and assignment, that reflect best practices in the electric 
industry, and that are consistent with regional practices, Applicable Laws and 
Regulations, and the organizational nature of each Party. All of these provisions, 
to the extent practicable, shall be consistent with the provisions of the LGIP and 
the LGIA. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly executed 

by their duly authorized officers or agents on the day and year first above written. This Agreement 
may be executed by electronic signature and delivered electronically. 

 
 
 

[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
(INTERCONNECTION CUSTOMER NAME) UNITED STATES OF AMERICA 

Department of Energy 
Bonneville Power Administration 

 
By:  

  
 By:  

  
     
     
Title:  

  
 Title:  

 
Transmission Account Executive 

Date:    Date:    
 
 
 

[Insert name of Interconnection Customer] 
 
 

By:    
 

Title:      
 

Date:    
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If opting out of the electronic signature: 
 
 
By:  
  
Name:  

(Print/Type) 
Title:  
  
Date:  
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Appendix 6 to the Standard Large 
Generator Interconnection Procedures 

 
 
 
 
 
 
 
 
 
 

STANDARD LARGE GENERATOR 

INTERCONNECTION AGREEMENT (LGIA) 
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STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT 

 
 This STANDARD LARGE GENERATOR INTERCONNECTION AGREEMENT (LGIA) 
is made and entered into this ____ day of ______________________ 20___, by and between 
______________________, a limited liability company organized and existing under the laws of 
the State of State, an Interconnection Customer with a Large Generating Facility (Interconnection 
Customer), and the UNITED STATES OF AMERICA, Department of Energy, acting by and 
through the BONNEVILLE POWER ADMINISTRATION, (Transmission Provider and/or 
Transmission Owner).  Interconnection Customer and Transmission Provider each may be referred 
to as a "Party" or collectively as the "Parties." 
 

Recitals 
 

WHEREAS, RECITALS 
 
Transmission Provider operates the Transmission System; and 
 
WHEREAS, Interconnection Customer intends to own, lease and/or control and operate the 
Generating Facility identified as a Large Generating Facility in Appendix C to this 
Agreement; and,LGIA. 
 
WHEREAS, Interconnection Customer and Transmission Provider have agreed to enter into 
this AgreementLGIA for the purpose of interconnecting the Large Generating Facility with 
the Transmission System;. 
 
NOW, THEREFORE, inIn consideration of and subject to the mutual covenants contained 
herein, it is agreed: 
 
When used in this Standard Large Generator Interconnection AgreementLGIA, terms with initial 

capitalization that are not defined in Article 1 shall have the meanings specified in the Article in 
which they are used or the Open Access Transmission Tariff (Tariff).. 
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Article 1. Definitions 
 

Adverse System Impact shall mean the negative effects due to technical or operational 
limits on conductors or equipment being exceeded that may compromise the safety and reliability of 
the electric system. 
 

Affected System shall mean an electric system other than the Transmission Provider's 
Transmission System that may be affected by the proposed interconnection. 
 

Affected System Operator shall mean the entity that operates an Affected System. 
 

Affiliate shall mean, with respect to a corporation, partnership or other entity, each such 
other corporation, partnership or other entity that directly or indirectly, through one or more 
intermediaries, controls, is controlled by, or is under common control with, such corporation, 
partnership or other entity. 

 
Ancillary Services shall mean those services that are necessary to support the transmission 

of capacity and energy from resources to loads while maintaining reliable operation of the 
Transmission Provider's Transmission System in accordance with Good Utility Practice. 
 

Applicable Laws and Regulations shall mean all duly promulgated applicable federal, state 
and local laws, regulations, rules, ordinances, codes, decrees, judgments, directives, or judicial or 
administrative orders, permits and other duly authorized actions of any Governmental Authority. 
 

Applicable Reliability Council shall mean the reliability council applicable to the 
Transmission System to which the Generating Facility is directly interconnected. 
 

Applicable Reliability Standards shall mean the requirements and guidelines of NERC, 
the Applicable Reliability Council, and the Control Area of the Transmission System to which the 
Generating Facility is directly interconnected. 
 

Base Case shall mean the base case power flow, short circuit, and stability data bases used 
for the Interconnection Studies by the Transmission Provider or Interconnection Customer. 
 

Breach shall mean the failure of a Party to perform or observe any material term or 
condition of the Standard Large Generator Interconnection AgreementLGIA. 
 

Breaching Party shall mean a Party that is in Breach of the Standard Large Generator 
Interconnection AgreementLGIA. 
 

Business Day shall mean Monday through Friday, excluding Federal Holidays. 
 

Calendar Day shall mean any day including Saturday, Sunday or a Federal Holiday. 
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Clustering shall mean the process whereby a group of Interconnection Requests is studied 

together, instead of serially, for the purpose of conducting the Interconnection System Impact 
Study. 
 

Commercial Operation shall mean the status of a Generating Facility that has commenced 
generating electricity for sale, excluding electricity generated during Trial Operation. 
 

Commercial Operation Date of a unit shall mean the date on which the Generating Facility 
commences Commercial Operation as agreed to by the Parties pursuant to Appendix E to the 
Standard Large Generator Interconnection AgreementLGIA. 
 

Confidential Information shall mean any confidential, proprietary or trade secret 
information of a plan, specification, pattern, procedure, design, device, list, concept, policy or 
compilation relating to the present or planned business of a Party, which is designated as 
confidential by the Party supplying the information, whether conveyed orally, electronically, in 
writing, through inspection, or otherwise. 

 
Control Area shall mean an electrical system or systems bounded by interconnection 

metering and telemetry, capable of controlling generation to maintain its interchange schedule with 
other Control Areas and contributing to frequency regulation of the interconnection.  A Control 
Area must be certified by the Applicable Reliability Council. 
 

Default shall mean the failure of a Breaching Party to cure its Breach in accordance with 
Article 17 of the Standard Large Generator Interconnection AgreementLGIA. 
 

Dispute Resolution shall mean the procedure for resolution of a dispute between the Parties 
in which they will first attempt to resolve the dispute on an informal basis. 
 

Distribution System shall mean the Transmission Provider's facilities and equipment used 
to transmit electricity to ultimate usage points such as homes and industries directly from nearby 
generators or from interchanges with higher voltage transmission networks which transport bulk 
power over longer distances.  The voltage levels at which distribution systems operate differ among 
areas. 
 

Distribution Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider's Distribution System at or beyond the Point of Interconnection to facilitate 
interconnection of the Generating Facility and render the transmission service necessary to 
effectaffect Interconnection Customer's wholesale sale of electricity in interstate commerce.  
Distribution Upgrades do not include Interconnection Facilities. 
 

Effective Date shall mean the date on which the Standard Large Generator Interconnection 
AgreementLGIA becomes effective upon execution by the Parties. 
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Emergency Condition shall mean a condition or situation:  (1) that in the judgment of the 

Party making the claim is imminently likely to endanger life or property; or (2) that, in the case of a 
Transmission Provider, is imminently likely (as determined in a non-discriminatory manner) to 
cause a material adverse effect on the security of, or damage to Transmission Provider's 
Transmission System, Transmission Provider's Interconnection Facilities or the electric systems of 
others to which the Transmission Provider's Transmission System is directly connected; or (3) that, 
in the case of Interconnection Customer, is imminently likely (as determined in a non- 
discriminatory manner) to cause a material adverse effect on the security of, or damage to, the 
Generating Facility or Interconnection Customer's Interconnection Facilities.  System restoration 
and black start shall be considered Emergency Conditions; provided, that Interconnection Customer 
is not obligated by the Standard Large Generator Interconnection AgreementLGIA to possess black start 
capability. 
 

Energy Resource Interconnection Service shall mean an Interconnection Service that 
allows the Interconnection Customer to connect its Generating Facility to the Transmission 
Provider's Transmission System to be eligible to deliver the Generating Facility's electric output 
using the existing firm or nonfirm capacity of the Transmission Provider's Transmission System on 
an as available basis.  Energy Resource Interconnection Service in and of itself does not convey 
transmission service. 
 

Engineering & Procurement (E&P) Agreement shall mean an agreement that authorizes 
the Transmission Provider to begin engineering and procurement of long lead-time items necessary 
for the establishment of the interconnection in order to advance the implementation of the 
Interconnection Request. 
 

Environmental Law shall mean Applicable Laws or Regulations relating to pollution or 
protection of the environment or natural resources. 
 

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§  791a et 
seq. 

seq. 
 

FERC shall mean the Federal Energy Regulatory Commission (Commission) or its 
successor. 
 

Force Majeure shall mean any act of God, labor disturbance, act of the public enemy, war, 
insurrection, riot, fire, storm or flood, explosion, breakage or accident to machinery or equipment, 
any order, regulation or restriction imposed by governmental, military or lawfully established 
civilian authorities, or any other cause beyond a Party's control.  A Force Majeure event does not 
include acts of negligence or intentional wrongdoing by the Party claiming Force Majeure. 
 

Generating Facility shall mean Interconnection Customer's device for the production 
and/or storage for later injection of electricity identified in the Interconnection Request, but shall 
not include the Interconnection Customer's Interconnection Facilities. 
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Generating Facility Capacity shall mean the net capacity of the Generating Facility and 
the aggregate net capacity of the Generating Facility where it includes multiple energy production 
devices. 
 

Good Utility Practice shall mean any of the practices, methods and acts engaged in or 
approved by a significant portion of the electric industry during the relevant time period, or any of 
the practices, methods and acts which, in the exercise of reasonable judgment in light of the facts 
known at the time the decision was made, could have been expected to accomplish the desired 
result at a reasonable cost consistent with good business practices, reliability, safety and expedition.  
Good Utility Practice is not intended to be limited to the optimum practice, method, or act to the 
exclusion of all others, but rather to be acceptable practices, methods, or acts generally accepted in 
the region. 
 

Governmental Authority shall mean any federal, state, local or other governmental 
regulatory or administrative agency, court, commission, department, board, or other governmental 
subdivision, legislature, rulemaking board, tribunal, or other governmental authority having 
jurisdiction over the Parties, their respective facilities, or  the respective services they provide, and 
exercising or entitled to exercise any administrative, executive, police, or taxing authority or power; 
provided, however, that such term does not include Interconnection Customer, Transmission 
Provider, or any Affiliate thereof. 
 

Hazardous Substances shall mean any chemicals, materials or substances defined as or 
included in the definition of "hazardous substances," "hazardous wastes," "hazardous materials," 
"hazardous constituents," "restricted hazardous materials," "extremely hazardous substances," 
"toxic substances," "radioactive substances," "contaminants," "pollutants," "toxic pollutants" or 
words of similar meaning and regulatory effect under any applicable Environmental Law, or any 
other chemical, material or substance, exposure to which is prohibited, limited or regulated by any 
applicable Environmental Law. 
 

Initial Synchronization Date shall mean the date upon which the Generating Facility is 
initially synchronized and upon which Trial Operation begins. 
 

In-Service Date shall mean the date upon which the Interconnection Customer reasonably 
expects it will be ready to begin use of the Transmission Provider's Interconnection Facilities to 
obtain back feed power. 
 

Interconnection Customer shall mean any entity, including the Transmission Provider, 
Transmission Owner or any of the Affiliates or subsidiaries of either, that proposes to interconnect 
its Generating Facility with the Transmission Provider's Transmission System. 
 

Interconnection Customer's Interconnection Facilities shall mean all facilities and 
equipment, as identified in Appendix A of the Standard Large Generator Interconnection 
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AgreementLGIA, that are located between the Generating Facility and the Point of Change 
of Ownership, including any modification, addition, or upgrades to such facilities and 
equipment necessary to physically and electrically interconnect the Generating Facility to the 
Transmission Provider's Transmission System.  Interconnection Customer's Interconnection 
Facilities are sole use facilities. 

 
Interconnection Facilities shall mean the Transmission Provider's Interconnection 

Facilities and the Interconnection Customer's Interconnection Facilities.  Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating Facility and 
the Point of Interconnection, including any modification, additions or upgrades that are necessary to 
physically and electrically interconnect the Generating Facility to the Transmission Provider's 
Transmission System.  Interconnection Facilities are sole use facilities and shall not include 
Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades. 
 

Interconnection Facilities Study shall mean a study conducted by the Transmission 
Provider or a third party consultant for the Interconnection Customer to determine a list of facilities 
(including Transmission Provider's Interconnection Facilities and Network Upgrades as identified 
in the Interconnection System Impact Study), the cost of those facilities, and the time required to 
interconnect the Generating Facility with the Transmission Provider's Transmission System.  The 
scope of the study is defined in Section  8 of the Standard Large Generator Interconnection 
Procedures (LGIP). Interconnection Facilities are sole use facilities and shall not include 
Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades. 
 

Interconnection Facilities Study Agreement shall mean the form of agreement contained 
in Appendix 4 of the Standard Large Generator Interconnection ProceduresLGIP for conducting the 
Interconnection Facilities Study. 
 

Interconnection Feasibility Study shall mean a preliminary evaluation of the system 
impact and cost of interconnecting the Generating Facility to the Transmission Provider's 
Transmission System, the scope of which is described in Section 6 of the Standard Large Generator 
Interconnection ProceduresLGIP. 
 

Interconnection Feasibility Study Agreement shall mean the form of agreement contained 
in Appendix 2 of the Standard Large Generator Interconnection ProceduresLGIP for conducting the 
Interconnection Feasibility Study. 
 

Interconnection Request shall mean an Interconnection Customer's request, in  the form of 
Appendix 1 to the Standard Large Generator Interconnection ProceduresLGIP, in accordance with the 
Tariff, to interconnect a new Generating Facility, or to increase the capacity of, or make a Material 
Modification to the operating characteristics of, an existing Generating Facility that is 
interconnected with the Transmission Provider's Transmission System. 
 

Interconnection Service shall mean the service provided by the Transmission Provider 
associated with interconnecting the Interconnection Customer's Generating Facility to the 
Transmission Provider's Transmission System and enabling it to receive electric energy and 
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capacity from the Generating Facility at the Point of Interconnection, pursuant to the terms of the 
LGIA and, if applicable, the Transmission Provider's Tariff. 

Standard Large Generator Interconnection Agreement and, if applicable, the Transmission 
Provider's Tariff. 

 
Interconnection Study shall mean any of the following studies:  the Interconnection 

Feasibility Study, the Interconnection System Impact Study, and the Interconnection Facilities 
Study described in the Standard Large Generator Interconnection ProceduresLGIP. 
 

Interconnection System Impact Study shall mean an engineering study that evaluates the 
impact of the proposed interconnection on the safety and reliability of Transmission Provider's 
Transmission System and, if applicable, an Affected System.  The  study shall identify and detail 
the system impacts that would result if the Generating Facility were interconnected without project 
modifications or system modifications, focusing on the Adverse System Impacts identified in the 
Interconnection Feasibility Study, or to study potential impacts, including but not limited to those 
identified in the Scoping Meeting as described in the Standard Large Generator Interconnection 
ProceduresLGIP. 
 

Interconnection System Impact Study Agreement shall mean the form of agreement 
contained in Appendix 3 of the Standard Large Generator Interconnection ProceduresLGIP for 
conducting the Interconnection System Impact Study. 
 

Joint Operating Committee shall be a group made up of representatives from 
Interconnection Customers and the Transmission Provider to coordinate operating and technical 
considerations of Interconnection Service. 
 

Large Generating Facility shall mean a Generating Facility having a Generating Facility 
Capacity of more than 20 MW. 

 
Loss shall mean any and all losses relating to injury to or death of any person or damage to 

property, demand, suits, recoveries, costs and expenses, court costs, attorney fees, and all other 
obligations by or to third parties, arising out of or resulting from the other Party's performance, or 
non-performance of its obligations under the Standard Large Generator Interconnection 
AgreementLGIA on behalf of the indemnifying Party, except in cases of gross negligence or 
intentional wrongdoing by the indemnifying Party. 
 

Material Modification shall mean those modifications that have a material impact on the 
cost or timing of any Interconnection Request with a later queue priority date. 
 

Metering Equipment shall mean all metering equipment installed or to be installed at the 
Generating Facility pursuant to the Standard Large Generator Interconnection AgreementLGIA at the 
metering points, including but not limited to instrument transformers, MWh-meters, data acquisition 
equipment, transducers, remote terminal unit, communications equipment, phone lines, and fiber 
optics. 
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NERC shall mean the North American Electric Reliability Council or its successor 

organization. 
 

Network Resource shall mean any designated generating resource owned, purchased, or 
leased by a Network Customer under the Network Integration Transmission Service Tariff.  
Network Resources do not include any resource, or any portion thereof, that is committed for sale to 
third parties or otherwise cannot be called upon to meet the Network Customer's Network Load on 
a non-interruptible basis. 
 

Network Resource Interconnection Service shall mean an Interconnection Service that 
allows the Interconnection Customer to integrate its Large Generating Facility with the 
Transmission Provider's Transmission System:  (1) in a manner comparable to that in which the 
Transmission Provider integrates its generating facilities to serve native load customers; or (2) in an 
RTO or ISO with market -based congestion management, in the same manner as Network 
Resources.  Network Resource Interconnection Service in and of itself does not convey 
transmission service. 
 

Network Upgrades shall mean the additions, modifications, and upgrades to the 
Transmission Provider's Transmission System required at or beyond the point at which the 
Interconnection Facilities connect to the Transmission Provider's Transmission System to 
accommodate the interconnection of the Large Generating Facility to the Transmission Provider's 
Transmission System. 
 

Notice of Dispute shall mean a written notice of a dispute or claim that arises out of or in 
connection with the Standard Large Generator Interconnection AgreementLGIA or its performance. 
 

Optional Interconnection Study shall mean a sensitivity analysis based on assumptions 
specified by the Interconnection Customer in the Optional Interconnection Study Agreement. 
 

Optional Interconnection Study Agreement shall mean the form of agreement contained 
in Appendix 5 of the Standard Large Generator Interconnection ProceduresLGIP for conducting the 
Optional Interconnection Study. 
 

Party or Parties shall mean Transmission Provider, Transmission Owner, Interconnection 
Customer or any combination of the above. 
 

Point of Change of Ownership shall mean the point, as set forth in Appendix A to the 
Standard Large Generator Interconnection AgreementLGIA, where the Interconnection Customer's 
Interconnection Facilities connect to the Transmission Provider's Interconnection Facilities. 
 

Point of Interconnection shall mean the point, as set forth in Appendix A to the Standard 
Large Generator Interconnection AgreementLGIA, where the Interconnection Facilities connect to the 
Transmission Provider's Transmission System. 
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Provisional Interconnection Service shall mean interconnection serviceInterconnection 

Service provided by Transmission Provider associated with interconnecting the Interconnection 
Customer’s Generating Facility to Transmission Provider’s Transmission System and enabling that 
Transmission System to receive electric energy and capacity from the Generating Facility at the 
Point of Interconnection, pursuant to the terms of the Provisional Large Generator Interconnection 
Agreement and, if applicable, the Tariff. 

 
Provisional Large Generator Interconnection Agreement shall mean the interconnection 

agreement for Provisional Interconnection Service established between Transmission Provider 
and/or the Transmission Owner and the Interconnection Customer. This agreement shall take the 
form of the Large Generator Interconnection Agreement, modified for provisional purposes. 
 

Queue Position shall mean the order of a valid Interconnection Request, relative to all other 
pending valid Interconnection Requests, that is established based upon the date and time of receipt 
of the valid Interconnection Request by the Transmission Provider. 
 

Reasonable Efforts shall mean, with respect to an action required to be attempted or taken 
by a Party under the Standard Large Generator Interconnection AgreementLGIA, efforts that are timely 
and consistent with Good Utility Practice and are otherwise substantially equivalent to those a Party 
would use to protect its own interests. 
 

Scoping Meeting shall mean the meeting between representatives of the Interconnection 
Customer and Transmission Provider conducted for the purpose of discussing alternative 
interconnection options, to exchange information including any transmission data and earlier study 
evaluations that would be reasonably expected to impact such interconnection options, to analyze 
such information, and to determine the potential feasible Points of Interconnection. 
 

Site Control shall mean documentation reasonably demonstrating:  (1) ownership of, a 
leasehold interest in, or a right to develop a site for the purpose of constructing the Generating 
Facility; (2) an option to purchase or acquire a leasehold site for such purpose; or (3) an exclusivity 
or other business relationship between Interconnection Customer and the entity having the right to 
sell, lease or grant Interconnection Customer the right to possess or occupy a site for such purpose. 
 

Small Generating Facility shall mean a Generating Facility that has a Generating Facility 
Capacity of no more than 20 MW. 

 
Stand Alone Network Upgrades shall mean Network Upgrades that anare not part of an 

Affected System that Interconnection Customer may construct without affecting day-to-day 
operations of the Transmission System during their construction. Both the Transmission Provider 
and the Interconnection Customer must agree as to what constitutes Stand Alone Network Upgrades 
and identify them in Appendix A to the Standard Large Generator Interconnection Agreement. If 
Transmission Provider and Interconnection Customer disagree about whether a particular Network 
Upgrade is a Stand Alone Network Upgrade, Transmission Provider must provide Interconnection 
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Customer a written technical explanation outlining why Transmission Provider does not consider 
the Network Upgrade to be a Stand Alone Network Upgrade within 15 days of its determination. 

 
Standard Large Generator Interconnection Agreement (LGIA) shall mean the form of 

interconnection agreement applicable to an Interconnection Request pertaining to a Large 
Generating Facility that is included in the Transmission Provider's Tariff. 
 

Standard Large Generator Interconnection Procedures (LGIP) shall mean the 
interconnection procedures applicable to an Interconnection Request pertaining to a Large 
Generating Facility that are included in the Transmission Provider's Tariff. 
 

Surplus Interconnection Customer shall mean an entity that proposes to utilize or 
transfer Surplus Interconnection Service in accordance with Section 3.3 of these procedures. 

Surplus Interconnection Service shall mean any unneeded portion of Interconnection 
Service established in a Large Generator Interconnection Agreement, such that if Surplus 
Interconnection Service is utilized, the total amount of Interconnection Service at the Point of 
Interconnection would remain the same. 

Surplus Interconnection Service Request shall mean a Surplus Interconnection 
Customer’s request, in accordance with Section 3.3 of the LGIP, to utilize or transfer Surplus 
Interconnection Service at an existing Point of Interconnection.   

Surplus Scoping Meeting shall mean the meeting between representatives of the Surplus 
Interconnection Customer and Transmission Provider conducted for the purpose of discussing the 
Surplus Interconnection Service Request and exchanging information. 

System Protection Facilities shall mean the equipment, including necessary protection 
signal communications equipment, required to protect:  (1) the Transmission Provider's 
Transmission System from faults or other electrical disturbances occurring at the Generating 
Facility, and (2) the Generating Facility from faults or other electrical system disturbances 
occurring on the Transmission Provider's Transmission System or on other delivery systems or 
other generating systems to which the Transmission Provider's Transmission System is directly 
connected. 

 
Tariff shall mean the Transmission Provider's Tariff through which open access 

transmission service and Interconnection Service are offered, as filed with FERC, and as amended 
or supplemented from time to time, or any successor tariffTariff. 
 

Transmission Owner shall mean an entity that owns, leases or otherwise possesses an 
interest in the portion of the Transmission System at the Point of Interconnection and may be a 
Party to the Standard Large Generator Interconnection AgreementLGIA to the extent necessary. 
 

Transmission Provider shall mean the public utility (or its designated agent) that owns, 
controls, or operates transmission or distribution facilities used for the transmission of electricity in 
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interstate commerce and provides transmission service under the Tariff.  The term Transmission 
Provider should be read to include the Transmission Owner when the Transmission Owner is 
separate from the Transmission Provider. 
 

Transmission Provider's Interconnection Facilities shall mean all facilities and 
equipment owned, controlled or operated by the Transmission Provider from the Point of Change of 
Ownership to the Point of Interconnection as identified in Appendix A to the Standard Large 
Generator Interconnection AgreementLGIA, including any modifications, additions or upgrades to 
such facilities and equipment.  Transmission Provider's Interconnection Facilities are sole use 
facilities and shall not include Distribution Upgrades, Stand Alone Network Upgrades or Network 
Upgrades. 
 

Transmission System shall mean the facilities owned, controlled or operated by the 
Transmission Provider or Transmission Owner that are used to provide transmission service under 
the Tariff. 
  

Trial Operation shall mean the period during which Interconnection Customer is engaged 
in on-site test operations and commissioning of the Generating Facility prior to Commercial 
Operation.  

 
Variable Energy Resource shall mean a device for the production of electricity that is 

characterized by an energy source that: (1) is renewable; (2) cannot be stored by the facility 
owner or operator; and (3) has variability that is beyond the control of the facility owner or 
operator. 
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Article 2. Effective Date, Term, and Termination 
 
2.1 Effective Date.   

This LGIA shall become effective upon execution by the Parties. 
 
2.2 Term of Agreement.    

Subject to the provisions of Article 2.3, this LGIA shall remain in effect for a period of ten 
(10) years from the Effective Date or such other longer period as Interconnection Customer 
may request (Term to be specified in individual agreements) and shall be automatically 
renewed for each successive one-year period thereafter. 

 
2.3 Termination Procedures. 

 
2.3.1 Written Notice. 

This LGIA may be terminated by Interconnection Customer after giving 
Transmission Provider ninety (90) Calendar Days advance written notice or by 
Transmission Provider notifying FERC after the Generating Facility permanently 
ceases Commercial Operation. 
 

2.3.2 Default.   
Either Party may terminate this LGIA in accordance with Article 17. 
 

2.3.3 Notwithstanding Articles 2.3.1 and 2.3.2, no termination shall become effective until 
the Parties have complied with all Applicable Laws and Regulations applicable to 
such termination. 

 
2.4 Termination Costs.   

If a Party elects to terminate this Agreement pursuant to Article 2.3 above, each Party shall 
pay all costs incurred (including any cancellation costs relating to orders or contracts for 
Interconnection Facilities and equipment) or charges assessed by the other Party, as of the 
date of the other Party's receipt of such notice of termination, for which it is responsible 
under this LGIA.  In the event of termination by a Party, the Parties shall use commercially 
Reasonable Efforts to mitigate the costs, damages and charges arising as a consequence of 
termination.  
 
2.4.1 With respect to any portion of Transmission Provider's Interconnection Facilities that 

have not yet been constructed or installed, Transmission Provider shall, to the extent 
possible and with Interconnection Customer's authorization, cancel any pending 
orders of, or return, any materials or equipment for, or contracts for construction of, 
such facilities; provided that in the event Interconnection Customer elects not to 
authorize such cancellation, Interconnection Customer shall assume all payment 
obligations with respect to such materials, equipment and contracts and 
Transmission Provider shall deliver such material and equipment; and, if necessary, 
assign such contracts, to Interconnection Customer as soon as practicable, at 
Interconnection Customer's expense.  To the extent that Interconnection Customer 
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has already paid Transmission Provider for any or all such costs of materials or 
equipment not taken by Interconnection Customer, Transmission Provider shall 
promptly refund such amounts to Interconnection Customer, less any costs, including 
penalties incurred by Transmission Provider to cancel any pending orders of or 
return such materials, equipment or contracts. 
 
If an Interconnection Customer terminates this LGIA, it shall be responsible for all 
costs incurred in association with that Interconnection Customer's interconnection, 
including any cancellation costs relating to orders or contracts for Interconnection 
Facilities and equipment and other expenses including any Network Upgrades for 
which Transmission Provider has incurred expenses and has not been reimbursed by 
Interconnection Customer. 

 
2.4.2 Transmission Provider may, at its option, retain any portion of such materials, 

equipment or facilities that Interconnection Customer chooses not to accept delivery 
of, in which case Transmission Provider shall be responsible for all costs associated 
with procuring such materials, equipment or facilities. 

 
2.4.3 With respect to any portion of the Interconnection Facilities and any other facilities 

already installed or constructed pursuant to the terms of this LGIA, Interconnection 
Customer shall be responsible for all costs associated with the removal, relocation or 
other disposition or retirement of such materials, equipment or facilities. 

 
2.5 Disconnection. 

Upon termination of this LGIA, the Parties will take all appropriate steps to disconnect the 
Large Generating Facility from the Transmission System.  All costs required to effectuate 
such disconnection shall be borne by the terminating Party, unless such termination resulted 
from the non-terminating Party's Default of this LGIA or such non-terminating Party 
otherwise is responsible for these costs under this LGIA. 

 
2.6 Survival. 

This LGIA shall continue in effect after termination to the extent necessary to provide for 
final billings and payments and for costs incurred hereunder, including billings and 
payments pursuant to this LGIA; to permit the determination and enforcement of liability 
and indemnification obligations arising from acts or events that occurred while this LGIA 
was in effect; and to permit each Party to have access to the lands of the other Party pursuant 
to this LGIA or other applicable agreements, to disconnect, remove or salvage its own 
facilities and equipment. 

 
Article 3. Regulatory Filings 
 
3.1 Filing. 

Transmission Provider shall file this LGIA (and any amendment hereto) with the appropriate 
Governmental Authority, if required.  Interconnection Customer may request that any 
information so provided be subject to the confidentiality provisions of Article 22.  If 
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Interconnection Customer has executed this LGIA, or any amendment thereto, 
Interconnection Customer shall reasonably cooperate with Transmission Provider with 
respect to such filing and to provide any information reasonably requested by Transmission 
Provider needed to comply with applicable regulatory requirements. 
 

Article 4. Scope of Service 
 
4.1 Interconnection Product Options. 

Interconnection Customer has selected the following (checked) type of Interconnection 
Service: 
 
4.1.1 Energy Resource Interconnection Service. 

 
4.1.1.1 The Product. 

Energy Resource Interconnection Service allows Interconnection 
Customer to connect the Large Generating Facility to the Transmission 
System and be eligible to deliver the Large Generating Facility's output 
using the existing firm or non-firm capacity of the Transmission System 
on an "as available" basis.  To the extent Interconnection Customer wants 
to receive Energy Resource Interconnection Service, Transmission 
Provider shall construct facilities identified in AttachmentAppendix A. 

 
4.1.1.2 Transmission Delivery Service Implications. 

Under Energy Resource Interconnection Service, Interconnection 
Customer will be eligible to inject power from the Large Generating 
Facility into and deliver power across the interconnecting Transmission 
Provider's Transmission System on an "as available" basis up to the 
amount of MWs identified in the applicable stability and steady state 
studies to the extent the upgrades initially required to qualify for Energy 
Resource Interconnection Service have been constructed.  Where eligible 
to do so (e.g., PJM, ISO-NE, NYISO), Interconnection Customer may 
place a bid to sell into the market up to the maximum identified Large 
Generating Facility output, subject to any conditions specified in the 
interconnection service approval and the Large Generating Facility will 
be dispatched to the extent Interconnection Customer's bid clears.  In all 
other instances, no transmission delivery service from the Large 
Generating Facility is assured, but Interconnection Customer may obtain 
Point-to-Point Transmission Service, Network Integration Transmission 
Service or be used for secondary network transmission service, pursuant 
to Transmission Provider's Tariff, up to the maximum output identified in 
the stability and steady state studies.  In those instances, in order for 
Interconnection Customer to obtain the right to deliver or inject energy 
beyond the Large Generating Facility Point of Interconnection or to 
improve its ability to do so, transmission delivery service must be 
obtained pursuant to the provisions of Transmission Provider's Tariff.  
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The Interconnection Customer's ability to inject its Large Generating 
Facility output beyond the Point of Interconnection, therefore, will 
depend on the existing capacity of Transmission Provider's Transmission 
System at such time as a transmission service request is made that would 
accommodate such delivery.  The provision of firm Point-to-Point 
Transmission Service or Network Integration Transmission Service may 
require the construction of additional Network Upgrades. 

 
4.1.1 Network Resource Interconnection Service. 

 
4.1.1.1 The Product. 

Transmission Provider must conduct the necessary studies and construct 
the Network Upgrades needed to integrate the Large Generating Facility:  
(1) in a manner comparable to that in which Transmission Provider 
integrates its generating facilities to serve native load customers; or (2) in 
an ISO or RTO with market-based congestion management, in the same 
manner as all Network Resources.  To the extent Interconnection 
Customer wants to receive Network Resource Interconnection Service, 
Transmission Provider shall construct the facilities identified in 
AttachmentAppendix A to this LGIA. 

 
4.1.1.2 Transmission Delivery Service Implications. 

Network Resource Interconnection Service allows Interconnection 
Customer's Large Generating Facility to be designated by any Network 
Customer under the Tariff on Transmission Provider's Transmission 
System as a Network Resource, up to the Large Generating Facility's full 
output, on the same basis as existing Network Resources interconnected 
to Transmission Provider's Transmission System and to be studied as a 
Network Resource on the assumption that such a designation will occur.  
Although Network Resource Interconnection Service does not convey a 
reservation of transmission service, any Network Customer under the 
Tariff can utilize its network service under the Tariff to obtain delivery of 
energy from the interconnected Interconnection Customer's Large 
Generating Facility in the same manner as it accesses Network 
Resources.  A Large Generating Facility receiving Network Resource 
Interconnection Service may also be used to provide Ancillary Services 
after technical studies and/or periodic analyses are performed with 
respect to the Large Generating Facility's ability to provide any 
applicable Ancillary Services, provided that such studies and analyses 
have been or would be required in connection with the provision of such 
Ancillary Services by any existing Network Resource.  However, if an 
Interconnection Customer's Large Generating Facility has not been 
designated as a Network Resource by any load, it cannot be required to 
provide Ancillary Services except to the extent such requirements extend 
to all generating facilities that are similarly situated.  The provision of 
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Network Integration Transmission Service or firm Point-to-Point 
Transmission Service may require additional studies and the construction 
of additional upgrades.  Because such studies and upgrades would be 
associated with a request for delivery service under the Tariff, cost 
responsibility for the studies and upgrades would be in accordance with 
FERC's policy for pricing transmission delivery services. 
 
Network Resource Interconnection Service does not necessarily provide 
Interconnection Customer with the capability to physically deliver the 
output of its Large Generating Facility to any particular load on 
Transmission Provider's Transmission System without incurring 
congestion costs.  In the event of transmission constraints on 
Transmission Provider's Transmission System, Interconnection 
Customer's Large Generating Facility shall be subject to the applicable 
congestion management procedures in Transmission Provider's 
Transmission System in the same manner as Network Resources. 
 
There is no requirement either at the time of study or interconnection, or 
at any point in the future, that Interconnection Customer's Large 
Generating Facility be designated as a Network Resource by a Network 
Service Customer under the Tariff or that Interconnection Customer 
identify a specific buyer (or sink).  To the extent a Network Customer 
does designate the Large Generating Facility as a Network Resource, it 
must do so pursuant to Transmission Provider's Tariff. 
 
Once an Interconnection Customer satisfies the requirements for 
obtaining Network Resource Interconnection Service, any future 
transmission service request for delivery from the Large Generating 
Facility within Transmission Provider's Transmission System of any 
amount of capacity and/or energy, up to the amount initially studied, will 
not require that any additional studies be performed or that any further 
upgrades associated with such Large Generating Facility be undertaken, 
regardless of whether or not such Large Generating Facility is ever 
designated by a Network Customer as a Network Resource and regardless 
of changes in ownership of the Large Generating Facility.  However, the 
reduction or elimination of congestion or redispatch costs may require 
additional studies and the construction of additional upgrades. 
 
To the extent Interconnection Customer enters into an arrangement for 
long-term transmission service for deliveries from the Large Generating 
Facility outside Transmission Provider's Transmission System, such 
request may require additional studies and upgrades in order for 
Transmission Provider to grant such request. 
 

4.2 Provision of Service.   
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Transmission Provider shall provide Interconnection Service for the Large Generating 
Facility at the Point of Interconnection. 

 
4.3 Performance Standards.   

Each Party shall perform all of its obligations under this LGIA in accordance with 
Applicable Laws and Regulations, Applicable Reliability Standards and Good Utility 
Practice and to the extent a Party is required or prevented or limited in taking any action by 
such regulations and standards, such Party shall not be deemed to be in Breach of this LGIA 
for its compliance therewith. 

 
4..3.1, provided that specific performance shall be the sole remedy 
available to the WECC for enforcement of the provisions of this 
Article 4.3.1, other than payment to the WECC of monetary 
sanctions under the WECC Reliability Criteria Agreement 

 
4.1.1.1 Termination. Interconnection Customer may terminate its 

obligations under this Article 4.3.1 (other than its obligations under 
Article 4.3.1.5): 

 
(a) if after the effective date of this LGIA, the requirements of 

the WECC Reliability Criteria Agreement applicable to 
Customer are amended so as to adversely affect 
Interconnection Customer, provided that, within forty-five 
(45) days of the date of issuance of a FERC order accepting 
such amendment for filing, Interconnection Customer gives 
fifteen (15) days’ written notice of such termination to 
Bonneville and the WECC; and provided further that 
such forty-five (45) day period may be extended by 
Interconnection Customer for an additional forty-five (45) 
days if Interconnection Customer gives written notice to 
Transmission Provider of such requested extension within 
the initial forty-five (45) day period; or 

 
(b) for any reason on one year’s written notice to Transmission 

Provider and the WECC. 
 

4.1.1.2 Replacement Terms. If Interconnection Customer exercises its 
right to terminate its obligations under this Article 4.3.1, 
Interconnection Customer and Transmission Provider shall use 
good faith efforts to negotiate an amendment to this LGIA 
imposing obligations on Interconnection Customer to meet 
reliability criteria satisfactory to Transmission Provider. 

 
4.1.1.3 Consent. Interconnection Customer consents to the release by the 

WECC of information related to Interconnection Customer’s 
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compliance with this LGIA, provided that such information is 
released in accordance with the WECC Reliability Criteria 
Agreement. 

4.1.1.4 Definitions: 
 

(a) WECC shall mean the Western Electricity Reliability 
Council or its successor. 

 
(b) WECC Reliability Criteria Agreement shall mean the 

WECC Reliability Criteria Agreement dated June 18, 1999, 
among the WECC and certain of its Member transmission 
operators, as such may be amended or replaced from time 
to time. 

 
4.4  No Transmission Delivery Service. 

The execution of this LGIA does not constitute a request for, nor the provision of, any 
transmission delivery service under Transmission Provider's Tariff and does not convey any 
right to deliver electricity to any specific customer or point of delivery. 

 
4.5 Interconnection Customer Provided Services. 

The services provided by Interconnection Customer under this LGIA are set forth in Article 
9.6 and Article 13.5.1.  Interconnection Customer shall be paid for such services in 
accordance with Article 11.6. 

 
Article 5. Interconnection Facilities Engineering, Procurement and Construction 
 
5.1 Options. 

Unless otherwise mutually agreed to between the Parties, Interconnection Customer shall 
select the In-Service Date, Initial Synchronization Date, and Commercial Operation Date; 
and either the Standard Option or Alternate Option set forth below, for completion of 
Transmission Provider's Interconnection Facilities and Network Upgrades as set forth in 
Appendix A, Interconnection Facilities and Network Upgrades and such dates and selected 
option shall be set forth in Appendix B, Milestones. At the same time, Interconnection 
Customer shall indicate whether it elects to exercise the Option to Build set forth in Article 
5.1.3 below. If the dates designated by Interconnection Customer are not acceptable to 
Transmission Provider, Transmission Provider shall so notify Interconnection Customer 
within thirty (30) Calendar Days. Upon receipt of the notification that Interconnection 
Customer’s designated dates are not acceptable to Transmission Provider, the 
Interconnection Customer shall notify Transmission Provider within thirty (30) Calendar 
Days whether it elects to exercise the Option to Build if it has not already elected to exercise 
the Option to Build. 

  
5.1.1 Standard Option. 

Transmission Provider shall design, procure and construct Transmission Provider's 
Interconnection Facilities and Network Upgrades, using Reasonable Efforts to 
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complete Transmission Provider's Interconnection Facilities and Network Upgrades 
by the dates set forth in Appendix B, Milestones.  Transmission Provider shall not be 
required to undertake any action which is inconsistent with its standard safety 
practices, its material and equipment specifications, its design criteria and 
construction procedures, its labor agreements and Applicable Laws and Regulations.  
In the event Transmission Provider reasonably expects that it will not be able to 
complete Transmission Provider's Interconnection Facilities and Network Upgrades 
by the specified dates, Transmission Provider shall promptly provide written notice 
to Interconnection Customer and shall undertake Reasonable Efforts to meet the 
earliest dates thereafter. 

 
5.1.2 Alternate Option. 

If the dates designated by Interconnection Customer are acceptable to Transmission 
Provider, Transmission Provider shall so notify Interconnection Customer within 
thirty (30) Calendar Days and shall assume responsibility for the design, 
procurement and construction of Transmission Provider's Interconnection Facilities 
by the designated dates. 
 
If Transmission Provider subsequently fails to complete Transmission Provider's 
Interconnection Facilities by the In-Service Date, to the extent necessary to provide 
back feed power; or fails to complete Network Upgrades by the Initial 
Synchronization Date to the extent necessary to allow for Trial Operation at full 
power output, unless other arrangements are made by the Parties for such Trial 
Operation; or fails to complete the Network Upgrades by the Commercial Operation 
Date, as such dates are reflected in Appendix B, Milestones; Transmission Provider 
shall pay Interconnection Customer liquidated damages in accordance with Article 
5.3, Liquidated Damages, provided, however, the dates designated by 
Interconnection Customer shall be extended day for day for each day that the 
applicable RTO or ISO refuses to grant clearances to install equipment. 
 

5.1.3 Option to Build. 
Interconnection Customer shall have the option to assume responsibility for the 
design, procurement and construction of Transmission Provider's Interconnection 
Facilities and Stand Alone Network Upgrades on the dates specified in Article 5.1.2.  
Transmission Provider and Interconnection Customer must agree as to what 
constitutes Stand Alone Network Upgrades and identify such Stand Alone Network 
Upgrades in Appendix A.  Except for Stand Alone Network Upgrades, 
Interconnection Customer shall have no right to construct Network Upgrades under 
this option. 
 

5.1.4 Negotiated Option. 
If the dates designated by Interconnection Customer areelects not acceptable to 
exercise its option under Article 5.1.3, Option to Build, Interconnection Customer 
shall so notify Transmission Provider, within thirty (30) Calendar Days and the 
Parties shall in good faith attempt to negotiate terms and conditions (including 
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revision of the specified dates and liquidated damages, the provision of incentives, or 
the procurement and construction of all facilities other than a portion of 
Transmission Provider’sProvider's Interconnection Facilities and Stand Alone 
Network Upgrades if theby Interconnection Customer elects to exercise the Option 
to Build under Article 5.1.3).) pursuant to which Transmission Provider is 
responsible for the design, procurement and construction of Transmission Provider's 
Interconnection Facilities and Network Upgrades.  If the Parties are unable to reach 
agreement on such terms and conditions, then, pursuant to Article 5.1.1 (Standard 
Option), Transmission Provider shall assume responsibility for the design, 
procurement and construction of all facilities other than TransmissionTransmission 
Provider's Interconnection Facilities and Network Upgrades pursuant to Article 
5.1.1, Standard Option. Provider’s Interconnection Facilities and Stand Alone 
Network Upgrades if the Interconnection Customer elects to exercise the Option to 
Build. 

 
5.2 General Conditions Applicable to Option to Build.  

If Interconnection Customer assumes responsibility for the design, procurement and 
construction of Transmission Provider's Interconnection Facilities and Stand Alone Network 
Upgrades,: 

 
5.2.1 Interconnection Customer shall engineer, procure equipment, and construct 

Transmission Provider's Interconnection Facilities and Stand Alone Network 
Upgrades (or portions thereof) using Good Utility Practice and using standards and 
specifications provided in advance by Transmission Provider; 

 
5.2.2 Interconnection Customer's engineering, procurement and construction of 

Transmission Provider's Interconnection Facilities and Stand Alone Network 
Upgrades shall comply with all requirements of law to which Transmission Provider 
would be subject in the engineering, procurement or construction of Transmission 
Provider's Interconnection Facilities and Stand Alone Network Upgrades; 

 
5.2.3 Transmission Provider shall review and approve the engineering design, equipment 

acceptance tests, and the construction of Transmission Provider's Interconnection 
Facilities and Stand Alone Network Upgrades; 

 
5.2.4 prior to commencement of construction, Interconnection Customer shall provide to 

Transmission Provider a schedule for construction of Transmission Provider's 
Interconnection Facilities and Stand Alone Network Upgrades, and shall promptly 
respond to requests for information from Transmission Provider; 

 
5.2.5 at any time during construction, Transmission Provider shall have the right to gain 

unrestricted access to Transmission Provider's Interconnection Facilities and Stand 
Alone Network Upgrades and to conduct inspections of the same; 
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5.2.6 at any time during construction, should any phase of the engineering, equipment 
procurement, or construction of Transmission Provider's Interconnection Facilities 
and Stand Alone Network Upgrades not meet the standards and specifications 
provided by Transmission Provider, Interconnection Customer shall be obligated to 
remedy deficiencies in that portion of Transmission Provider's Interconnection 
Facilities and Stand Alone Network Upgrades; 

 
5.2.7 (Intentionally omitted.)Omitted); 
 
5.2.8 Interconnection Customer shall transfer control of Transmission Provider's 

Interconnection Facilities and Stand Alone Network Upgrades to Transmission 
Provider; 

 
5.2.9 Unless Parties otherwise agree, Interconnection Customer shall transfer ownership of 

Transmission Provider's Interconnection Facilities and Stand Alone Network 
Upgrades to Transmission Provider; 

 
5.2.10 Transmission Provider shall approve and accept for operation and maintenance 

Transmission Provider's Interconnection Facilities and Stand Alone Network 
Upgrades to the extent engineered, procured, and constructed in accordance with this 
Article 5.2; and 

 
5.2.11 Interconnection Customer shall deliver to Transmission Provider "as-built" 

drawings, information, and any other documents that are reasonably required by 
Transmission Provider to assure that the Interconnection Facilities and Stand- Alone 
Network Upgrades are built to the standards and specifications required by 
Transmission Provider. 

 
5.2.12 If Interconnection Customer exercises the Option to Build pursuant to Article 5.1.3, 

Interconnection Customer shall pay Transmission Provider the agreed upon amount 
of [$ PLACEHOLDER] for Transmission Provider to execute the responsibilities 
enumerated to Transmission Provider under Article 5.2. Transmission Provider shall 
invoice Interconnection according to the schedule provided in Appendix B. 

 
5.3 Liquidated Damages. 

The actual damages to Interconnection Customer, in the event Transmission Provider's 
Interconnection Facilities or Network Upgrades are not completed by the dates designated 
by Interconnection Customer and accepted by Transmission Provider pursuant to 
subparagraphsSubparagraphs 5.1.2 or 5.1.4, above, may include Interconnection Customer's 
fixed operation and maintenance costs and lost opportunity costs.  Such actual damages are 
uncertain and impossible to determine at this time.  Because of such uncertainty, any 
liquidated damages paid by Transmission Provider to Interconnection Customer in the event 
that Transmission Provider does not complete any portion of Transmission Provider's 
Interconnection Facilities or Network Upgrades by the applicable dates, shall be an amount 
equal to ½one-half of 1 percent per day of the actual cost of Transmission Provider's 
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Interconnection Facilities and Network Upgrades, in the aggregate, for which Transmission 
Provider has assumed responsibility to design, procure and construct. 
 
However, in no event shall the total liquidated damages exceed twenty (20) percent of the 
actual cost of Transmission Provider's Interconnection Facilities and Network Upgrades for 
which Transmission Provider has assumed responsibility to design, procure, and construct.  
The foregoing payments will be made by Transmission Provider to Interconnection 
Customer as just compensation for the damages caused to Interconnection Customer, which 
actual damages are uncertain and impossible to determine at this time,; and as reasonable 
liquidated damages, but not as a penalty or a method to secure performance of this LGIA.  
Liquidated damages, when the Parties agree to them, are the exclusive remedy for the 
Transmission Provider's failure to meet its schedule. No liquidated damages shall be paid to 
Interconnection Customer if:  (1)  Interconnection Customer is not ready to commence use 
of Transmission Provider's Interconnection Facilities or Network Upgrades to take the 
delivery of power for the Large Generating Facility's Trial Operation or to export power 
from the Large Generating Facility on the specified dates, unless Interconnection Customer 
would have been able to commence use of Transmission Provider's Interconnection 
Facilities or Network Upgrades to take the delivery of power for Large Generating Facility's 
Trial Operation or to export power from the Large Generating Facility, but for Transmission 
Provider's delay; (2) Transmission Provider's failure to meet the specified dates is the result 
of the action or inaction of Interconnection Customer or any other Interconnection Customer 
who has entered into an LGIA with Transmission Provider or any cause beyond 
Transmission Provider's reasonable control or reasonable ability to cure; (3) the 
interconnectionInterconnection Customer has assumed responsibility for the design, 
procurement and construction of Transmission Provider's Interconnection Facilities and 
Stand Alone Network Upgrades; or (4)  the  Parties have otherwise agreed. 
 

5.4 Power System Stabilizers. 
The Interconnection Customer shall procure, install, maintain and operate Power System 
Stabilizers in accordance with the guidelines and procedures established by the Applicable 
Reliability Council.  Transmission Provider reserves the right to reasonably establish 
minimum acceptable settings for any installed Power System Stabilizers, subject to the 
design and operating limitations of the Large Generating Facility.  If the Large Generating 
Facility's Power System Stabilizers are removed from service or not capable of automatic 
operation, Interconnection Customer shall immediately notify Transmission Provider's 
system operator or its designated representative.  The requirements of this paragraph shall 
not apply to wind generators. 
 

5.5 Equipment Procurement. 
If responsibility for construction of Transmission Provider's Interconnection Facilities or 
Network Upgrades is to be borne by Transmission Provider, then Transmission Provider 
shall commence design of Transmission Provider's Interconnection Facilities or Network 
Upgrades and procure necessary equipment as soon as practicable after all of the following 
conditions are satisfied, unless the Parties otherwise agree in writing: 
 



Bonneville Power Administration Open Access Transmission Tariff 
 

344 
 

5.5.1 Transmission Provider has completed the Facilities Study pursuant to the Facilities 
Study Agreement; 

 
5.5.2 Transmission Provider has received written authorization to proceed with design and 

procurement from Interconnection Customer by the date specified in Appendix B, 
Milestones; and 

 
5.5.3 Interconnection Customer has provided security to Transmission Provider in 

accordance with Article 11.5 by the dates specified in Appendix B, Milestones. 
 
5.6 Construction Commencement. 

Transmission Provider shall commence construction of Transmission Provider's 
Interconnection Facilities and Network Upgrades for which it is responsible as soon as 
practicable after the following additional conditions are satisfied: 

 
5.6.1 Approval of the appropriate Governmental Authority has been obtained for any 

facilities requiring regulatory approval;  
 
5.6.2 Necessary real property rights and rights-of-way have been obtained, to the extent 

required for the construction of a discrete aspect of Transmission Provider's 
Interconnection Facilities and Network Upgrades; 

 
5.6.3 Transmission Provider has received written authorization to proceed with 

construction from Interconnection Customer by the date specified in Appendix B, 
Milestones; and 

 
5.6.4 Interconnection Customer has provided security to Transmission Provider in 

accordance with Article 11.5 by the dates specified in Appendix B, Milestones. 
 
5.7 Work Progress. 

The Parties will keep each other advised periodically as to the progress of their respective 
design, procurement and construction efforts.  Either Party may, at any time, request a 
progress report from the other Party.  If, at any time, Interconnection Customer determines 
that the completion of Transmission Provider's Interconnection Facilities will not be 
required until after the specified In-Service Date, Interconnection Customer will provide 
written notice to Transmission Provider of such later date upon which the completion of 
Transmission Provider's Interconnection Facilities will be required. 
 

5.8 Information Exchange. 
As soon as reasonably practicable after the Effective Date, the Parties shall exchange 
information regarding the design and compatibility of the Parties' Interconnection Facilities 
and compatibility of the Interconnection Facilities with Transmission Provider's 
Transmission System, and shall work diligently and in good faith to make any necessary 
design changes. 
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5.9 Other Interconnection Options 
 

5.1.1 5.9.1  Limited Operation. If any of Transmission Provider's 
Interconnection Facilities or Network Upgrades are not reasonably 
expected to be completed prior to the Commercial Operation Date of the 
Large Generating Facility, Transmission Provider shall, upon the request 
and at the expense of Interconnection Customer, perform operating studies 
on a timely basis to determine the extent to which the Large Generating 
Facility and Interconnection Customer's Interconnection Facilities may 
operate prior to the completion of Transmission Provider's Interconnection 
Facilities or Network Upgrades consistent with Applicable Laws and 
Regulations, Applicable Reliability Standards, Good Utility Practice, and 
this LGIA. Transmission Provider shall permit Interconnection Customer 
to operate the Large Generating Facility and Interconnection Customer's 
Interconnection Facilities in accordance with the results of such studies. 

 
5.9.2  Provisional Interconnection Service. Upon the request of Interconnection 

Customer, and prior to completion of requisite Interconnection Facilities, Network 
Upgrades, Distribution Upgrades, or System Protection Facilities and after 
completion of the NEPA process and a decision to approve the project Transmission 
Provider may execute a Provisional Large Generator Interconnection Agreement. 
Transmission Provider shall determine, through available studies or additional 
studies as necessary, whether stability, short circuit, thermal, and/or voltage issues 
would arise if Interconnection Customer interconnects without modifications to the 
Generating Facility or Transmission Provider’s system. Transmission Provider shall 
determine whether any Interconnection Facilities, Network Upgrades, Distribution 
Upgrades, or System Protection Facilities that are necessary to meet the requirements 
of NERC, or any applicable Regional Entity for the interconnection of a new, 
modified and/or expanded Generating Facility are in place prior to the 
commencement of interconnection serviceInterconnection Service from the 
Generating Facility. Where available studies indicate that such, Interconnection 
Facilities, Network Upgrades, Distribution Upgrades, and/or System Protection 
Facilities that are required for the interconnection of a new, modified and/or 
expanded Generating Facility are not currently in place, Transmission Provider will 
perform a study, at the Interconnection Customer’s expense, to confirm the facilities 
that are required for Provisional Interconnection Service. The maximum permissible 
output of the Generating Facility in the Provisional Large Generator Interconnection 
Agreement shall be studied and updated on an annual basis and at the 
Interconnection Customer’s expense. Interconnection Customer assumes all risk and 
liabilities with respect to changes between the Provisional Large Generator 
Interconnection Agreement and the Large Generator Interconnection Agreement, 
including changes in output limits and Interconnection Facilities, Network Upgrades, 
Distribution Upgrades, and/or System Protection Facilities cost responsibilities. 

 
5.10 Interconnection Customer's Interconnection Facilities 'ICIF'. (“ICIF”). 
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Interconnection Customer shall, at its expense, design, procure, construct, own and install 
the ICIF, as set forth in Appendix A, Interconnection Facilities, Network Upgrades and 
Distribution Upgrades. 
 
5.10.1 Interconnection Customer'sCustomer’s Interconnection Facility 

Specifications. 
Interconnection Customer shall submit initial specifications for the 
ICIF,including System Protection Facilities, to Transmission Provider at least 
one hundred eighty (180) Calendar Days prior to the Initial Synchronization 
Date, and final specifications for review and comment at least ninety (90) 
Calendar Days prior to the Initial Synchronization Date.  Transmission Provider 
shall review such specifications to ensure that the ICIF are compatible with the 
technical specifications, operational control and safety requirements of 
Transmission Provider and comment on such specifications within thirty (30) 
Calendar Days of Interconnection Customer's submission.  All specifications 
provided hereunder shall be deemed confidential. 
 

5.10.2 Transmission Provider's Review. 
Transmission Provider's review of Interconnection Customer's final 
specifications shall not be construed as confirming, endorsing or providing a 
warranty as to the design, fitness, safety, durability or reliability of the Large 
Generating Facility, or the ICIF.  Interconnection Customer shall make such 
changes to the ICIF as may reasonably be required by Transmission Provider, in 
accordance with Good Utility Practice, to ensure that the ICIF are compatible 
with the technical specifications, operational control and safety requirements of 
Transmission Provider. 
 

5.10.3 ICIF Construction. 
The ICIF shall be designed and constructed in accordance with Good Utility 
Practice.  Within one hundred twenty (120) Calendar Days after the Commercial 
Operation Date, unless the Parties agree on another mutually acceptable deadline, 
Interconnection Customer shall deliver to Transmission Provider "as-built" 
drawings, information and documents for the ICIF, such as:  a one-line diagram, 
a site plan showing the Large Generating Facility and the ICIF, plan and 
elevation drawings showing the layout of the ICIF, a relay functional diagram, 
relaying AC and DC schematic wiring diagrams and relay settings for all 
facilities associated with Interconnection Customer's step-up transformers, the 
facilities connecting the Large Generating Facility to the step-up transformers 
and the ICIF, and the impedances (determined by factory tests) for the associated 
step-up transformers and the Large Generating Facility.  The Interconnection 
Customer shall provide Transmission Provider specifications for the excitation 
system, automatic voltage regulator, Large Generating Facility control and 
protection settings, transformer tap settings and communications, if applicable. 
 

5.11 Transmission Provider's Interconnection Facilities Construction. 
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5.2 Transmission Provider's Interconnection Facilities shall be designed and constructed in 
accordance with Good Utility Practice.  Upon request, within one hundred twenty (120) 
Calendar Days after the Commercial Operation Date, unless the Parties agree on another 
mutually acceptable deadline, Transmission Provider shall deliver to Interconnection 
Customer the following "as-built" drawings, information and documents for 
Transmission Provider's Interconnection Facilities [include appropriate:  drawings and 
relay, diagrams]., and other information reasonably related to the specifications set forth 
in Appendix A.  

 
Transmission Provider will obtain control of Transmission Provider's Interconnection 
Facilities and Stand Alone Network Upgrades upon completion of such facilities. 
 

5.12 Access Rights. 
Upon reasonable notice and supervision by a Party, and subject to any required or necessary 
regulatory approvals, a Party ("Granting Party") shall furnish at no cost to the other Party 
("Access Party") any rights of use, licenses, rights of way and easements with respect to 
lands owned or controlled by the Granting Party, its agents (if allowed under the applicable 
agency agreement), or any Affiliate, that are necessary to enable the Access Party to obtain 
ingress and egress to construct, operate, maintain, repair, test (or witness testing), inspect, 
replace or remove facilities and equipment to: (i)   (1) interconnect the Large Generating 
Facility with the Transmission System; (ii2) operate and maintain the Large Generating 
Facility, the Interconnection Facilities and the Transmission System; and (iii3) disconnect or 
remove the Access Party's facilities and equipment upon termination of this LGIA.  In 
exercising such licenses, rights of way and easements, the Access Party shall not 
unreasonably disrupt or interfere with normal operation of the Granting Party's business and 
shall adhere to the safety rules and procedures established in advance, as may be changed 
from time to time, by the Granting Party and provided to the Access Party.   
 

5.13 Lands of Other Property Owners. 
If any part of Transmission Provider or Transmission Owner's Interconnection Facilities 
and/or Network Upgrades is to be installed on property owned by persons other than 
Interconnection Customer or Transmission Provider or Transmission Owner, Transmission 
Provider or Transmission Owner shall at Interconnection Customer's expense use efforts, 
similar in nature and extent to those that it typically undertakes on its own behalf or on 
behalf of its Affiliates, including use of its eminent domain authority, and to the extent 
consistent with Federalfederal law, to procure from such persons any rights of use, licenses, 
rights of way and easements that are necessary to construct, operate, maintain, test, inspect, 
replace or remove Transmission Provider or Transmission Owner's Interconnection 
Facilities and/or Network Upgrades upon such property. 
 

5.14 Permits. 
Transmission Provider or Transmission Owner and Interconnection Customer shall 
cooperate with each other in good faith in obtaining all permits, licenses and authorizations 
that are necessary to accomplish the interconnection in compliance with Applicable Laws 
and Regulations.  With respect to this paragraph, Transmission Provider or Transmission 
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Owner shall provide permitting assistance to Interconnection Customer comparable to that 
provided to Transmission Provider's own, or an Affiliate's generation. 
 

5.15 Early Construction of Base Case Facilities. 
Interconnection Customer may request Transmission Provider to construct, and 
Transmission Provider shall construct, using Reasonable Efforts to accommodate 
Interconnection Customer's In-Service Date, all or any portion of any Network 
Upgrades required for Interconnection Customer to be interconnected to the 
Transmission System which are included in the Base Case of the Facilities Study for 
Interconnection Customer, and which also are required to be constructed for another 
Interconnection Customer, but where such construction is not scheduled to be completed 
in time to achieve Interconnection Customer's In-Service Date. 
 

5.16 Suspension. 
Interconnection Customer reserves the right, upon written notice to Transmission Provider, 
to suspend at any time all work by Transmission Provider associated with the construction 
and installation of Transmission Provider's Interconnection Facilities and/or Network 
Upgrades required under this LGIA with the condition that Transmission System shall be 
left in a safe and reliable condition in accordance with Good Utility Practice and 
Transmission Provider's safety and reliability criteria.  In such event, Interconnection 
Customer shall be responsible for all reasonable and necessary costs which Transmission 
Provider (i:  (1) has incurred pursuant to this LGIA prior to the suspension; and (ii2) incurs 
in suspending such work, including any costs incurred to perform such work as may be 
necessary to ensure the safety of persons and property and the integrity of the Transmission 
System during such suspension and, if applicable, any costs incurred in connection with the 
cancellation or suspension of material, equipment and labor contracts which Transmission 
Provider cannot reasonably avoid; provided, however, that prior  to canceling or suspending 
any such material, equipment or labor contract, Transmission Provider shall obtain 
Interconnection Customer's authorization to  do  so. 
 
Transmission Provider shall invoice Interconnection Customer for such costs pursuant to 
Article 12 and shall use due diligence to minimize its costs.  In the event Interconnection 
Customer suspends work by Transmission Provider required under this LGIA pursuant to 
this Article 5.16, and has not requested Transmission Provider to recommence the work 
required under this LGIA on or before the expiration of three (3) years following 
commencement of such suspension, this LGIA shall be deemed terminated.  The three- year 
period shall begin on the date the suspension is requested, or the date of the written notice to 
Transmission Provider, if no effective date is specified. 
 

5.17 (Intentionally omitted.)Omitted). 
 

5.18 Tax Status. 
The Transmission Provider shall cooperate with the Interconnection Customer to maintain 
the Interconnection Customer’s tax status.  Nothing in this LGIA is intended to adversely 
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affect any Transmission Provider's tax exempt status with respect to the issuance of bonds 
including, but not limited to, Local Furnishing Bonds. 
 
5.19 Modification. 
 
5.19.1 General. 

Either Party may undertake modifications to its facilities.  If a Party plans to 
undertake a modification that reasonably may be expected to affect the other 
Party's facilities, that Party shall provide to the other Party sufficient information 
regarding such modification so that the other Party may evaluate the potential 
impact of such modification prior to commencement of the work.  Such 
information shall be deemed to be confidential hereunder and shall include 
information concerning the timing of such modifications and whether such 
modifications are expected to interrupt the flow of electricity from the Large 
Generating Facility.  The Party desiring to perform such work shall provide the 
relevant drawings, plans and specifications to the other Party at least ninety (90) 
Calendar Days in advance of the commencement of the work or such shorter 
period upon which the Parties may agree, which agreement shall not 
unreasonably be withheld, conditioned or delayed. 
 
In the case of Large Generating Facility modifications that do not require 
Interconnection Customer to submit an Interconnection Request, Transmission 
Provider shall provide, within thirty (30) Calendar Days (or such other time as 
the Parties may agree), an estimate of any additional modifications to the 
Transmission System, Transmission Provider's Interconnection Facilities or 
Network Upgrades necessitated by such Interconnection Customer modification 
and a good faith estimate of the costs thereof. 
 

5.19.2 Standards. 
Any additions, modifications or replacements made to a Party's facilities shall be 
designed, constructed and operated in accordance with this LGIA and Good 
Utility Practice. 
  

5.19.3 Modification Costs. 
Interconnection Customer shall not be directly assigned for the costs of any 
additions, modifications, or replacements that Transmission Provider makes to 
Transmission Provider's Interconnection Facilities or the Transmission System to 
facilitate the interconnection of a third party to Transmission Provider's 
Interconnection Facilities or the Transmission System, or to provide transmission 
service to a third party under Transmission Provider's Tariff.  Interconnection 
Customer shall be responsible for the costs of any additions, modifications, or 
replacements to Interconnection Customer's Interconnection Facilities that may 
be necessary to maintain or upgrade such Interconnection Customer's 
Interconnection Facilities consistent with Applicable Laws and Regulations, 
Applicable Reliability Standards or Good Utility Practice. 
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Article 6. Testing and Inspection 
 
6.1 Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date, Transmission Provider shall test Transmission 
Provider's Interconnection Facilities and Network Upgrades and Interconnection Customer 
shall test the Large Generating Facility and Interconnection Customer's Interconnection 
Facilities to ensure their safe and reliable operation.  Similar testing may be required after 
initial operation.  Each Party shall make any modifications to its facilities that are found to 
be necessary as a result of such testing.  Interconnection Customer shall bear the cost of all 
such testing and modifications.  Interconnection Customer shall generate test energy at the 
Large Generating Facility only if it has arranged for the delivery of such test energy. 
 

6.2 Post-Commercial Operation Date Testing and Modifications. 
Each Party shall at its own expense perform routine inspection and testing of its facilities 
and equipment in accordance with Good Utility Practice as may be necessary to ensure the 
continued interconnection of the Large Generating Facility with the Transmission System in 
a safe and reliable manner.  Each Party shall have the right, upon advance written notice, to 
require reasonable additional testing of the other Party's facilities, at the requesting Party's 
expense, as may be in accordance with Good Utility Practice. 
 

6.3 Right to Observe Testing. 
Each Party shall notify the other Party in advance of its performance of tests of its 
Interconnection Facilities.  The other Party has the right, at its own expense, to observe such 
testing. 
 

6.4 Right to Inspect. 
Each Party shall have the right, but shall have no obligation to:  (1) observe the other Party's 
tests and/or inspection of any of its System Protection Facilities and other protective 
equipment, including Power System Stabilizers; (ii) 2) review the settings of the other 
Party's System Protection Facilities and other protective equipment; and (iii) 3) review the 
other Party's maintenance records relative to the Interconnection Facilities, the System 
Protection Facilities and other protective equipment.  A Party may exercise these rights from 
time to time as it deems necessary upon reasonable notice to the other Party.  The exercise 
or non-exercise by a Party of any such rights shall not be construed as an endorsement or 
confirmation of any element or condition of the Interconnection Facilities or the System 
Protection Facilities or other protective equipment or the operation thereof, or as a warranty 
as to the fitness, safety, desirability, or reliability of same.  Any information that a Party 
obtains through the exercise of any of its rights under this Article 6.4 shall be deemed to be 
Confidential Information and treated pursuant to Article 22 of this LGIA. 
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Article 7. Metering 
 
7.1 General. 

Each Party shall comply with the Applicable Reliability Council requirements.  Unless 
otherwise agreed by the Parties, Transmission Provider shall install Metering Equipment 
at the Point of Interconnection prior to any operation of the Large Generating Facility and 
shall own, operate, test and maintain such Metering Equipment.  Power flows to and from 
the Large Generating Facility shall be measured at or, at Transmission Provider's option, 
compensated to, the Point of Interconnection.  Transmission Provider shall provide 
metering quantities, in analog and/or digital form, to Interconnection Customer upon 
request.  Interconnection Customer shall bear all reasonable documented costs associated 
with the purchase, installation, operation, testing and maintenance of the Metering 
Equipment. 
 

7.2 Check Meters. 
Interconnection Customer, at its option and expense, may install and operate, on its 
premises and on its side of the Point of Interconnection, one or more check meters to 
check Transmission Provider's meters.  Such check meters shall be for check purposes 
only and shall not be used for the measurement of power flows for purposes of this 
LGIA, except as provided in Article 7.4 below.  The check meters shall be subject at all 
reasonable times to inspection and examination by Transmission Provider or its designee.  
The installation, operation and maintenance thereof shall be performed entirely by 
Interconnection Customer in accordance with Good Utility Practice. 
 

7.3 Standards. 
Transmission Provider shall install, calibrate and test revenue quality Metering 
Equipment in accordance with applicable ANSI standards. 
 

7.4 Testing of Metering Equipment. 
Transmission Provider shall inspect and test all Transmission Provider-owned Metering 
Equipment upon installation and at least once every two (2) years thereafter.  If requested 
to do so by Interconnection Customer, Transmission Provider shall, at Interconnection 
Customer's expense, inspect or test Metering Equipment more frequently than every two 
(2) years.  Transmission Provider shall give reasonable notice of the time when any 
inspection or test shall take place, and Interconnection Customer may have 
representatives present at the test or inspection.  If at any time Metering Equipment is 
found to be inaccurate or defective, it shall be adjusted, repaired or replaced at 
Interconnection Customer's expense, in order to provide accurate metering, unless the 
inaccuracy or defect is due to Transmission Provider's failure to maintain, then 
Transmission Provider shall pay.  If Metering Equipment fails to register, or if the 
measurement made by Metering Equipment during a test varies by more than two (2) 
percent from the measurement made by the standard meter used in the test, Transmission 
Provider shall adjust the measurements by correcting all measurements for the period 
during which Metering Equipment was in error by using Interconnection Customer's 
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check meters, if installed.  If no such check meters are installed or if the period cannot be 
reasonably ascertained, the adjustment shall be for the period immediately preceding the 
test of the Metering Equipment equal to one-half the time from the date of the last 
previous test of the Metering Equipment.  
 

7.5 Metering Data.   
At Interconnection Customer's expense, the metered data shall be telemetered to one or 
more locations designated by Transmission Provider and one or more locations 
designated by Interconnection Customer.  Such telemetered data shall be used, under 
normal operating conditions, as the official measurement of the amount of energy 
delivered from the Large Generating Facility to the Point of Interconnection. 
 

Article 8. Communications 
 
8.1 Interconnection Customer Obligations. 

Interconnection Customer shall maintain satisfactory operating communications with 
Transmission Provider's Transmission System dispatcher or representative designated by 
Transmission Provider.  Interconnection Customer shall provide standard voice line, 
dedicated voice line and facsimile communications at its Large Generating Facility 
control room or central dispatch facility through use of either the public telephone 
system, or a voice communications system that does not rely on the public telephone 
system.  Interconnection Customer shall also provide the dedicated data circuit(s) 
necessary to provide Interconnection Customer data to Transmission Provider as set forth 
in Appendix D, Security Arrangements Details.  The data circuit(s) shall extend from the 
Large Generating Facility to the location(s) specified by Transmission Provider.  Any 
required maintenance of such communications equipment shall be performed by 
Interconnection Customer.  Operational communications shall be activated and 
maintained under, but not be limited to, the following events:  system paralleling or 
separation, scheduled and unscheduled shutdowns, equipment clearances and hourly and 
daily load data. 
 

8.2 Remote Terminal Unit. 
8.1 Prior to the Initial Synchronization Date of the Large Generating Facility, a Remote 

Terminal Unit or equivalent data collection and transfer equipment acceptable to the 
Parties, shall be installed by Interconnection Customer, or by Transmission Provider 
at Interconnection Customer's expense, to gather accumulated and instantaneous data 
to be telemetered to the location(s) designated by Transmission Provider through use 
of a dedicated point-to-point data circuit(s) as indicated in Article 8.1.  The 
communication protocol for the data circuit(s) shall be specified by Transmission 
Provider.  Instantaneous bi-directional analog real power and reactive power flow 
information must be telemetered directly to the location(s) specified by Transmission 
Provider. 
 
Each Party will promptly advise the other Party if it detects or otherwise learns of any 
metering, telemetry or communications equipment errors or malfunctions that require 
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the attention and/or correction by the other Party.  The Party owning such equipment 
shall correct such error or malfunction as soon as reasonably feasible. 

 
8.3 No Annexation. 

8.2 Any and all equipment placed on the premises of a Party shall be and remain the 
property of the Party providing such equipment regardless of the mode and manner 
of annexation or attachment to real property, unless otherwise mutually agreed by 
the Parties. 

 
Provision of Data from a Variable Energy Resource. The Interconnection Customer 
whose Generating Facility is a Variable Energy Resource shall provide meteorological 
and forced outage data to the Transmission Provider to the extent necessary for the 
Transmission Provider’s development and deployment of power production forecasts 
for that class of Variable Energy Resources. The Interconnection Customer with a 
Variable Energy Resource having wind as the energy source, at a minimum, will be 
required to provide the Transmission Provider with site-specific meteorological data 
including: temperature, wind speed, wind direction, and atmospheric pressure.  The 
Interconnection Customer with a Variable Energy Resource having solar as the energy 
source, at a minimum, will be required to provide the Transmission Provider with site-
specific meteorological data including: temperature, atmospheric pressure, and 
irradiance. The Transmission Provider and Interconnection Customer whose Generating 
Facility is a Variable Energy Resource shall mutually agree to any additional 
meteorological data that are required for the development and deployment of a power 
production forecast. The Interconnection Customer whose Generating Facility is a 
Variable Energy Resource also shall submit data to the Transmission Provider 
regarding all forced outages to the extent necessary for the Transmission Provider’s 
development and deployment of power production forecasts for that class of Variable 
Energy Resources. The exact specifications of the meteorological and forced outage 
data to be provided by the Interconnection Customer to the Transmission Provider, 
including the frequency and timing of data submittals, shall be made taking into account 
the size and configuration of the Variable Energy Resource, its characteristics, location, 
and its importance in maintaining generation resource adequacy and transmission 
system reliability in its area. All requirements for meteorological and forced outage data 
must be commensurate with the power production forecasting employed by the 
Transmission Provider. Such requirements for meteorological and forced outage data 
are set forth in Appendix C, Interconnection Details, of this LGIA, as they may change 
from time to time. 

 
Article 9. Operations 
 
9.1 General. 

Each Party shall comply with the Applicable Reliability Council requirements.  
Each Party shall provide to the other Party all information that may reasonably be 
required by the other Party to comply with Applicable Laws and Regulations and 
Applicable Reliability Standards. 
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9.2 Control Area Notification. 

At least three (3) months before Initial Synchronization Date, Interconnection Customer 
shall notify Transmission Provider in writing of the Control Area in which the Large 
Generating Facility will be located.  If Interconnection Customer elects to locate the 
Large Generating Facility in a Control Area other than the Control Area in which the 
Large Generating Facility is physically located, and if permitted to do so by the relevant 
transmission tariffs, all necessary arrangements, including but not limited to those set 
forth in Article 7 and Article 8 of this LGIA, and remote Control Area generator 
interchange agreements, if applicable, and the appropriate measures under such 
agreements, shall be executed and implemented prior to the placement of the Large 
Generating Facility in the other Control Area. 
 

9.3 Transmission Provider Obligations. 
Transmission Provider shall cause the Transmission System and Transmission Provider's 
Interconnection Facilities to be operated, maintained and controlled in a safe and reliable 
manner and in accordance with this LGIA.  Transmission Provider may provide operating 
instructions to Interconnection Customer consistent with this LGIA and Transmission 
Provider's operating protocols and procedures as they may change from time to time.  
Transmission Provider will consider changes to its operating protocols and procedures 
proposed by Interconnection Customer. 
  

9.4 Interconnection Customer Obligations. 
Interconnection Customer shall at its own expense operate, maintain and control the 
Large Generating Facility and Interconnection Customer's Interconnection Facilities in a 
safe and reliable manner and in accordance with this LGIA.  Interconnection Customer 
shall operate the Large Generating Facility and Interconnection Customer's 
Interconnection Facilities in accordance with all applicable requirements of the Control 
Area of which it is part, as such requirements are set forth in Appendix C, 
Interconnection Details, of this LGIA.  Appendix C, Interconnection Details, will be 
modified to reflect changes to the requirements as they may change from time to time.  
Either Party may request that the other Party provide copies of the requirements set forth 
in Appendix C, Interconnection Details, of this LGIA. 
 

9.5 Start-Up and Synchronization. 
Consistent with the Parties' mutually acceptable procedures, Interconnection Customer is 
responsible for the proper synchronization of the Large Generating Facility to 
Transmission Provider's Transmission System.  

9.6 Reactive Power and Primary Frequency Response. 
 

9.6.1 Power Factor Design Criteria. 
Interconnection Customer shall design the Large Generating Facility to maintain a 
composite power delivery at continuous rated power output at the Point of 
Interconnection at a power factor within the range of 0.95 leading to 0.95 lagging, 
unless Transmission Provider has established different requirements that apply to 



 

 
TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff  
Pre-Decisional. For Discussion Purposes Only.  Page 355  
 

all generators in the Control Area on a comparable basis. The requirements of this 
paragraph shall not apply to wind generators.  
 

9.6.2 Voltage Schedules. 
Once Interconnection Customer has synchronized the Large Generating Facility 
with the Transmission System, Transmission Provider shall require 
Interconnection Customer to operate the Large Generating Facility to produce or 
absorb reactive power within the design limitations of the Large Generating 
Facility set forth in Article 9.6.1 (Power Factor Design Criteria).  Transmission 
Provider's voltage schedules shall treat all sources of reactive power in the 
Control Area in an equitable and not unduly discriminatory manner.  
Transmission Provider shall exercise Reasonable Efforts to provide 
Interconnection Customer with such schedules at least one (1) day in advance, 
and may make changes to such schedules as necessary to maintain the reliability 
of the Transmission System.  Interconnection Customer shall operate the Large 
Generating Facility to maintain the specified output voltage or power factor at the 
Point of Interconnection within the design limitations of the Large Generating 
Facility set forth in Article 9.6.1 (Power  Factor Design Criteria).  If 
Interconnection Customer is unable to maintain the specified voltage or power 
factor, it shall promptly notify the System Operator. 
 
9.6.2.1 Governors and Regulators. 

Whenever the Large Generating Facility is operated in parallel with the 
Transmission System and the speed governors (if  installed on the 
generating unit pursuant to Good Utility Practice) and voltage regulators 
are capable of operation, Interconnection Customer shall operate the 
Large Generating Facility with its speed governors and voltage 
regulators in automatic operation.  If the Large Generating Facility's 
speed governors and voltage regulators are not capable of such automatic 
operation, Interconnection Customer shall immediately notify 
Transmission Provider's system operator, or its designated representative, 
and ensure that such Large Generating Facility's reactive power 
production or absorption (measured in MVARs) are within the design 
capability of the Large Generating Facility's generating unit(s) and 
steady state stability limits.  Interconnection Customer shall not cause its 
Large Generating Facility to disconnect automatically or instantaneously 
from the Transmission System or trip any generating unit comprising the 
Large Generating Facility for an under- or over -frequency condition 
unless the abnormal frequency condition persists for a time period 
beyond the limits set forth in ANSI/IEEE Standard C37.106, or such 
other standard as applied to other generators in the Control Area on a 
comparable basis. 

 
9.6.3 Payment for Reactive Power.   

Transmission Provider is required to pay Interconnection Customer for reactive 
power that Interconnection Customer provides or absorbs from the Large 
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Generating Facility when Transmission Provider requests Interconnection 
Customer to operate its Large Generating Facility outside the range specified in 
Article 9.6.1, provided that if Transmission Provider pays its own or affiliated 
generators for reactive power service within the specified range, it must also pay 
Interconnection Customer.  Payments shall be pursuant to Article 11.6 or such 
other agreement to which the Parties have otherwise agreed. 
 

9.6.4 Primary Frequency Response. Interconnection Customer shall ensure the 
primary frequency response capability of its Large Generating Facility by 
installing, maintaining, and operating a functioning governor or equivalent 
controls. The term “functioning governor or equivalent controls” as used herein 
shall mean the required hardware and/or software that provides frequency 
responsive real power control with the ability to sense changes in system 
frequency and autonomously adjust the Large Generating Facility’s real power 
output in accordance with the droop and deadband parameters and in the direction 
needed to correct frequency deviations. Interconnection Customer is required to 
install a governor or equivalent controls with the capability of operating: (1) with 
a maximum 5 percent droop and ±0.036 Hz deadband; or (2) in accordance with 
the relevant droop, deadband, and timely and sustained response settings from an 
approved NERC Reliability Standard providing for equivalent or more stringent 
parameters. The droop characteristic shall be: (1) based on the nameplate capacity 
of the Large Generating Facility, and shall be linear in the range of frequencies 
between 59 to 61 Hz that are outside of the deadband parameter; or (2) based an 
approved NERC Reliability Standard providing for an equivalent or more 
stringent parameter. The deadband parameter shall be: the range of frequencies 
above and below nominal (60 Hz) in which the governor or equivalent controls is 
not expected to adjust the Large Generating Facility’s real power output in 
response to frequency deviations. The deadband shall be implemented: (1) 
without a step to the droop curve, that is, once the frequency deviation exceeds 
the deadband parameter, the expected change in the Large Generating Facility’s 
real power output in response to frequency deviations shall start from zero and 
then increase (for under-frequency deviations) or decrease (for over- frequency 
deviations) linearly in proportion to the magnitude of the frequency deviation; or 
(2) in accordance with an approved NERC Reliability Standard providing for an 
equivalent or more stringent parameter. Interconnection Customer shall notify 
Transmission Provider that the primary frequency response capability of the 
Large Generating Facility has been tested and confirmed during commissioning. 
Once Interconnection Customer has synchronized the Large Generating Facility 
with the Transmission System, Interconnection Customer shall operate the Large 
Generating Facility consistent with the provisions specified in Sections 9.6.4.1 
and 9.6.4.2 of this Agreement. The primary frequency response requirements 
contained herein shall apply to both synchronous and non-synchronous Large 
Generating Facilities. 

 
9.6.4.1 Governor or Equivalent Controls.  
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Whenever the Large Generating Facility is operated in parallel 
with the Transmission System, Interconnection Customer shall 
operate the Large Generating Facility with its governor or 
equivalent controls in service and responsive to frequency. 
Interconnection Customer shall: (1) in coordination with 
Transmission Provider and/or the relevant balancing authority, set 
the deadband parameter to: (1) a maximum of ±0.036 Hz and set 
the droop parameter to a maximum of 5 percent; or (2) implement 
the relevant droop and deadband settings from an approved 
NERC Reliability Standard that provides for equivalent or more 
stringent parameters. Interconnection Customer shall be required 
to provide the status and settings of the governor or equivalent 
controls to Transmission Provider and/or the relevant balancing 
authority upon request. If Interconnection Customer needs to 
operate the Large Generating Facility with its governor or 
equivalent controls not in service, Interconnection Customer shall 
immediately notify Transmission Provider and the relevant 
balancing authority, and provide both with the following 
information: (1) the operating status of the governor or equivalent 
controls (i.e., whether it is currently out of service or when it will 
be taken out of service); (2) the reasons for removing the 
governor or equivalent controls from service; and (3) a reasonable 
estimate of when the governor or equivalent controls will be 
returned to service. Interconnection Customer shall make 
Reasonable Efforts to return its governor or equivalent controls 
into service as soon as practicable. Interconnection Customer 
shall make Reasonable Efforts to keep outages of the Large 
Generating Facility’s governor or equivalent controls to a 
minimum whenever the Large Generating Facility is operated in 
parallel with the Transmission System. 
 

9.6.4.2 Timely and Sustained Response. Interconnection Customer 
shall ensure that the Large Generating Facility’s real power 
response to sustained frequency deviations outside of the 
deadband setting is automatically provided and shall begin 
immediately after frequency deviates outside of the deadband, 
and to the extent the Large Generating Facility has operating 
capability in the direction needed to correct the frequency 
deviation. Interconnection Customer shall not block or otherwise 
inhibit the ability of the governor or equivalent controls to 
respond and shall ensure that the response is not inhibited, except 
under certain operational constraints including, but not limited to, 
ambient temperature limitations, physical energy limitations, 
outages of mechanical equipment, or regulatory requirements.  
The Large Generating Facility shall sustain the real power 
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response at least until system frequency returns to a value within 
the deadband setting of the governor or equivalent controls. A 
Commission-approved Reliability Standard with equivalent or 
more stringent requirements shall supersede the above 
requirements. 

 
9.6.4.3 Exemptions. Large Generating Facilities that are regulated by the 

United States Nuclear Regulatory Commission shall be exempt 
from Sections 9.6.4, 9.6.4.1, and 9.6.4.2 of this Agreement. Large 
Generating Facilities that are behind the meter generation that is 
sized-to-load (i.e., the thermal load and the generation are near-
balanced in real-time operation and the generation is primarily 
controlled to maintain the unique thermal, chemical, or 
mechanical output necessary for the operating requirements of its 
host facility) shall be required to install primary frequency 
response capability in accordance with the droop and deadband 
capability requirements specified in Section 9.6.4, but shall be 
otherwise exempt from the operating requirements in Sections 
9.6.4, 9.6.4.1, 9.6.4.2, and 9.6.4.4 of this Agreement. 

 
9.6.4.4 Electric Storage Resources. Interconnection Customer 

interconnecting an electric storage resource shall establish an 
operating range in Appendix C of its LGIA that specifies a 
minimum state of charge and a maximum state of charge between 
which the electric storage resource will be required to provide 
primary frequency response consistent with the conditions set 
forth in Sections 9.6.4, 9.6.4.1, 9.6.4.2 and 
9.6.4.3 of this Agreement. Appendix C shall specify whether the 
operating range is static or dynamic, and shall consider (1) the 
expected magnitude of frequency deviations in the 
interconnection; (2) the expected duration that system frequency 
will remain outside of the deadband parameter in the 
interconnection; (3) the expected incidence of frequency 
deviations outside of the deadband parameter in the 
interconnection; (4) the physical capabilities of the electric 
storage resource; (5) operational limitations of the electric 
storage resource due to manufacturer specifications; and (6) any 
other relevant factors agreed to by Transmission Provider and 
Interconnection Customer, and in consultation with the relevant 
transmission owner or balancing authority as appropriate.  If the 
operating range is dynamic, then Appendix C must establish 
how frequently the operating range will be reevaluated and the 
factors that may be considered during its reevaluation.  
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Interconnection Customer’s electric storage resource is required 
to provide timely and sustained primary frequency response 
consistent with Section 9.6.4.2 of this Agreement when it is 
online and dispatched to inject electricity to the Transmission 
System and/or receive electricity from the 
Transmission System. This excludes circumstances when the 
electric storage resource is not dispatched to inject electricity to 
the Transmission System and/or dispatched to receive electricity 
from the Transmission System. If Interconnection Customer’s 
electric storage resource is charging at the time of a frequency 
deviation outside of its deadband parameter, it is to increase (for 
over-frequency deviations) or decrease (for under-frequency 
deviations) the rate at which it is charging in accordance with its 
droop parameter. Interconnection Customer’s electric storage 
resource is not required to change from charging to discharging, 
or vice versa, unless the response necessitated by the droop and 
deadband settings requires it to do so and it is technically 
capable of making such a transition. 

  
9.6.3 Primary Frequency Response. (Intentionally omitted) 

 
Outages and Interruptions. 

 
9.7.1 Outages. 

 
9.7.1.1 Outage Authority and Coordination. 

Each Party may in accordance with Good Utility Practice in 
coordination with the other Party remove from service any of its 
respective Interconnection Facilities or Network Upgrades that may 
impact the other Party's facilities as necessary to perform maintenance 
or testing or to install or replace equipment.  Absent an Emergency 
Condition, the Party scheduling a removal of such facility(ies) from 
service will use Reasonable Efforts to schedule such removal on a date 
and time mutually acceptable to the Parties.  In all circumstances, any 
Party planning to remove such facility(ies) from service shall use 
Reasonable Efforts to minimize the effect on the other Party of such 
removal. 
 

9.7.1.2 Outage Schedules. 
Transmission Provider shall post scheduled outages of its transmission 
facilities on the Open Access Same-Time Information System 
(OASIS.).  Interconnection Customer shall submit its planned 
maintenance schedules for the Large Generating Facility to 
Transmission Provider for a minimum of a rolling twenty-four (24) 
month period.  Interconnection Customer shall update its planned 
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maintenance schedules as necessary.  Transmission Provider may 
request Interconnection Customer to reschedule its maintenance as 
necessary to maintain the reliability of the Transmission System; 
provided however, adequacy of generation supply shall not be a 
criterion in determining Transmission System reliability.  
Transmission Provider shall compensate Interconnection Customer for 
any additional direct costs that Interconnection Customer incurs as a 
result of having to reschedule maintenance, including any additional 
overtime, breaking of maintenance contracts or other costs above and 
beyond the cost Interconnection Customer would have incurred absent 
Transmission Provider's request to reschedule maintenance.  
Interconnection Customer will not be eligible to receive compensation, 
if during the twelve (12) months prior to the date of the scheduled 
maintenance, Interconnection Customer had modified its schedule of 
maintenance activities. 
 

9.7.1.3 Outage Restoration. 
If an outage on a Party's Interconnection Facilities or Network 
Upgrades adversely affects the other Party's operations or facilities, the 
Party that owns or controls the facility that is out of service shall use 
Reasonable Efforts to promptly restore such facility(ies) to a normal 
operating condition consistent with the nature of the outage.  The Party 
that owns or controls the facility that is out of service shall provide the 
other Party, to the extent such information is known, information on 
the nature of the Emergency Condition, an estimated time of 
restoration, and any corrective actions required.  Initial verbal notice 
shall be followed up as soon as practicable with written notice 
explaining the nature of the outage. 
 

9.7.2 Interruption of Service.   
If required by Good Utility Practice to do so, Transmission Provider may require 
Interconnection Customer to interrupt or reduce deliveries of electricity if such 
delivery of electricity could adversely affect Transmission Provider's ability to 
perform such activities as are necessary to safely and reliably operate and 
maintain the Transmission System.  The following provisions shall apply to any 
interruption or reduction permitted under this Article 9.7.2: 
 
9.7.2.1 The interruption or reduction shall continue only for so long as 

reasonably necessary under Good Utility Practice;. 
 
9.7.2.2 Any such interruption or reduction shall be made on an equitable, non-

discriminatory basis with respect to all generating facilities directly 
connected to the Transmission System;. 

 
9.6.3.19.6.2.2 When the interruption or reduction must be made 
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under circumstances which do not allow for advance notice, 
Transmission Provider shall notify Interconnection Customer by 
telephone as soon as practicable of the reasons for the curtailment, 
interruption, or reduction, and, if known, its expected duration. 
Telephone notification shall be followed by written notification as 
soon as practicable; 

9.6.3.29.6.2.3 Except during the existence of an Emergency 
Condition, when the interruption or reduction can be 
scheduled without advance notice, Transmission Provider 
shall notify Interconnection Customer in advance regarding 
the timing of such scheduling and further notify 
Interconnection Customer of the expected duration. 
Transmission Provider shall coordinate with Interconnection 
Customer using Good Utility Practice to schedule the 
interruption or reduction during periods of least impact to 
Interconnection Customer and Transmission Provider; 

 
9.7.2.3 The Parties shall cooperate and coordinate with each other to the 

extent necessary in order to restore the Large Generating Facility, 
Interconnection Facilities and the Transmission System to their normal 
operating state, consistent with system conditions and Good Utility 
Practice. 

 
9.7.3 Under-Frequency and Over-Frequency Conditions. 

The Transmission System is designed to automatically activate a load-shed 
program as required by the Applicable Reliability Council in the event of an 
under-frequency system disturbance.  Interconnection Customer shall implement 
under-frequency and over-frequency relay set points for the Large Generating 
Facility as required by the Applicable Reliability Council to ensure "ride through" 
capability of the Transmission System.  Large Generating Facility response to 
frequency deviations of pre-determined magnitudes, both under-frequency and 
over-frequency deviations, shall be studied and coordinated with Transmission 
Provider in accordance with Good Utility Practice.  The term "ride through" as 
used herein shall mean the ability of a Generating Facility to stay connected to 
and synchronized with the Transmission System during system disturbances 
within a range of under-frequency and over-frequency conditions, in accordance 
with Good Utility Practice. 
 

9.7.4 System Protection and Other Control Requirements. 
 

9.7.4.1 System Protection Facilities. 
Interconnection Customer shall, at its expense, install, operate and 
maintain System Protection Facilities as a part of the Large Generating 
Facility or Interconnection Customer's Interconnection Facilities.  
Transmission Provider shall install at Interconnection Customer's 
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expense any System Protection Facilities that may be required on 
Transmission Provider's Interconnection Facilities or the Transmission 
System as a result of the interconnection of the Large Generating 
Facility and Interconnection Customer's Interconnection Facilities. 
 

9.7.4.2 Each Party's protection facilities shall be designed and coordinated 
with other systems in accordance with Good Utility Practice. 

 
9.7.4.3 Each Party shall be responsible for protection of its facilities consistent 

with Good Utility Practice. 
 
9.7.4.4 Each Party's protective relay design shall incorporate the necessary test 

switches to perform the tests required in Article 6.  The required test 
switches will be placed such that they allow operation of lockout 
relays while preventing breaker failure schemes from operating and 
causing unnecessary breaker operations and/or the tripping of 
Interconnection Customer's units. 

 
9.7.4.5 Each Party will test, operate and maintain System Protection Facilities 

in accordance with Good Utility Practice. 
 
9.7.4.6 Prior to the In-Service Date, and again prior to the Commercial 

Operation Date, each Party or its agent shall perform a complete 
calibration test and functional trip test of the System Protection 
Facilities.  At intervals suggested by Good Utility Practice and 
following any apparent malfunction of the System Protection 
Facilities, each Party shall perform both calibration and functional trip 
tests of its System Protection Facilities.  These tests do not require the 
tripping of any in-service generation unit.  These tests do, however, 
require that all protective relays and lockout contacts be activated. 

 
9.7.5 Requirements for Protection.   

In compliance with Good Utility Practice, Interconnection Customer shall 
provide, install, own and maintain relays, circuit breakers and all other devices 
necessary to remove any fault contribution of the Large Generating Facility to 
any short circuit occurring on the Transmission System not otherwise isolated 
by Transmission Provider's equipment, such that the removal of the fault 
contribution shall be coordinated with the protective requirements of the 
Transmission System.  Such protective equipment shall include, without 
limitation, a disconnecting device or switch with load-interrupting capability 
located between the Large Generating Facility and the Transmission System at 
a site selected upon mutual agreement (not to be unreasonably withheld, 
conditioned or delayed) of the Parties.  Interconnection Customer shall be 
responsible for protection of the Large Generating Facility and Interconnection 
Customer's other equipment from such conditions as negative sequence 
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currents, over- or under-frequency, sudden load rejection, over- or under-
voltage and generator loss-of-field.  Interconnection Customer shall be solely 
responsible to disconnect the Large Generating Facility and Interconnection 
Customer's other equipment if conditions on the Transmission System could 
adversely affect the Large Generating Facility. 
 

9.7.6 Power Quality. 
Neither Party's facilities shall cause excessive voltage flicker nor introduce 
excessive distortion to the sinusoidal voltage or current waves as defined by ANSI 
Standard C84.1-1989, in accordance with IEEE Standard 519, or any applicable 
superseding electric industry standard.  In the event of a conflict between ANSI 
Standard C84.1-1989, or any applicable superseding electric industry standard, 
ANSI Standard C84.1-1989, or the applicable superseding electric industry 
standard, shall control. 
 

9.8 Switching and Tagging Rules.   
Each Party shall provide the other Party a copy of its switching and tagging rules that are 
applicable to the other Party's activities.  Such switching and tagging rules shall be 
developed on a non-discriminatory basis.  The Parties shall comply with applicable 
switching and tagging rules, as amended from time to time, in obtaining clearances for 
work or for switching operations on equipment. 
 

9.9 Use of Interconnection Facilities by Third Parties.  
 

9.9.1 Purpose of Interconnection Facilities.   
Except as may be required by Applicable Laws and Regulations, or as otherwise 
agreed to among the Parties, the Interconnection Facilities shall be constructed for 
the sole purpose of interconnecting the Large Generating Facility to the 
Transmission System and shall be used for no other purpose. 
 

9.9.2 Third Party Users. 
If required by Applicable Laws and Regulations or if the Parties mutually 
agree, such agreement not to be unreasonably withheld, to allow one or more 
third parties to use Transmission Provider's Interconnection Facilities, or any 
part thereof, Interconnection Customer will be entitled to compensation for the 
capital expenses it incurred in connection with the Interconnection Facilities 
based upon the pro rata use of the Interconnection Facilities by Transmission 
Provider, all third party users, and Interconnection Customer, in accordance 
with Applicable Laws and Regulations or upon some other mutually- agreed 
upon methodology.  In addition, cost responsibility for ongoing costs, including 
operation and maintenance costs associated with the Interconnection Facilities, 
will be allocated between Interconnection Customer and any third party users 
based upon the pro rata use of the Interconnection Facilities by Transmission 
Provider, all third party users, and Interconnection Customer, in accordance 
with Applicable Laws and Regulations or upon some other mutually agreed 
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upon methodology.  If the issue of such compensation or allocation cannot be 
resolved through such negotiations, it shall be submitted to FERC for 
resolution. 
 

9.10 Disturbance Analysis Data Exchange.   
The Parties will cooperate with one another in the analysis of disturbances to either the 
Large Generating Facility or Transmission Provider's Transmission System by gathering 
and providing access to any information relating to any disturbance, including 
information from oscillography, protective relay targets, breaker operations and sequence 
of events records and any disturbance information required by Good Utility Practice. 
 

Article 10. Maintenance 
 
10.1 Transmission Provider Obligations. 

Transmission Provider shall maintain the Transmission System and Transmission 
Provider's Interconnection Facilities in a safe and reliable manner and in accordance with 
this LGIA. 
 

10.2 Interconnection Customer Obligations. 
Interconnection Customer shall maintain the Large Generating Facility and 
Interconnection Customer's Interconnection Facilities in a safe and reliable manner and in 
accordance with this LGIA. 
 

10.3 Coordination. 
The Parties shall confer regularly to coordinate the planning, scheduling and performance 
of preventive and corrective maintenance on the Large Generating Facility and the 
Interconnection Facilities. 
 

10.4 Secondary Systems. 
Each Party shall cooperate with the other in the inspection, maintenance and testing of 
control or power circuits that operate below 600 volts, AC or DC, including, but not 
limited to, any hardware, control or protective devices, cables, conductors, electric 
raceways, secondary equipment panels, transducers, batteries, chargers and voltage and 
current transformers that directly affect the operation of a Party's facilities and equipment 
which may reasonably be expected to impact the other Party.  Each Party shall provide 
advance notice to the other Party before undertaking any work on such circuits, especially 
on electrical circuits involving circuit breaker trip and close contacts, current 
transformers or potential transformers. 
 

10.5 Operating and Maintenance Expenses. 
Subject to the provisions herein addressing the use of facilities by others, and except for 
operations and maintenance expenses associated with modifications made for providing 
interconnection or transmission service to a third party and such third party pays for such 
expenses, Interconnection Customer shall be responsible for all reasonable expenses 
including overheads, associated with:  (1) owning, operating, maintaining, repairing and 
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replacing Interconnection Customer's Interconnection Facilities; and (2) operation, 
maintenance, repair and replacement of Transmission Provider's Interconnection 
Facilities.  

Article 11. Performance Obligation 
 
11.1 Interconnection Customer Interconnection Facilities. 

Interconnection Customer shall design, procure, construct, install, own and/or control 
Interconnection Customer Interconnection Facilities described in Appendix A, 
Interconnection Facilities, Network Upgrades and Distribution Upgrades, at its sole 
expense. 
 

11.2 Transmission Provider's Interconnection Facilities. 
Transmission Provider or Transmission Owner shall design, procure, construct, install, 
own and/or control the Transmission Provider's Interconnection Facilities described in 
Appendix A, Interconnection Facilities, Network Upgrades and Distribution Upgrades, at 
the sole expense of the Interconnection Customer. 
 

11.3 Network Upgrades and Distribution Upgrades. 
Transmission Provider or Transmission Owner shall design, procure, construct, install 
and own the Network Upgrades and Distribution Upgrades described in Appendix A, 
Interconnection Facilities, Network Upgrades and Distribution Upgrades.  The 
Interconnection Customer shall be responsible for all costs related to Distribution 
Upgrades.  Unless Transmission Provider or Transmission Owner elects to fund the 
capital for the Network Upgrades, they shall be solely funded by Interconnection 
Customer. 
 

11.4 Transmission Credits. 
 

11.4.1 Repayment of Amounts Advanced for Network Upgrades. 
Interconnection Customer shall be entitled to a cash repayment, equal to the 
total amount paid to Transmission Provider and Affected System Operator, if 
any, for the Network Upgrades, to be paid to Interconnection Customer on a 
dollar-for-dollar basis for the non-usage sensitive portion of transmission 
charges, as payments are made under Transmission Provider's Tariff and 
Affected System's Tariff for transmission services with respect to the Large 
Generating Facility.  Any repayment shall include interest calculated at the 
rate for ten-year bonds posted on Bloomberg, L.P., under the United States 
Government Agency fair market yield curve (yield curve number 84) as in 
effect on the first day of the month during which the Transmission Provider 
receives the first payment for Network Upgrades, such interest to accrue from 
the date of any payment for Network Upgrades through the date on which the 
Interconnection Customer receives a repayment of such payment pursuant to 
this subparagraph.  Interconnection Customer may assign such repayment 
rights to any person. 
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Notwithstanding the foregoing, Interconnection Customer, Transmission 
Provider and Affected System Operator may adopt any alternative payment 
schedule that is mutually agreeable so long as Transmission Provider and 
Affected System Operator take one of the following actions no later than five 
(5) years from the Commercial Operation Date:  (1) return to Interconnection 
Customer any amounts advanced for Network Upgrades not previously 
repaid; or (2) declare in writing that Transmission Provider or Affected 
System Operator will continue to provide payments to Interconnection 
Customer on a dollar-for-dollar basis for the non-usage sensitive portion of 
transmission charges, or develop an alternative schedule that is mutually 
agreeable and provides for the return of all amounts advanced for Network 
Upgrades not previously repaid; however, full reimbursement shall not extend 
beyond twenty (20) years from the Commercial Operation Date. 
 
If the Large Generating Facility fails to achieve commercial operation, but it 
or another Generating Facility is later constructed and makes use of the 
Network Upgrades, Transmission Provider and Affected System Operator 
shall at that time reimburse Interconnection Customer for the amounts 
advanced for the Network Upgrades.  Before any such reimbursement can 
occur, the Interconnection Customer, or the entity that ultimately constructs 
the Generating Facility, if different, is responsible for identifying the entity to 
which reimbursement must be made. 
 

11.4.2 Special Provisions for Affected Systems.  
Unless Transmission Provider provides, under the LGIA, for the repayment of 
amounts advanced to Affected System Operator for Network Upgrades, 
Interconnection Customer and Affected System Operator shall enter into an 
agreement that provides for such repayment.  The agreement shall specify the 
terms governing payments to be made by Interconnection Customer to the 
Affected System Operator as well as the repayment by the Affected System 
Operator. 
 

11.4.3 Notwithstanding any other provision of this LGIA, nothing herein shall be 
construed as relinquishing or foreclosing any rights, including but not limited 
to firm transmission rights, capacity rights, transmission congestion rights, or 
transmission credits, that Interconnection Customer, shall be entitled to, now 
or in the future under any other agreement or tariff as a result of, or otherwise 
associated with, the transmission capacity, if any, created by the Network 
Upgrades, including the right to obtain cash reimbursements or transmission 
credits for transmission service that is not associated with the Large 
Generating Facility. 
 

11.5 Provision of Security. 
At least thirty (30) Calendar Days prior to the commencement of the procurement, 
installation, or construction of a discrete portion of a Transmission Provider's 
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Interconnection Facilities, Network Upgrades, or Distribution Upgrades, Interconnection 
Customer shall provide Transmission Provider, at Interconnection Customer's option, a 
guarantee, a surety bond, letter of credit or other form of security that is reasonably 
acceptable to Transmission Provider.  Such security for payment shall be in an amount 
sufficient to cover the costs for constructing, procuring and installing the applicable portion of 
Transmission Provider's Interconnection Facilities, Network Upgrades, or Distribution 
Upgrades and shall be reduced on a dollar-for-dollar basis for payments made to 
Transmission Provider for these purposes. 
 
In addition: 
 
11.5.1 The guarantee must be made by an entity that meets the creditworthiness 

requirements of Transmission Provider, and contain terms and conditions that 
guarantee payment of any amount that may be due from Interconnection 
Customer, up to an agreed-to maximum amount.  

 
11.5.2 The letter of credit must be issued by a financial institution reasonably 

acceptable to Transmission Provider and must specify a reasonable expiration 
date.   

 
11.5.3 The surety bond must be issued by an insurer reasonably acceptable to 

Transmission Provider and must specify a reasonable expiration date.  
 

11.6 Interconnection Customer Compensation. 
If Transmission Provider requests or directs Interconnection Customer to provide a 
service pursuant to ArticlesArticle 9.6.3 (,  Payment for Reactive Power), or Article 
13.5.1 of this LGIA, Transmission Provider shall compensate Interconnection Customer 
in accordance with Interconnection Customer's applicable rate schedule then in effect 
unless the provision of such service(s) is subject to an RTO or ISO FERC-approved rate 
schedule.  Interconnection Customer shall serve Transmission Provider or RTO or ISO 
with any filing of a proposed rate schedule at the time of such filing with FERC.  To the 
extent that no rate schedule is in effect at the time the Interconnection Customer is 
required to provide or absorb any Reactive Power under this LGIA, Transmission 
Provider agrees to compensate Interconnection Customer in such amount as would have 
been due Interconnection Customer had the rate schedule been in effect at the time 
service commenced; provided, however, that such rate schedule must be filed at FERC or 
other appropriate Governmental Authority within sixty (60) Calendar Days of the 
commencement of service. 

 
11.6.1 Interconnection Customer Compensation for Actions Duringduring 

Emergency Condition.  
Transmission Provider or RTO or ISO shall compensate Interconnection 
Customer for its provision of real and reactive power and other Emergency 
Condition services that Interconnection Customer provides to support the 



 

 
TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff  
Pre-Decisional. For Discussion Purposes Only.  Page 368  
 

Transmission System during an Emergency Condition in accordance with 
Article 11.6. 

 
Article 12. Invoice 
 
12.1 General. 

Each Party shall submit to the other Party, on a monthly basis, invoices of amounts due 
for the preceding month.  Each invoice shall state the month to which the invoice applies 
and fully describe the services and equipment provided.  The Parties may discharge 
mutual debts and payment obligations due and owing to each other on the same date 
through netting, in which case all amounts a Party owes to the other Party under this 
LGIA, including interest payments or credits, shall be netted so that only the net amount 
remaining due shall be paid by the owing Party. 

 
12.2 Final Invoice. 

Within six (6) months after completion of the construction of the Transmission Provider's 
Interconnection Facilities and the Network Upgrades, Transmission Provider shall 
provide an invoice of the final cost of the construction of the Transmission Provider's 
Interconnection Facilities and the Network Upgrades and shall set forth such costs in 
sufficient detail to enable Interconnection Customer to compare the actual costs with the 
estimates and to ascertain deviations, if any, from the cost estimates.  Transmission 
Provider shall refund to Interconnection Customer any amount by which the actual 
payment by Interconnection Customer for estimated costs exceeds the actual costs of 
construction within thirty (30) Calendar Days of the issuance of such final construction 
invoice. 

 
12.3 Payment. 

Invoices shall be rendered to the paying Party at the address specified in Appendix  F., 
Addresses for Delivery of Notices and Billings.  The Party receiving the invoice shall pay 
the invoice within thirty (30) Calendar Days of receipt.  All payments shall be made in 
immediately available funds payable to the other Party, or by wire transfer to a bank 
named and account designated by the invoicing Party.  Payment of invoices by either 
Party will not constitute a waiver of any rights or claims either Party may have under this 
LGIA. 

 
12.4 Disputes. 

In the event of a billing dispute between Transmission Provider and Interconnection 
Customer, Transmission Provider shall continue to provide Interconnection Service under 
this LGIA as long as Interconnection Customer: (i)  (1) continues to make all payments 
not in dispute; and (ii2) pays to Transmission Provider or into an independent escrow 
account the portion of the invoice in dispute, pending resolution of such dispute.  If 
Interconnection Customer fails to meet these two requirements for continuation of 
service, then Transmission Provider may provide notice to Interconnection Customer of a 
Default pursuant to Article 17.  Within thirty (30) Calendar Days after the resolution of 
the dispute, the Party that owes money to the other Party shall pay the amount due with 
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interest calculated in accord with the methodology set forth in FERC's regulations at 18 
CFR § 35.19a(a)(2)(iii). 
 

Article 13. Emergencies 
 
13.1 Definition. 

"Emergency Condition" shall mean a condition or situation: (i (1) that in the judgment 
of the Party making the claim is imminently likely to endanger life or property; or (ii) 
2) that, in the case of Transmission Provider, is imminently likely (as determined in a 
non-discriminatory manner) to cause a material adverse effect on the security of, or 
damage to the Transmission System, Transmission Provider's Interconnection Facilities 
or the Transmission Systems of others to which the Transmission System is directly 
connected; or (iii) 3) that, in the case of Interconnection Customer, is imminently likely 
(as determined in a non-discriminatory manner) to cause a material adverse effect on 
the security of, or damage to, the Large Generating Facility or Interconnection 
Customer's 
Interconnection Facilities' System restoration and black start shall be considered 
Emergency Conditions; provided, that Interconnection Customer is not obligated by this 
LGIA to possess black start capability. 

 
13.2 Obligations. 

Each Party shall comply with the Emergency Condition procedures of the applicable 
ISO/RTO, NERC, the Applicable Reliability Council, Applicable Laws and Regulations 
and any emergency procedures agreed to by the Joint Operating Committee. 

 
13.3 Notice. 

Transmission Provider shall notify Interconnection Customer promptly when it becomes 
aware of an Emergency Condition that affects Transmission Provider's Interconnection 
Facilities or the Transmission System that may reasonably be expected to affect 
Interconnection Customer's operation of the Large Generating Facility or Interconnection 
Customer's Interconnection Facilities.  Interconnection Customer shall notify 
Transmission Provider promptly when it becomes aware of an Emergency Condition that 
affects the Large Generating Facility or Interconnection Customer's Interconnection 
Facilities that may reasonably be expected to affect the Transmission System or 
Transmission Provider's Interconnection Facilities.  To the extent information is known, 
the notification shall describe the Emergency Condition, the extent of the damage or 
deficiency, the expected effect on the operation of Interconnection Customer's or 
Transmission Provider's facilities and operations, its anticipated duration and the 
corrective action taken and/or to be taken. The initial notice shall be followed as soon as 
practicable with written notice. 

 
13.4 Immediate Action. 

Unless, in Interconnection Customer's reasonable judgment, immediate action is required, 
Interconnection Customer shall obtain the consent of Transmission Provider, such 
consent to not be unreasonably withheld, prior to performing any manual switching 
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operations at the Large Generating Facility or Interconnection Customer's 
Interconnection Facilities in response to an Emergency Condition either declared by 
Transmission Provider or otherwise regarding the Transmission System. 
 

13.5 Transmission Provider Authority. 
 

13.5.1 General. 
Transmission Provider may take whatever actions or inactions with regard to 
the Transmission System or Transmission Provider's Interconnection Facilities 
it deems necessary during an Emergency Condition in order to (i) :  
(1) preserve public health and safety, (ii) ; (2) preserve the reliability of the 
Transmission System or Transmission Provider's Interconnection Facilities, 
(iii) ; (3) limit or prevent damage,; and (iv) 4) expedite restoration of service. 
 
Transmission Provider shall use Reasonable Efforts to minimize the effect of 
such actions or inactions on the Large Generating Facility or Interconnection 
Customer's Interconnection Facilities.  Transmission Provider may, on the 
basis of technical considerations, require the Large Generating Facility to 
mitigate an Emergency Condition by taking actions necessary and limited in 
scope to remedy the Emergency Condition, including, but not limited to, 
directing Interconnection Customer to shut- down, start-up, increase or 
decrease the real or reactive power output of the Large Generating Facility;, 
implementing a reduction or disconnection pursuant to Article 13.5.2;, 
directing Interconnection Customer to assist with blackstartblack start (if 
available) or restoration efforts;, or altering the outage schedules of the Large 
Generating Facility and Interconnection Customer's Interconnection Facilities.  
Interconnection Customer shall comply with all of Transmission Provider's 
operating instructions concerning Large Generating Facility real power and 
reactive power output within the manufacturer's design limitations of the 
Large Generating Facility's equipment that is in service and physically 
available for operation at the time, in compliance with Applicable Laws and 
Regulations. 
 

13.5.2 Reduction and Disconnection. 
Transmission Provider may reduce Interconnection Service or disconnect the 
Large Generating Facility or Interconnection Customer's Interconnection 
Facilities, when such, reduction or disconnection is necessary under Good 
Utility Practice due to Emergency Conditions.  These rights are separate and 
distinct from any right of curtailment of Transmission Provider pursuant to 
Transmission Provider's Tariff.  When Transmission Provider can schedule 
the reduction or disconnection in advance, Transmission Provider shall notify 
Interconnection Customer of the reasons, timing and expected duration of the 
reduction or disconnection.  Transmission Provider shall coordinate with 
Interconnection Customer using Good Utility Practice to schedule the 
reduction or disconnection during periods of least impact to Interconnection 
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Customer and Transmission Provider.  Any reduction or disconnection shall 
continue only for so long as reasonably necessary under Good Utility Practice.  
The Parties shall cooperate with each other to restore the Large Generating 
Facility, the Interconnection Facilities, and the Transmission System to their 
normal operating state as soon as practicable consistent with Good Utility 
Practice. 
 

13.6 Interconnection Customer Authority. 
Consistent with Good Utility Practice and the LGIA and the LGIP, Interconnection 
Customer may take actions or inactions with regard to the Large Generating Facility or 
Interconnection Customer's Interconnection Facilities during an Emergency Condition 
in order to (i) :  (1) preserve public health and safety, 
; (2) preserve the reliability of the Large Generating Facility or Interconnection 
Customer's Interconnection Facilities, (iii) ; (3) limit or prevent damage,; and (iv) 
4) expedite restoration of service.  Interconnection Customer shall use Reasonable Efforts 
to minimize the effect of such actions or inactions on the Transmission System and 
Transmission Provider's Interconnection Facilities.  Transmission Provider shall use 
Reasonable Efforts to assist Interconnection Customer in such actions. 
 

13.7 Limited Liability. 
Except as otherwise provided in Article 11.6.1 of this LGIA, neither Party shall be liable 
to the other for any action it takes in responding to an Emergency Condition so long as 
such action is made in good faith and is consistent with Good Utility Practice. 
 

Article 14. Regulatory Requirements and Governing Law 
 
14.1 Regulatory Requirements. 

Each Party's obligations under this LGIA shall be subject to its receipt of any required 
approval or certificate from one or more Governmental Authorities in the form and 
substance satisfactory to the applying Party, or the Party making any required filings 
with, or providing notice to, such Governmental Authorities, and the expiration of any 
time period associated therewith.  Each Party shall in good faith seek and use its 
Reasonable Efforts to obtain such other approvals.  Nothing in this LGIA shall require 
Interconnection Customer to take any action that could result in its inability to obtain, or 
its loss of, status or exemption under the Federal Power Act, the Public Utility Holding 
Company Act of 1935, as amended, or the Public Utility Regulatory Policies Act of 1978. 
 

14.2 Governing Law. 
 

14.2.1 The validity, interpretation and performance of this LGIA and each of its 
provisions shall be governed by Federalfederal law. 

 
14.2.2 This LGIA is subject to all Applicable Laws and Regulations. 
 



 

 
TC-22 Tariff Proposal, Attachment L – Redline Against TC-20 Tariff  
Pre-Decisional. For Discussion Purposes Only.  Page 372  
 

14.2.3 Each Party expressly reserves the right to seek changes in, appeal, or 
otherwise contest any laws, orders, rules, or regulations of a Governmental 
Authority. 

 
Article 15. Notices 
 
15.1 General. 

Unless otherwise provided in this LGIA, any notice, demand or request required or 
permitted to be given by either Party to the other and any instrument required or 
permitted to be tendered or delivered by either Party in writing to the other shall be 
effective when delivered and may be so given, tendered or deliveredin person, in writing, 
by recognized national courier,email, facsimile, or First Class mail or by depositing the 
same with the United States Postal Service with postage prepaid, forovernight delivery by 
certified or registered mail, addressed to the Party, or personally delivered to the 
Party,service at the address set out in Appendix F, Addresses for Delivery of Notices and 
Billings. Notices are effective on the date received. 
 
Either Party may change the notice information in this LGIA by giving five (5) Business 
DaysDays’ written notice prior to the effective date of the change. 
 

15.2 Billings and Payments. 
Billings and payments shall be sent to the addresses set out in Appendix F, Addresses for 
delivery of Notices and Billings. 
 

15.3 Alternative Forms of Notice. 
Any notice or request required or permitted to be given by a Party to the other and not 
required by this AgreementLGIA to be given in writing may be so given by telephone, 
facsimile or email to the telephone numbers and email addresses set out in Appendix 
F F, Addresses for delivery of Notices and Billings. 
 
For any service interruptions, Emergency Conditions, operating instructions, 
curtailments, or dispatch orders, Transmission Provider may notify Interconnection 
Customer through any of the following methods: (1) by electronic signal pre-arranged 
between Interconnection Customer and Transmission Provider, (2) by telephone, 
facsimile or email to the telephone numbers and email addresses set out in Appendix F, 
Addresses for delivery of Notices and Billings, (3) by a change request to a transaction 
submitted according to the NERC e-Tag protocol, or (4) as otherwise agreed between 
Interconnection Customer and Transmission Provider.  Transmission Provider is not 
responsible for ensuring that Interconnection Customer has the continuous ability to 
receive Transmission Provider’s electronic signals. 
 

15.4 Operations and Maintenance Notice. 
Each Party shall notify the other Party in writing of the identity of the person(s) that it 
designates as the point(s) of contact with respect to the implementation of Articles 9 and 
10. 
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Article 16. Force Majeure 
 
16.1 Force Majeure. 
 

16.1.1 Economic hardship is not considered a Force Majeure event. 
 
16.1.2 Neither Party shall be considered to be in Default with respect to any 

obligation hereunder, (including obligations under Article 4), other than the 
obligation to pay money when due, if prevented from fulfilling such 
obligation by Force Majeure.  A Party unable to fulfill any obligation 
hereunder (other than an obligation to pay money when due) by reason of 
Force Majeure shall give notice and the full particulars of such Force Majeure 
to the other Party in writing or by telephone as soon as reasonably possible 
after the occurrence of the cause relied upon.  Telephone notices given 
pursuant to this article shall be confirmed in writing as soon as reasonably 
possible and shall specifically state full particulars of the Force Majeure, the 
time and date when the Force Majeure occurred and when the Force Majeure 
is reasonably expected to cease.  The Party affected shall exercise due 
diligence to remove such disability with reasonable dispatch, but shall not be 
required to accede or agree to any provision not satisfactory to it in order to 
settle and terminate a strike or other labor disturbance. 

 
Article 17. Default 
 
17.1 Default. 
 

17.1.1 General. 
No Default shall exist where such failure to discharge an obligation 
(other  than the payment of money) is the result of Force Majeure as defined 
in this LGIA or the result of an act of omission of the other Party.  Upon a 
Breach, the non-breaching Party shall give written notice of such Breach to 
the breaching Party.  Except as provided in Article 17.1.2, the breaching Party 
shall have thirty (30) Calendar Days from receipt of the Default notice within 
which to cure such Breach; provided however, if such Breach is not capable of 
cure within thirty (30) Calendar Days, the breaching Party shall commence 
such cure within thirty (30) Calendar Days after notice and continuously and 
diligently complete such cure within ninety (90) Calendar Days from receipt 
of the Default notice; and, if cured within such time, the Breach specified in 
such notice shall cease to exist. 
 

17.1.2 Right to Terminate. 
If a Breach is not cured as provided in this article, or if a Breach is not capable 
of being cured within the period provided for herein, the non-breaching Party 
shall have the right to declare a Default and terminate this LGIA by written 
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notice at any time until cure occurs, and be relieved of any further obligation 
hereunder and, whether or not that Party terminates this LGIA, to recover 
from the breaching Party all amounts due hereunder, plus all other damages 
and remedies to which it is entitled at law or in equity.  The provisions of this 
article will survive termination of this LGIA. 
 

Article 18. Indemnity, Consequential Damages, and Insurance 
 
Article 18.1 applies only if, at the time of the action or inaction by a Party that gave rise to the 
Party’s right to indemnification, either Transmission Provider or Interconnection Customer was 
not a party to the Agreement Limiting Liability Amongamong Western Interconnected Electric 
Systems. 
 
18.1 Indemnity.   

The Parties shall at all times indemnify and hold the other Party harmless from any and 
all damages, losses, claims, including claims and actions relating to injury to or death of 
any person or damage to property, demand, suits, recoveries, costs and expenses, court 
costs, attorney fees, and all other obligations by or to third parties, arising out of or 
resulting from the other Party'sParty’s action or inactionsinaction of its obligations under 
this LGIA on behalf of the indemnifyingIndemnifying Party, except in cases of gross 
negligence or intentional wrongdoing by the indemnifiedIndemnified Party. 
 
18.1.1 Indemnified Person.  (Intentionally omitted.)Omitted) 
 
18.1.2 Indemnified Party.  

If an Indemnifying Party is obligated to indemnify and hold any Indemnified 
Person harmless under this Article 18, the amount owing to the Indemnified 
Person shall be the amount of such Indemnified Person'sPerson’s actual Loss, 
net of any insurance or other recovery. 
 

18.1.3 Indemnity Procedures. 
Promptly after receipt by an Indemnified Person of any claim or notice of the 
commencement of any action or administrative or legal proceeding or 
investigation as to which the indemnity provided for in Article 18.1 may 
apply, the Indemnified Person shall notify the Indemnifying Party of such 
fact.  Any failure of or delay in such notification shall not affect a Party's 
indemnification obligation unless such failure or delay is materially 
prejudicial to the indemnifyingIndemnifying Party. 
 

18.2 Consequential Damages. 
Other than the Liquidated Damages heretofore described, in no event shall either Party be 
liable under any provision of this LGIA for any losses, damages, costs or expenses for 
any special, indirect, incidental, consequential, or punitive damages, including but not 
limited to loss of profit or revenue, loss of the use of equipment, cost of capital, cost of 
temporary equipment or services, whether based in whole or in part in contract, in tort, 
including negligence, strict liability, or any other theory of liability; provided, however, 
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that damages for which a Party may be liable to the other Party under another agreement 
will not be considered to be special, indirect, incidental, or consequential damages 
hereunder. 
 

18.3 Insurance. 
Interconnection Customer [delete article 18.3 for Federal generators] shall, at its own 
expense, maintain in force throughout the period of this LGIA, and until released by the 
Transmission Provider, the following minimum insurance coveragescoverage, with 
insurers authorized to do business in the state where the Point of Interconnection is 
located:  
 
18.3.1 Employers' Liability and Workers' Compensation Insurance providing 

statutory benefits in accordance with the laws and regulations of the state in 
which the Point of Interconnection is located. 

 
18.3.2 Commercial General Liability Insurance including premises and operations, 

personal injury, broad form property damage, broad form blanket contractual 
liability coverage (including coverage for the contractual indemnification) 
products and completed operations coverage, coverage for explosion, collapse 
and underground hazards, independent contractors coverage, coverage for 
pollution to the extent normally available and punitive damages to the extent 
normally available and a cross liability endorsement, with minimum limits of 
One Million Dollars ($1,000,000) per occurrence/One Million Dollars 
($1,000,000) aggregate combined single limit for personal injury, bodily 
injury, including death and property damage. 

 
18.3.3 Comprehensive Automobile Liability Insurance for coverage of owned and 

non-owned and hired vehicles, trailers or semi-trailers designed for travel on 
public roads, with a minimum, combined single limit of One Million Dollars 
($1,000,000) per occurrence for bodily injury, including death and property 
damage. 

 
18.3.4 Excess Public Liability Insurance over and above the Employers' Liability 

Commercial General Liability and Comprehensive Automobile Liability 
Insurance coverage, with a minimum combined single limit of Twenty Million 
Dollars ($20,000,000) per occurrence/Twenty Million Dollars ($20,000,000) 
aggregate. 

 
18.3.5 The Commercial General Liability Insurance, Comprehensive Automobile 

Insurance and Excess Public Liability Insurance policies shall name the 
Transmission Provider, its parent, associated and Affiliate companies and 
their respective directors, officers, agents, servants and employees 
("(Transmission Provider Party Group")) as additional insured.  All policies 
shall contain provisions whereby the insurers waive all rights of subrogation 
in accordance with the provisions of this LGIA against the Transmission 
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Provider Party Group and provide thirty (30) Calendar Days advance written 
notice to the Transmission Provider Party Group prior to anniversary date of 
cancellation or any material change in coverage or condition. 

 
18.3.6 The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Public Liability Insurance policies shall 
contain provisions that specify that the polices are primary and shall apply to 
such extent without consideration for other policies separately carried and 
shall state that each insured is provided coverage as though a separate policy 
had been issuesissued to each, except the insurer's liability shall not be 
increased beyond the amount for which the insurer would have been liable 
had only one insured been covered.  Interconnection Customer shall be 
responsible for its respective deductibles or retentions. 

 
18.3.7 The Commercial General Liability Insurance, Comprehensive Automobile 

Liability Insurance and Excess Public Liability Insurance policies, if written 
on a Claims First Made Basis, shall be maintained in full force and effect for 
two (2) years after termination of this LGIA, which coverage may be in the 
form of tail coverage or extended reporting period coverage if agreed by the 
Parties. 

 
18.3.8 The requirements contained herein as to the types and limits of all insurance 

to be maintained by Interconnection Customer are not intended to and shall 
not in any manner, limit or qualify the liabilities and obligations assumed by 
Interconnection Customer under this LGIA. 

 
18.3.9 Within ten (10) daysCalendar Days following execution of this LGIA, and as 

soon as practicable after the end of each fiscal year or at the renewal of the 
insurance policy and in any event within ninety (90) daysCalendar Days 
thereafter, Interconnection Customer shall provide certification of all 
insurance required in this LGIA, executed by each insurer or by an authorized 
representative of each insurer. 

 
18.3.10 Notwithstanding the foregoing, Interconnection Customer may self-insure to 

meet the minimum insurance requirements of Articles 18.3.2 through 18.3.8 
 to the extent it maintains a self-insurance program; provided that, 
Interconnection Customer has an issuer credit rating or a senior unsecured 
debt rating of investment grade or better as rated by Standard & Poor's and 
that its self-insurance program meets the minimum insurance requirements of 
Articles 18.3.2 through 18.3.8.  For any period of time that Interconnection 
Customer has no issuer credit rating and its senior unsecured debt is unrated 
by Standard & Poor's, or InterconnectionInter-connection Customer has an 
issuer credit rating or a senior unsecured debt rating of less than investment 
grade as rated by Standard & Poor's, Interconnection Customer shall comply 
with the insurance requirements applicable to it under Articles 18.3.2 through 
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18.3.9.  In the event that Interconnection Customer is permitted to self-insure 
pursuant to this article, it shall notify the Transmission Provider that it meets 
the requirements to self-insure and that its self-insurance program meets the 
minimum insurance requirements in a manner consistent with that specified in 
Article 18.3.9. 

 
18.3.11 The Parties agree to report to each other in writing as soon as practical all 

accidents or occurrences resulting in injuries to any person, including death, 
and any property damage arising out of this LGIA. 

 
Article 19. Assignment 
 
19.1 Assignment. 

This LGIA may be assigned by either Party only with the written consent of the other;, 
provided that either Party may assign this LGIA without the consent of the other Party to 
any Affiliate of the assigning Party with an equal or greater credit rating and with the 
legal authority and operational ability to satisfy the obligations of the assigning Party 
under this LGIA; and provided further, that Interconnection Customer shall have the right 
to assign this LGIA, without the consent of Transmission Provider, for collateral security 
purposes to aid in providing financing for the Large Generating Facility, provided that 
Interconnection Customer will promptly notify Transmission Provider of any such 
assignment.  Any financing arrangement entered into by Interconnection Customer 
pursuant to this article will provide that prior to or upon the exercise of the secured 
party's, trustee's or mortgagee's assignment rights pursuant to said arrangement, the 
secured creditor, the trustee or mortgagee will notify Transmission Provider of the date 
and particulars of any such exercise of assignment right(s), including providing the 
Transmission Provider with proof that it meets the requirements of Articles 11.5 and 
18.3.  Any attempted assignment that violates this article is void and ineffective.  Any 
assignment under this LGIA shall not relieve a Party of its obligations, nor shall a Party's 
obligations be enlarged, in whole or in part, by reason thereof.  Where required, consent 
to assignment will not be unreasonably withheld, conditioned or delayed. 
 

Article 20. Severability 
 
20.1 Severability. 

If any provision in this LGIA is finally determined to be invalid, void or unenforceable 
by any court or other Governmental Authority having jurisdiction, such determination 
shall not invalidate, void or make unenforceable any other provision, agreement or 
covenant of this LGIA; provided that if Interconnection Customer (or any third party, but 
only if such third party is not acting at the direction of Transmission Provider) seeks and 
obtains such a final determination with respect to any provision of the Alternate Option 
(Article 5.1.2), or the Negotiated Option (Article 5.1.4),  then none of these provisions 
shall thereafter have any force or effect and the Parties' rights and obligations shall be 
governed solely by the Standard Option (Article 5.1.1). 
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Article 21. Comparability (Intentionally Omitted). 
 
Article 22.  Confidentiality 
 
22.1 Confidentiality. 

Confidential Information shall include, without limitation, all information relating to a 
Party's technology, research and development, business affairs and pricing, and any 
information supplied by either of the Parties to the other prior to the execution of this 
LGIA. 
 
Information is Confidential Information only if it is clearly designated or marked in 
writing as confidential on the face of the document, or, if the information is conveyed 
orally or by inspection, if the Party providing the information orally informs the Party 
receiving the information that the information is confidential. If requested by either Party, 
the other Party shall provide in writing, the basis for asserting that the information 
referred to in this Article 22 warrants confidential treatment, and the requesting Party 
may disclose such writing to the appropriate Governmental Authority.  Each Party shall 
be responsible for the costs associated with affording confidential treatment to its 
information. 
 
22.1.1 Term. 

During the term of this LGIA, and for a period of three (3) years after the 
expiration or termination of this LGIA, except as otherwise provided in this 
Article 22, each Party shall hold in confidence and shall not disclose to any 
person Confidential Information. 
 

22.1.2 Scope. 
Confidential Information shall not include information that the receiving Party 
can demonstrate:  (1) is generally available to the public other than as a result 
of a disclosure by the receiving Party; (2) was in the lawful possession of the 
receiving Party on a non-confidential basis before receiving it from the 
disclosing Party; (3) was supplied to the receiving Party without restriction by 
a third party, who, to the knowledge of the receiving Party after due inquiry, 
was under no obligation to the disclosing Party to keep such information 
confidential; (4) was independently developed by the receiving Party without 
reference to Confidential Information of the disclosing Party; (5) is, or 
becomes, publicly known, through no wrongful act or omission of the 
receiving Party or Breach of this LGIA; or (6) is required, in accordance with 
Article  22.1.7 of the LGIA, Order of Disclosure, to be disclosed by any 
Governmental Authority or is otherwise required to be disclosed by law or 
subpoena, including the Freedom of Information Act, 5 U.S.C. § 552, as 
amended, or is necessary in any legal proceeding establishing rights and 
obligations under this LGIA.  Information designated as Confidential 
Information will no longer be deemed confidential if the Party that designated 
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the information as confidential notifies the other Party that it no longer is 
confidential. 

 
22.1.3 Release of Confidential Information. 

Neither Party shall release or disclose Confidential Information to any other 
person, except to its Affiliates (limited by the Standards of Conduct 
requirements), subcontractorssub-contractors, employees, consultants, or to 
parties who may be or considering providing financing to or equity 
participation with Interconnection Customer, or to potential purchasers or 
assignees of Interconnection Customer, on a need-to-know basis in connection 
with this LGIA, unless such person has first been advised of the 
confidentiality provisions of this Article 22 and has agreed to comply with 
such provisions.  Notwithstanding the foregoing, a Party providing 
Confidential Information to any person shall remain primarily responsible for 
any release of Confidential Information in contravention of this Article 22. 
 

22.1.4 Rights. 
Each Party retains all rights, title and interest in the Confidential Information 
that each Party discloses to the other Party.  The disclosure by each Party to 
the other Party of Confidential Information shall not be deemed a waiver by 
either Party or any other person or entity of the right to protect the 
Confidential Information from public disclosure. 
 

22.1.5 No Warranties. 
By providing Confidential Information, neither Party makes any warranties or 
representations as to its accuracy or completeness.  In addition, by supplying 
Confidential Information, neither Party obligates itself to provide any 
particular information or Confidential Information to the other Party nor to 
enter into any further agreements or proceed with any other relationship or 
joint venture. 
 

22.1.6 Standard of Care. 
Each Party shall use at least the same standard of care to protect Confidential 
Information it receives as it uses to protect its own Confidential Information 
from unauthorized disclosure, publication or dissemination.  Each Party may 
use Confidential Information solely to fulfill its obligations to the other Party 
under this LGIA or its regulatory requirements. 
 

22.1.7 Order of Disclosure. 
If a court or a Government Authority or entity with the right, power, and 
apparent authority to do so requests or requires either Party, by subpoena, oral 
deposition, interrogatories, requests for production of documents, 
administrative order, or otherwise, to disclose Confidential Information, that 
Party shall provide the other Party with prompt notice of such request(s) or 
requirement(s) so that the other Party may seek an appropriate protective 
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order or waive compliance with the terms of this LGIA.  Notwithstanding the 
absence of a protective order or waiver, the Party may disclose such 
Confidential Information which, in the opinion of its counsel, the Party is 
legally compelled to disclose.  Each  Party will use Reasonable Efforts to 
obtain reliable assurance that confidential treatment will be accorded any 
Confidential Information so furnished. 
 

22.1.8 Termination of Agreement.  
Upon termination of this LGIA for any reason, each Party shall, within ten 
(10) Calendar Days of receipt of a written request from the other Party, use 
Reasonable Efforts to destroy, erase, or delete (with such destruction, erasure, 
and deletion certified in writing to the other Party) or return to the other Party, 
without retaining copies thereof, any and all written or electronic Confidential 
Information received from the other Party. 
 

22.1.9 Remedies. 
The Parties agree that monetary damages would be inadequate to compensate 
a Party for the other Party's Breach of its obligations under this Article 22.  
Each Party accordingly agrees that the other Party shall be entitled to 
equitable relief, by way of injunction or otherwise, if the first Party Breaches 
or threatens to Breach its obligations under this Article 22, which equitable 
relief shall be granted without bond or proof of damages, and the receiving 
Party shall not plead in defense that there would be an adequate remedy at 
law.  Such remedy shall not be deemed an exclusive remedy for the Breach of 
this Article 22, but shall be in addition to all other remedies available at law or 
in equity.  The Parties further acknowledge and agree that the covenants 
contained herein are necessary for the protection of legitimate business 
interests and are reasonable in scope.  No Party, however, shall be liable for 
indirect, incidental, or consequential or punitive damages of any nature or 
kind resulting from or arising in connection with this Article 22. 
 

22.1.10 Disclosure to FERC, its Staff, or a State.  
Notwithstanding anything in this Article 22 to the contrary, and pursuant to 18 
CFR section§ 1b.20, if FERC or its staff, during the course of an investigation 
or otherwise, requests information from one of the Parties that is otherwise 
required to be maintained in confidence pursuant to this LGIA, the Party shall 
provide the requested information to FERC or its staff, within the time 
provided for in the request for information.  In providing the information to 
FERC or its staff, the Party must, consistent with 18 CFR section§ 388.112, 
request that the information be treated as confidential and non-public by 
FERC and its staff and that the information be withheld from public 
disclosure.  Parties are prohibited from notifying the other Party to this LGIA 
prior to the release of the Confidential Information to FERC or its staff.  The 
Party shall notify the other Party to the LGIA when it is notified by FERC or 
its staff that a request to release Confidential Information has been received by 
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FERC, at which time either of the Parties may respond before such 
information would be made public, pursuant to 18 CFR Section§ 388.112.  
Requests to Interconnection Customer from a state regulatory body 
conducting a confidential investigation shall be treated in a similar manner if 
consistent with the applicable state rules and regulations. 
 

22.1.11 Subject to the exception in Article 22.1.10, any information that a Party 
claims is competitively sensitive, commercial or financial information under 
this LGIA ("Confidential Information") shall not be disclosed by the other 
Party to any person not employed or retained by the other Party, except to the 
extent disclosure is:  (1) required by law; (2) reasonably deemed by the 
disclosing Party to be required to be disclosed in connection with a dispute 
between or among the Parties, or the defense of litigation or dispute; (3) 
otherwise permitted by consent of the other Party, such consent not to be 
unreasonably withheld; or (4) necessary to fulfill its obligations under this 
LGIA or as a transmission service provider or a Control Area operator 
including disclosing the Confidential Information to an RTO or ISO or to a 
regional or national reliability organization.  The Party asserting 
confidentiality shall notify the other Party in writing of the information it 
claims is confidential.  Prior to any disclosures of the other Party's 
Confidential Information under this subparagraph, or if any third party or 
Governmental Authority makes any request or demand for any of the 
information described in this subparagraph, the disclosing Party agrees to 
promptly notify the other Party in writing and agrees to assert confidentiality 
and cooperate with the other Party in seeking to protect the Confidential 
Information from public disclosure by confidentiality agreement, protective 
order or other reasonable measures. 

 
Article 23. Environmental Releases 
 
23.1 Each Party shall remediate all releases of Hazardous Substances brought to, or created at, 

real property it owns underlying the Large Generating Facility or Interconnection 
Facilities, and any Hazardous Substances migrating from real property it owns at the 
Large Generating Facility site.  The Party that caused the release shall bear the costs of 
the remediation, which shall meet applicable state and Federalfederal environmental 
standards at the time of the remediation.  Such costs may include, but are not limited to, 
state and Federalfederal supervision, remedial action plans, removal and remedial 
actions, and negotiation of voluntary and judicial agreements required to meet such 
environmental standards. 

 
23.2 Each Party shall notify the other Party as promptly as practicable of any significant 

release of Hazardous Substances by the first Party.  Each Party shall cooperate with the 
other Party in accommodating any necessary remedial activities of the other Party with 
respect to property occupied by such other Party. 
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23.3 The Parties agree to comply fully with the substantive requirements of all applicable 
Federalfederal, state and local environmental laws in the performance of their obligations 
hereunder, and to mitigate and abate adverse environmental impacts accordingly. 

 
Article 24. Information Requirements 
 
24.1 Information Acquisition. 

Transmission Provider and Interconnection Customer shall submit specific information 
regarding the electrical characteristics of their respective facilities to each other as 
described below and in accordance with Applicable Reliability Standards. 
 

24.2 Information Submission by Transmission Provider. 
The initial information submission by Transmission Provider shall occur no later than 
one hundred eighty (180) Calendar Days prior to Trial Operation and shall include 
Transmission System information necessary to allow Interconnection Customer to 
select equipment and meet any system protection and stability requirements, unless 
otherwise agreed to by the Parties.  On a monthly basis Transmission Provider shall 
provide Interconnection Customer a status report on the construction and installation 
of Transmission Provider's Interconnection Facilities and Network Upgrades, 
including, but not limited to, the following information:  (1) progress to date; (2) a 
description of the activities since the last report"; (3) a description of the action items 
for the next period; and (4) the delivery status of equipment ordered. 
 

24.3 Updated Information Submission by Interconnection Customer. 
The updated information submission by Interconnection Customer, including 
manufacturer information, shall occur no later than one hundred eighty (180) Calendar 
Days prior to the Trial Operation.  Interconnection Customer shall submit a completed 
copy of the Large Generating Facility data requirements contained in Appendix 1 to the 
LGIP.  It shall also include any additional information provided to Transmission Provider 
for the Feasibility and Facilities Study.  Information in this submission shall be the most 
current Large Generating Facility design or expected performance data.  Information 
submitted for stability models shall be compatible with Transmission Provider standard 
models.  If there is no compatible model, Interconnection Customer will work with a 
consultant mutually agreed to by the Parties to develop and supply a standard model and 
associated information. 
 
If Interconnection Customer's data is materially different from what was originally 
provided to Transmission Provider pursuant to the Interconnection Study Agreement 
between Transmission Provider and Interconnection Customer, then Transmission 
Provider will conduct appropriate studies to determine the impact on Transmission 
Provider Transmission System based on the actual data submitted pursuant to this Article 
24.3.  The Interconnection Customer shall not begin Trial Operation until such studies are 
completed.  
 

24.4 Information Supplementation. 
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Prior to the Operation Date, the Parties shall supplement their information submissions 
described above in this Article 24 with any and all "as-built" Large Generating Facility 
information or "as-tested" performance information that differs from the initial 
submissions or, alternatively, written confirmation that no such differences exist.  The 
Interconnection Customer shall conduct tests on the Large Generating Facility as required 
by Good Utility Practice such as an open circuit "step voltage" test on the Large 
Generating Facility to verify proper operation of the Large Generating Facility's 
automatic voltage regulator. 
 
Unless otherwise agreed, the test conditions shall include:  (1) Large Generating Facility 
at synchronous speed; (2) automatic voltage regulator on and in voltage control mode; 
and (3) a five percent change in Large Generating Facility terminal voltage initiated by a 
change in the voltage regulators reference voltage.  Interconnection Customer shall 
provide validated test recordings showing the responses of Large Generating Facility 
terminal and field voltages.  In the event that direct recordings of these voltages is 
impractical, recordings of other voltages or currents that mirror the response of the Large 
Generating Facility's terminal or field voltage are acceptable if information necessary to 
translate these alternate quantities to actual Large Generating Facility terminal or field 
voltages is provided.  Large Generating Facility testing shall be conducted and results 
provided to Transmission Provider for each individual generating unit in a station. 
Subsequent to the Operation Date, Interconnection Customer shall provide Transmission 
Provider any information changes due to equipment replacement, repair, or adjustment.  
Transmission Provider shall provide Interconnection Customer any information changes 
due to equipment replacement, repair or adjustment in the directly connected substation 
or any adjacent Transmission Provider-owned substation that may affect Interconnection 
Customer's Interconnection Facilities equipment ratings, protection or operating 
requirements.  The Parties shall provide such information no later than thirty (30) 
Calendar Days after the date of the equipment replacement, repair or adjustment. 
 

Article 25. Information Access and Audit Rights 
 
25.1 Information Access. 

Each Party (the "disclosing Party") shall make available to the other Party information 
that is in the possession of the disclosing Party and is necessary in order for the other 
Party to: (i (1) verify the costs incurred by the disclosing Party for which the other 
Party is responsible under this LGIA; and 
(ii)  (2) carry out its obligations and responsibilities under this LGIA.  The Parties shall 
not use such information for purposes other than those set forth in this Article 25.1 and to 
enforce their rights under this LGIA. 
 

25.2 Reporting of Non-Force Majeure Events.   
Each Party (the "notifying Party") shall notify the other Party when the notifying Party 
becomes aware of its inability to comply with the provisions of this LGIA for a reason 
other than a Force Majeure event.  The Parties agree to cooperate with each other and 
provide necessary information regarding such inability to comply, including the date, 
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duration, reason for the inability to comply and corrective actions taken or planned to be 
taken with respect to such inability to comply.  Notwithstanding the foregoing, 
notification, cooperation or information provided under this article shall not entitle the 
Party receiving such notification to allege a cause for anticipatory breach of this LGIA. 
 

25.3 Audit Rights.   
Subject to the requirements of confidentiality under Article 22 of this LGIA, each Party 
shall have the right, during normal business hours, and upon prior reasonable notice to 
the other Party, to audit at its own expense the other Party's accounts and records 
pertaining to either Party's performance or either Party's satisfaction of obligations under 
this LGIA.  Such audit rights shall include audits of the other Party's costs, calculation of 
invoiced amounts, Transmission Provider's efforts to allocate responsibility for the 
provision of reactive support to the Transmission System, Transmission Provider's efforts 
to allocate responsibility for interruption or reduction of generation on the Transmission 
System, and each Party's actions in an Emergency Condition.  Any audit authorized by 
this article shall be performed at the offices where such accounts and records are 
maintained and shall be limited to those portions of such accounts and records that relate 
to each Party's performance and satisfaction of obligations under this LGIA.  Each Party 
shall keep such accounts and records for a period equivalent to the audit rights periods 
described in Article  25.4.  
 

25.4 Audit Rights Periods. 
 

25.4.1 Audit Rights Period for Construction-Related Accounts and Records.  
Accounts and records related to the design, engineering, procurement, and 
construction of Transmission Provider's Interconnection Facilities and 
Network Upgrades shall be subject to audit for a period of twenty-four (24) 
months following Transmission Provider's issuance of a final invoice in 
accordance with Article 12.2. 
 

25.4.2 Audit Rights Period for All Other Accounts and Records.  
Accounts and records related to either Party's performance or satisfaction of 
all obligations under this LGIA other than those described in Article 25.4.1 
shall be subject to audit as follows: (i (1) for an audit relating to cost 
obligations, the applicable audit rights period shall be twenty-four (24) 
months after the auditing Party's receipt of an invoice giving rise to such cost 
obligations; and (ii2) for an audit relating to all other obligations, the 
applicable audit rights period shall be twenty-four (24) months after the event 
for which the audit is sought. 
 

25.5 Audit Results. 
If an audit by a Party determines that an overpayment or an underpayment has occurred, a 
notice of such overpayment or underpayment shall be given to the other Party together 
with those records from the audit which support such determination. 
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Article 26. Subcontractors 
 
26.1 General. 

Nothing in this LGIA shall prevent a Party from utilizing the services of any 
subcontractor as it deems appropriate to perform its obligations under this LGIA; 
provided however, that each Party shall require its subcontractors to comply with 
all applicable terms and conditions of this LGIA in providing such services and each 
Party shall remain primarily liable to the other Party for the performance of such 
subcontractor. 
 

26.2 Responsibility of Principal. 
The creation of any subcontract relationship shall not relieve the hiring Party of any of its 
obligations under this LGIA.  The hiring Party shall be fully responsible to the other 
Party for the acts or omissions of any subcontractor the hiring Party hires as if no 
subcontract had been made; provided, however, that in no event shall Transmission 
Provider be liable for the actions or inactions of Interconnection Customer or its 
subcontractors with respect to obligations of Interconnection Customer under Article 5 of 
this LGIA.  Any applicable obligation imposed by this LGIA upon the hiring Party shall 
be equally binding upon, and shall be construed as having application to, any 
subcontractor of such Party. 
 

26.3 No Limitation by Insurance. 
The obligations under this Article 26 will not be limited in any way by any limitation of 
subcontractor's insurance. 

 
Article 27. Disputes 
 
27.1 Submission. 

In the event either Party has a dispute, or asserts a claim, that arises out of or in 
connection with this LGIA or its performance, such Party (the "disputing Party") shall 
provide the other Party with written notice of the dispute or claim ("Notice of Dispute").  
Such dispute or claim shall be referred to a designated senior representative of each Party 
for resolution on an informal basis as promptly as practicable after receipt of the Notice 
of Dispute by the other Party.  In the event the designated representatives are unable to 
resolve the claim or dispute through unassisted or assisted negotiations within thirty (30) 
Calendar Days of the other Party's receipt of the Notice of Dispute, such claim or dispute 
may, upon mutual agreement of the Parties, be submitted to arbitration and resolved in 
accordance with the arbitration procedures set forth below.  In the event the Parties do not 
agree to submit such claim or dispute to arbitration, each Party may exercise whatever 
rights and remedies it may have in equity or at law consistent with the terms of this 
LGIA. 
 

27.2 External Arbitration Procedures. 
Any arbitration initiated under this LGIA shall be conducted before a single neutral 
arbitrator appointed by the Parties.  If the Parties fail to agree upon a single arbitrator 
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within ten (10) Calendar Days of the submission of the dispute to arbitration, each Party 
shall choose one arbitrator who shall sit on a three- member arbitration panel.  The two 
arbitrators so chosen shall within twenty (20) Calendar Days select a third arbitrator to 
chair the arbitration panel.  In either case, the arbitrators shall be knowledgeable in 
electric utility matters, including electric transmission and bulk power issues, and shall 
not have any current or past substantial business or financial relationships with any party 
to the arbitration (except prior arbitration).  The arbitrator(s) shall provide each of the 
Parties an opportunity to be heard and, except as otherwise provided herein, shall conduct 
the arbitration in accordance with the Commercial Arbitration Rules of the American 
Arbitration Association ("Arbitration Rules") and any applicable FERC regulations or 
RTO rules; provided, however, in the event of a conflict between the Arbitration Rules 
and the terms of this Article 27, the terms of this Article 27 shall prevail. 
 

27.3 Arbitration Decisions. 
Unless otherwise agreed by the Parties, the arbitrator(s) shall render a decision within 
ninety (90) Calendar Days of appointment and shall notify the Parties in writing of such 
decision and the reasons therefor.therefore.  The arbitrator(s) shall be authorized only to 
interpret and apply the provisions of this LGIA and shall have no power to modify or 
change any provision of this Agreement in any manner.  The decision of the arbitrator(s) 
shall be final and binding upon the Parties and judgment on the award may be entered in 
any court having jurisdiction.  The decision of the arbitrator(s) may be appealed solely on 
the grounds that the conduct of the arbitrator(s), or the decision itself, violated the 
standards set forth in the Federal Arbitration Act or the Administrative Dispute 
Resolution Act.  The final decision of the arbitrator must also be filed with FERC if it 
affects jurisdictional rates, terms and conditions of service, Interconnection Facilities or 
Network Upgrades. 
 

27.4 Costs. 
Each Party shall be responsible for its own costs incurred during the arbitration process 
and for the following costs, if applicable:  (1) the cost of the arbitrator chosen by the 
Party to sit on the three-member panel and one-half of the cost of the third arbitrator 
chosen; or (2) one-half the cost of the single arbitrator jointly chosen by the Parties. 
 

Article 28. Representations, Warranties and Covenants 
 
28.1 General. 

Each Party makes the following representations, warranties and covenants:   
 
28.1.1 Good Standing. 

Interconnection Customer is duly organized, validly existing and in good 
standing under the laws of the state in which it is organized, formed or 
incorporated, as applicable; that it is qualified to do business in the state or 
states in which the Large Generating Facility, Interconnection Facilities and 
Network Upgrades owned by such Party, as applicable, are located; and that it 
has the corporate power and authority to own its properties, to carry on its 
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business as now being conducted and to enter into this LGIA and carry out the 
transactions contemplated hereby and perform and carry out all covenants and 
obligations on its part to be performed under and pursuant to this LGIA. 
 

28.1.2 Authority.   
Such Party has the right, power and authority to enter into this LGIA, to 
become a Party hereto and to perform its obligations hereunder.  This LGIA is 
a legal, valid and binding obligation of such Party, enforceable against such 
Party in accordance with its terms, except as the enforceability thereof may be 
limited by applicable bankruptcy, insolvency, reorganization or other similar 
laws affecting creditors' rights generally and by general equitable principles 
(regardless of whether enforceability is sought in a proceeding in equity or at 
law). 
 

28.1.3 No Conflict.   
The execution, delivery and performance of this LGIA does not violate or 
conflict with the organizational or formation documents, or bylaws or 
operating agreement, of such Party, or any judgment, license, permit, order, 
material agreement or instrument applicable to or binding upon such Party or 
any of its assets. 
 

28.1.4 Consent and Approval.   
Such Party has sought or obtained; or, in accordance with this LGIA will seek 
or obtain, each consent, approval, authorization, order or acceptance by any 
Governmental Authority in connection with the execution, delivery and 
performance of this LGIA, and it will provide to any Governmental Authority 
notice of any actions under this LGIA that are required by Applicable Laws 
and Regulations. 
 

Article 29. Joint Operating Committee 
 
29.1       Joint Operating Committee.   

Except in the case of ISOs and RTOs, Transmission Provider shall constitute a 
Joint Operating Committee to coordinate operating and technical considerations 
of Interconnection Service.  At least six (6) months prior to the expected Initial 
Synchronization Date, Interconnection Customer and Transmission Provider 
shall each appoint one representative and one alternate to the Joint Operating 
Committee.  Each Interconnection Customer shall notify Transmission Provider 
of its appointment in writing.  Such appointments may be changed at any time 
by similar notice.  The Joint Operating Committee shall meet as necessary, but 
not less than once each calendar year, to carry out the duties set forth herein.  
The Joint Operating Committee shall hold a meeting at the request of either 
Party, at a time and place agreed upon by the representatives.  The Joint 
Operating Committee shall perform all of its duties consistent with the 
provisions of this LGIA.  Each Party shall cooperate in providing to the Joint 
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Operating Committee all information required in the performance of the Joint 
Operating Committee's duties.  All decisions and agreements, if any, made by 
the Joint Operating Committee, shall be evidenced in writing.  The duties of the 
Joint Operating Committee shall include the following: 

 
29.1.1 Establish data requirements and operating record requirements. 
 
29.1.2 Review the requirements, standards and procedures for data acquisition 

equipment, protective equipment and any other equipment or software. 
 
29.1.3 Annually review the one (1) year forecast of maintenance and planned outage 

schedules of Transmission Provider's and Interconnection Customer's facilities 
at the Point of Interconnection. 

 
29.1.4 Coordinate the scheduling of maintenance and planned outages on the 

Interconnection Facilities, the Large Generating Facility and other facilities 
that impact the normal operation of the interconnection of the Large 
Generating Facility to the Transmission System. 

 
29.1.5 Ensure that information is being provided by each Party regarding equipment 

availability. 
 
29.1.6 Perform such other duties as may be conferred upon it by mutual agreement of 

the Parties. 
 
Article 30. Miscellaneous 
 
30.1 Binding Effect.   

This LGIA and the rights and obligations hereof, shall be binding upon and shall inure to 
the benefit of the successors and assigns of the Parties hereto. 

 
30.2 Conflicts.   

In the event of a conflict between the body of this LGIA and any attachment, appendices 
or exhibits hereto, the terms and provisions of the body of this LGIA shall prevail and be 
deemed the final intent of the Parties. 
 

30.3 Rules of Interpretation.   
 This LGIA, unless a clear contrary intention appears, shall be construed and interpreted 

as follows:  (1) the singular number includes the plural number and vice versa; (2) 
reference to any person includes such person's successors and assigns but, in the case of a 
Party, only if such successors and assigns are permitted by this LGIA, and reference to a 
person in a particular capacity excludes such person in any other capacity or individually; 
(3) reference to any agreement (including this LGIA), document, instrument or tariff 
means such agreement, document, instrument, or tariff as amended or modified and in 
effect from time to time in accordance with the terms thereof; and, if applicable, the terms 
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hereof; (4) reference to any Applicable Laws and Regulations means such Applicable 
Laws and Regulations as amended, modified, codified, or reenacted, in whole or in part, 
and in effect from time to time, including, if applicable, rules and regulations 
promulgated thereunder; (5) unless expressly stated otherwise, reference to any Article, 
Section or Appendix means such Article of this LGIA or such Appendix to this LGIA, or 
such Section to the LGIP or such Appendix to the LGIP, as the case may be; (6) 
"hereunder",," "hereof",," "herein",," "hereto" and words of similar import shall be 
deemed references to this LGIA as a whole and not to any particular Article or other 
provision hereof or thereof; (7)  "including" (and with correlative meaning "include") 
means including without limiting the generality of any description preceding such term; 
and (8) relative to the determination of any period of time, "from" means "from and 
including",," "to" means "to but excluding" and "through" means "through and 
including".." 
 

30.4 Entire Agreement.  
This LGIA, including all Appendices and Schedules attached hereto, constitutes the 
entire agreement between the Parties with reference to the subject matter hereof, and 
supersedes all prior and contemporaneous understandings or agreements, oral or written, 
between the Parties with respect to the subject matter of this LGIA.  There are no other 
agreements, representations, warranties, or covenants which constitute any part of the 
consideration for, or any condition to, either Party's compliance with its obligations under 
this LGIA. 
 

30.5 No Third Party Beneficiaries. 
Except as provided in Article 4.3.1.3, this LGIA is not intended to and does not create 
rights, remedies or benefits of any character whatsoever in favor of any persons, 
corporations, associations or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors in interest and, 
where permitted, their assigns. 
 

30.6 Waiver. 
The failure of a Party to this LGIA to insist, on any occasion, upon strict performance of 
any provision of this LGIA will not be considered a waiver of any obligation, right, or 
duty of, or imposed upon, such Party. 
 
Any waiver at any time by either Party of its rights with respect to this LGIA shall not be 
deemed a continuing waiver or a waiver with respect to any other failure to comply with 
any other obligation, right, duty of this LGIA.  Termination or Default of this LGIA for 
any reason by Interconnection Customer shall not constitute a waiver of Interconnection 
Customer's legal rights to obtain an interconnection from Transmission Provider.  Any 
waiver of this LGIA shall, if requested, be provided in writing. 
 

30.7 Headings. 
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The descriptive headings of the various Articles of this LGIA have been inserted for 
convenience of reference only and are of no significance in the interpretation or 
construction of this LGIA. 
 

30.8 Multiple Counterparts. 
This LGIA may be executed in two (2) or more counterparts, each of which is deemed an 
original but all constitute one and the same instrument. 
 

30.9 Amendment. 
The Parties may by mutual agreement amend this LGIA by a written instrument duly 
executed by the Parties. 
 

30.10 Modification by the Parties. 
The Parties may by mutual agreement amend the Appendices to this LGIA by a written 
instrument duly executed by the Parties.  Such amendment shall become effective and a 
part of this LGIA upon satisfaction of all Applicable Laws and Regulations. 
 

30.11 Reservation of Rights.  (Intentionally omitted.)Omitted) 
 
30.12 No Partnership. 

This LGIA shall not be interpreted or construed to create an association, joint venture, 
agency relationship, or partnership between the Parties or to impose any partnership 
obligation or partnership liability upon either Party.  Neither Party shall have any right, 
power or authority to enter into any agreement or undertaking for, or act on behalf of, or 
to act as or be an agent or representative of, or to otherwise bind, the other Party. 
 

30.13  Signatures.  
 
IN WITNESS WHEREOF, the Parties have executedcaused this LGIA in duplicate 

originals, each of which shall constitute and be an original effective Agreement betweento be 
duly executed by their duly authorized officers or agents on the Partiesday and year first above 
written. This Agreement may be executed by electronic signature and delivered electronically. 

 
[Insert name of Transmission Provider or Transmission Owner, if applicable] 

 
(INTERCONNECTION CUSTOMER NAME) UNITED STATES OF AMERICA 

Department of Energy 
Bonneville Power Administration 

 
By:  

  
 By:  
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Title:  
  

 Title:  
 
Transmission Account Executive 

Date:    Date:    
 
 
 

[Insert name of Interconnection Customer] 
 
 

By:    
 

Title:      
 

Date:    
 
AppendixIf opting out of the electronic signature: 
 
 
By:  
  
Name:  

(Print/Type) 
Title:  
  
Date:  
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APPENDIX A to LGIA 
 

Interconnection Facilities, Network Upgrades and Distribution Upgrades 
INTERCONNECTION FACILITIES, NETWORK UPGRADES AND DISTRIBUTION 

UPGRADES 
 
 
1. Interconnection Facilities: 

 
 

(a) [insert Interconnection Customer's Interconnection Facilities]: 
 
 

(b) [insert Transmission Provider's Interconnection Facilities]: 
 
 
 
2. Network Upgrades: 

 
 

(a) [insert Stand Alone Network Upgrades]: 
 
 

(b) [insert Other Network Upgrades]: 
 
 
3. Distribution Upgrades: 

 
 
 

4. Contingent Facilities: 
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Appendix B to LGIA 

Milestones 
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Appendix C to LGIA 

Interconnection Details 

and Operating 

Requirements 
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Appendix D to LGIA 

Security Arrangements Details 

 
Infrastructure security of Transmission System equipment and operations and control hardware 
and software is essential to ensure day-to-day Transmission System reliability and operational 
security. FERC will expect all Transmission Providers, market participants, and Interconnection 
Customers interconnected to the Transmission System to comply with the recommendations 
offered by the President's Critical Infrastructure Protection Board and, eventually, best practice 
recommendations from the electric reliability authority. All public utilities will be expected to 
meet basic standards for system infrastructure and operational security, including physical, 
operational, and cyber-security practices. 
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Appendix E to LGIA 

Commercial Operation Date 

 
This Appendix E is a part of the LGIA between Transmission Provider and Interconnection 
Customer. 

 
[Date] 

 
[Transmission Provider Address] 

 
Re:    Large Generating Facility 

Dear    : 

On [Date] [Interconnection Customer] has completed Trial Operation of Unit No. . This 
letter confirms that [Interconnection Customer] commenced Commercial Operation of Unit No. 
at the Large Generating Facility, effective as of [Date plus one day]. 

 
Thank you. 

 
[Signature] 

 
[Interconnection Customer Representative] 
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Appendix F to LGIA 
 

Addresses for Delivery of Notices and Billings 
 
 

Notices: 
 

Transmission Provider: 
 

[To be supplied.] 
 
 

Interconnection Customer: 
 

[To be supplied.] 
 
 

Billings and Payments: 
 
 

Transmission Provider: 
 

[To be supplied.] 
 
 

Interconnection Customer: 
 

[To be supplied.] 
 
 

Alternative Forms of Delivery of Notices (telephone, facsimile or email): 
 
 

Transmission Provider: 
 

[To be supplied.] 
 
 

Interconnection Customer: 
 

[To be supplied.] 
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Appendix G to LGIA 
 

INTERCONNECTION REQUIREMENTS FOR A WIND GENERATING PLANT 
 

Appendix G sets forth requirements and provisions specific to a wind generating plant. 
 

All other requirements of this LGIA continue to apply to wind generating plant interconnections. 
 

A. Technical Standards Applicable to a Wind Generating Plant 
 

i. Low Voltage Ride-Through (LVRT) Capability 
 

A wind generating plant shall be able to remain online during voltage disturbances up to 

the time periods and associated voltage levels set forth in the standard below. The LVRT 

standard provides for a transition period standard and a post-transition period standard. 

Transition Period LVRT Standard 
 

The transition period standard applies to wind generating plants subject to FERC 
 

Order 661 that have either: (i) interconnection agreements signed and filed with the Commission, 

filed with the Commission in unexecuted form, or filed with the Commission as non-conforming 

agreements between January 1, 2006 and December 31, 2006, with a scheduled in-service date 

no later than December 31, 2007, or (ii) wind generating turbines subject to a wind turbine 

procurement contract executed prior to December 31, 2005, for delivery through 2007. 

1. Wind generating plants are required to remain in-service during three-phase faults with 

normal clearing (which is a time period of approximately 4 - 9 cycles) and single line to 

ground faults with delayed clearing, and subsequent post-fault voltage recovery to prefault 

voltage unless clearing the fault effectively disconnects the generator from the system. 

The clearing time requirement for a three-phase fault will be specific to the wind 

generating plant substation location, as determined by and documented by the 
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transmission provider. The maximum clearing time the wind generating plant shall be 

required to withstand for a three-phase fault shall be 9 cycles at a voltage as low as 0.15 

p.u., as measured at the high side of the wind generating plant step-up transformer (i.e. the 

transformer that steps the voltage up to the transmission interconnection voltage or 

“GSU”), after which, if the fault remains following the location-specific normal clearing 

time for three-phase faults, the wind generating plant may disconnect from the 

transmission system. 

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU or to faults that would result in a voltage lower 

than 0.15 per unit on the high side of the GSU serving the facility. 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 

4. Wind generating plants may meet the LVRT requirements of this standard by the 

performance of the generators or by installing additional equipment (e.g., Static VAr 

Compensator, etc.) within the wind generating plant or by a combination of generator 

performance and additional equipment. 

5. Existing individual generator units that are, or have been, interconnected to the network at 

the same location at the effective date of the Appendix G LVRT Standard are exempt 

from meeting the Appendix G LVRT Standard for the remaining life of the existing 

generation equipment. Existing individual generator units that are replaced are required to 

meet the Appendix G LVRT Standard. 

Post-transition Period LVRT Standard 
 

All wind generating plants subject to FERC Order No. 661 and not covered by the transition 
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period described above must meet the following requirements: 

1. Wind generating plants are required to remain in-service during three-phase faults with 

normal clearing (which is a time period of approximately 4 - 9 cycles) and single line to 

ground faults with delayed clearing, and subsequent post-fault voltage recovery to 

prefault voltage unless clearing the fault effectively disconnects the generator from the 

system. The clearing time requirement for a three-phase fault will be specific to the wind 

generating plant substation location, as determined by and documented by the 

transmission provider. The maximum clearing time the wind generating plant shall be 

required to withstand for a three-phase fault shall be 9 cycles after which, if the fault 

remains following the location-specific normal clearing time for three-phase faults, the 

wind generating plant may disconnect from the transmission system. A wind generating 

plant shall remain interconnected during such a fault on the transmission system for a 

voltage level as low as zero volts, as measured at the high voltage side of the wind GSU. 

2. This requirement does not apply to faults that would occur between the wind generator 

terminals and the high side of the GSU. 

3. Wind generating plants may be tripped after the fault period if this action is intended as 

part of a special protection system. 

4. Wind generating plants may meet the LVRT requirements of this standard by the 

performance of the generators or by installing additional equipment (e.g., Static VAr 

Compensator) within the wind generating plant or by a combination of generator 

performance and additional equipment. 

5. Existing individual generator units that are, or have been, interconnected to the network 

at the same location at the effective date of the Appendix G LVRT Standard are exempt 
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from meeting the Appendix G LVRT Standard for the remaining life of the existing 

generation equipment. Existing individual generator units that are replaced are required 

to meet the Appendix G LVRT Standard. 

ii. Power Factor Design Criteria (Reactive Power) 
 

A wind generating plant shall maintain a power factor within the range of 0.95 leading to 
 

0.95 lagging, measured at the Point of Interconnection as defined in this LGIA, if the 

Transmission Provider’s System Impact Study shows that such a requirement is necessary to 

ensure safety or reliability. The power factor range standard can be met by using, for example, 

power electronics designed to supply this level of reactive capability (taking into account any 

limitations due to voltage level, real power output, etc.) or fixed and switched capacitors if 

agreed to by the Transmission Provider, or a combination of the two. The Interconnection 

Customer shall not disable power factor equipment while the wind plant is in operation. Wind 

plants shall also be able to provide sufficient dynamic voltage support in lieu of the power 

system stabilizer and automatic voltage regulation at the generator excitation system if the 

System Impact Study shows this to be required for system safety or reliability. 

iii. Supervisory Control and Data Acquisition (SCADA) Capability 
 

The wind plant shall provide SCADA capability to transmit data and receive instructions 

from the Transmission Provider to protect system reliability. The Transmission Provider and the 

wind plant Interconnection Customer shall determine what SCADA information is essential for 

the proposed wind plant, taking into account the size of the plant and its characteristics, location, 

and importance in maintaining generation resource adequacy and transmission system reliability 

in its area. 
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Appendix H to LGIA 
 
 

Annual Operation and Maintenance Charge: 

Monthly Operation and Maintenance Charge:3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3 The monthly charge is one-twelfth of the annual charge. 
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APPENDIX 7 TO LGIP 
 

INTERCONNECTION PROCEDURES FOR A WIND GENERATING PLANT 
 

Appendix G sets forth procedures specific to a wind generating plant. All other 

requirements of this LGIP continue to apply to wind generating plant interconnections. 

A. Special Procedures Applicable to Wind Generators 
 

The wind plant Interconnection Customer, in completing the Interconnection Request 

required by Section 3.4 of this LGIP, may provide to the Transmission Provider a set of 

preliminary electrical design specifications depicting the wind plant as a single equivalent 

generator. Upon satisfying these and other applicable Interconnection Request conditions, the 

wind plant may enter the queue and receive the base case data as provided for in this LGIP. 

No later than six months after submitting an Interconnection Request completed in this 

manner, the wind plant Interconnection Customer must submit completed detailed electrical 

design specifications and other data (including collector system layout data) needed to allow the 

Transmission Provider to complete the System Impact Study. 
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