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Section 1. Definitions  

Adverse System Impact shall mean the negative effects due to technical or 
operational limits on conductors or equipment being exceeded that may compromise the 
safety and reliability of the electric system.  

 Affected System shall mean an electric system other than the Transmission 
Provider's Transmission System that may be affected by the proposed interconnection.  

 Affected System Operator shall mean the entity that operates an Affected System.  

Affiliate shall mean, with respect to a corporation, partnership or other entity, each 
such other corporation, partnership or other entity that directly or indirectly, through one or 
more intermediaries, controls, is controlled by, or is under common control with, such 
corporation, partnership or other entity.  

 Ancillary Services shall mean those services that are necessary to support the 
transmission of capacity and energy from resources to loads while maintaining reliable 
operation of the Transmission Provider's Transmission System in accordance with Good 
Utility Practice.  

 Applicable Laws and Regulations shall mean all duly promulgated applicable 
federal, state and local laws, regulations, rules, ordinances, codes, decrees, judgments, 
directives, or judicial or administrative orders, permits and other duly authorized actions of 
any Governmental Authority.  

Applicable Reliability Council shall mean the reliability council applicable 
to the Transmission System to which the Generating Facility is directly 
interconnected.  

Applicable Reliability Standards shall mean the requirements and guidelines of 
NERC, the Applicable Reliability Council, and the Control Area of the Transmission System 
to which the Generating Facility is directly interconnected.  

 
Balancing Authority Area (formerly known as Control Area) shall mean an 
electrical system or systems bounded by interconnection metering and telemetry, 
capable of controlling generation to maintain its interchange schedule with other 
Balancing Authority Areas and contributing to frequency regulation of the 
interconnection.  A Balancing Authority Area must be certified by an Applicable 
Reliability Council. 

 
 Base Case shall mean the base case power flow, short circuit, and stability data 

bases used for the Interconnection Studies by the Transmission Provider or Interconnection 
Customer.  

Breach shall mean the failure of a Party to perform or observe any material 
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term or condition of the Standard Large Generator Interconnection Agreement.  

Breaching Party shall mean a Party that is in Breach of the Standard Large 
Generator Interconnection Agreement.  

Business Day shall mean Monday through Friday, excluding Federal Holidays. 
  
Calendar Day shall mean any day including Saturday, Sunday or a Federal 

Holiday.  
 

Clustering shall mean the process whereby a group of Interconnection Requests 
is studied together, instead of serially, for the purpose of conducting the Interconnection 
System Impact Study.  

Commercial Operation shall mean the status of a Generating Facility 
that has commenced generating electricity for sale, excluding electricity generated 
during Trial Operation.  

Commercial Operation Date of a unit shall mean the date on which the Generating 
Facility commences Commercial Operation as agreed to by the Parties pursuant to Appendix 
E to the Standard Large Generator Interconnection Agreement.  

 Confidential Information shall mean any confidential, proprietary or trade secret 
information of a plan, specification, pattern, procedure, design, device, list, concept, policy 
or compilation relating to the present or planned business of a Party, which is designated 
as confidential by the Party supplying the information, whether conveyed orally, 
electronically, in writing, through inspection, or otherwise.  

 Control Area shall mean an electrical system or systems bounded by 
interconnection metering and telemetry, capable of controlling generation to maintain its 
interchange schedule with other Control Areas and contributing to frequency regulation of 
the interconnection.  A Control Area must be certified by an Applicable Reliability 
Council.  

Default shall mean the failure of a Breaching Party to cure its Breach in accordance 
with Article 17 of the Standard Large Generator Interconnection Agreement.  

 Dispute Resolution shall mean the procedure for resolution of a dispute 
between the Parties in which they will first attempt to resolve the dispute on an informal 
basis.  

 Distribution System shall mean the Transmission Provider's facilities and 
equipment used to transmit electricity to ultimate usage points such as homes and 
industries directly from nearby generators or from interchanges with higher voltage 
transmission networks which transport bulk power over longer distances. The voltage 
levels at which distribution systems operate differ among areas.  
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 Distribution Upgrades shall mean the additions, modifications, and upgrades 
to the Transmission Provider's Distribution System at or beyond the Point of 
Interconnection to facilitate interconnection of the Generating Facility and render the 
transmission service necessary to effect Interconnection Customer's wholesale sale of 
electricity in interstate commerce. Distribution Upgrades do not include Interconnection 
Facilities.  

Effective Date shall mean the date on which the Standard Large Generator 
Interconnection Agreement becomes effective upon execution by the Parties subject to 
acceptance by FERC, or if filed unexecuted, upon the date specified by FERC.  

 Emergency Condition shall mean a condition or situation: (1) that in the judgment 
of the Party making the claim is imminently likely to endanger life or property; or (2) that, in 
the case of a Transmission Provider, is imminently likely (as determined in a non-
discriminatory manner) to cause a material adverse effect on the security of, or damage to 
Transmission Provider's Transmission System, Transmission Provider's Interconnection 
Facilities or the electric systems of others to which the Transmission Provider's Transmission 
System is directly connected; or (3) that, in the case of Interconnection Customer, is 
imminently likely (as determined in a nondiscriminatory manner) to cause a material adverse 
effect on the security of, or damage to, the Generating Facility or Interconnection Customer's 
Interconnection Facilities.  System restoration and black start shall be considered Emergency 
Conditions; provided that Interconnection Customer is not obligated by the Standard Large 
Generator Interconnection Agreement to possess black start capability.  

Energy Resource Interconnection Service shall mean an Interconnection Service 
that allows the Interconnection Customer to connect its Generating Facility to the 
Transmission Provider's Transmission System to be eligible to deliver the Generating 
Facility's electric output using the existing firm or nonfirm capacity of the Transmission 
Provider's Transmission System on an as available basis. Energy Resource Interconnection 
Service in and of itself does not convey transmission service.  

Engineering & Procurement (E&P) Agreement shall mean an agreement that 
authorizes the Transmission Provider to begin engineering and procurement of long lead-
time items necessary for the establishment of the interconnection in order to advance the 
implementation of the Interconnection Request.  

 Environmental Law shall mean Applicable Laws or Regulations relating to 
pollution or protection of the environment or natural resources.  

Federal Power Act shall mean the Federal Power Act, as amended, 16 U.S.C. §§ 
791a et seq. 

 FERC shall mean the Federal Energy Regulatory Commission (Commission) 
or its successor.  
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 Force Majeure shall mean any act of God, labor disturbance, act of the public 
enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to 
machinery or equipment, any order, regulation or restriction imposed by governmental, 
military or lawfully established civilian authorities, or any other cause beyond a Party's 
control.  A Force Majeure event does not include acts of negligence or intentional 
wrongdoing by the Party claiming Force Majeure.  

 Generating Facility shall mean Interconnection Customer's device for the 
production of electricity identified in the Interconnection Request, but shall not include the 
Interconnection Customer's Interconnection Facilities.  

 Generating Facility Capacity shall mean the net capacity of the Generating Facility 
and the aggregate net capacity of the Generating Facility where it includes multiple energy 
production devices.  

Good Utility Practice shall mean any of the practices, methods and acts engaged in 
or approved by a significant portion of the electric industry during the relevant time period, 
or any of the practices, methods and acts which, in the exercise of reasonable judgment in 
light of the facts known at the time the decision was made, could have been expected to 
accomplish the desired result at a reasonable cost consistent with good business practices, 
reliability, safety and expedition. Good Utility Practice is not intended to be limited to the 
optimum practice, method, or act to the exclusion of all others, but rather to be acceptable 
practices, methods, or acts generally accepted in the region.  

 Governmental Authority shall mean any federal, state, local or other governmental 
regulatory or administrative agency, court, commission, department, board, or other 
governmental subdivision, legislature, rulemaking board, tribunal, or other governmental 
authority having jurisdiction over the Parties, their respective facilities, or the respective 
services they provide, and exercising or entitled to exercise any administrative, executive, 
police, or taxing authority or power; provided, however, that such term does not include 
Interconnection Customer, Transmission Provider, or any Affiliate thereof. 

 Hazardous Substances shall mean any chemicals, materials or substances defined 
as or included in the definition of "hazardous substances," "hazardous wastes," "hazardous 
materials," "hazardous constituents," "restricted hazardous materials," "extremely hazardous 
substances," "toxic substances," "radioactive substances," "contaminants," "pollutants," 
"toxic pollutants" or words of similar meaning and regulatory effect under any applicable 
Environmental Law, or any other chemical, material or substance, exposure to which is 
prohibited, limited or regulated by any applicable Environmental Law.  

Initial Synchronization Date shall mean the date upon which the Generating 
Facility is initially synchronized and upon which Trial Operation begins.  
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In-Service Date shall mean the date upon which the Interconnection Customer 
reasonably expects it will be ready to begin use of the Transmission Provider's 
Interconnection Facilities to obtain back feed power.  

 Interconnection Customer shall mean any entity, including the Transmission 
Provider, Transmission Owner or any of the Affiliates or subsidiaries of either, that 
proposes to interconnect its Generating Facility with the Transmission Provider's 
Transmission System.  

Interconnection Customer's Interconnection Facilities shall mean all facilities 
and equipment, as identified in Appendix A of the Standard Large Generator 
Interconnection Agreement, that are located between the Generating Facility and the Point 
of Change of Ownership, including any modification, addition, or upgrades to such facilities 
and equipment necessary to physically and electrically interconnect the Generating Facility 
to the Transmission Provider's Transmission System.  Interconnection Customer's 
Interconnection Facilities are sole use facilities.  

 Interconnection Facilities shall mean the Transmission Provider's Interconnection 
Facilities and the Interconnection Customer's Interconnection Facilities.  Collectively, 
Interconnection Facilities include all facilities and equipment between the Generating 
Facility and the Point of Interconnection, including any modification, additions or upgrades 
that are necessary to physically and electrically interconnect the Generating Facility to the 
Transmission Provider's Transmission System.  Interconnection Facilities are sole use 
facilities and shall not include Distribution Upgrades, Stand Alone Network Upgrades or 
Network Upgrades.  

Interconnection Facilities Study shall mean a study conducted by the Transmission 
Provider or a third party consultant for the Interconnection Customer to determine a list of 
facilities (including Transmission Provider's Interconnection Facilities and Network 
Upgrades as identified in the Interconnection System Impact Study), the cost of those 
facilities, and the time required to interconnect the Generating Facility with the Transmission 
Provider's Transmission System.  The scope of the study is defined in Section 8 of the 
Standard Large Generator Interconnection Procedures.  

Interconnection Facilities Study Agreement shall mean the form of 
agreement contained in Appendix 4 of the Standard Large Generator Interconnection 
Procedures for conducting the Interconnection Facilities Study.  

Interconnection Feasibility Study shall mean a preliminary evaluation of the 
system impact and cost of interconnecting the Generating Facility to the Transmission 
Provider's Transmission System, the scope of which is described in Section 6 of the 
Standard Large Generator Interconnection Procedures.  
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Interconnection Feasibility Study Agreement shall mean the form of 
agreement contained in Appendix 2 of the Standard Large Generator Interconnection 
Procedures for conducting the Interconnectio n Procedures for conducting the 
Interconnection Feasibility Study.  

 Interconnection Request shall mean an Interconnection Customer's request, in the 
form of Appendix 1 to the Standard Large Generator Interconnection Procedures, in 
accordance with the Tariff, to interconnect a new Generating Facility, or to increase the 
capacity of, or make a Material Modification to the operating characteristics of, an existing 
Generating Facility that is interconnected with the Transmission Provider's Transmission 
System.  

 Interconnection Service shall mean the service provided by the Transmission 
Provider associated with interconnecting the Interconnection Customer's Generating Facility 
to the Transmission Provider's Transmission System and enabling it to receive electric energy 
and capacity from the Generating Facility at the Point of Interconnection, pursuant to the 
terms of the Standard Large Generator Interconnection Agreement and, if applicable, the 
Transmission Provider's Tariff.  

 Interconnection Study shall mean any of the following studies: the 
Interconnection Feasibility Study, the Interconnection System Impact Study, and the 
Interconnection Facilities Study described in the Standard Large Generator 
Interconnection Procedures.  

Interconnection System Impact Study shall mean an engineering study that 
evaluates the impact of the proposed interconnection on the safety and reliability of 
Transmission Provider's Transmission System and, if applicable, an Affected System.  The 
study shall identify and detail the system impacts that would result if the Generating Facility 
were interconnected without project modifications or system modifications, focusing on the 
Adverse System Impacts identified in the Interconnection Feasibility Study, or to study 
potential impacts, including but not limited to those identified in the Scoping Meeting as 
described in the Standard Large Generator Interconnection Procedures.  

Interconnection System Impact Study Agreement shall mean the form of 
agreement contained in Appendix 3 of the Standard Large Generator Interconnection 
Procedures for conducting the Interconnection System Impact Study.  

IRS shall mean the Internal Revenue Service.  

Joint Operating Committee shall be a group made up of representatives from 
Interconnection Customers and the Transmission Provider to coordinate operating and 
technical considerations of Interconnection Service.  
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Large Generating Facility shall mean a Generating Facility having a Generating 
Facility Capacity of more than 20 MW. Loss shall mean any and all losses relating to injury 
to or death of any person or damage to property, demand, suits, recoveries, costs and 
expenses, court costs, attorney fees, and all other obligations by or to third parties, arising 
out of or resulting from the other Party's performance, or non-performance of its obligations 
under the Standard Large Generator Interconnection Agreement on behalf of the 
indemnifying Party, except in cases of gross negligence or intentional wrongdoing by the 
indemnifying Party.  

Loss shall mean any and all losses relating to injury to or death of any person or 
damage to property, demand, suits, recoveries, costs and expenses, court costs, attorney 
fees, and all other obligations by or to third parties, arising out of or resulting from the 
other Party's performance, or non-performance of its obligations under the Standard 
Large Generator Interconnection Agreement on behalf of the indemnifying Party, except 
in cases of gross negligence or intentional wrongdoing by the indemnifying Party. 

 
 Material Modification shall mean those modifications that have a material impact 

on the cost or timing of any Interconnection Request with a later queue priority date.  

 Metering Equipment shall mean all metering equipment installed or to be 
installed at the Generating Facility pursuant to the Standard Large Generator 
Interconnection Agreement at the metering points, including but not limited to instrument 
transformers, MWh-meters, data acquisition equipment, transducers, remote terminal unit, 
communications equipment, phone lines, and fiber optics.  

NERC shall mean the North American Electric Reliability Council or its 
successor organization.  

Network Resource shall mean any designated generating resource owned, 
purchased, or leased by a Network Customer under the Network Integration Transmission 
Service Tariff.  Network Resources do not include any resource, or any portion thereof, that 
is committed for sale to third parties or otherwise cannot be called upon to meet the Network 
Customer's Network Load on a non-interruptible basis.  

Network Resource Interconnection Service shall mean an Interconnection Service 
that allows the Interconnection Customer to integrate its Large Generating Facility with the 
Transmission Provider's Transmission System (1) in a manner comparable to that in which 
the Transmission Provider integrates its generating facilities to serve native load customers; 
or (2) in an RTO or ISO with market based congestion management, in the same manner as 
all other Network Resources. Network Resource Interconnection Service in and of itself does 
not convey transmission service.  

 Network Upgrades shall mean the additions, modifications, and upgrades to 
the Transmission Provider's Transmission System required at or beyond the point at 
which the Interconnection Facilities connect to the Transmission Provider's 
Transmission System to accommodate the interconnection of the Large Generating 
Facility to the Transmission Provider's Transmission System.  
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Notice of Dispute shall mean a written notice of a dispute or claim that arises out of 
or in connection with the Standard Large Generator Interconnection Agreement or its 
performance.  
 

Optional Interconnection Study shall mean a sensitivity analysis based on 
assumptions specified by the Interconnection Customer in the Optional Interconnection Study 
Agreement.  
 

Optional Interconnection Study Agreement shall mean the form of 
agreement contained in Appendix 5 of the Standard Large Generator Interconnection 
Procedures for conducting the Optional Interconnection Study.  

Party or Parties shall mean Transmission Provider, Transmission 
Owner, Interconnection Customer or any combination of the above.  

Point of Change of Ownership shall mean the point, as set forth in Appendix A 
to the Standard Large Generator Interconnection Agreement, where the Interconnection 
Customer's Interconnection Facilities connect to the Transmission Provider's 
Interconnection Facilities.  

Point of Interconnection shall mean the point, as set forth in Appendix A to 
the Standard Large Generator Interconnection Agreement, where the Interconnection 
Facilities connect to the Transmission Provider's Transmission System.  

Queue Position Priority shall mean the order of a valid Interconnection Request, 
relative to all other pending valid Interconnection Requests, that is established based upon the 
date and time of receipt of the valid Interconnection Request by the Transmission Provider, 
except as provided for in Section 9.2., Parking Lot.  

 Reasonable Efforts shall mean, with respect to an action required to be attempted 
or taken by a Party under the Standard Large Generator Interconnection Agreement, efforts 
that are timely and consistent with Good Utility Practice and are otherwise substantially 
equivalent to those a Party would use to protect its own interests.  

Scoping Meeting shall mean the meeting between representatives of the 
Interconnection Customer and Transmission Provider conducted for the purpose of 
discussing alternative interconnection options, to exchange information including any 
transmission data and earlier study evaluations that would be reasonably expected to impact 
such interconnection options, to analyze such information, and to determine the potential 
feasible Points of Interconnection.  

 Site Control shall mean documentation reasonably demonstrating: (1) ownership 
of, a leasehold interest in, or a right to develop a site for the purpose of constructing the 
Generating Facility; (2) an option to purchase or acquire a leasehold site for such purpose; 
or (3) an exclusivity or other business relationship between Interconnection Customer and 
the entity having the right to sell, lease or grant Interconnection Customer the right to 
possess or occupy a site for such purpose.  
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Site Permit shall  mean the authorizing document(s) issued by state or local 

governing  bodies for the development of a new Generating Facility or modification to an 
existing Generating Facility. 

 
Small Generating Facility shall mean a Generating Facility that has a Generating 

Facility Capacity of no more than 20 MW.  
 
Stand Alone Network Upgrades shall mean Network Upgrades that an 

Interconnection Customer may construct without affecting day-to-day operations of the 
Transmission System during their construction. Both the Transmission Provider and the 
Interconnection Customer must agree as to what constitutes Stand Alone Network Upgrades 
and identify them in Appendix A to the Standard Large Generator Interconnection 
Agreement.  

Standard Large Generator Interconnection Agreement (LGIA) shall mean the 
form of interconnection agreement applicable to an Interconnection Request pertaining to a 
Large Generating Facility that is included in the Transmission Provider's Tariff.  

Standard Large Generator Interconnection Procedures (LGIP) shall 
mean the interconnection procedures applicable to an Interconnection Request 
pertaining to a Large Generating Facility that are included in the Transmission 
Provider's Tariff.  

System Protection Facilities shall mean the equipment, including necessary 
protection signal communications equipment, required to protect (1) the Transmission 
Provider's Transmission System from faults or other electrical disturbances occurring at 
the Generating Facility and (2) the Generating Facility from faults or other electrical 
system disturbances occurring on the Transmission Provider's Transmission System or on 
other delivery systems or other generating systems to which the Transmission Provider's 
Transmission System is directly connected.  

Tariff shall mean the Transmission Provider's Tariff through which open 
access transmission service and Interconnection Service are offered, as filed with 
FERC, and as amended or supplemented from time to time, or any successor tariff.    

 Transmission Owner shall mean an entity that owns, leases or otherwise 
possesses an interest in the portion of the Transmission System at the Point of 
Interconnection and may be a Party to the Standard Large Generator Interconnection 
Agreement to the extent necessary.  

 Transmission Provider shall mean the public utility (or its designated agent) that 
owns, controls, or operates transmission or distribution facilities used for the transmission of 
electricity in interstate commerce and provides transmission service under the Tariff.  The 
term Transmission Provider should be read to include the Transmission Owner when the 
Transmission Owner is separate from the Transmission Provider.  
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Transmission Provider's Interconnection Facilities shall mean all facilities and 
equipment owned, controlled, or operated by the Transmission Provider from the Point of 
Change of Ownership to the Point of Interconnection as identified in Appendix A to the 
Standard Large Generator Interconnection Agreement, including any modifications, additions 
or upgrades to such facilities and equipment.  Transmission Provider's Interconnection 
Facilities are sole use facilities and shall not include Distribution Upgrades, Stand Alone 
Network Upgrades or Network Upgrades.  

 Transmission System shall mean the facilities owned, controlled or operated by the 
Transmission Provider or Transmission Owner that are used to provide transmission service 
under the Tariff.  

 Trial Operation shall mean the period during which Interconnection 
Customer is engaged in on-site test operations and commissioning of the Generating 
Facility prior to Commercial Operation.  
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Section 2. Scope and Application  

2.1 Application of Standard Large Generator Interconnection Procedures.  
Sections 2 through 134 apply to processing an Interconnection Request 
pertaining to a Large Generating Facility.  

2.2 Comparability.  
Transmission Provider shall receive, process and analyze all Interconnection 
Requests in a timely manner as set forth in this LGIP.  Transmission Provider 
will use the same Reasonable Efforts in processing and analyzing 
Interconnection Requests from all Interconnection Customers, whether the 
Generating Facilities are owned by Transmission Provider, its subsidiaries or 
Affiliates or others.  

2.3 Base Case Data.  
Transmission Provider shall provide base power flow, short circuit and 
stability databases, including all underlying assumptions, and contingency 
list upon request subject to confidentiality provisions in LGIP Section 13.1.  
Transmission Provider is permitted to require that Interconnection 
Customer sign a confidentiality agreement before the release of 
commercially sensitive information or Critical Energy Infrastructure 
Information in the Base Case data.  Such databases and lists, hereinafter 
referred to as Base Cases, shall include all  
(1) generation projects and (ii) transmission projects, including merchant 
transmission projects that are proposed for the Transmission System for 
which a transmission expansion plan has been submitted and approved by 
the applicable authority.  

2.4 No Applicability to Transmission Service.  
Nothing in this LGIP shall constitute a request for transmission service or 
confer upon an Interconnection Customer any right to receive transmission 
service.  

Section 3. Interconnection Requests  

3.1 General.  
An Interconnection Customer shall submit to Transmission Provider an 
Interconnection Request in the form of Appendix 1 to this LGIP and a 
refundable deposit of $10,000. Transmission Provider shall apply the deposit 
toward the cost of an Interconnection Feasibility Studythe Interconnection 
Studies.  Interconnection Customer shall submit a separate Interconnection 
Request for each site and may submit multiple Interconnection Requests for a 
single site.  Interconnection Customer must submit a deposit with each 
Interconnection Request even when more than one request is submitted for a 
single site.  An Interconnection Request to evaluate one site at two different 
voltage levels shall be treated as two Interconnection Requests.  
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At Interconnection Customer's option, Transmission Provider and 
Interconnection Customer will identify alternative Point(s) of Interconnection 
and configurations at the Scoping Meeting to evaluate in this process and 
attempt to eliminate alternatives in a reasonable fashion given resources and 
information available.  Interconnection Customer will select the definitive 
Point(s) of Interconnection to be studied no later than the execution of the 
Interconnection Feasibility Study Agreement.  

3.2 Identification of Types of Interconnection Services.  
At the time the Interconnection Request is submitted, Interconnection 
Customer must request either Energy Resource Interconnection Service or 
Network Resource Interconnection Service, as described; provided, however, 
any Interconnection Customer requesting Network Resource Interconnection 
Service may also request that it be concurrently studied for Energy Resource 
Interconnection Service, up to the point when an Interconnection Facility 
Study Agreement is executed.  Interconnection Customer may then elect to 
proceed with Network Resource Interconnection Service or to proceed under 
a lower level of interconnection service to the extent that only certain 
upgrades will be completed.  

3.2.1 Energy Resource Interconnection Service. 
 3.2.1.1   The Product. Energy Resource Interconnection Service allows Interconnection Customer to 

connect the Large Generating Facility to the Transmission System and be eligible to deliver 
the Large Generating Facility's output using the existing firm or non-firm capacity of the 
Transmission System on an "as available" basis.  Energy Resource Interconnection Service 
does not in and of itself convey any right to deliver electricity to any specific customer or 
Point of Delivery.  

3.2.1.2  The Study. The study consists of short circuit/fault 
duty, steady state (thermal and voltage) and stability 
analyses.  The short circuit/fault duty analysis would 
identify direct Interconnection Facilities required and 
the Network Upgrades necessary to address short 
circuit issues associated with the Interconnection 
Facilities.  The stability and steady state studies would 
identify necessary upgrades to allow full output of the 
proposed Large Generating Facility and would also 
identify the maximum allowed output, at the time the 
study is performed, of the interconnecting Large 
Generating Facility without requiring additional 
Network Upgrades.  

 



 Pre-decisional, for discussion only. 

3.2.2 Network Resource Interconnection Service  
3.2.2.1  The Product.  Transmission Provider must conduct 

the necessary studies and construct the Network 
Upgrades needed to integrate the Large Generating 
Facility (1) in a manner comparable to that in which 
Transmission Provider integrates its generating 
facilities to serve native load customers; or (2) in an 
ISO or RTO with market based congestion 
management, in the same manner as Network 
Resources. Network Resource Interconnection Service 
Allows Interconnection Customer 's Large Generating 
Facility to be designated as a Network Resource, up to 
the Large Generating Facility's full output, on the 
same basis as existing Network Resources 
interconnected to Transmission Provider's 
Transmission System, and to be studied as a Network 
Resource on the assumption that such a designation 
will occur.  

3.2.2.2  The Study. The Interconnection Study for Network 
Resource Interconnection Service shall assure that 
Interconnection Customer's Large Generating Facility 
meets the requirements for Network Resource 
Interconnection Service and as a general matter, that 
such Large Generating Facility's interconnection is 
also studied with Transmission Provider's 
Transmission System at peak load, under a variety of 
severely stressed conditions, to determine whether, 
with the Large Generating Facility at full output, the 
aggregate of generation in the local area can be 
delivered to the aggregate of load on Transmission 
Provider's Transmission System, consistent with 
Transmission Provider's reliability criteria and 
procedures.  This approach assumes that some portion 
of existing Network Resources are displaced by the 
output of Interconnection Customer's Large 
Generating Facility.  Network Resource 
Interconnection Service in and of itself does not 
convey any right to deliver electricity to any specific 
customer or Point of Delivery.  The Transmission 
Provider may also study the Transmission System 
under non-peak load conditions. However, upon 
request by the Interconnection Customer, the 
Transmission Provider must explain in writing to the 
Interconnection Customer why the study of non-peak 
load conditions is required for reliability purposes.  
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3.3.1 Initiating an Interconnection Request.  
To initiate an Interconnection Request, Interconnection Customer must submit all of the 
following: (i) a $10,000 deposit, (ii) a completed application in the form of Appendix 1, and 
(iii) demonstration of Site Control or a posting of an additional deposit of $10,000.  Such 
deposits shall be applied toward any Interconnection Studies pursuant to the Interconnection 
Request. If Interconnection Customer demonstrates Site Control within the cure period 
specified in Section 3.3.3 after submitting its Interconnection Request, the additional deposit 
shall be refundable; otherwise, all such deposit(s), additional and initial, become non-
refundable.  

The expected In-Service Date of the new Large Generating Facility or increase in capacity of 
the existing Generating Facility shall be no more than the process window for the regional 
expansion planning period (or in the absence of a regional planning process, the process 
window for Transmission Provider's expansion planning period) not to exceed seven years 
from the date the Interconnection Request is received by Transmission Provider, unless 
Interconnection Customer demonstrates that engineering, permitting and construction of the 
new Large Generating Facility or increase in capacity of the existing Generating Facility will 
take longer than the regional expansion planning period.  The In-Service Date may succeed 
the date the Interconnection Request is received by Transmission Provider by a period up to 
ten years, or longer where Interconnection Customer and Transmission Provider agree, such 
agreement not to be unreasonably withheld.  

3.3.2 Acknowledgment of Interconnection Request.  
Transmission Provider shall acknowledge receipt of the Interconnection Request within five 
(5) Business Days of receipt of the request and attach a copy of the received Interconnection 
Request to the acknowledgement.  

3.3.3 Deficiencies in Interconnection Request.  
An Interconnection Request will not be considered to be a valid request until all items in 
Section 3.3.1 have been received by Transmission Provider. If an Interconnection Request 
fails to meet the requirements set forth in Section 3.3.1, Transmission Provider shall notify 
Interconnection Customer within five (5) Business Days of receipt of the initial 
Interconnection Request of the reasons for such failure and that the Interconnection Request 
does not constitute a valid request.  

   
   
 3.3  Valid Interconnection Request.  
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Interconnection Customer shall provide Transmission Provider 
the additional requested information needed to constitute a valid 
request within ten (10) Business Days after receipt of such 
notice.  Failure by Interconnection Customer to comply with 
this Section 3.3.3 shall be treated in accordance with Section 
3.6.  

3.3.4  Scoping Meeting.  
Within ten (10) Business Days after receipt of a valid 
Interconnection Request, Transmission Provider shall establish a 
date agreeable to Interconnection Customer for the Scoping Meeting, 
and such date shall be no later than thirty (30) Calendar Days from 
receipt of the valid Interconnection Request, unless otherwise 
mutually agreed upon by the Parties.  

The purpose of the Scoping Meeting shall be to discuss alternative 
interconnection options, to exchange information including any 
transmission data that would reasonably be expected to impact such 
interconnection options, to analyze such information and to 
determine the potential feasible Points of Interconnection.  
Transmission Provider and Interconnection Customer will bring to 
the meeting such technical data, including, but not limited to: (i) 
general facility loadings, (ii) general instability issues, (iii) general 
short circuit issues, (iv) general voltage issues, and (v) general 
reliability issues as may be reasonably required to accomplish the 
purpose of the meeting.  Transmission Provider and Interconnection 
Customer will also bring to the meeting personnel and other 
resources as may be reasonably required to accomplish the purpose 
of the meeting in the time allocated for the meeting.  On the basis of 
the meeting, Interconnection Customer shall designate its Point of 
Interconnection, pursuant to Section 6.1, and one or more available 
alternative Point(s) of Interconnection.  The duration of the meeting 
shall be sufficient to accomplish its purpose.  

3.3.5  Environmental Study Agreement As soon as practicable, 
Transmission Provider shall tender to Interconnection Customer an 
environmental study agreement authorizing Transmission Provider, at 
Interconnection Customer’s expense, to perform environmental 
review of the proposed interconnection, including review under the 
National Environmental Policy Act (NEPA), and setting forth 
Interconnection Customer’s responsibilities in connection with such 
environmental review.  Interconnection Customer shall execute and 
return the environmental study agreement within 30 Calendar Days of 
receipt or its Interconnection Request shall be deemed withdrawn and 
the unexpended amount of its deposit, if any, shall be returned.  
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3.4 OASIS Posting. Transmission Provider will maintain on its OASIS a list of all 
Interconnection Requests. The list will identify, for each Interconnection 
Request:  (i) the maximum summer and winter megawatt electrical output; (ii) 
the location by county and state; (iii) the station or transmission line or lines 
where the interconnection will be made; (iv) the projected In-Service Date; 
(v) the status of the Interconnection Request, including Queue 
PositionPriority; (vi) the type of Interconnection Service being requested; and 
(vii) the availability of any studies related to the Interconnection Request; 
(viii) the date of the Interconnection Request; (ix) the type of Generating 
Facility to be constructed (e.g, wind, solar, biomass, combined cycle, base 
load or combustion turbine, and fuel type); and (x) for Interconnection 
Requests that have not resulted in a completed interconnection, an 
explanation as to why it was not completed. Except in the case of an Affiliate, 
the list will not disclose the identity of Interconnection Customer until 
Interconnection Customer executes an LGIA or requests that Transmission 
Provider file an unexecuted LGIA with FERC. Before holding a Scoping 
Meeting with its Affiliate, Transmission Provider shall post on OASIS an 
advance notice of its intent to do so. Transmission Provider shall post to its 
OASIS site any deviations from the study timelines set forth herein.  
Interconnection Study reports and Optional Interconnection Study reports 
shall be posted to Transmission Provider's OASIS site subsequent to the 
meeting between Interconnection Customer and Transmission Provider to 
discuss the applicable study results.  Transmission Provider shall also post 
any known deviations in the Large Generating Facility's In-Service Date.  

3.5 Coordination with Affected Systems.  
Transmission Provider will coordinate the conduct of any studies required to 
determine the impact of the Interconnection Request on Affected Systems 
with Affected System Operators and, if possible, include those results (if 
available) in its applicable Interconnection Study within the time frame 
specified in this LGIP.  Transmission Provider will include such Affected 
System Operators in all meetings held with Interconnection Customer as 
required by this LGIP.  Interconnection Customer will cooperate with 
Transmission Provider in all matters related to the conduct of studies and the 
determination of modifications to Affected Systems.  A Transmission 
Provider which may be an Affected System shall cooperate with 
Transmission Provider with whom interconnection has been requested in all 
matters related to the conduct of studies and the determination of 
modifications to Affected Systems.  

3.6 Withdrawal.  
Interconnection Customer may withdraw its Interconnection Request at any 
time by written notice of such withdrawal to Transmission Provider.  In 
addition, if Interconnection Customer fails to adhere to all requirements of 
this LGIP, except as provided in Section 13.5 (Disputes), Transmission 
Provider shall deem the Interconnection Request to be withdrawn and shall 
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provide written notice to Interconnection Customer of the deemed 
withdrawal and an explanation of the reasons for such deemed withdrawal.  
Upon receipt of such written notice, Interconnection Customer shall have 
fifteen (15) Business Days in which to either respond with information or 
actions that cures the deficiency or to notify Transmission Provider of its 
intent to pursue Dispute Resolution.  
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Withdrawal shall result in the loss of Interconnection Customer's Queue 
PositionPriority. If an Interconnection Customer disputes the withdrawal and 
loss of its Queue PositionPriority, then during Dispute Resolution, 
Interconnection Customer's Interconnection Request is eliminated from the 
queue until such time that the outcome of Dispute Resolution would restore 
its Queue PositionPriority.  An Interconnection Customer that withdraws or 
is deemed to have withdrawn its Interconnection Request shall pay to 
Transmission Provider all costs that Transmission Provider prudently incurs 
with respect to that Interconnection Request prior to Transmission Provider's 
receipt of notice described above. Interconnection Customer must pay all 
monies due to Transmission Provider before it is allowed to obtain any 
Interconnection Study data or results.  

Transmission Provider shall (i) update the OASIS Queue Position Priority 
posting and (ii) refund to Interconnection Customer any portion of 
Interconnection Customer's deposit or study payments that exceeds the costs 
that Transmission Provider has incurred, including interest calculated in 
accordance with section 35.19a(a)(2) of FERC's regulations.  In the event of 
such withdrawal, Transmission Provider, subject to the confidentiality 
provisions of Section 13.1, shall provide, at Interconnection Customer's 
request, all information that Transmission Provider developed for any 
completed study conducted up to the date of withdrawal of the 
Interconnection Request.  

Section 4. Queue Position Priority  

4.1 General.  
Transmission Provider shall assign a Queue Position Priority based upon the 
date and time of receipt of the valid Interconnection Request; provided that, if 
the sole reason an Interconnection Request is not valid is the lack of required 
information on the application form, and Interconnection Customer provides 
such information in accordance with Section 3.3.3, then Transmission 
Provider shall assign Interconnection Customer a Queue Position Priority 
based on the date the application form was originally filed.  Moving a Point 
of Interconnection shall result in a lowering of Queue Positionrequire the 
submittal of a new Interconnection Request if it is deemed a Material 
Modification under Section 4.4.3.  
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The Queue Position Priority of each Interconnection Request will be used to 
determine the order of performing the Interconnection Studies and 
determination of cost responsibility for the facilities necessary to 
accommodate the Interconnection Request. A higher queued Interconnection 
Request is one that has been placed "earlier" in the queue in relation to 
another Interconnection Request that is lower queued. Transmission Provider 
may allocate the cost of the common upgrades for clustered Interconnection 
Requests without regard to Queue Position.4.1.1  Cost Allocation of Shared 
Network Upgrades and Transmission Provider Interconnection 
Facilities. 

Transmission Provider shall allocate the total costs, on a pro rata 
basis, of Network Upgrades and Transmission Provider’s 
interconnection facilities that, as determined by the Transmission 
Provider , are necessary to support the interconnection of any 
interconnection request connecting within five (5) years of the initial 
date those upgrades and facilities are placed in service. 

 
4.2 Clustering.  

At Transmission Provider's option, Interconnection Requests may be studied 
serially or in clusters for the purpose of the Interconnection System Impact 
Study.  

Clustering shall be implemented on the basis of Queue PositionPriority.  If 
Transmission Provider elects to study Interconnection Requests using 
Clustering, all Interconnection Requests received within a period not to 
exceed one hundred and eighty (180) Calendar Days, hereinafter referred to 
as the "Queue Cluster Window" shall be studied together without regard to 
the nature of the underlying Interconnection Service, whether Energy 
Resource Interconnection Service or Network Resource Interconnection 
Service.  The deadline for completing all Interconnection System Impact 
Studies for which an Interconnection System Impact Study Agreement has 
been executed during a Queue Cluster Window shall be in accordance with 
Section 7.4, for all Interconnection Requests assigned to the same Queue 
Cluster Window.  Transmission Provider may study an Interconnection 
Request separately to the extent warranted by Good Utility Practice based 
upon the electrical remoteness of the proposed Large Generating Facility.  

Clustering Interconnection System Impact Studies shall be conducted in 
such a manner to ensure the efficient implementation of the applicable 
regional transmission expansion plan in light of the Transmission System's 
capabilities at the time of each study.  

The Queue Cluster Window shall have a fixed time interval based on fixed 
annual opening and closing dates. Any changes to the established Queue 
Cluster Window interval and opening or closing dates shall be announced 
with a posting on Transmission Provider's OASIS beginning at least one 
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hundred and eighty  
(180) Calendar Days in advance of the change and continuing thereafter 
through the end date of the first Queue Cluster Window that is to be 
modified.  

4.3 Transferability of Queue PositionInterconnection Request.  
An Interconnection Customer may transfer its Queue 
PositionInterconnection Request to another entity only if such entity 
acquires the specific Generating Facility identified in the Interconnection 
Request and the Point of Interconnection does not change.  
 

4.4  Modifications.  
Interconnection Customer shall submit to Transmission Provider, in 
writing, modifications to any information provided in the 
Interconnection Request.  

Interconnection Customer shall retain its Queue Position Priority if the 
modifications are in accordance with Sections 4.4.1, 4.4.2 or 4.4.5, or are 
determined not to be Material Modifications pursuant to Section 4.4.3.  

Notwithstanding the above, during the course of the Interconnection Studies, 
either Interconnection Customer or Transmission Provider may identify 
changes to the planned interconnection that may improve the costs and 
benefits (including reliability) of the interconnection, and the ability of the 
proposed change to accommodate the Interconnection Request. To the extent 
the identified changes are acceptable to Transmission Provider and 
Interconnection Customer, such acceptance not to be unreasonably withheld, 
Transmission Provider shall modify the Point of Interconnection and/or 
configuration in accordance with such changes and proceed with any re-
studies necessary to do so in accordance with Section 6.4, Section 7.6 and 
Section 8.5 as applicable and Interconnection Customer shall retain its Queue 
PositionPriority.  

4.4.1  Prior to the return of the executed Interconnection System Impact 
Study Agreement to Transmission Provider, modifications permitted 
under this Section shall include specifically: (a) a decrease of up to 60 
percent of electrical output (MW) of the proposed project; (b) 
modifying the technical parameters associated with the Large 
Generating Facility technology or the Large Generating Facility step-
up transformer impedance characteristics; and (c) modifying the 
interconnection configuration. For plant increases, the incremental 
increase in plant output will go to the end of the queue for the 
purposes of cost allocation and study analysis.  

4.4.2  Prior to the return of the executed Interconnection Facility Study 
Agreement to Transmission Provider, the modifications permitted 



 Pre-decisional, for discussion only. 

under this Section shall include specifically: (a) additional 15 percent 
decrease of electrical output (MW), and (b) Large Generating Facility 
technical parameters associated with modifications to Large 
Generating Facility technology and transformer impedances; 
provided, however, the incremental costs associated with those 
modifications are the responsibility of the requesting Interconnection 
Customer. 

  
4.4.3  Prior to making any modification other than those specifically 

permitted by Sections 4.4.1, 4.4.2, and 4.4.5, Interconnection 
Customer may first request that Transmission Provider evaluate 
whether such modification is a Material Modification. In response to 
Interconnection Customer's request, Transmission Provider shall 
evaluate the proposed modifications prior to making them and inform 
Interconnection Customer in writing of whether the modifications 
would constitute a Material Modification.  Any change to the Point of 
Interconnection, except those deemed acceptable under Sections 
4.4.1, 6.1, 7.2 or so allowed elsewhere, shall constitute a Material 
Modification. Interconnection Customer may then withdraw the 
proposed modification or proceed with a new Interconnection Request 
for such modification.  

 
4.4.4  Upon receipt of Interconnection Customer's request for modification 

permitted under this Section 4.4, Transmission Provider shall 
commence and perform any necessary additional studies as soon as 
practicable, but in no event shall Transmission Provider commence 
such studies later than thirty (30) Calendar Days after receiving notice 
of Interconnection Customer's request.  Any additional studies 
resulting from such modification shall be done at Interconnection 
Customer's cost.  

4.4.5  Extensions of less than three (3) cumulative years in the Commercial Operation Date of the 
Large Generating Facility to which the Interconnection Request relates are not material and 
should be handled through construction sequencing.  

Section 5.  Procedures for Interconnection Requests Submitted Prior to Effective Date of Standard 
Large Generator Interconnection Procedures  

5.1  Queue PositionTransition Plan for Pending Requests.   
5.1.1 Interconnection Requests in the Queue that were tendered an 
Interconnection System Impact Study or Interconnection Facilities Study 
Agreement before the effective date of the LGIP  shall be required to 
provide a completed Site Permit by two Calendar Years following the 
effective date or be placed in Parking Lot Status as per section 9.2.  All 
other Interconnection Requests in the Queue which have not signed an 
LGIA as of the effective date of the LGIP shall retain their Queue 
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Priority and be subject to all provisions of the LGIPAny Interconnection 
Customer assigned a Queue Position prior to the effective date of this 
LGIP shall retain that Queue Position.  

5.1.2. If an LGIA has been executed by the Parties before the effectuive 
date of this LGIP, then the LGIA will be grandfathered.5.1.1.1  If 
an Interconnection Study Agreement has not been executed as of the 
effective date of this LGIP, then such Interconnection Study, and any 
subsequent Interconnection Studies, shall be processed in accordance 
with this LGIP.  

5.1.1.2  If an Interconnection Study Agreement has been executed prior to the effective date of this 
LGIP, such Interconnection Study shall be completed in accordance with the terms of such 
agreement.  With respect to any remaining studies for which an Interconnection Customer 
has not signed an Interconnection Study Agreement prior to the effective date of the LGIP, 
Transmission Provider must offer Interconnection Customer the option of either continuing 
under Transmission Provider's existing interconnection study process or going forward with 
the completion of the necessary Interconnection Studies (for which it does not have a signed 
Interconnection Studies Agreement) in accordance with this LGIP.  
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5.1.1.3  If an LGIA has been executed by the Parties before the effective date of the LGIP, then the 
LGIA would be grandfathered.  

5.1.2 Transition Period.  
To the extent necessary, Transmission Provider and Interconnection 
Customers with an outstanding request (i.e., an Interconnection 
Request for which an LGIA has not been executed as of the effective 
date of this LGIP) shall transition to this LGIP within a reasonable 
period of time not to exceed sixty (60) Calendar Days.  The use of 
the term "outstanding request" herein shall mean any Interconnection 
Request, on the effective date of this LGIP:  (i) that has been 
submitted but not yet  accepted by Transmission Provider; (ii) where 
the related interconnection agreement has not yet been executed or 
submitted to FERC for approval in unexecuted form, (iii) where the 
relevant Interconnection Study Agreements have not yet been 
executed, or (iv) where any of the relevant Interconnection Studies 
are in process but not yet completed.  Any Interconnection Customer 
with an outstanding request as of the effective date of this LGIP may 
request a reasonable extension of any deadline, otherwise applicable, 
if necessary to avoid undue hardship or prejudice to its 
Interconnection Request. A reasonable extension shall be granted by 
Transmission Provider to the extent consistent with the intent and 
process provided for under this LGIP.  

5.2 New Transmission Provider.  
If Transmission Provider transfers control of its Transmission System to a 
successor Transmission Provider during the period when an Interconnection 
Request is pending, the original Transmission Provider shall transfer to the 
successor Transmission Provider any amount of the deposit or payment with 
interest thereon that exceeds the cost that it incurred to evaluate the request 
for interconnection. Any difference between such net amount and the deposit 
or payment required by this LGIP shall be paid by or refunded to the 
Interconnection Customer, as appropriate.  The original Transmission 
Provider shall coordinate with the successor Transmission Provider to 
complete any Interconnection Study, as appropriate, that the original 
Transmission Provider has begun but has not completed.  If Transmission 
Provider has tendered a draft LGIA to Interconnection Customer but 
Interconnection Customer has not either executed the LGIA or requested the 
filing of an unexecuted LGIA with FERC, unless otherwise provided, 
Interconnection Customer must complete negotiations with the successor 
Transmission Provider.  



 Pre-decisional, for discussion only. 

Section 6. Interconnection Feasibility Study  

6.1 Interconnection Feasibility Study Agreement.  
Simultaneously with the acknowledgement of a valid Interconnection Request 
Transmission Provider shall provide to Interconnection Customer an 
Interconnection Feasibility Study Agreement in the form of Appendix 2.  The 
Interconnection Feasibility Study Agreement shall specify that 
Interconnection Customer is responsible for the actual cost of the 
Interconnection Feasibility Study. Within five (5) Business Days following 
the Scoping Meeting Interconnection Customer shall specify for inclusion in 
the attachment to the Interconnection Feasibility Study Agreement the 
Point(s) of Interconnection and any reasonable alternative Point(s) of 
Interconnection.  Within five (5) Business Days following Transmission 
Provider's receipt of such designation, Transmission Provider shall tender to 
Interconnection Customer the Interconnection Feasibility Study Agreement 
signed by Transmission Provider, which includes a good faith estimate of the 
cost for completing the Interconnection Feasibility Study.  Interconnection 
Customer shall execute and deliver to Transmission Provider the 
Interconnection Feasibility Study Agreement along with a $10,000 deposit no 
later than thirty (30) Calendar Days after its receipt.  

On or before the return of the executed Interconnection Feasibility Study 
Agreement to Transmission Provider, Interconnection Customer shall 
provide the technical data called for in Appendix 1, Attachment A.  

If the Interconnection Feasibility Study uncovers any unexpected result(s) 
not contemplated during the Scoping Meeting, a substitute Point of 
Interconnection identified by either Interconnection Customer or 
Transmission Provider, and acceptable to the other, such acceptance not to 
be unreasonably withheld, will be substituted for the designated Point of 
Interconnection specified above without loss of Queue PositionPriority, and 
Re-studies shall be completed pursuant to Section 6.4 as applicable. For the 
purpose of this Section 6.1, if Transmission Provider and Interconnection  

Customer cannot agree on the substituted Point of Interconnection, then 
Interconnection Customer may direct that one of the alternatives as 
specified in the Interconnection Feasibility Study Agreement, as specified 
pursuant to Section 3.3.4, shall be the substitute.  
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If Interconnection Customer and Transmission Provider agree to forgo the 
Interconnection Feasibility Study, Transmission Provider will initiate an 
Interconnection System Impact Study under Section 7 of this LGIP and 
apply the $10,000 deposit towards the Interconnection System Impact Study.  

6.2 Scope of Interconnection Feasibility Study.  
The Interconnection Feasibility Study shall preliminarily evaluate the 
feasibility of the proposed interconnection to the Transmission System.  

The Interconnection Feasibility Study will consider the Base Case as well as 
all generating facilities (and with respect to (iii), any identified Network 
Upgrades) that, on the date the Interconnection Feasibility Study is 
commenced: (i) are directly interconnected to the Transmission System; (ii) 
are interconnected to Affected Systems and may have an impact on the 
Interconnection Request; (iii) have a pending higher queued Interconnection 
Request to interconnect to the Transmission System; and (iv) have no Queue 
Position Priority but have executed an LGIA or requested that an unexecuted 
LGIA be filed with FERC. The Interconnection Feasibility Study will consist 
of a power flow and short circuit analysis.  The Interconnection Feasibility 
Study will provide a list of facilities and a non-binding good faith estimate of 
cost responsibility and a non-binding good faith estimated time to construct.  

6.3 Interconnection Feasibility Study Procedures.  
Transmission Provider shall utilize existing studies to the extent practicable 
when it performs the study.  Transmission Provider shall use Reasonable 
Efforts to complete the Interconnection Feasibility Study no later than forty-
five (45) Calendar Days after Transmission Provider receives the fully 
executed Interconnection Feasibility Study Agreement. At the request of 
Interconnection Customer or at any time Transmission Provider determines 
that it will not meet the required time frame for completing the 
Interconnection Feasibility Study, Transmission Provider shall notify 
Interconnection Customer as to the schedule status of the Interconnection 
Feasibility Study.  If Transmission Provider is unable to complete the 
Interconnection Feasibility Study within that time period, it shall notify 
Interconnection Customer and provide an estimated completion date with an 
explanation of the reasons why additional time is required.  Upon request, 
Transmission Provider shall provide Interconnection Customer supporting 
documentation, workpapers and relevant power flow, short circuit and 
stability databases for the Interconnection Feasibility Study, subject to 
confidentiality arrangements consistent with Section 143.1.  
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6.3.1 Meeting with Transmission Provider.  
Within ten (10) Business Days of providing an Interconnection 
Feasibility Study report to Interconnection Customer, Transmission 
Provider and Interconnection Customer shall meet schedule a 
meeting to discuss the results of the Interconnection Feasibility 
Study.  

6.4 Re-Study.  
If Re-Study of the Interconnection Feasibility Study is required due to a 
higher queued project dropping out of the queue, or a modification of a 
higher queued project subject to Section 4.4, or re-designation of the Point 
of Interconnection pursuant to Section 6.1 Transmission Provider shall 
notify Interconnection Customer in writing. Such Re-Study shall take not 
longer than forty-five (45) Calendar Days from the date of the notice. Any 
cost of Re-Study shall be borne by the Interconnection Customer being re-
studied.  

Section 7. Interconnection System Impact Study  

7.1 Interconnection System Impact Study Agreement.  
Unless otherwise agreed, pursuant to the Scoping Meeting provided in 
Section 3.3.4, simultaneously with the delivery of the Interconnection 
Feasibility Study to Interconnection Customer, Transmission Provider shall 
provide to Interconnection Customer an Interconnection System Impact Study 
Agreement in the form of Appendix 3 to this LGIP.  The Interconnection 
System Impact Study Agreement shall provide that Interconnection Customer 
shall compensate Transmission Provider for the actual cost of the 
Interconnection System Impact Study.  Within three (3) Business Days 
following the Interconnection Feasibility Study results meeting, Transmission 
Provider shall provide to Interconnection Customer a nonbinding good faith 
estimate of the cost and timeframe for completing the Interconnection System 
Impact Study.  

7.2 Execution of Interconnection System Impact Study Agreement.  
Interconnection Customer shall execute the Interconnection System Impact 
Study Agreement and deliver the executed Interconnection System Impact 
Study Agreement to Transmission Provider no later than thirty (30) Calendar 
Days after its receipt along with demonstration of Site Control, and a 
$50,000 deposit.  

If Interconnection Customer does not provide all such technical data when 
it delivers the Interconnection System Impact Study Agreement, 
Transmission Provider shall notify Interconnection Customer of the 
deficiency within five (5) Business Days of the receipt of the executed 
Interconnection System Impact Study Agreement and Interconnection 
Customer shall cure the deficiency within ten (10) Business Days of receipt 
of the notice, provided, however, such deficiency does not include failure to 
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deliver the executed Interconnection System Impact Study Agreement or 
deposit.  

If the Interconnection System Impact Study uncovers any unexpected 
result(s) not contemplated during the Scoping Meeting and the 
Interconnection Feasibility Study, a substitute Point of Interconnection 
identified by either Interconnection Customer or Transmission Provider, 
and acceptable to the other, such acceptance not to be unreasonably 
withheld, will be substituted for the designated Point of Interconnection 
specified above without loss of Queue PositionPriority, and restudies shall 
be completed pursuant to Section 7.6 as applicable.  For the purpose of this 
Section 7.2, if Transmission Provider and Interconnection Customer cannot 
agree on the substituted Point of Interconnection, then Interconnection 
Customer may direct that one of the alternatives as specified in the 
Interconnection Feasibility Study Agreement, as specified pursuant to 
Section 3.3.4, shall be the substitute.  

7.3 Scope of Interconnection System Impact Study.  
The Interconnection System Impact Study shall evaluate the impact of the 
proposed interconnection on the reliability of the Transmission System.  
The Interconnection System Impact Study will consider the Base Case as 
well as all generating facilities (and with respect to (iii) below, any 
identified Network Upgrades associated with such higher queued 
interconnection) that, on the date the Interconnection System Impact Study 
is commenced: (i) are directly interconnected to the Transmission System; 
(ii) are interconnected to Affected Systems and may have an impact on the 
Interconnection Request; (iii) have a pending higher queued 
Interconnection Request to interconnect to the Transmission System; and 
(iv) have no Queue Position Priority but have executed an LGIA or 
requested that an unexecuted LGIA be filed with FERC.  

The Interconnection System Impact Study will consist of a short circuit 
analysis, a stability analysis, and a power flow analysis.  The Interconnection 
System Impact Study will state the assumptions upon which it is based; state 
the results of the analyses; and provide the requirements or potential 
impediments to providing the requested interconnection service, including a 
preliminary indication of the cost and length of time that would be necessary 
to correct any problems identified in those analyses and implement the 
interconnection.  The Interconnection System Impact Study will provide a list 
of facilities that are required as a result of the Interconnection Request and a 
non-binding good faith estimate of cost responsibility and a non-binding good 
faith estimated time to construct.  

7.4 Interconnection System Impact Study Procedures.  
Transmission Provider shall coordinate the Interconnection System Impact 
Study with any Affected System that is affected by the Interconnection 
Request pursuant to Section 3.5 above. Transmission Provider shall utilize 
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existing studies to the extent practicable when it performs the study.  
Transmission Provider shall use Reasonable Efforts to complete the 
Interconnection System Impact Study within ninety (90) Calendar Days after 
the receipt of the Interconnection System Impact Study Agreement or 
notification to proceed, study payment, and technical data.  If Transmission 
Provider uses Clustering, Transmission Provider shall use Reasonable Efforts 
to deliver a completed Interconnection System Impact Study within ninety 
(90) Calendar Days after the close of the Queue Cluster Window.  

At the request of Interconnection Customer or at any time Transmission 
Provider determines that it will not meet the required time frame for 
completing the Interconnection System Impact Study, Transmission Provider 
shall notify Interconnection Customer as to the schedule status of the 
Interconnection System Impact Study.  If Transmission Provider is unable to 
complete the Interconnection System Impact Study within the time period, it 
shall notify Interconnection Customer and provide an estimated completion 
date with an explanation of the reasons why additional time is required.  
Upon request, Transmission Provider shall provide Interconnection Customer 
all supporting documentation, workpapers and relevant pre-Interconnection 
Request and post-Interconnection Request power flow, short circuit and 
stability databases for the Interconnection System Impact Study, subject to 
confidentiality arrangements consistent with Section 134.1.  

7.5 Meeting with Transmission Provider.  
Within ten (10) Business Days of providing an Interconnection System 
Impact Study report to Interconnection Customer, Transmission Provider 
and Interconnection Customer shall meet to discuss the results of the 
Interconnection System Impact Study.  

7.6 Re-Study.  
If Re-Study of the Interconnection System Impact Study is required due to a 
higher queued project dropping out of the queue, or a modification of a 
higher queued project subject to Section 4.4, or re-designation of the Point 
of Interconnection pursuant to Section 7.2 Transmission Provider shall 
notify Interconnection Customer in writing.  Such Re-Study shall take no 
longer than sixty (60) Calendar Days from the date of notice.  Any cost of 
Re-Study shall be borne by the Interconnection Customer being re-studied.  

Section 8. Interconnection Facilities Study  

8.1 Interconnection Facilities Study Agreement.  
Simultaneously with the delivery of the Interconnection System Impact Study 
to Interconnection Customer, Transmission Provider shall provide to 
Interconnection Customer an Interconnection Facilities Study Agreement in 
the form of Appendix 4 to this LGIP.  The Interconnection Facilities Study 
Agreement shall provide that Interconnection Customer shall compensate 
Transmission Provider for the actual cost of the Interconnection Facilities 



 Pre-decisional, for discussion only. 

Study.  Within three (3) Business Days following the Interconnection System 
Impact Study results meeting, Transmission Provider shall provide to 
Interconnection Customer a non-binding good faith estimate of the cost and 
timeframe for completing the Interconnection Facilities Study. 
Interconnection Customer shall execute the Interconnection Facilities Study 
Agreement and deliver the executed Interconnection Facilities Study 
Agreement to Transmission Provider within thirty (30) Calendar Days after 
its receipt, together with the required technical data and the greater of 
$100,000 or Interconnection Customer's portion of the estimated monthly cost 
of conducting the Interconnection Facilities Study.  

8.1.1  Transmission Provider shall may invoice Interconnection Customer 
on a monthly basis for the work to be conducted on the Interconnection 
Facilities Study each month.  Interconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice.  Transmission 
Provider shall continue to hold the amounts on deposit until settlement of the 
final invoice.  

8.2  Scope of Interconnection Facilities Study.  
The Interconnection Facilities Study shall specify and estimate the cost of the 
equipment, engineering, procurement and construction work needed to 
implement the conclusions of the Interconnection System Impact Study in 
accordance with Good Utility Practice to physically and electrically connect 
the Interconnection Facility to the Transmission System.  The Interconnection 
Facilities Study shall also identify the electrical switching configuration of 
the connection equipment, including, without limitation:  the transformer, 
switchgear, meters, and other station equipment; the nature and estimated cost 
of any Transmission Provider's Interconnection Facilities and Network 
Upgrades necessary to accomplish the interconnection; and an estimate of the 
time required to complete the construction and installation of such facilities.  

8.3  Interconnection Facilities Study Procedures.  
Transmission Provider shall coordinate the Interconnection Facilities Study 
with any Affected System pursuant to Section 3.5 above.  Transmission 
Provider shall utilize existing studies to the extent practicable in performing 
the Interconnection Facilities Study. Transmission Provider shall use 
Reasonable Efforts to complete the study and issue a draft Interconnection 
Facilities Study report to Interconnection Customer within the following 
number of days after receipt of an executed Interconnection Facilities Study 
Agreement: ninety (90) Calendar Days, with no more than a +/- 20 percent 
cost estimate contained in the report; or one hundred eighty (180) Calendar 
Days, if Interconnection Customer requests a +/- 10 percent cost estimate.  



 Pre-decisional, for discussion only. 

At the request of Interconnection Customer or at any time Transmission 
Provider determines that it will not meet the required time frame for 
completing the Interconnection Facilities Study, Transmission Provider shall 
notify Interconnection Customer as to the schedule status of the 
Interconnection Facilities Study. If Transmission Provider is unable to 
complete the Interconnection Facilities Study and issue a draft 
Interconnection Facilities Study report within the time required, it shall 
notify Interconnection Customer and provide an estimated completion date 
and an explanation of the reasons why additional time is required.  

Interconnection Customer may, within thirty (30) Calendar Days after receipt 
of the draft report, provide written comments to Transmission Provider, 
which Transmission Provider shall include in the final report.  Transmission 
Provider shall issue the final Interconnection Facilities Study report within 
fifteen (15) Business Days of receiving Interconnection Customer's comments 
or promptly upon receiving Interconnection Customer's statement that it will 
not provide comments. Transmission Provider may reasonably extend such 
fifteen-day period upon notice to Interconnection Customer if Interconnection 
Customer's comments require Transmission Provider to perform additional 
analyses or make other significant modifications prior to the issuance of the 
final Interconnection Facilities Report. Upon request, Transmission Provider 
shall provide Interconnection Customer supporting documentation, 
workpapers, and databases or data developed in the preparation of the 
Interconnection Facilities Study, subject to confidentiality arrangements 
consistent with Section 13.1.  
 

8.4 Meeting with Transmission Provider.  
Within ten (10) Business Days of providing a draft Interconnection 
Facilities Study report to Interconnection Customer, Transmission Provider 
and Interconnection Customer shall meet to discuss the results of the 
Interconnection Facilities Study.  

8.5 Re-Study.  
If Re-Study of the Interconnection Facilities Study is required due to a 
higher queued project dropping out of the queue or a modification of a 
higher queued project pursuant to Section 4.4, or as a result of Section 9.2, 
Transmission Provider shall so notify Interconnection Customer in writing.  
Such Re-Study shall take no longer than sixty (60) Calendar Days from the 
date of notice.  Any cost of Re-Study shall be borne by the Interconnection 
Customer being re-studied.  

Section 9. Environmental Study Agreement. 
 

Concurrently with tendering an Interconnection System Impact Study 
Agreement, Transmission Provider shall tender to Interconnection 
Customer an environmental study agreement under which Transmission 



 Pre-decisional, for discussion only. 

Provider, at Interconnection Customer’s expense, shall perform such 
environmental reviews under the National Environmental Policy Act 
(NEPA) and other applicable environmental laws, that Transmission 
Provider deems necessary for Transmission Provider’s action(s) related to 
the proposed interconnection.  The environmental study agreement also 
shall set forth Interconnection Customer’s responsibilities in connection 
with such environmental review.  Interconnection Customer shall execute 
and return the environmental study agreement within 30 Calendar Days of 
receipt or its Interconnection Request shall be deemed withdrawn and the 
unexpended amount of its deposit, if any, shall be returned. 
 
9.1 Site Permit Milestone: 
The Interconnection Customer shall notify the Transmission Provider in 
writing when it has received its Site Permit, no later than twenty-five (25) 
months after the date of tender of the Environmental Study Agreement. 
 
9.2     Parking Lot:Status 
 

9.2.1 Loss of queue priority. An Interconnection Request will 
lose Queue Priority and be assigned Parking Lot Status if 
the Interconnection Customer fails to complete the Site 
Permit Milestone as specified in section 9.1, provided that 
the Interconnection Customer has received the Facilities 
Study Report. 

 
9.2.2 Interconnection Studies: The Transmission Provider  will 

not consider in the studies of any other Interconnection 
Requests an Interconnection Request in Parking Lot Status. 

 
 

 
9.2.3 Deposits: The unspent balance of all interconnection study 

deposits received for the Interconnection Request shall not 
be refunded while in Parking Lot Status unless the Request 
is withdrawn. 

 
9.2.4 Parking Lot Time limit: An Interconnection Request may 

remain in Parking Lot status for a period not to exceed two 
(2) Calendar Years, at which time the Request will be 
deemed withdrawn under the terms of section 3.6. See 
section 9.2.7 for extensions. 

 
9.2.5 New Queue Priority:  Upon confirmation of the 

Interconnection Customer’s written notice of its completed 
Site Permit(s) within the Time Limit specified in section 
9.2.4 above, Transmission Provider will change the status 
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of the Request to Study status.  A new Queue Priority will 
be assigned based on the date and time of receipt of such 
written notice of required Site Permit(s).   The 
Interconnection Request will then have priority over all 
Interconnection Requests that have not been tendered an 
Interconnection System Impact Study agreement.    

 
9.2.6 Re-study: Upon return of the Interconnection Request to 

Study Status, the Transmission Provider will determine the 
needed restudy of the Interconnection Request.  If 
additional study funds are required, Transmission Provider 
shall tender a revised interconnection study agreement.  
The Interconnection Customer shall return the executed 
agreement together with any additional deposit required no 
later than thirty (30) Calendar Days from its receipt. 

 
9.2.7 Parking Lot Status Extensions: 

 
9.2.7.1  Extension for Legal or Regulatory Delay: At 

least thirty (30) Calendar Days before the 
expiration of the two-year Parking Lot period 
established in section 9.2.4, Interconnection 
Customer may request and Transmission 
Provider shall grant biennial extensions to the 
timeline because of legal or regulatory delay 
that is beyond the control of the Interconnection 
Customer. The Interconnection Customer must 
affirm in writing to the Transmission Provider 
that the legal or regulatory delay is beyond the 
control of the Interconnection Customer. 

 
9.2.7.2 Related Transmission Service Extension:  If 

the Transmission Provider’s schedule for 
construction of Network Transmission Facilities 
necessary for the commercial operation of the 
proposed Generating Facility is beyond the 
expected Commercial Operation Date of the 
Interconnection Request, then Interconnection 
Customer may request and Transmission 
Provider shall grant an extension to remain in 
Parking Lot Status. 

 
 
 

Section 910.  Engineering & Procurement ('E&P') Agreement. Prior to 
executing an LGIA, an Interconnection Customer may, in order to advance 
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the implementation of its interconnection, request and Transmission Provider 
shall offer the Interconnection Customer, an E&P Agreement that authorizes 
Transmission Provider to begin engineering and procurement of long lead-
time items necessary for the establishment of the interconnection.  However, 
Transmission Provider shall not be obligated to offer an E&P Agreement if 
Interconnection Customer is in Dispute Resolution as a result of an allegation 
that Interconnection Customer has failed to meet any milestones or comply 
with any prerequisites specified in other parts of the LGIP.  The E&P 
Agreement is an optional procedure and it will not alter the Interconnection 
Customer's Queue Position Priority or In-Service Date. The E&P Agreement 
shall provide for Interconnection Customer to pay the cost of all activities 
authorized by Interconnection Customer and to make advance payments or 
provide other satisfactory security for such costs.  

Interconnection Customer shall pay the cost of such authorized activities and 
any cancellation costs for equipment that is already ordered for its 
interconnection, which cannot be mitigated as hereafter described, whether or 
not such items or equipment later become unnecessary.  If Interconnection 
Customer withdraws its application for interconnection or either Party 
terminates the E&P Agreement, to the extent the equipment ordered can be 
canceled under reasonable terms, Interconnection Customer shall be obligated 
to pay the associated cancellation costs. To the extent that the equipment 
cannot be reasonably canceled, Transmission Provider may elect: (i) to take 
title to the equipment, in which event Transmission Provider shall refund 
Interconnection Customer any amounts paid by Interconnection Customer for 
such equipment and shall pay the cost of delivery of such equipment, or (ii) to 
transfer title to and deliver such equipment to Interconnection Customer, in 
which event Interconnection Customer shall pay any unpaid balance and cost 
of delivery of such equipment.  

Section 1011. Optional Interconnection Study.  

1011.1 Optional Interconnection Study Agreement.  
On or after the date when Interconnection Customer receives Interconnection 
System Impact Study results, Interconnection Customer may request, and 
Transmission Provider shall perform a reasonable number of Optional 
Studies.  The request shall describe the assumptions that Interconnection 
Customer wishes Transmission Provider to study within the scope described 
in Section 10.2.  Within five (5) Business Days after receipt of a request for 
an Optional Interconnection Study, Transmission Provider shall provide to 
Interconnection Customer an Optional Interconnection Study Agreement in 
the form of Appendix 5.  
The Optional Interconnection Study Agreement shall: (i) specify the 
technical data that Interconnection Customer must provide for each phase of 
the Optional Interconnection Study, (ii) specify Interconnection Customer's 
assumptions as to which Interconnection Requests with earlier queue priority 
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dates will be excluded from the Optional Interconnection Study case and 
assumptions as to the type of interconnection service for Interconnection 
Requests remaining in the Optional Interconnection Study case, and (iii) 
Transmission Provider's estimate of the cost of the Optional Interconnection 
Study.  To the extent known by Transmission Provider, such estimate shall 
include any costs expected to be incurred by any Affected System whose 
participation is necessary to complete the Optional Interconnection Study. 
Notwithstanding the above, Transmission Provider shall not be required as a 
result of an Optional Interconnection Study request to conduct any additional 
Interconnection Studies with respect to any other Interconnection Request.  

Interconnection Customer shall execute the Optional Interconnection 
Study Agreement within ten (10) Business Days of receipt and deliver 
the Optional Interconnection Study Agreement, the technical data and a 
$10,000 deposit to Transmission Provider.  

1011.2 Scope of Optional Interconnection Study.  
The Optional Interconnection Study will consist of a sensitivity analysis 
based on the assumptions specified by Interconnection Customer in the 
Optional Interconnection Study Agreement.  The Optional Interconnection 
Study will also identify Transmission Provider's Interconnection Facilities 
and the Network Upgrades, and the estimated cost thereof, that may be 
required to provide Interconnection Service based upon the results of the 
Optional Interconnection Study. The Optional Interconnection Study shall be 
performed solely for informational purposes.  Transmission Provider shall 
use Reasonable Efforts to coordinate the study with any Affected Systems 
that may be affected by the types of Interconnection Services that are being 
studied.  Transmission Provider shall utilize existing studies to the extent 
practicable in conducting the Optional Interconnection Study.  

1011.3 Optional Interconnection Study Procedures.  
The executed Optional Interconnection Study Agreement, the prepayment, 
and technical and other data called for therein must be provided to 
Transmission Provider within ten (10) Business Days of Interconnection 
Customer receipt of the Optional Interconnection Study Agreement.  
Transmission Provider shall use Reasonable Efforts to complete the Optional 
Interconnection Study within a mutually agreed upon time period specified 
within the Optional Interconnection Study Agreement.  If Transmission 
Provider is unable to complete the Optional Interconnection Study within 
such time period, it shall notify Interconnection Customer and provide an 
estimated completion date and an explanation of the reasons why additional 
time is required.  Any difference between the study payment and the actual 
cost of the study shall be paid to Transmission Provider or refunded to 
Interconnection Customer, as appropriate. Upon request, Transmission 
Provider shall provide Interconnection Customer supporting documentation 
and workpapers and databases or data developed in the preparation of the 
Optional Interconnection Study, subject to confidentiality arrangements 
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consistent with Section 134.1.  

Section 1112. Standard Large Generator Interconnection Agreement (LGIA)  

1112.1 Tender.  
Interconnection Customer shall tender comments on the draft Interconnection 
Facilities Study Report within thirty (30) Calendar Days of receipt of the 
report.  Within thirty (30) Calendar Days after the comments are submittedan 
Interconnection Request ha obtained its Site Permit, Transmission Provider 
shall tender a draft LGIA, together with draft appendices completed to the 
extent practicable. The draft LGIA shall be in the form of Transmission 
Provider's FERC-approved standard form LGIA, which is in Appendix 6.  
Interconnection Customer shall execute and return comments on the 
completed draft appendices within thirty (30) Calendar Days.  

1112.2 Negotiation.  
Notwithstanding Section 11.1, at the request of Interconnection Customer 
Transmission Provider shall begin negotiations with Interconnection 
Customer concerning the appendices to the LGIA at any time after 
Interconnection Customer executes the Interconnection Facilities Study 
Agreement.  The Transmission Provider will decide whether to offer a 
final LGIA after it completes a record of decision under NEPA, or other 
appropriate NEPA document all necessary environmental reviews under 
NEPA and other applicable environmental laws of Transmission 
Provider’s action(s) related to the proposed interconnection, as provided 
under Section 9., concerning the interconnection of the Large Generating 
Facility.  Transmission Provider and Interconnection Customer shall 
negotiate concerning any disputed provisions of the appendices to the 
draft LGIA for not more than sixty (60) Calendar Days after tender of the 
final Interconnection Facilities Study Reportcompletion of the NEPA 
process for the proposed interconnection. If Interconnection Customer 
determines that negotiations are at an impasse, it may request termination 
of the negotiations at any time after tender of the draft LGIA pursuant to 
Section 112.1 and request submission of the unexecuted LGIA with 
FERC or initiate Dispute Resolution procedures pursuant to Section  
1314.5. If Interconnection Customer requests termination of the 
negotiations, but within sixty (60) Calendar Days thereafter fails to 
request either the filing of the unexecuted LGIA or initiate Dispute 
Resolution, it shall be deemed to have withdrawn its Interconnection 
Request. Unless otherwise agreed by the Parties, if Interconnection 
Customer has not executed the LGIA, requested filing of an unexecuted 
LGIA, or initiated Dispute Resolution procedures pursuant to Section  
1314.5 within sixty (60) Calendar Days of tender of draft LGIA, it shall be 
deemed to have withdrawn its Interconnection Request.  If Transmission 
Provider decides to offer a final LGIA, Transmission Provider shall provide 
to Interconnection Customer a final LGIA within fifteen (15) Business Days 
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after the date on which i) the Transmission Provider has completed the 
record of decision or other NEPA documentNEPA process for the proposed 
interconnection; or ii) the Parties have completed the negotiation process, 
whichever is later.  

1112.3 Execution and Filing.  
Within fifteen (15) Business Days after receipt of the final LGIA, 
Interconnection Customer shall provide Transmission Provider (A) 
reasonable evidence of continued Site Control or (B) posting of $250,000, 
non-refundable additional security, which shall be applied toward future 
construction costs.  At the same time, Interconnection Customer also shall 
provide reasonable evidence that one or more of the following milestones in 
the development of the Large Generating Facility, at Interconnection 
Customer election, has been achieved:  (i) the execution of a contract for the 
supply or transportation of fuel to the Large Generating Facility; (ii) the 
execution of a contract for the supply of cooling water to the Large 
Generating Facility; (iii) execution of a contract for the engineering for, 
procurement of major equipment for, or construction of, the Large Generating 
Facility; (iv) execution of a contract for the sale of electric energy or capacity 
from the Large Generating Facility; or (v) application for an air, water, or 
land use permit.  
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Interconnection Customer shall either: (i) execute two originals of the 
tendered LGIA and return them to Transmission Provider; or (ii) request in 
writing that Transmission Provider file with FERC an LGIA in unexecuted 
form.  As soon as practicable, but not later than ten (10) Business Days after 
receiving either the two executed originals of the tendered LGIA (if it does 
not conform with a FERC-approved standard form of interconnection 
agreement) or the request to file an unexecuted LGIA, Transmission Provider 
shall file the LGIA with FERC, together with its explanation of any matters 
as to which Interconnection Customer and Transmission Provider disagree..  
An unexecuted LGIA should contain terms and conditions deemed 
appropriate by Transmission Provider for the Interconnection Request.  If the 
Parties agree to proceed with design, procurement, and construction of 
facilities and upgrades under the agreed-upon terms of the unexecuted LGIA, 
they may proceed pending FERC action.  

1112.4 Commencement of Interconnection Activities.  
If Interconnection Customer executes the final LGIA, Transmission Provider 
and Interconnection Customer shall perform their respective obligations in 
accordance with the terms of the LGIA.  Upon submission of an unexecuted 
LGIA, Interconnection Customer and Transmission Provider shall promptly 
comply with the unexecuted LGIA, subject to modification by FERC.  

Section 1213.  Construction of Transmission Provider's Interconnection Facilities and 
Network Upgrades  

1213.1 Schedule.  
Once an Interconnection Request has met all requirements to be offered an 
LGIA, including completed studies, Site Permit and environmental review, 
the Interconnection Customer must request a project schedule for construction 
of the Interconnection Facilities. Transmission Provider and Interconnection 
Customer shall negotiate in good faith concerning a schedule for the 
construction of Transmission Provider's Interconnection Facilities and the 
Network Upgrades.  

1213.2 Construction Sequencing.  

1213.2.1  General.  
In general, the In-Service Date of an Interconnection 
Customers seeking interconnection to the Transmission 
System will determine the sequence of construction of 
Network Upgrades.  

1213.2.2  Advance Construction of Network Upgrades that are an 
Obligation of an Entity other than Interconnection Customer.  

An Interconnection Customer with an LGIA, in order to 
maintain its In-Service Date, may request that Transmission 
Provider advance to the extent necessary the completion of 
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Network Upgrades that:  (i) were assumed in the 
Interconnection Studies for such Interconnection Customer, 
(ii) are necessary to support such In-Service Date, and (iii) 
would otherwise not be completed, pursuant to a 
contractual obligation of an entity other than 
Interconnection Customer that is seeking interconnection to 
the Transmission System, in time to support such In-
Service Date.  Upon such request, Transmission Provider 
will use Reasonable Efforts to advance the construction of 
such Network Upgrades to accommodate such request; 
provided that Interconnection Customer commits to pay 
Transmission Provider: (i) any associated expediting costs 
and (ii) the cost of such Network Upgrades. 

 
Transmission Provider will refund to Interconnection 
Customer both the expediting costs and the cost of Network 
Upgrades, in accordance with Article 11.4 of the LGIA.  
Consequently, the entity with a contractual obligation to 
construct such Network Upgrades shall be obligated to pay 
only that portion of the costs of the Network Upgrades that 
Transmission Provider has not refunded to Interconnection 
Customer.  Payment by that entity shall be due on the date 
that it would have been due had there been no request for 
advance construction.  Transmission Provider shall forward 
to Interconnection Customer the amount paid by the entity 
with a contractual obligation to construct the Network 
Upgrades as payment in full for the outstanding balance 
owed to Interconnection Customer.  Transmission Provider 
then shall refund to that entity the amount that it paid for 
the Network Upgrades, in accordance with Article 11.4 of 
the LGIA. 
 

123.2.3  Advancing Construction of Network Upgrades 
that are Part of an Expansion Plan of the Transmission 
Provider. 
An Interconnection Customer with an LGIA, in order to 
maintain its In-Service Date, may request that Transmission 
Provider advance to the extent necessary the completion of 
Network Upgrades that:  (i) are necessary to support such 
In-Service Date and (ii) would otherwise not be completed, 
pursuant to an expansion plan of Transmission Provider, in 
time to support such In-Service Date.  Upon such request, 
Transmission Provider will use Reasonable Efforts to 
advance the construction of such Network Upgrades to 
accommodate such request; provided that Interconnection 
Customer commits to pay Transmission Provider any 
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associated expediting costs.  Interconnection Customer 
shall be entitled to transmission credits, if any, for any 
expediting costs paid. 

 
123.2.4  Amended Interconnection System Impact Study. 

An Interconnection System Impact Study will be amended 
to determine the facilities necessary to support the 
requested In-Service Date.  This amended study will 
include those transmission and Large Generating Facilities 
that are expected to be in service on or before the requested 
In-Service Date. 

 
Section 134. Miscellaneous 
 

134.1 Confidentiality. 
Confidential Information shall include, without limitation, all information 
relating to a Party's technology, research and development, business 
affairs, and pricing, and any information supplied by either of the Parties 
to the other prior to the execution of an LGIA. 

 
Information is Confidential Information only if it is clearly designated or 
marked in writing as confidential on the face of the document, or, if the 
information is conveyed orally or by inspection, if the Party providing the 
information orally informs the Party receiving the information that the 
information is confidential. 

 
If requested by either Party, the other Party shall provide in writing, the 
basis for asserting that the information referred to in this Article warrants 
confidential treatment, and the requesting Party may disclose such writing 
to the appropriate Governmental Authority.  Each Party shall be 
responsible for the costs associated with affording confidential treatment 
to its information. 

 
  134.1.1  Scope 

Confidential Information shall not include information that 
the receiving Party can demonstrate: (1) is generally 
available to the public other than as a result of a disclosure 
by the receiving Party; (2) was in the lawful possession of 
the receiving Party on a non-confidential basis before 
receiving it from the disclosing Party; (3) was supplied to 
the receiving Party without restriction by a third party, 
who, to the knowledge of the receiving Party after due 
inquiry, was under no obligation to the disclosing Party to 
keep such information confidential; (4) was independently 
developed by the receiving Party without reference to 
Confidential Information of the disclosing Party; (5) is, or 
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becomes, publicly known, through no wrongful act or 
omission of the receiving Party or Breach of the LGIA; or 
(6) is required, in accordance with Section 143.1.6, Order 
of Disclosure, to be disclosed by any Governmental 
Authority or is otherwise required to be disclosed by law or 
subpoena, or is necessary in any legal proceeding 
establishing rights and obligations under the  
 
LGIA. Information designated as Confidential Information 
will no longer be deemed confidential if the Party that 
designated the information as confidential notifies the other 
Party that it no longer is confidential. 

 
 134.1.2 Release of Confidential Information. 

Neither Party shall release or disclose Confidential 
Information to any other person, except to its Affiliates 
(limited by the Standards of Conduct requirements), 
employees, consultants, or to parties who may be or 
considering providing financing to or equity participation 
with Interconnection Customer, or to potential purchasers 
or assignees of Interconnection Customer, on a need-to-
know basis in connection with these procedures, unless 
such person has first been advised of the confidentiality 
provisions of this Section 134.1 and has agreed to comply 
with such provisions.  Notwithstanding the foregoing, a 
Party providing Confidential Information to any person 
shall remain primarily responsible for any release of 
Confidential Information in contravention of this Section 
134.1. 

 
 134.1.3 Rights 

Each Party retains all rights, title, and interest in the 
Confidential Information that each Party discloses to the 
other Party.  The disclosure by each Party to the other Party 
of Confidential Information shall not be deemed a waiver 
by either Party or any other person or entity of the right to 
protect the Confidential Information from public 
disclosure. 

 
 134.1.4 No Warranties. 

By providing Confidential Information, neither Party 
makes any warranties or representations as to its accuracy 
or completeness.  In addition, by supplying Confidential 
Information, neither Party obligates itself to provide any 
particular information or Confidential Information to the 
other Party nor to enter into any further agreements or 
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proceed with any other relationship or joint venture. 
 

 134.1.5 Standard of Care. 
Each Party shall use at least the same standard of care to 
protect Confidential Information it receives as it uses to 
protect its own Confidential Information from unauthorized 
disclosure, publication or dissemination.  Each Party may 
use Confidential Information solely to fulfill its obligations 
to the other Party under these procedures or its regulatory 
requirements. 

 
 134.1.6 Order of Disclosure. 

If a court or a Government Authority or entity with the 
right, power, and apparent authority to do so requests or 
requires either Party, by subpoena, oral deposition, 
interrogatories, requests for production of documents, 
administrative order, or otherwise, to disclose Confidential 
Information, that Party shall provide the other Party with 
prompt notice of such request(s) or requirement(s) so that 
the other Party may seek an appropriate protective order or 
waive compliance with the terms of the LGIA. 
Notwithstanding the absence of a protective order or 
waiver, the Party may disclose such Confidential 
Information which, in the opinion of its counsel, the Party 
is legally compelled to disclose.  Each Party will use 
Reasonable Efforts to obtain reliable assurance that 
confidential treatment will be accorded any Confidential 
Information so furnished. 

 
 
 
 
 

13.1.7 Remedies.  
  The Parties agree that monetary damages would be inadequate 

to compensate a Party for the other Party's Breach of its 
obligations under this Section 134.1.  Each Party accordingly 
agrees that the other Party shall be entitled to equitable relief, 
by way of injunction or otherwise, if the first Party Breaches 
or threatens to Breach its obligations under this Section 134.1, 
which equitable relief shall be granted without bond or proof 
of damages, and the receiving Party shall not plead in defense 
that there would be an adequate remedy at law.  Such remedy 
shall not be deemed an exclusive remedy for the Breach of 
this Section 143.1, but shall be in addition to all other 
remedies available at law or in equity.  The Parties further 
acknowledge and agree that the covenants contained herein 
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are necessary for the protection of legitimate business 
interests and are reasonable in scope. No Party, however, shall 
be liable for indirect, incidental, or consequential or punitive 
damages of any nature or kind resulting from or arising in 
connection with this Section 134.1.  

 
134.1.8 Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in this Section 134.1 to the 
contrary, and pursuant to 18 CFR section 1b.20, if FERC or 
its staff, during the course of an investigation or otherwise, 
requests information from one of the Parties that is 
otherwise required to be maintained in confidence pursuant 
to the LGIP, the Party shall provide the requested 
information to FERC or its staff, within the time provided 
for in the request for information.  In providing the 
information to FERC or its staff, the Party must, consistent 
with 18 CFR section 388.112, request that the information 
be treated as confidential and non-public by FERC and its 
staff and that the information be withheld from public 
disclosure.  Parties are prohibited from notifying the other 
Party prior to the release of the Confidential Information to 
FERC or its staff.  The Party shall notify the other Party to 
the LGIA when its is notified by FERC or its staff that a 
request to release Confidential Information has been 
received by FERC, at which time either of the Parties may 
respond before such information would be made public, 
pursuant to 18 CFR section 388.112.  Requests from a state 
regulatory body conducting a confidential investigation 
shall be treated in a similar manner, consistent with 
applicable state rules and regulations. 

 
 134.1.9 Subject to the exception in Section 143.1.8, any 

information that a Party claims is competitively sensitive, 
commercial or financial information ("Confidential 
Information") shall not be disclosed by the other Party to 
any person not employed or retained by the other Party, 
except to the extent disclosure is (i) required by law; (ii) 
reasonably deemed by the disclosing Party to be required to 
be disclosed in connection with a dispute between or 
among the Parties, or the defense of litigation or dispute; 
(iii) otherwise permitted by consent of the other Party, such 
consent not to be unreasonably withheld;  or (iv) necessary 
to fulfill its obligations under this LGIP or as a 
transmission service provider or a Control Area operator 
including disclosing the Confidential Information to an 
RTO or ISO or to a subregional, regional or national 
reliability organization or planning group.  The Party 
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asserting confidentiality shall notify the other Party in 
writing of the information it claims is confidential.  Prior to 
any disclosures of the other Party's Confidential 
Information under this subparagraph, or if any third party 
or Governmental Authority makes any request or demand 
for any of the information described in this subparagraph, 
the disclosing Party agrees to promptly notify the other 
Party in writing and agrees to assert confidentiality and 
cooperate with the other Party in seeking to protect the 
Confidential Information from public disclosure by 
confidentiality agreement, protective order or other 
reasonable measures. 

 
 134.1.10 This provision shall not apply to any information that was 

or is hereafter in the public domain (except as a result of a 
Breach of this provision). 

 
134.1.11 Transmission Provider shall, at Interconnection Customer's 

election, destroy, in a confidential manner, or return the 
Confidential Information provided at the time of 
Confidential Information is no longer needed. 

 
 134.2 Delegation of Responsibility. 

Transmission Provider may use the services of subcontractors as it deems 
appropriate to perform its obligations under this LGIP.  Transmission 
Provider shall remain primarily liable to Interconnection Customer for the 
performance of such subcontractors and compliance with its obligations of 
this LGIP.  The subcontractor shall keep all information provided 
confidential and shall use such information solely for the performance of 
such obligation for which it was provided and no other purpose. 

 
 143.3 Obligation for Study Costs. 

Transmission Provider shall charge and Interconnection Customer shall 
pay the actual costs of the Interconnection Studies.  Any difference 
between the study deposit and the actual cost of the applicable 
Interconnection Study shall be paid by or refunded, except as otherwise 
provided herein, to Interconnection Customer or offset against the cost of 
any future Interconnection Studies associated with the applicable 
Interconnection Request prior to beginning of any such future 
Interconnection Studies. Any invoices for Interconnection Studies shall 
include a detailed and itemized accounting of the cost of each 
Interconnection Study. Interconnection Customer shall pay any such 
undisputed costs within thirty (30) Calendar Days of receipt of an invoice 
therefor.  Transmission Provider shall not be obligated to perform or 
continue to perform any studies unless Interconnection Customer has paid 
all undisputed amounts in compliance herewith. 



 Pre-decisional, for discussion only. 

 
 134.4 Third Parties Conducting Studies. 

If (i) at the time of the signing of an Interconnection Study Agreement 
there is disagreement as to the estimated time to complete an 
Interconnection Study, (ii) Interconnection Customer receives notice 
pursuant to Sections 6.3, 7.4 or 8.3 that Transmission Provider will not 
complete an Interconnection Study within the applicable timeframe for 
such Interconnection Study, or (iii) Interconnection Customer receives 
neither the Interconnection Study nor a notice under Sections 6.3, 7.4 or 
8.3 within the applicable timeframe for such Interconnection Study, then 
Interconnection Customer may require Transmission Provider to utilize a 
third party consultant reasonably acceptable to Interconnection Customer 
and Transmission Provider to perform such Interconnection Study under 
the direction of Transmission Provider.  At other times, Transmission 
Provider may also utilize a third party consultant to perform such 
Interconnection Study, either in response to a general request of 
Interconnection Customer, or on its own volition. 

 
In all cases, use of a third party consultant shall be in accord with Article 
26 of the LGIA (Subcontractors) and limited to situations where 
Transmission Provider determines that doing so will help maintain or 
accelerate the study process for Interconnection Customer's pending 
Interconnection Request and not interfere with Transmission Provider's 
progress on Interconnection Studies for other pending Interconnection 
Requests.  In cases where Interconnection Customer requests use of a third 
party consultant to perform such Interconnection Study, Interconnection 
Customer and Transmission Provider shall negotiate all of the pertinent 
terms and conditions, including reimbursement arrangements and the 
estimated study completion date and study review deadline.  Transmission 
Provider shall convey all work papers, data bases, study results and all 
other supporting documentation prepared to date with respect to the 
Interconnection Request as soon as soon as practicable upon 
Interconnection Customer's request subject to the confidentiality provision 
in Section 143.1.  In any case, such third party contract may be entered 
into with either Interconnection Customer or Transmission Provider at 
Transmission Provider's discretion.  In the case of (iii) Interconnection 
Customer maintains its right to submit a claim to Dispute Resolution to 
recover the costs of such third party study.  Such third party consultant 
shall be required to comply with this LGIP, Article 26 of the LGIA 
(Subcontractors), and the relevant Tariff procedures and protocols as 
would apply if Transmission Provider were to conduct the Interconnection 
Study and shall use the information provided to  
it solely for purposes of performing such services and for no other 
purposes.  Transmission Provider shall cooperate with such third party 
consultant and Interconnection Customer to complete and issue the 
Interconnection Study in the shortest reasonable time. 
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134.5 Disputes. 

 
  134.5.1 Submission. 

In the event either Party has a dispute, or asserts a claim, 
that arises out of or in connection with the LGIA, the LGIP, 
or their performance, such Party (the "disputing Party") 
shall provide the other Party with written notice of the 
dispute or claim ("Notice of Dispute").  Such dispute or 
claim shall be referred to a designated senior representative 
of each Party for resolution on an informal basis as 
promptly as practicable after receipt of the Notice of 
Dispute by the other Party.  In the event the designated 
representatives are unable to resolve the claim or dispute 
through unassisted or assisted negotiations within thirty 
(30) Calendar Days of the other Party's receipt of the 
Notice of Dispute, such claim or dispute may, upon mutual 
agreement of the Parties, be submitted to arbitration and 
resolved in accordance with the arbitration procedures set 
forth below.  In the event the Parties do not agree to submit 
such claim or dispute to arbitration, each Party may 
exercise whatever rights and remedies it may have in equity 
or at law consistent with the terms of this LGIA. 
 

  134.5.2  External Arbitration Procedures. 
Any arbitration initiated under these procedures shall be 
conducted before a single neutral arbitrator appointed by 
the Parties.  If the Parties fail to agree upon a single 
arbitrator within ten (10) Calendar Days of the submission 
of the dispute to arbitration, each Party shall choose one 
arbitrator who shall sit on a three-member arbitration panel.  
The two arbitrators so chosen shall within twenty (20) 
Calendar Days select a third arbitrator to chair the 
arbitration panel.  In either case, the arbitrators shall be 
knowledgeable in electric utility matters, including electric 
transmission and bulk power issues, and shall not have any 
current or past substantial business or financial 
relationships with any party to the arbitration (except prior 
arbitration).  The arbitrator(s) shall provide each of the 
Parties an opportunity to be heard and, except as otherwise 
provided herein, shall conduct the arbitration in accordance 
with the Commercial Arbitration Rules of the American 
Arbitration Association ("Arbitration Rules") and any 
applicable FERC regulations or RTO rules; provided, 
however, in the event of a conflict between the Arbitration 
Rules and the terms of this Section 134, the terms of this 
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Section 134 shall prevail. 
 
  134.5.3 Arbitration Decisions. 

Unless otherwise agreed by the Parties, the arbitrator(s) 
shall render a decision within ninety (90) Calendar Days of 
appointment and shall notify the Parties in writing of such 
decision and the reasons therefor.  The arbitrator(s) shall be 
authorized only to interpret and apply the provisions of the 
LGIA and LGIP and shall have no power to modify or 
change any provision of the LGIA and LGIP in any 
manner.  The decision of the arbitrator(s) shall be final and 
binding upon the Parties, and judgment on the award may 
be entered in any court having jurisdiction.  The decision of 
the arbitrator(s) may be appealed solely on the grounds that 
the conduct of the arbitrator(s), or the decision itself, 
violated the standards set forth in the Federal Arbitration 
Act or the Administrative Dispute Resolution Act. 

 
  134.5.4 Costs. 

Each Party shall be responsible for its own costs incurred 
during the arbitration process and for the following costs, if 
applicable:  (1) the cost of the arbitrator chosen by the 
Party to sit on the three member panel and one half of the 
cost of the third arbitrator chosen; or (2) one half the cost of 
the single arbitrator jointly chosen by the Parties. 

 
1314.6 Local Furnishing Bonds. 
 

134.6.1 Transmission Providers That Own Facilities Financed 
by Local Furnishing Bonds. 

 This provision is applicable only to a Transmission 
Provider that has financed facilities for the local furnishing 
of electric energy with tax-exempt bonds, as described in 
Section 142(f) of the Internal Revenue Code ("local 
furnishing bonds").  Notwithstanding any other provision 
of this LGIA and LGIP, Transmission Provider shall not be 
required to provide Interconnection Service to 
Interconnection Customer pursuant to this LGIA and LGIP 
if the provision of such Transmission Service would 
jeopardize the tax-exempt status of any local furnishing 
bond(s) used to finance Transmission Provider’s facilities 
that would be used in providing such Interconnection 
Service. 

 
143.6.2 Alternative Procedures for Requesting Interconnection 

Service. 
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  If Transmission Provider determines that the provision of 
Interconnection Service requested by Interconnection 
Customer would jeopardize the tax-exempt status of any 
local furnishing bond(s) used to finance its facilities that 
would be used in providing such Interconnection Service, it 
shall advise the Interconnection Customer within thirty (30) 
days of receipt of the Interconnection Request. 

 
  Interconnection Customer thereafter may renew its request 

for interconnection using the process specified in Article 
5.2(ii) of the Transmission Provider’s OATT. 
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APPENDIX 1 to LGIP 
INTERCONNECTION REQUEST FOR A 

LARGE GENERATING FACILITY 
 
1. The undersigned Interconnection Customer submits this request to interconnect its 

Large Generating Facility with Transmission Provider's Transmission System 
pursuant to a Tariff. 

 
2. This Interconnection Request is for (check one): 
 _____ A proposed new Large Generating Facility. 
 _____ An increase in the generating capacity or a Material Modification of an 

existing Generating Facility. 
 
3. The type of interconnection service requested (check one): 
 _____ Energy Resource Interconnection Service 
 _____ Network Resource Interconnection Service 
 
4.  _____ Check here only if Interconnection Customer requesting Network Resource 

Interconnection Service also seeks to have its Generating Facility studied for 
Energy Resource Interconnection Service 

 
5. Interconnection Customer provides the following information: 
 
 a. Address or location or the proposed new Large Generating Facility site (to 

the extent known) or, in the case of an existing Generating Facility, the 
name and specific location of the existing Generating Facility; 

 
 b. Maximum summer at ____ degrees C and winter at _____ degrees C 

megawatt electrical output of the proposed new Large Generating Facility 
or the amount of megawatt increase in the generating capacity of an 
existing Generating Facility; 

 
 c. General description of the equipment configuration (e.g, wind, solar, 

biomass, combined cycle, base load or combustion turbine; and fuel type); 
 
 d. Commercial Operation Date (Day, Month, and Year); 
 
 e.  Name, address, telephone number, and e-mail address of Interconnection 

Customer's contact person; 
 
 f.  Approximate location of the proposed Point of Interconnection (optional); 

and 
 
 g.  Interconnection Customer Data (set forth in Attachment A) 
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6. Applicable deposit amount as specified in the LGIP. 
 
7. Evidence of Site Control as specified in the LGIP (check one) 
 ____  Is attached to this Interconnection Request  
 ____ Will be provided at a later date in accordance with this LGIP  
 
8. This Interconnection Request shall be submitted to the representative indicated 

below: 
 
  [To be completed by Transmission Provider] 
 
9. Representative of Interconnection Customer to contact: 
 
  [To be completed by Interconnection Customer] 
 
10. This Interconnection Request is submitted by: 
 
 Name of Interconnection Customer: ___________________________________ 
 
 By (signature): ____________________________________________________ 
 
   Name (type or print): _______________________________________________ 
 

Title: ____________________________________________________________ 
 
 Date: ___________________ 
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Attachment A to 

Appendix 1 
 Interconnection Request 

 
 

LARGE GENERATING FACILITY DATA 
 

UNIT RATINGS 
 
kVA                             °F                    Voltage _____________ 
Power Factor                     
Speed (RPM)                       Connection (e.g. Wye) 

_____________ 
Short Circuit Ratio ________   Frequency, Hertz ____________ 
Stator Amperes at Rated kVA                     Field Volts _______________ 
Max Turbine MW                          °F ______ 
 
 

COMBINED TURBINE-GENERATOR-EXCITER INERTIA DATA 
 
Inertia Constant, H =                                            kW sec/kVA 
Moment-of-Inertia, WR2 =  ____________________ lb. ft.2 
 
 

REACTANCE DATA (PER UNIT-RATED KVA) 
 
     DIRECT AXIS QUADRATURE AXIS 
 
Synchronous - saturated  Xdv                Xqv _______ 
Synchronous - unsaturated  Xdi                Xqi _______  
Transient - saturated  X'dv                X'qv _______ 
Transient - unsaturated  X'di                X'qi _______ 
Subtransient - saturated  X"dv                X"qv _______ 
Subtransient - unsaturated  X"di                X"qi _______ 
Negative Sequence - saturated X2v                 
Negative Sequence - unsaturated X2i                 
Zero Sequence - saturated  X0v                 
Zero Sequence - unsaturated X0i                 
Leakage Reactance   Xlm                 

 
FIELD TIME CONSTANT DATA (SEC) 

Open Circuit     T'do                  T'qo _______  
Three-Phase Short Circuit Transient T'd3                  T'q _______  
Line to Line Short Circuit Transient T'd2                   
Line to Neutral Short Circuit Transient T'd1                  
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Short Circuit Subtransient   T"d                   T"q _______ Open 
Circuit 
Subtransient 
 
 T"do                 
 T"qo

 ______
_  

 
 

ARMATURE TIME CONSTANT DATA (SEC) 
 
Three Phase Short Circuit  Ta3 _______  
Line to Line Short Circuit  Ta2 _______  
Line to Neutral Short Circuit Ta1 _______  
 
NOTE: If requested information is not applicable, indicate by marking "N/A." 
 
 

MW CAPABILITY AND PLANT CONFIGURATION 
LARGE GENERATING FACILITY DATA 

 
ARMATURE WINDING RESISTANCE DATA (PER UNIT) 

 
Positive  R1 _______  
Negative  R2 _______  
Zero   R0 _______  
 
Rotor Short Time Thermal Capacity I2

2t = _______  
Field Current at Rated kVA, Armature Voltage and PF =                   amps 
Field Current at Rated kVA and Armature Voltage, 0 PF =                   amps 
Three Phase Armature Winding Capacitance =                 microfarad 
Field Winding Resistance = _______ ohms _____ °C 
Armature Winding Resistance (Per Phase) =                ohms            °C 

 
 

CURVES 
 
Provide Saturation, Vee, Reactive Capability, Capacity Temperature Correction curves.  
Designate normal and emergency Hydrogen Pressure operating range for multiple curves. 

 
GENERATOR STEP-UP TRANSFORMER DATA RATINGS 

 
Capacity  Self-cooled/ 
   Maximum Nameplate 
                            /                                kVA 
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Voltage Ratio(Generator Side/System side/Tertiary) 
                            /                              /                             kV 
 
Winding Connections (Low V/High V/Tertiary V (Delta or Wye)) 
                            /______________/_______________ 
 
Fixed Taps Available _____________________________________________________  
 
Present Tap Setting _______________________________________________________ 
 
 

IMPEDANCE 
 
Positive   Z1 (on self-cooled kVA rating)                              %                  X/R 
 
Zero    Z0 (on self-cooled kVA rating)                              %                  X/R 

 
 

EXCITATION SYSTEM DATA 
 
Identify appropriate IEEE model block diagram of excitation system and power system 
stabilizer (PSS) for computer representation in power system stability simulations and the 
corresponding excitation system and PSS constants for use in the model. 
 
 

GOVERNOR SYSTEM DATA 
 
Identify appropriate IEEE model block diagram of governor system for computer 
representation in power system stability simulations and the corresponding governor 
system constants for use in the model. 
 
 

WIND GENERATORS 
 
Number of generators to be interconnected pursuant to this Interconnection Request: 
_____________ 
 
Elevation: _____________     _____ Single Phase  _____ Three Phase 
 
Inverter manufacturer, model name, number, and version: 
_________________________________________________________________ 
 
List of adjustable setpoints for the protective equipment or software: 
_________________________________________________________________ 
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Note: A completed General Electric Company Power Systems Load Flow (PSLF) data 
sheet or other compatible formats, such as IEEE and PTI power flow models, must be 
supplied with the Interconnection Request.  If other data sheets are more appropriate to 
the proposed device, then they shall be provided and discussed at Scoping Meeting. 

 
 

INDUCTION GENERATORS 
 
(*) Field Volts: _________________ 
(*) Field Amperes: ______________ 
(*) Motoring Power (kW): ________ 
(*) Neutral Grounding Resistor (If Applicable): ____________ 
(*) I2

2t or K (Heating Time Constant): ____________ 
(*) Rotor Resistance: ____________ 
(*) Stator Resistance: ____________ 
(*) Stator Reactance: _____________ 
(*) Rotor Reactance: _____________ 
(*) Magnetizing Reactance: ___________ 
(*) Short Circuit Reactance: ___________ 
(*) Exciting Current: ________________ 
(*) Temperature Rise: ________________ 
(*) Frame Size: _______________ 
(*) Design Letter: _____________ 
(*) Reactive Power Required In Vars (No Load): ________ 
(*) Reactive Power Required In Vars (Full Load): ________ 
(*) Total Rotating Inertia, H: ________Per Unit on KVA Base 
 
Note: Please consult Transmission Provider prior to submitting the Interconnection 
Request to determine if the information designated by (*) is required. 
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APPENDIX 2 to LGIP 
INTERCONNECTION FEASIBILITY STUDY AGREEMENT 

 
 
 THIS AGREEMENT is made and entered into this      day of                              , 
20___ by and between                                                   , a 
                                     organized and existing under the laws of the State of 
                                   , ("Interconnection Customer,") and the U.S. Department of 
Energy, acting by and through the Bonneville Power Administration ("Transmission 
Provider ").  Interconnection Customer and Transmission Provider each may be referred 
to as a "Party," or collectively as the "Parties." 
 

RECITALS 
 
 WHEREAS, Interconnection Customer is proposing to develop a Large 
Generating Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request submitted by Interconnection Customer 
dated                      ; and 
 
 WHEREAS, Interconnection Customer desires to interconnect the Large 
Generating Facility with the Transmission System; and 
 
 WHEREAS, Interconnection Customer has requested Transmission Provider to 
perform an Interconnection Feasibility Study to assess the feasibility of interconnecting 
the proposed Large Generating Facility to the Transmission System, and of any Affected 
Systems;  
 
 NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agreed as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms 

specified shall have the meanings indicated in Transmission Provider's 
FERC-approved LGIP. 

 
 2.0 Interconnection Customer elects and Transmission Provider shall cause to 

be performed an Interconnection Feasibility Study consistent with Section 
6.0 of this LGIP in accordance with the Tariff. 

 
 3.0 The scope of the Interconnection Feasibility Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 
 4.0 The Interconnection Feasibility Study shall be based on the technical 

information provided by Interconnection Customer in the Interconnection 
Request, as may be modified as the result of the Scoping Meeting.  
Transmission Provider reserves the right to request additional technical 
information from Interconnection Customer as may reasonably become 
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necessary consistent with Good Utility Practice during the course of the 
Interconnection Feasibility Study and as designated in accordance with 
Section 3.3.4 of the LGIP.  If, after the designation of the Point of 
Interconnection pursuant to Section 3.3.4 of the LGIP, Interconnection 
Customer modifies its Interconnection Request pursuant to Section 4.4, 
the time to complete the Interconnection Feasibility Study may be 
extended. 

 
 5.0 The Interconnection Feasibility Study report shall provide the following 

information: 
 
  - preliminary identification of any circuit breaker short circuit 

capability limits exceeded as a result of the interconnection; 
 
  - preliminary identification of any thermal overload or voltage limit 

violations resulting from the interconnection; and 
 
  - preliminary description and non-bonding estimated cost of 

facilities required to interconnect the Large Generating Facility to 
the Transmission System and to address the identified short circuit 
and power flow issues. 

 
 6.0 In addition to the $10,000 deposit required by article 3.1 of the LGIP, 

Interconnection Customer shall provide a deposit of $10,000 for the 
performance of the Interconnection Feasibility Study. 

 
Upon receipt of the Interconnection Feasibility Study Transmission 
Provider shall charge and Interconnection Customer shall pay the actual 
costs of the Interconnection Feasibility Study. 

 
Any difference between the deposit and the actual cost of the study shall 
be paid by or refunded to Interconnection Customer, as appropriate. 

 
 7.0 Miscellaneous.  The Interconnection Feasibility Study Agreement shall 

include standard miscellaneous terms including, but not limited to, 
indemnities, representations, disclaimers, warranties, governing law, 
amendment, execution, waiver, enforceability and assignment, that reflect 
best practices in the electric industry, and that are consistent with regional 
practices, Applicable Laws and Regulations, and the organizational nature 
of each Party.  All of these provisions, to the extent practicable, shall be 
consistent with the provisions of the LGIP and the LGIA. 

 
 IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 

executed by their duly authorized officers or agents on the day and year 
first above written. 
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[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
By:                                                        By: ______________________________ 
 
Title:                                                        Title:  _____________________________ 
  
Date:                                                         Date:  _____________________________ 
 
 
 
[Insert name of Interconnection Customer] 
 
 
By:                                                         
 
Title:                                                         
 
Date:                                                          
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Attachment A to 
Appendix 2 
Interconnection 
Feasibility  
Study Agreement 
 

 
ASSUMPTIONS USED IN CONDUCTING THE  
INTERCONNECTION FEASIBILITY STUDY 

 
 
 The Interconnection Feasibility Study will be based upon the information set forth 
in the Interconnection Request and agreed upon in the Scoping Meeting held on 
                        : 
 
  
 Designation of Point of Interconnection and configuration to be studied. 
 Designation of alternative Point(s) of Interconnection and configuration. 
 
 [Above assumptions to be completed by Interconnection Customer and other 
assumptions to be provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 3 to LGIP 

INTERCONNECTION SYSTEM IMPACT STUDY AGREEMENT 
 
 
 THIS AGREEMENT is made and entered into this      day of                              , 
20___ by and between                                                   , a 
                                     organized and existing under the laws of the State of 
                                   , ("Interconnection Customer,") and the U.S. Department of 
Energy, acting by and through the Bonneville Power Administration, ("Transmission 
Provider ").  Interconnection Customer and Transmission Provider each may be referred 
to as a "Party," or collectively as the "Parties." 
 

RECITALS 
 
 WHEREAS, Interconnection Customer is proposing to develop a Large 
Generating Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request submitted by Interconnection Customer 
dated _________________; and 
 
 WHEREAS, Interconnection Customer desires to interconnect the Large 
Generating Facility with the Transmission System;  
 
 WHEREAS, Transmission Provider has completed an Interconnection Feasibility 
Study (the "Feasibility Study") and provided the results of said study to Interconnection 
Customer (This recital to be omitted if Transmission Provider does not require the 
Interconnection Feasibility Study.); and 
 
 WHEREAS, Interconnection Customer has requested Transmission Provider to 
perform an Interconnection System Impact Study to assess the impact of interconnecting 
the Large Generating Facility to the Transmission System, and of any Affected Systems;  
 
 NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agreed as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms 

specified shall have the meanings indicated in Transmission Provider's 
FERC-approved LGIP. 

 
 2.0 Interconnection Customer elects and Transmission Provider shall cause to 

be performed an Interconnection System Impact Study consistent with 
Section 7.0 of this LGIP in accordance with the Tariff. 

 
 3.0 The scope of the Interconnection System Impact Study shall be subject to 

the assumptions set forth in Attachment A to this Agreement. 
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 4.0 The Interconnection System Impact Study will be based upon the results 
of the Interconnection Feasibility Study (if conducted) and the technical 
information provided by Interconnection Customer in the Interconnection 
Request, subject to any modifications in accordance with Section 4.4 of 
the LGIP.  Transmission Provider reserves the right to request additional 
technical information from Interconnection Customer as may reasonably 
become necessary consistent with Good Utility Practice during the course 
of the Interconnection Customer System Impact Study.  If Interconnection 
Customer modifies its designated Point of Interconnection, 
Interconnection Request, or the technical information provided therein is 
modified, the time to complete the Interconnection System Impact Study 
may be extended. 

 
 5.0 The Interconnection System Impact Study report shall provide the 

following information: 
 
  - identification of any circuit breaker short circuit capability limits 

exceeded as a result of the interconnection; 
 
  - identification of any thermal overload or voltage limit violations 

resulting from the interconnection;  
   
  - identification of any instability or inadequately damped response to 

system disturbances resulting from the interconnection and 
 
  - description and non-binding, good faith estimated cost of facilities 

required to interconnect the Large Generating Facility to the 
Transmission System and to address the identified short circuit, 
instability, and power flow issues. 

 
 6.0 Interconnection Customer shall provide a deposit of $50,000 for the 

performance of the Interconnection System Impact Study.  Transmission 
Provider's good faith estimate for the time of completion of the 
Interconnection System Impact Study is [insert date]. 

 
Upon receipt of the Interconnection System Impact Study, Transmission 
Provider shall charge and Interconnection Customer shall pay the actual 
costs of the Interconnection System Impact Study.  Any difference 
between the deposit and the actual cost of the study shall be paid by or 
refunded to Interconnection Customer, as appropriate. 

 
 7.0 Miscellaneous.  The Interconnection System Impact Study Agreement 

shall include standard miscellaneous terms including, but not limited to, 
indemnities, representations, disclaimers, warranties, governing law, 
amendment, execution, waiver, enforceability and assignment, that reflect 
best practices in the electric industry, that are consistent with regional 
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practices, Applicable Laws and Regulations and the organizational nature 
of each Party.  All of these provisions, to the extent practicable, shall be 
consistent with the provisions of the LGIP and the LGIA.] 

 
 IN WITNESS THEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first above 
written. 
 
 
[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
By:                                                        By: ______________________________ 
 
Title:                                                        Title:  _____________________________ 
  
Date:                                                         Date:  _____________________________ 
 
 
 
[Insert name of Interconnection Customer] 
 
 
By:                                                         
 
Title:                                                         
 
Date:                                                          
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Attachment A To Appendix 3 
Interconnection System Impact  

Study Agreement 
 
 

ASSUMPTIONS USED IN CONDUCTING THE  
INTERCONNECTION SYSTEM IMPACT STUDY 

 
 
 The Interconnection System Impact Study will be based upon the results of the 
Interconnection Feasibility Study, subject to any modifications in accordance with 
Section 4.4 of the LGIP, and the following assumptions: 
 

Designation of Point of Interconnection and configuration to be studied. 
Designation of alternative Point(s) of Interconnection and configuration. 

 
 
 [Above assumptions to be completed by Interconnection Customer and other 
assumptions to be provided by Interconnection Customer and Transmission Provider] 
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APPENDIX 4 to LGIP 

INTERCONNECTION FACILITIES STUDY AGREEMENT 
 
 
 THIS AGREEMENT is made and entered into this      day of                              , 
20___ by and between                                                   , a 
                                     organized and existing under the laws of the State of 
                                   , ("Interconnection Customer,") and the U.S. Department of 
Energy, acting by and through the Bonneville Power Administration, ("Transmission 
Provider ").  Interconnection Customer and Transmission Provider each may be referred 
to as a "Party," or collectively as the "Parties." 
 

RECITALS 
 
 WHEREAS, Interconnection Customer is proposing to develop a Large 
Generating Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request submitted by Interconnection Customer 
dated               ; and 
 
 WHEREAS, Interconnection Customer desires to interconnect the Large 
Generating Facility with the Transmission System; 
 
 WHEREAS, Transmission Provider has completed an Interconnection System 
Impact Study (the "System Impact Study") and provided the results of said study to 
Interconnection Customer; and 
 
 WHEREAS, Interconnection Customer has requested Transmission Provider to 
perform an Interconnection Facilities Study to specify and estimate the cost of the 
equipment, engineering, procurement and construction work needed to implement the 
conclusions of the Interconnection System Impact Study in accordance with Good Utility 
Practice to physically and electrically connect the Large Generating Facility to the 
Transmission System. 
 
 NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agreed as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms 

specified shall have the meanings indicated in Transmission Provider's 
FERC-approved LGIP. 

 
 2.0 Interconnection Customer elects and Transmission Provider shall cause an 

Interconnection Facilities Study consistent with Section 8.0 of this LGIP 
to be performed in accordance with the Tariff. 

 
 3.0 The scope of the Interconnection Facilities Study shall be subject to the 
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assumptions set forth in Attachment A and the data provided in 
Attachment B to this Agreement. 

 
 4.0 The Interconnection Facilities Study report (i) shall provide a description, 

estimated cost of (consistent with Attachment A), schedule for required 
facilities to interconnect the Large Generating Facility to the Transmission 
System and (ii) shall address the short circuit, instability, and power flow 
issues identified in the Interconnection System Impact Study. 

 
 5.0 Interconnection Customer shall provide a deposit of $100,000 for the 

performance of the Interconnection Facilities Study.  The time for 
completion of the Interconnection Facilities Study is specified in 
Attachment A. 

 
Transmission Provider shall may invoice Interconnection Customer on a 
monthly basis for the work to be conducted on the Interconnection 
Facilities Study each month.  Interconnection Customer shall pay invoiced 
amounts within thirty (30) Calendar Days of receipt of invoice.  
Transmission Provider shall continue to hold the amounts on deposit until 
settlement of the final invoice. 

 
 6.0 Miscellaneous.  The Interconnection Facility Study Agreement shall 

include standard miscellaneous terms including, but not limited to, 
indemnities, representations, disclaimers, warranties, governing law, 
amendment, execution, waiver, enforceability and assignment, that reflect 
best practices in the electric industry, and that are consistent with regional 
practices, Applicable Laws and Regulations, and the organizational nature 
of each Party.  All of these provisions, to the extent practicable, shall be 
consistent with the provisions of the LGIP and the LGIA. 

 
 IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first above 
written. 
 
[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
By:                                                        By: ______________________________ 
 
Title:                                                        Title:  _____________________________ 
  
Date:                                                         Date:  _____________________________ 
 
 
 
[Insert name of Interconnection Customer] 
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By:                                                         
 
Title:                                                         
 
Date:                                                          
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Attachment A To Appendix 4 
Interconnection Facilities 

Study Agreement 
 

INTERCONNECTION CUSTOMER SCHEDULE ELECTION FOR 
CONDUCTING THE INTERCONNECTION FACILITIES STUDY 

 
 
 Transmission Provider shall use Reasonable Efforts to complete the study and 
issue a draft Interconnection Facilities Study report to Interconnection Customer within 
the following number of days after of receipt of an executed copy of this Interconnection 
Facilities Study Agreement: 
 
 
 - ninety (90) Calendar Days with no more than a +/- 20 percent cost 

estimate contained in the report, or 
 

- one hundred eighty (180) Calendar Days with no more than a +/- 10 - 
percent cost estimate contained in the report. . 

 
-  INTERCONNECTION CUSTOMER CONTACTS 
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Attachment B to Appendix 4 
Interconnection Facilities 

Study Agreement 
 
 

DATA FORM TO BE PROVIDED BY INTERCONNECTION CUSTOMER 
WITH THE  

INTERCONNECTION FACILITIES STUDY AGREEMENT  
 
Provide location plan and simplified one-line diagram of the plant and station facilities.  
For staged projects, please indicate future generation, transmission circuits, etc. 
  
One set of metering is required for each generation connection to the new ring bus or 
existing Transmission Provider station.  Number of generation connections:  
 
On the one line diagram indicate the generation capacity attached at each metering 
location. (Maximum load on CT/PT) 
 
On the one line diagram indicate the location of auxiliary power. (Minimum load on 
CT/PT)  Amps 
 
Will an alternate source of auxiliary power be available during CT/PT maintenance? 
         Yes           No 
 
Will a transfer bus on the generation side of the metering require that each meter set be 
designed for the total plant generation?            Yes           No    (Please indicate 
on one line diagram). 
  
What type of control system or PLC will be located at Interconnection Customer's Large 
Generating Facility? 
_______________________________________________________________________ 
 
What protocol does the control system or PLC use? 
_______________________________________________________________________ 
 
Please provide a 7.5-minute quadrangle of the site.  Sketch the plant, station, transmission 
line, and property line. 
 
Physical dimensions of the proposed interconnection station: 
_______________________________________________________________________ 
 
Bus length from generation to interconnection station: 
_______________________________________________________________________ 
 
Line length from interconnection station to Transmission Provider's transmission line. 
_______________________________________________________________________ 
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Tower number observed in the field. (Painted on tower leg)* ______________________ 
 
Number of third party easements required for transmission lines*: 
_______________________________________________________________________ 
 
  * To be completed in coordination with Transmission Provider. 
  
Is the Large Generating Facility in the Transmission Provider's service area? 
 
          Yes           No Local provider: ___________________________________ 
 
Please provide proposed schedule dates:  
 
 Begin Construction     Date: ____________________ 
 
 Generator step-up transformer   Date: ____________________ 
 receives back feed power 
 
 Generation Testing    Date: ____________________ 
 
 Commercial Operation   Date: ____________________ 
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APPENDIX 5 to LGIP 
OPTIONAL INTERCONNECTION STUDY AGREEMENT 

 
 
 THIS AGREEMENT is made and entered into this      day of                              , 
20___ by and between                                                   , a 
                                     organized and existing under the laws of the State of 
                                   , ("Interconnection Customer,") and the U.S. Department of 
Energy, acting by and through the Bonneville Power Administration, ("Transmission 
Provider ").  Interconnection Customer and Transmission Provider each may be referred 
to as a "Party," or collectively as the "Parties." 

 
RECITALS 

 
 WHEREAS, Interconnection Customer is proposing to develop a Large 
Generating Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request submitted by Interconnection Customer 
dated                                 ; 
 
 WHEREAS, Interconnection Customer is proposing to establish an 
interconnection with the Transmission System; and 
 
 WHEREAS, Interconnection Customer has submitted to Transmission Provider 
an Interconnection Request; and  
 
 WHEREAS, on or after the date when Interconnection Customer receives the 
Interconnection System Impact Study results, Interconnection Customer has further 
requested that Transmission Provider prepare an Optional Interconnection Study; 
 
 NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agree as follows: 
 
 1.0 When used in this Agreement, with initial capitalization, the terms 

specified shall have the meanings indicated in Transmission Provider's 
FERC-approved LGIP. 

 
 2.0 Interconnection Customer elects and Transmission Provider shall cause an 

Optional Interconnection Study consistent with Section 10.0 of this LGIP 
to be performed in accordance with the Tariff. 

 
 3.0 The scope of the Optional Interconnection Study shall be subject to the 

assumptions set forth in Attachment A to this Agreement. 
 
 4.0 The Optional Interconnection Study shall be performed solely for 

informational purposes. 
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 5.0 The Optional Interconnection Study report shall provide a sensitivity 
analysis based on the assumptions specified by Interconnection Customer 
in Attachment A to this Agreement.  The Optional Interconnection Study 
will identify Transmission Provider's Interconnection Facilities and the 
Network Upgrades, and the estimated cost thereof, that may be required to 
provide transmission service or interconnection service based upon the 
assumptions specified by Interconnection Customer in Attachment A. 

 
 6.0 Interconnection Customer shall provide a deposit of $10,000 for the 

performance of the Optional Interconnection Study. Transmission 
Provider's good faith estimate for the time of completion of the Optional 
Interconnection Study is [insert date]. 

 
Upon receipt of the Optional Interconnection Study, Transmission 
Provider shall charge and Interconnection Customer shall pay the actual 
costs of the Optional Study. 
 
Any difference between the initial payment and the actual cost of the study 
shall be paid by or refunded to Interconnection Customer, as appropriate. 

 
 7.0 Miscellaneous.  The Optional Interconnection Study Agreement shall 

include standard miscellaneous terms including, but not limited to, 
indemnities, representations, disclaimers, warranties, governing law, 
amendment, execution, waiver, enforceability and assignment, that reflect 
best practices in the electric industry, and that are consistent with regional 
practices, Applicable Laws and Regulations, and the organizational nature 
of each Party.  All of these provisions, to the extent practicable, shall be 
consistent with the provisions of the LGIP and the LGIA. 

 
 IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first above 
written. 
 
 
 
[Insert name of Transmission Provider or Transmission Owner, if applicable] 
 
By:                                                        By: ______________________________ 
 
Title:                                                        Title:  _____________________________ 
  
Date:                                                         Date:  _____________________________ 
 
 
 
[Insert name of Interconnection Customer] 
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By:                                                         
 
Title:                                                         
 
Date:                                                          
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