
Facilities Study
(FAS)

180 Day 
Option

Customer Begins 
Permit Process

Feasibility 
Study 
(FES)

If Needed

90-150 days 120-210 days

Final FAS Study 
Issued

w/ 20% estimates

System Impact 
Study 
(ISIS)

LGIA 
(Tendered & 
Executed)

Parking Lot
(2 Year 

Duration)

Restudy 
Required?

1 year LGIA
Customer Optional Suspension

Design and 
Construction

BPA Issues 
Environmental 

Clearance

Site Permit 
Issued 
(State/

County)

Environmental 
Study Agreement

Executed
BPA ENVIRONMENTAL REVIEW PROCESS 

90-180 days

$10,000 
Initial 

Deposit

$10,000 
FES

Deposit

$50,000 
ISIS Deposit
$10-50,000

NEPA

$100,000 
FAS

Deposit

Determination of 
Pro Rata Share

Payments for 
Interconnection 

(M $)

Customer submits 
Gen Request

Final PRD & 
10% Estimates

Customer Financial Obligations

Site Permit 
Acquired Within 

2 Year* Removed 
From Queue

Site Permit required to 
exit the Parking Lot. 
The request forfeits 

queue priority when in 
Parking Lot status. 

Customer
Process

Existing 
Process

New Process Customer 
Deposits

LEGEND Restudy
(ISIS)

PRO FORMA: 90 days after FAS issued, LGIA is executed.
BPA: NEPA required before LGIA.  NEPA is contingent on 

site permitting.
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Customer Permit Process

NO
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24 Month Site Permit Milestone Clock

Environmental Clearance typically issued 90 days after site permit

YES YES

YES

BPA Construction Approval. 180 days

Site Permit? NEPA Complete?

NO

YES
New queue priority is assigned

NO

YES

BPA Workplan 
Approval and 

Schedule

Note: The SGIP will have 
similar Milestone Reforms

Final Facilities 
Study (FAS)?

The Site Permit Milestone is enforced 
after FAS completion.
E.g Customer Site Permit due at the 
end of the 24 month clock OR at the 
time the Final FAS is issued if the 24 
month clock is exceeded

Suspension Duration:
PRO FORMA: 3 years

FERC supports a 
smaller duration

Milestone clock starts at 30 days after BPA tenders the 
Environmental Study Agreement

Pro Rata Share of Network Upgrades will have a 5 year late 
comer provision from date of energization

*Unless Regulatory Delay or BPA Transmission Delay


